BEFORE

THE HON’BLE CENTRAL ELECTRICITY REGULATORY COMMISSION

NEW DELHI

PETITION NO.: .

IN THE MATTER OF: Application under Section 14 & 15 of the Electricity Act, 2003 read
with Central Electricity Regulatory Commission (Procedure, Terms and Conditions for Grant
of Transmission License and other related matters) Regulations, 2009 with respect to

Transmission License to Sikar Khetri Transmission Limited

Sikar Khetri Transmission Limited

(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)
Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016

Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,

Saudamini, Plot no.2, Sector -29, Gurgaon 122001
AND
Chief Operating Officer,

Central Transmission Utility of India Ltd,
Saudamini, Plot no.2, Sector -29,

Gurgaon 122001 ... e RESPONDENT(S)
And Others
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Sikar Khetri Transmission Limited
{ A 100% wholly owned subsidiary Power Grid Corporation of India Limited)

B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi - 110 016
CIN : U40100DL2022G 01397891

Ref: PG_SKTL/ Dated: [3[02 } 2024

To,

The Sccretary,

Central Electricity Regulatory Commission,
3rd & 4th Floor, Chanderlok Building,

36, Janpath, New Delhi - 110 001.

Sub.: Application under Section 14 & 15 of the Electricity Act, 2003 read with Central
Electricity Regulatory Commission (Procedure, Terms and Conditions for Grant of
Transmission License and other related matters) Regulations, 2009 with respect to
Transmission License to Sikar Khetri Transmission Limited

Sir,

Three copies (1 original + 2 copies) of the application for the above subject matter have been
enclosed and e-filing has been done on CERC website. As per the public notice issued on
28.08.2010 by the Hon’ble Commission the amount of Rs. 1,00,000/- (Rupees One Lakhs only)
for filing the application has been paid through RTGS and in accordance with the Regulations
12 (2), Payment of Fees Regulations 2012, Form-1 duly filled in against the aforementioned

application is also enclosed herewith.

Copies of the application are being forwarded to the CTUIL (Nodal Agency), the Bid Process
Coordinator. The complete application along with Annexure is posted on the website:

www.powergrid.in
urs fai ZZI/, |
y Sinha)

Project Incharge
Sikar Khetri Transmission Limited
Mobile: +91- 9729872380 ; email : thcb@powergrid.in

Thanking You,

Enclosures: As above

Registered Office: B-9, QUTUB INSTITUTIONAL AREA, KATWARIA SARAI, NEW DELHI - 110 016

(iti)



Particulars

1. Name of the Petitioner

2. Address of the Petitioner/Applicant

3. Subject Matter

4, Petition No., if any

5. Details of generation assets
(a) generating station/units

(b) Capacity in MW

(c) Date of commercial operation
(d) Period for which fee paid

(e) Amount of fee paid

(f) Surcharge, if any

6. Details of transmission assets
Transmission ling and sub-stations -
(b) Date of commercial operation
(¢) Period for which fee paid

(d) Amount of fee paid

(g) Surcharge, if any

7. Fee paid for Adoption of tariff for
{a) Generation asset
(b) Transmission asset

Form-1

: Sikar Khetri Transmission Limited

(A 100% wholly owned subsidiary of
Power Grid Corporation of India Limited)

: Sikar Khetri Transmission Limited

(A 100% wholly owned subsidiary of
Power Grid Corporation of India Limited)

Regd. Address:

B-9, Qutab Institutional Area,

Katwaria Sarai, New Delhi-110 016

Address for correspondence:

Project Incharge, Sikar Khetri Transmission Limited,
C/o ED (TBCB), Power Grid Corporation of India
Ltd, Saudamini, Plot no.2, Sector - 29, Gurgaon
122001

: Application under Section 14 & 15 of the Electricity

Act, 2003 read with Central Electricity Regulatory
Commission (Procedure, Terms and Conditions for
Grant of Transmission License and other related
matters) Regulations, 2009 with respect to
Transmission License to Sikar Khetri Transmission
Limited

: Not yet received

NOT APPLICABLE

: Assets under implementation by
Sikar Khetri Transmission Limited

: NOT APPLICABLE




8. Application fee for licence :
(a) Trading licence NO

(b} Transmission licence YES
(c) Period for which paid NOT APPLICABLE
(d) Amount of fee paid Rs.1,00,000/- only

9. Fees paid for Miscellaneous Application  : NOT APPLICABLE
10. Fees paid for Interlocutory Application  : NOT APPLICABLE

11. Fee paid for Regulatory Compliance : NOT APPLICABLE
petition

12. Fee paid for Review Application : NOT APPLICABLE

13. Licence fee for inter-State Trading : NOT APPLICABLE
(a) Category

(b) Period

{c} Amount of fee paid

{d) Surcharge, if any

14. Licence fee for inter-State Transmission : NOT APPLICABLE
(a) Expected/Actual transmission charge

{b) Period

(c) Amount of fee calculated as a percentage

of transmission charge.

(d) Surcharge, if any

15. Annual Registration Charge for Power  : NOT APPLICABLE
Exchange

(a) Period

(b) Amount of turnover

(c) Fee paid

{d) Surcharge, if any

16. Details of fee remitted

(2) UTR No. . (ME3N5 111373

(b) Date of remittance : 14 , pa ) aray

{c) Amount remitted : Rs.1,00,000 (Rupees One Lakh only)

(¥)



BEFORE
THE CENTRAL ELECTRICITY REGULATORY COMMISSION

NEW DELHI
Petition No.:

IN THE MATTER OF: Application under Section 14 & 15 of the Electricity Act, 2003 read with
Central Electricity Regulatory Commission (Procedure, Terms and Conditions for Grant of
Transmission License and other related matters) Regulations, 2009 with respect to Transmission
License to Sikar Khetri Transmission Limited

MEMO OF APPEARANCE

Sikar Khetri Transmission Limited -— PETITIONER
1. Pankaj Pandey, ED, POWERGRID
2. Shri Sanjay Sinha, Project Incharge, Sikar Khetri Transmission Limited

3. Ashwini Kumar Das, GM, POWERGRID

Filed by

Place: New Delhi
Date: 1353 /:oaw

Projéct Incharge
tkar Khetri Transmission Limited)

(v)
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BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

Application under Section 14 & 15 of the Electricity Act, 2003 read with
Central Electricity Regulatory Commission (Procedure, Terms and
Conditions for Grant of Transmission License and other related matters)
Regulations, 2009 with respect to Transmission License to Sikar Khetri
Transmission Limited

Sikar Khetri Transmission Limited
{A_100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office:
B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi - 110 016

Address for Correspondence:
C/o ED (TBCB), Power Grid Corporation of India Limited
Saudamini, Plot no.2, Sector -29, Gurgaon 122001




BEFORE THE HON’BLE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

IN THE MATTER OF

Application under Section 14 & 15 of the Electricity Act, 2003 read with Central Electricity
Regulatory Commission (Procedure, Terms and Conditions for Grant of Transmission License
and other related matters) Regulations, 2009 with respect to Transmission License to Sikar
Khetri Transmission Limited

Sikar Khetri Transmission Limited

(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)
Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND
Chief Operating Officer,

Central Transmission Utility of India Ltd,
Saudamini, Plot no.2, Sector -29,

Gurgaon 122001 ......c.oeiiiimiiiiniii e RESPONDENT(S)
And Others
INDEX
SL Neo | Description Annexare No. | Page No.
1. Letter for registraticn - 04
2. Memo of parties - D5- 0%}
3. Affidavit - 08-09
4, Application - 10 -lg
5. Extract of Gazette notification no. 15/3/2018-

Trans-Pt(1) dated 06.12.2021 and Gazette
notification no. 15/3/2018-Trans-Pt(5)dated 16-19
07.11.2023 vide which REC Power| Annexure-1
Development and Consultancy Limited has
been notified to be the Bid Process

Coordinator (BPC)
6. ]];};téact of the RFP document as provided by Annexure-2 R0 -2 &
7. Copy of Letter of Intent (Lol) Annexure-3 ~3- 3|
8. Copy of the relevant extract of Request for Annexure-4 | 3%~ 3Y

Proposal (RFP) along with letters from BPC
9. Copy of Share purchase agreement (SPA)




10.

Copy of Transmission Service Agreement
(TSA) _

Annexure-6

55~ 198

11.

Form-1 for Transmission License with the
foliowing enclosures :

a) Certificate of Registration, Memorandum
of Association and Articles of Association:

Enclosure-1
b) Certificate of Bid Evaluation Committee

as furnished by BPC: Enclosure-2
c) Copy of Power of Attorney:

Enclosure-3

Annexure-7

139- 224

Filed by

Sikar Khetri Transmission Limited
{A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Place: New Delhi
Date:  ©3/02/20ay




BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

IN THE MATTER OF
Application under Section 14 & 15 of the Electricity Act, 2003 read with Central Electricity

Regulatory Commission (Procedure, Terms and Conditions for grant of Transmission License
and other related matters) Regulations, 2009 with respect to Transmission License to Sikar

Khetri Transmission Limited

Sikar Khetri Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND

Chief Operating Officer,
Central Transmission Utility of India Ltd,

Saudamini, Plot no.2, Sector -29,
Gurgaon 122001........oeiii i i e e RESPONDENT(S)

And Others

To

The Secretary

Central Electricity Regulatory Commission
New Delhi

Sir,

The application tiled under Section 14 & 15 of the Electricity Act, 2003 read with
Central Electricity Regulatory Commission {Procedure, Terms and Conditions for Grant of
Transmission License and other related matters) Regulations, 2009 with respect to
Transmission License to Sikar Khetri Transmission Limited, may please be registered.
Applicant
hetri Transmission Limited

{A 100% wholly owned subsidiary,&§#F { & orporation of Indja Ifimited)

Place: New Delhi
Date: (q [oyl M

fe—— ===



BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

IN THE MATTER OF
Application under Section 14 & 15 of the Electricity Act, 2003 read with Central Electricity

Regulatory Commission (Procedure, Terms and Conditions for Grant of Transmission License
and other related matters) Regulations, 2009 with respect to Transmission License to Sikar

Khetri Transmission Limited

Sikar Khetri Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,

Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND

Chief Operating Officer,
Central Transmission Utility of India Litd,

Saudamini, Plot no.2, Sector -29,
Gurgaon 122001.......cciiiiiiiniiii i i e RESPONDENT(S)

And Gthers

To

The Secretary

Central Electricity Regulatory Commission
New Delhi

MEMO OF PARTIES

Sikar Khetri Transmission Limited

(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)
Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

VERSUS

1. | Chief Operating Officer,

Central Transmission Utility of India Ltd,
Saudamini, Plot no.2, Sector -29,
Gurgaon 122001




Chief Executive Officer,

REC Power Development and Consultancy
Limited

REC Corporate Head Quarter,

D Block, Plot No.1—4,

Sec — 29 Gurugram — 122 001

....Respondent

Head Business Development

Eden Renewable Alma Private Limited

Unit No. 236 B & C, First Floor, DLF South
Court, Saket, Delhi-110017

....Respondent

Authorised Signatory

Amp Energy Green Private Limited

309, Rectangle One, Behind Sheraton Hotel,
Saket, Delhi 110017

....Respondent

Solarpack  Corporacion Tecnologica S.A.
Southem Park Building, D-2 District Centre
Saket, New Delhi — 110017

....Respondent

CEO

Prerak Greentech Private Limited
L-11, Green Park Extension,
New Delhi - 110016

....Respondent

Authorised Signatory

Abu Renewables India Private Limited

14th Floor, Tower B, Vatika Towers, Suncity,
Sector-54, Gurgaon, Haryana, India

....Respondent

Authorized Signatory

Juniper Green Beta Private Limited

Juniper Green India Six Private Limited

Plot No. 18, 1st Floor, Institutional Area, Sector
32, Gurugram, Haryana, India

....Respondent

Head Projects

Tepsol Sun Sparkle Private Limited
D.No.8-2-610/68/1,2,3, Accord Blu, 5th Floor,
Road No. 10, Banjara Hills, Hyderabad

....Respondent

10.

Authorised Signatory

Seven Renewable Power Private Limited

S2904, 29th Floor, World/ Trade Centre, Brigade
Gateway Campus, Karnataka

....Respondent

11.

Director
Frugal Energy Private Limited
D-59, Sector 63, Noida

....Respondent

12,

GM

Adani Renewable Energy Holding Four Ltd
Adani Solar Energy AP Three Ltd.

4™ Floor- South Wing, Adani Corporate House,
Shantigram, S G Highway, Ahmedabad- 382421,
Gujarat, India

....Respondent




13.| Chief Engineer (PSP&A — 1)
Central Electricity Authority Sewa Bhawan, ....Respondent
R.K.Puram, New Delhi-110 066
14.| Member Secretary
Northern Regional Power Committee 18A,
Shaheed Jeet Singh Sansanwal Marg, Katwaria ....Respondent
Sarai,
New Delhi — 110 016
15.| Director (Operations)
Delhi Transco Ltd. Respondent
Shakti Sadan, Kotla Road, e RESP
New Delhi-110 002
16.] Director (SO)
Grid Centroller of India Limited (erstwhile Power
System Operation Corporation Ltd.) 9th Floor, ..-.Respondent
IFCI Towers, 61, Nebru Place, New Delhi-110
016
17.| Director (P&C)
HPPTCL, Respondent
Head office, Himfed Bhawan, Panjari, Shimla-
171005
18.| Director(W&P)
UP Power Transmission Company Ltd. Shakti Responident
Bhawan Extn, 3rd floor, 14, Ashok Marg,
Lucknow-226001
19.| Director {Technical)
Punjab State Transmission Corp. Ltd. ....Respondent
Head Office, The Mall, Patiala — 147001, Punjab
20.| Director (Projects}
Power Transmission Corporation of Uttrakhand
| Ltd. ....Respondent
Vidyut Bhawan, Near ISBT Crossing,
Saharanpur Road, Majra, Dehradun
21.| Development Commissioner (Power) Power
Development Department Grid Substation R
. ....Respondent
Complex, Janipur, Jammu
22.| Director (Technical)
Rajasthan Rajya Vidyut Prasaran Nigam Ltd. ....Respondent
Vidyut Bhawan, Jaipur,Rajasthan-302005
23.| Director (Technical)
Haryana Vidyut Prasaran Nigam Ltd.
Shakt Bha\?an, Sector—ﬁ,g Panchkula-134109, |  Respondent
Haryana
24.| Chief Engineer (Operation) Administration of
Chandigarh  Electricity = Department, UT Respondent
RANS 7>

Secretariat Sector-9 D, Chandigarh — 161009 @




BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

IN THE MATTER OF

Application under Section 14 & 15 of the Electricity Act, 2003 read with Central Electricity
Regulatory Commission (Procedure, Terms and Conditions for Grant of Transmission License
and other related matters) Regulations, 2009 with respect to Transmission License to Sikar

Khetri Transmission Limited

Sikar Khetri Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND

Chief Operating Officer,
Central Transmission Utility of India Ltd,
Saudamini, Plot no.2, Sector -29,

.................................................................

RESPONDENT(S)

AFFIDAVIT

I, Sanjay Sinha, son of Late Shri N. K. Choudhary residing at Plot No 2 & 3, Gajanand Vatika,
Near Choudhary Charan Circle, Jaipur-Bikaner Bypass, Devipura, Sikar, Rajasthan (Pin -
332001) do hereby solemnly affirm and state as follows:

1. Iam the Authorised Signatory of the Applicant Company in the above matter and I am
duly authorized by the Applicant Company to affirm this affidavit. I say that I am
conversant with the facts and circumstances of this case.

2. The statements made in paragraphs of the application, are true to my knowledge and




3. Isay that there are no proceedings pending in any court of law / tribunal or arbitrator
or any other authority, wherein the Applicant is a party and where issues arising and /
or reliefs sought are identical or similar to the issues in the matter pending before the

Hon’ble Commission.

Place: New Delhi
Date: 4 / b y, M
VERIFICATION:

) 44
orised Signatory

Sikar Khetri Transmission Limited

(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

I, the Deponent above named hereby solemnly hereby affirm that the contents of the above
affidavit are true to my knowledge, no part of it is false and nothing material has been

concealed therefrom. Verified by me on this the .... day of,

Witness

2024 at New Delhi.

Dhan Sinah Nagar

* M‘%‘;ze
N:.;.%:ihumm
Expiry Date
o 3-1-20%6
Ur o B i
0 ATTESTED
et
NOTARY PUBLIC

NEW DELHI, (INDIA)




BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

Application No............

IN THE MATTER OF

Application under Section 14 & 15 of the Electricity Act, 2003 read with Central Electricity
Regulatory Commission (Procedure, Terms and Conditiens for Grant of Transmission License
and other related matters) Regulations, 2009 with respect to Transmission License to Sikar

Khetri Transmission Limited

Sikar Khetri Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND

Chief Operating Officer,
Central Transmission Utility of India Ltd,

Saudamini, Plot no.2, Sector -29,
Gurgaon 122001.........cooiiiiiiiiiiii e RESPONDENT(S)

And Others
Application

The Applicant respectfully submits as under:

1. Sikar Khetri Transmission Limited hereby submits this application under Section 14
& 15 of the Electricity Act, 2003, Central Electricity Regulatory Commission
(Procedure, Terms and Conditions for Grant of Transmission License and other related
matters) Regulations, 2009 (hereinafter referred to as “Transmission License
Regulations™) to establish Inter-State transmission system for “Transmission system
for evacuation of power from REZ in Rajasthan (20GW) under Phase-III Part D —
Phase I” on build, own, operate and transfer basis (hercinafter referred to as “the
Project”) consisting of the following elements:

10



Percentage of Element(s) which
Quoted are pre-required for
Scheduled | Trapsmission declaring the
SI. No. Na‘mtf of the COD in Charges commercial
Transmission Element | months from | .coverable on operation (COD) of
Effective Date |gcheduled COD |  the respective
of the Element Element
of the Project
1. | Sikar-Il1 — Khetri 765 kV 18 Elements of S. No. 1,
D/c line 21.74% part of S. No. 3 ie.
765kV line bays at
2. | Sikar-II - Narela 765 kV Sikar -II for Sikar-II -
D/c line along with 240 Fhemd’lzf-t kf‘; gl"
MVAr Switchable line e e
reactor for each circuit at 4ie. 76.5 kv 11.ne bays
h end of Sikar-Il at Khetri for Sikar-IT —
e B FERE - Khetri 765 kV Dfc
Narela 765kV D/c line line of scheme are
o ] required to  be
Switching equipment for 69.35% commissioned
765 kV 240 MVAR simultaneously as
switchable line reactor - 4 their autilization is
nos. dependent on
commissioning of
240 MVAr, 765kV each other.
Switchable line reactor - .
4 nos. Elements of 8. No. 2,
3. | 765kV line bays at Sikar part of S. No. 3 ie.
-II for Sikar-II — Khetri 765KV line bays at
765 kV D/c line and ArElCHSIks Sl
Sikar-II - Narela 765 kV 3.71% Sareia TOmEN Cvie
Dic li e line and part of S. No.
S 4 i.e. 765kV line bays
) at Narela for Sikar-TT —
765 kV line bays - 4nos Narela 765 kV D/c
4. |2 nos. of 765kV line bays required to  be
at both Khetri and Narela commissioned
S/s simultaneously as
5.20% their utilization is
765 kV line bays - 4nos dependent on
commissioning of
each other.
Note:
(i) Developer of Sikar-1I 5/s to provide space for 4 nos. of 763 kV line bays at Sikar-

11 S/s along with space for two nos. of switchable line reactors.
Developer of Narela S/s to provide space for 2 nos. of 765K
space for switchable line reactors at Narela S/s.
Powergrid to provide space for two nos. of 765 kVi&h

(#)
(i)

11

ays at Ki
NEW DELHI

7




2. The Ministry of Power, Government of India, vide Gazette notification no. 15/3/2018-
Trans-Pt(1) dated 06.12.2021 (read with amendment vide gazette notification no, CG-
15/3/2018-Trans-Pt(5)dated 07.11.2023) has notified REC Power Development and
Consultancy Limited (RECPDCL) as the Bid Process Coordinator (hereinafter referred
to as BPC) for the purpose of selection of Bidder as Transmission Service Provider
(TSP) to establish Inter-State transmission system for “Transmission system for
evacuation of power from REZ in Rajasthan (20GW) under Phase-III Part D — Phase
I”” (hereinafter referred to as “the Project™) through Tariff Based Competitive Bidding
process on build, own, operate and transfer basis. A copy of the notifications is
enclosed and marked as Annexure-1, (Page ..L2.... to Page A2 ).

3. That a company under the Companies Act 2013 by the name “Sikar Khetri
Transmission Limited” having its registered office at New Delhi has been incorporated
on 06.05.2022 by RECPDCL as its wholly owned subsidiary to initiate the activities
for execution of the Project and subsequently to act as Transmission Service Provider
(TSP) after being acquired by the successful bidder selected through Tariff Based

Competitive Bidding process.

4. BPC has initiated the selection of successful bidder to acquire the TSP in accordance
with the “Tariff Based Competitive Bidding Guidelines for Transmission Service” and
“Guidelines for Encouraging Competition in Development of Transmission Projects”
issued by Government of India, Ministry of Power under section — 63 of The Electricity
Act, 2003 and as amended from time to time.

5. That in the RFP documents, the following is stated
Quote
“The Transmission Charges shall be payable by the Designated ISTS Customers in
Indian Rupees through the CTU as per Central Electricity Regulatory Commission
(Sharing of Inter-State Transmission Charges and Losses) Regulations as amended
from time to time..”

Unquote
Copy of the relevant extract of the RFP document issued by the BPC is enclosed and

marked as Annexure-2, (Page 209 to Page ..2%...) which are integral part of the
RFP bidding documents furnished by BPC for bidding.

6. Subsequent to the process of competitive bidding conducted by the BPC, Power Grid
Corporation of India Limited has been declared as the successful bidder. The Letter of
Intent was issued to Power Grid Corporation of India Limited on 29.12.2023. A copy
of the Letter of Intent (Lol) alongwith the details of Annual Transmission Charges is
enclosed and marked as Annexure-3, (Page v tO Page 3!)

7. As per the provisions 2.15.2 of Request for Proposal (RFP) and the Letter of Intent
issued to Power Grid Corporation of India Limited, within 10 days of issuance of Letter
of Intent by the BPC, the Sucessful Bidder is required to inter-alia provide the Contract
Performance Guarantee, execute Share Purchase Agreement & the Transmission
Service Agreement and acquire the SPV. Vide letters dated 09.02.2024, the BPC in
terms of provisio Clause 2.15.2 of RFP has extended the date upto 16.0 203 e
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completion of activities by the successful bidder. A copy of the relevant extract of the
RFP and the letter from BPC is enclosed and marked as Annexure-4, (Page =

to Page ...3...).

. That in accordance with the Lol, Power Grid Corporation of India Limited on
09.02.2024 has furnished a Contract Performance Guarantee of Rs. 42 Crore (Rupees
Forty Two Crore Only) in favour of Central Transmission Utilitiy of India Limited

(CTUIL).

Power Grid Corporation of India Limited has acquired the Sikar Khetri Transmission
Limited on 09.02.2024, after execution of the Share Purchase Agreement, and
completing all procedural requlrements specified in the RFP documents. A colg of the
Share purchase agreement is enclosed and marked as Annexure — 5, (Page ..7%.... to

Page ...24..).

. A copy of the Transmission Service Agrcement (TSA) entered between CTUIL and
Sikar Khetri Transmission Limited is enclosed and marked as Annexure-6, (Page

.ot to Page ..[35..).

. The Applicant shall map Nodal Agency i.e. CTUIL on the e-portal of this Hon’ble
Commission at the earliest as per the procedure in vogue and completion of relevant
formalities. The Applicant is also sending a copy of the present Petition to CTUIL via
e-mail and a hard copy is forwarded to CTU in accordance with the requirement under
section 15 (3) of the Electrcity Act, 2003 and regulation 7 (6) of Transmission License
Regultaions, 2009 for its recommendation under section 15 (4) of the Electricity Act,
2003 and regulation 7 (11) of Transmission License Regulations, 2009.

. That a copy of the Application has also been marked to BPC to enable submission of the
requisite documents / information by BPC before this Hon’ble Commission regarding the
Bidding process undertaken and thereby ensure processing of application.

. That a copy of the Application has also been marked to beneficiaries of the Northern
Region as party to the Petition based on the list of the beneficiaries furnished by the

CTUIL.

. The application is being hosted on the website and is accessible on
www.powergrid.in/subsidiaries in compliance with Regulation 7 (4) of Transmission
License Regulations. It is undertaken that notice of the Application as per Form-II of
Transmission License Regulations shall be posted on the e-filing portal of the
Commission and also on the Applicant’s website in compliance with the Order dated
22.01.2022 passed by this Hon’ble Commission in 1/SM/2022 at the earliest as per the
procedure in vogue and completion of relevant formalities.

. That POWERGRID has acquired the TSP on 09.02.2024 and the same is effective date of
the pro;ect as per provisions of TSA. The schedule construetion-period of the project is 18




15.

16.

17.

18.

19.

20.

21.

The applicant is hereby fulfilling the obligations as per 2.15.4 of the RFP documents and
all the procedures as stipulated in the CERC (Procedure, Terms and Conditions for grant
of Transmission License and other related matters) Regulations, 2009 for grant of

Transmission license.

Section 14 of the Electricity Act, 2003 (the Act) provides that the Appropriate Commission
may, on an application made under section 15 of the Electricity Act, 2003, grant License
to any person to transmit electricity as a transmission licensee in any area as may be
specified in the License. The word ‘person’ has been defined in section 2 (49) of the Act
to include any company or body corporate or association or body of individuals, whether
incorporated or not, or artificial juridical person.

Section 15(1) of the Act provides that every application under section 14 shall be made in

such manner and in such form as may be specified by the Appropriate Commission and
shall be accompanied such fees as may be prescribed. Central Electricity Regulatory
Commission has notified Transmission License Regulations (Procedure, Terms and
Conditions for Grant of Transmission License and other related matters) and as per
Regulation 6 of the aforementioned Regulations, a person selected through the process
under the guidelines for competitive bidding is eligible for grant of license.

That the applicant - Sikar Khetri Transmission Limited incorporated under the
Companies Act, 2013 is a 100% wholly owned subsidiary of Power Grid Corporation of
India Limited who has been selected on the basis of the Tariff Based Competitive Bidding
as per the Tariff Based Competitive Bidding Guidelines for Transmission Service issued
by Govt. of India, Ministry of Power and thus eligible for issnance of transmission license.

Duly filled Form 1 for Transmission License in accordance with the Transmission License
Regulations is enclosed herewith and marked as Annexure-7, (Page ... 97... to Page

29,

That the Transmission Project under reference is governed by the TSA dated 09.02.2024
signed between CTUIL and the Aapplicant. All the terms of TSA are binding on the

signatories of the agreement.

That the Applicant would implement the Project as per the provisions of the TSA including
the Articles 16.4 (Parties to Perform Obligations), 5.1.1 (TSP’s Construction
Responsibilities) and 5.4 (Quality of Workmanship).

Further the time over run and cost overrun, if applicable, shall be claimed by the Applicant
in accordance with the applicable provisions of the TSA read with the provisions of the
Electricity Act 2003, the bidding documents, the regulations of the Central Electricity
Regulatory Commission and the exercise of power by Central Electricity Regulatory
Commission under the Act and the Regulation.

Commission to grant License.

14




22. PRAYER
It is respectfully prayed that the Hon’ble Commission may be pleased to:

a) Grant Transmission License to the Applicant ; and

b) Allow the sharing and recovery of Transmission Charges for Inter-State
Transmission System for “Transmission system for evacuation of power from REZ
in Rajasthan (20GW) under Phase-III Part D — Phase I” as per Sharing of Inter-
state Transmission Charges and Losses CERC Regulations 2020 and any other
amendment thereon issued from time to time by CERC.

¢) Pass such other order / orders, as may be deemed fit and proper in the facts &
circumstances of the case

Project Incharge, Sikar Khetri Transmission Limited

Place: New Delhi
Date: q / DV] M
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MINISTRY OF POWER
NOTIFICATION
New Delhi. the 3rd December, 2021

5.0. S032{E).—In exercise of the powers conferred by sub- pam 3.2 of Para 3 of the Guidelines
circulated under Section 63 of the Electricity Act, 2003 (no. 36 of 2003), the Central Government hereby
appoints the following Bid-Process Coordinators (BPCs) for the Transmission Schemes. as shown against the

name of the Transmession Schemes:

Sl Name & Scope of the Transmission Scheme Bid Process
No, Coordinaior
1. [Transmission system for evacuation of power from Neemuch SEZ:
Scope:
gﬁ Kcope of the Transmission Scheme Capacity /kin

1 | Establishmemt of 2x500 MVA, | 400220 kV. 500 MVA ICT |

400:220 kV Pouling Station {A1S)at | -2 nos.
Neemuch with [x125 MVAr Bus

Reactor 400 kV ICT bays - 2 nos.
220 kV ICT bays ~ 2 nos.

Future provisions:

A _ 400 KV linc bays -4
400/220 kV ICTs along with bays: 2 | fur Chittorwarh & TE
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Ramgarh PS/Bhadla-3 PS
Implementation Timeframe: 18 months from date of SPV acquisition.
9 |Transmission system for evacuation of power from REZ in Rajasthan (20GW)
under Phase-I11 Part D
Scope:
SLNo. | Scope of the Transmission Scheme Capacity /km
1. [Sikar-IT - Khetri 765 kV D/c line Length ~ 90 km
2 Sikar-II — Narela 765 kV D/c line | Length — 260 km
along with 240 MVAr Switchable Switching equipment for 765
line reactor for each circuit at each | kV 240 MVAR switchable line
end of Sikar-II — Narela 765 kV | reactor —4 nos.
D/c line 240 MV Ar, 765kV Switchable
line reactor- 4 nos. RECPDCL
3 Jhatikara — Dwarka 400kV D/c line | Length—20 km
(Quad) (20km)
4 765kV line bays at Sikar -II for | 765 kV line bays - 4nos
Sikar-1] — Khetri 765 kV D/c line
and Sikar-II — Narela 765 kV D/c
line
5 2 nos. of 765kV line bays at both | 765 kV line bays - 4nos
Khetri and Narela S/s
6 2 nos. of 400kV line bays at both | 400 kV line bays - 4nos
Jhatikara and Dwaraka S/s
Note:
1. Developer of Sikar-II $/s to provide space for 4 nos. of 765 kV line bays at Sikar-
Il S/s along with space for two nos. of switchable line reactors
ii.  Developer of Narela S/s to provide space for 2 nos. of 765 kV line bays along
with space for switchable line reactors at Narela S/s
iii.  Powergrid to provide space for two nos. of 765 kV line bays at Khetri substation
iv.  Powergrid and DTL to provide space for two nos. of 400kV line bays both at
Jhatikara and Dwarka S/s respectively
v.  The line lengths mentioned above are approximate as the exact length shall be
obtained after the detailed survey.
vi.  Scheme to be implemented in matching time frame of Transmission system for
evacuation of power from REZ in Rajasthan (20GW) under Phase-I11 Part C1
Implementation Timeframe: 18 months from date of SPV acquisition
10 Transmission system for evacuation of power from REZ in Rajasthan (20GW) under
Phase-III Part F
Scope :
SLNo. |Scope of the Transmission Scheme Capacity /km
1 Establishment of  2x1500MVA, | 765/400kV 1500 MVA
765/400kV  Substation at suitable | ICTs: 2 nos (7x500
location near Beawar along with 2x330 | MVA, including one
MVAr 765kV Bus Reactor & 2x125 | spare unit) i
MVAr 420kV Bus Reactor 330 MVAr, 765 kV. No "
Future provisions: Space for reactor- 2 (7x110 Q‘}Q' B
765/400kV ICTs along with bays:2 nos. | MVA, including®de | |
L= f
A
*

17
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NOTHFICATION
New Dcthi. the 7th November, 2023

S.0. 4B3E).— In exercisc of the powers conferred by sub- para 3.2 of the Guidelines circulated under
Scction 63 of the Electricity Act. 2003 (no. 36 of 2003), the Contral Government had notifiod’ modified scope of
following transmission schemes for implementation under Tariff Bascd Competitive Bidding {TBCB} vide Gazctic
Notification mentionced beiow tablc:

Sl |Nanw of the Scheme Gazette Notification by which Scheme
No. was notificd
1. Transmission Scheme for Solar Encrgy Zone in Bidar (2500]S.0. 386(E) dated 24.01.2020

MW Kamataka [F.¥eo.15/32018-Trans-Part(] ) and

turther modified by S.0, 1486¢F) dated
20.03.2023 |F.No. 1532011 §-Trans-
Part(2)]

Trapsmission System for cvacuation of power from REZ in|S.0. S03XE) dated 03.12.2021
Rajasthan (20 GW) under Phase-111 Pat I [F.No.15:3:2018-Trans-Partf 1)

fa

i Transmission Systern for cvacuation of power fiom REZ in|5.0. 23%E) dated 13.01.2023
Rajasthan (20 GW) under Phase-11[ Pan | [F.No.15/3/201%-Trans-Parti 1)

4, Transmission Scheme for intcgration of Rencwabie Encrgy Zone | 8.0. 855(E) dated 23.02.2023
{Phase-11) in Koppal-{I {Phasc-B) in Kamataka

18
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Switching equipments for 765 kV
reactor — 2 Nos. each at Bidar PS &
Maheshwaram.
Note: POWERGRID shall provide space for 2 no. of 765 kV line bays with provision for 240 MVAr
SLR at Maheshwaram (PG) substation for termination of Bidar PS — Maheshwaram (PG) 765 kV
D/e line

Transmission System for evacuation of power from REZ in Rajasthan (20 GW) under Phasc-IIT Part
D-Phase I

Revised Scope of the Transmission Scheme:

SI. Scope of the Transmission Scheme Capacity/ Km
No.
1. Sikar-II — Khetri 765 kV D/c line *  Length—90 km

2, Sikar-II — Narela 765 kV D/c line along with 240| e Length — 260 km

MVAr Switchable line reactor for each circuit at| e  Switching equipment for 765 kV,

each end of Sikar-II — Narela 765 kV D/c line 240 MVAR Switchable line
reactor —4 nos.

s 765kV, 240 MVAr Switchable

. line reactor- 4 nos.

3 765 kV line bays at Sikar —II for Sikar-II — Khetri| » 765 kV line bays — 4 nos.

765 kV Dfc line and Sikar-1I — Narela 765 kV D/c

line

4, 2 nos. of 765 kV line bays at both Khetri and Narela| ¢ 765 kV line bays — 4 nos.

S/s

Note:
L Developer of Sikar-II S/s to provide space for 4 nos. of 765 kV line bays at Sikar-II S/s

along with space for twe nos. of switchable line reactors
H. Developer of Narela S/s to provide space for 2 nos. of 765 kV line bays along with space for

switchable line reactors at Narela S/s
iii. Powergrid to provide space for two nos. of 765 kV line bays at Khetri substation
iv. The line lengths mentioned above are approximate as the exact length shall be obtained after

the detailed survey.

Transmission System for evacuation of power from REZ in Rajasthan (20 GW) under Phase-ITI Part

Modified scope of the Scheme: Revised commissioning schedule is 48 months for Bipole-I and 54 months
for Bipole-2

Transmission Scheme for integration of Renewable Energy Zone (Phase-II) in Koppal-II (Phase-B) in
Karnataka

Modified Scope of the Scheme: Implementation schedule of Transmission Scheme is reduced from 36
months to 24 months.

Bid Process Co-ordinators for above scheme will remain unchanged, as per original notification.

[F. No. 15/3/2018-Trans-Part(5)]
BIHARI LAL, Under Secy. (Transmission)

Uploaded by Dte. of Printing at Government of India Press, Ring Road, Ma
and Published by the Controller of Publications, Delhj

Iy Pelhi-110064
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RFP for Selection of Bidder as Transmission Service Provider

STANDARD SINGLE STAGE REQUEST FOR
PROPOSAL DOCUMENT

FOR

SELECTION OF BIDDER AS TRANSMISSION
SERVICE PROVIDER THROUGH TARIFF BASED
COMPETITIVE BIDDING PROCESS

TO
ESTABLISH INTER-STATE TRANSMISSION SYSTEM

FOR

TRANSMISSION SYSTEM FOR EVACUATION OF
POWER FROM REZ IN RAJASTHAN (20GW) UNDER
PHASE-IIT PART D

ISSUED BY

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

Registered Office:
Core-4, SCOPE Complex,
7, Lodhi Road, New Delhi — 110 003
Email: pshariharan@recl.in, pshariharan@recpdcl.in

REC Power Development and Consunltancy Limited
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Standard RFP for Selection of Bidder as Transmisslon Service Provider

integer) or four Bidders, whichever is higher, shall qualify for participating in the electronic
reverse auction stage and submit their Final Offer.

The objective of the bidding process is to select a Successful Bidder pursuant to this RFP,
who shall acquire one hundred percent (100%) of the equity shares of ..................... [Insert
the name of the SPV] along with all its related assets and liabilities as per the provisions of
the Share Purchase Agreement, at the Acquisition Price to be intimated by the BPC, twenty

(20) days prior to the Bid Deadline.

The e [Insert the name of the SPV], of which one hundred percent (100%) equity
shares will be acquired by the Selected Bidder, shall be responsible as the TSP, for ensuring
that it undertakes ownership, financing, development, design, engineering, procurement,
construction, commissioning, operation and maintenance of the Project, and to provide
Transmission Service as per the terms of the RFP Project Documents.

The TSP shall ensure transfer of all project assets along with substation land, right of way and
clearances to CTU or its successors or an agency as decided by the Central Government after
35 years from COD of project at zero cost and free from any encumbrance and liability. The
transfer shall be completed within 90 days after 35 years from COD of project failing which
CTU shall be entitled to take over the project assets Suo moto.

Commencement of Transmission Service: The Bidder shall have to commence
Transmission Service in accordance with the provisions of the Transmission Service

Agreement.

. Transmission Charges: The Transmission Charges shall be payable by the Designated ISTS
Customers in Indian Rupees through the CTU as per Central Electricity Regulatory
Commission (Sharing of Inter-State Transmission Charges and Losses) Regulations as
amended from time to time. Bidders shall quote the Transmission Charges as per the pre-

specified structure, as mentioned in the RFP.

. Issue of RFP document: The detailed terms and conditions for qualification and selection of
the Transmission Service Provider for the Project and for submission of Bid are indicated in
the RFP document. All those interested in purchasing the RFP document may respond in
writing to Chief Executive Officer, pshariharan@recl.in & pshariharan@recpdcl.in at the
address given in para 12 below with a non-refundable fee of Rs. 5,00,000/- (Rupees Fibve
Lakh Only) or US$ 7,000 (US Dollars Seven Thousand Only) plus GST @18%, to be paid
via electronic transfer to the following Bank Account:

Bank Name, Address‘ IDFC First Bank Limited

& Branch Wholesale Banking Outlet Express Building, 2nd Floor,

9-10 Bahadur Shah Zafar Marg, New Delhi-110002

Bank Account Name | REC Power Development & Consultancy Limited (formerly REC
Power Distribution Company Limited)

Bank Account No 10000697415

Bank IFSC Code No | IDFB0020101

latest by 31.03.2022. Immediately after issuance of RFP document, the Bidder shall submit
the Pre-Award Integrity Pact in the format as prescribed in Annexure B, which shall be

5

REC Power Development and Consultancy Limited
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HEL Povwer Development and Consultancy Limited
{Formerly Klown as REC Power Distribition Company Limited,

£ wiholly ov ed subsidiary of REC Limitod. a Hahaeat iz CPSE

under MiniS Yy of Power, Gaovl, of Indhia)}

Ref No.: RECPDCL/TBCB/Rajasthan Part D Phase | 12023-24/ 2447 . Date:29.12.2023

M/s Power Grid Corporation of India Limited
‘Saudamini’, Plot no. 2, Sector — 29,
Gurgaon — 122001 (Haryana)

Kind Attention: Mr. Pankaj Pandey, ED

Subject: Establishment of “Transmission system for evacuation of power from REZ in
Rajasthan (20GW) under Phase-ill Part D Phase | through Tariff Based Competitive
Bidding Process (TBCB) - Letter of Intent.

Dear Sir,

We refer to;

1. The Request for Proposal (RfP) dated 28.01.2022 comprising RfP, Draft Transmission
Service Agreement & Share Purchase Agreement and Survey Report issued dated
18.05.2022 and corrigendum-| dated 14.11.2023 issued to M/s Power Grid Corporation
of India Limited as regards participation in the Giobal [nvitation for Bids for
establishment of “Transmission system for evacuation of power from REZ in Rajasthan
(20GW) under Phase-lll Part D Phase | * through Tariff Based Competitive Bidding
process including all correspondence/clarifications/amendments/Errata/corrigendum
issued by REC Power Deveiopment and Consuitancy Limited in regard thereto
(hereinafter collectively referred to as the 'Final RFP’) till the submission Bid Deadline
and as listed below: ’

(i) Amendment-| dated 31.03.2022,
{ti) Amendment-! dated 10.05.2022,

(iii) Amendment-lll dated 18.05.2022,

(iv) Amendment-IV and Clarifications dated 19.05.2022,
(v) Amendment-V dated 21.06.2022,

{vi) Amendment-V| dated 22.06.2022,

{vii) Amendment-Vll dated 18.07.2022,

(viii) Amendment-VIll dated 04.08.2022,

{ix) Amendment-I1X dated 05.09.2022,

{x) Amendment-X and Additional Clarifications dated 21 .09.2022,
{xi) Amendment-X| dated 06.10.2022,

(i) Amendment-XIi dated 07.11.2022,

(xiii) Amendment-XIll dated 07.12.2022,

(xiv} Amendment-XIV dated 28.12.2022,

{xv) Amendment-XV dated 30.01.2023,

(xvi) Amendment-XVI dated 20.02.2023,

(xvif) Amendment-XVI| dated 13.03.2023,

{xviii) Amendment-X VIl dated 03.04.2023,

(xix) Amendment-XIX dated 24.04.2023,

{(xx) Amendment-XX dated 15.05.2023,

{xxi) Amendment-XXI dated 30.05.2023,

{xii) Amendment-XXli dated 13.06.2023,

(xxiil) Amendment-XXIll dated 22.06.2023,
{xxiv) Amendment-XXIV dated 27.06.2023,
(xxv) Amendment-XXV dated 11.07.2023,

9 D-Block, REC Headguarter, Plot No. 1-4, Sector-29, Gurugram, (Haryana)-122001,
EJ E-mail: ecn@recpdelin| @ Tel.: 01224-4441300 |@www,rucpdci.in | CIDQSJ. RECPDCL-U401010L2007G01165779 | GST No. D6AADCR7359K12P




{xxvi) Amendment-XXVI dated 24.07.2023,
(exvii) Amendment-XXVI dated 08.08.2023,

{xxviii) Amendment-XXVIIl dated 22.08.2023,

{xxix) Ciarifications dated 09.09.2023,

(%) Amendment-XXIX dated 22.09.2023,

{xxxi) Amendment-XXX dated 06.10.2023,

(xxxii) Amendment-XXX| dated 20.1 0.2023,

{xxxiii) Amendment-XXXI| dated 03.1 1.2023,

{>xxiv) Corrigendum & Amendment-XXXiil dated 14.11.2023,
{xxxv) Amendment-XXXIV dated 23.11 2023,

{xxxvi) Amendment-XXXV & additional clarifications dated 24.11.2023 and
{xxxvii) Amendment-XXXV! dated11.1 2.2023.

2. The offer of M/s Power Grid Corporation of India Limited by way of a Technical Bid
pursuant to (1) above submitted on 14.12.2023 in response to the Final RFP.

3. The Initial Price Offer of M/s Power Grid Corporation of India Limited as submitted on
14.12.2023 in response to the Final RFP,

4. The offer of M/s Power Grid Corporation of India Limited by the way of Final Offer (which
was same as of Initial Offer after conclusion of e-Reverse Auction Process) discovered
during e-Reverse Auction conducted on 23.12.2023 in response to the Final RFP

5. The Technical Bid as in {2) above, the Initial Price Offer as in (3) above and the Final
Offer as in (4) above hereinafter collectively referred to as the 'Bid’.

We are pleased to inform you that your proposal and offer received by way of the ‘Bid' has
been accepted and M/s Power Grid Corporation of India Limited is here by declared as
Successful Bidder as per clause 3.6.1 of the Final RFP for the above project and consequently,
this Letter of intent (hereinafter referred to as the 'Lol') is being issued in 2 copies, One original

plus One copy.

This Lol is based on the Final RFP and is further contingent upon you satisfying the following
conditions:

{8) Acknowledging its issuance and unconditionally accepting its contents and recording
‘Accepted unconditionally’ under the signature and stamp of your authorized signatory
on each page of the dupiicate copy of this letter attached herewith and returning the
same to REC Power Development and Consultancy Limited within 7 (Seven) days from
the date of issuance of Lol

(b) Completion of various activities as stipulated in the RFP including in particular Clause
2.15.2, Clause 2.15.3 and Clause 2.15.4 of the Final RFP within the timefines as
prescribed therein.

(c} Provide the Contract Performance Guarantee of Rs, 42 Crore (Rupees Forty-Two Crore
Only) within 10 (Ten) days from issue of this Lol, in favour of the Central Transmission

Utility of India Limited, as per the provisions of Clause 2,12,

it may be noted that REC Power Development and Consuitancy Limited has the rights available
to them under the Final RFP, including rights under clause 2.15.5 and 3.6.3 thereof, upon your

failure to comply with the aforementioned conditions. .
:.‘5 3 §/
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As you are aware, the issuance and contents of this Lol are based on the Bid submitted by you
as per the I'inal RFP including the Transmission Charges and other deiails regarding the
Scheduled COD as contained therein. The Quoted Transmission Charges as submitted by you
and the Scheduled COD of transmission elements as agreed by you in your Bid, as per
Annexure 21 and Format-1 of Annexure-8 respectively of the Final RFP is enclosed herewith
as Schedule-A and incorporated herein by way of reference.

Further, please note that relationship of M/s Power Grid Corporation of India Limited with the
REC Power Development and Consultancy Limited & Central Transmission Utility of India
Limited will be governed solely on the basis of the Final RFP.

You are reguested to unconditionally accept the Lol, and record on one copy of the Lol,
‘Accepted unconditionally’, under the signature of the authorized signatory of your Company

and return such copy to us within 7 (Seven) days of issue of Lol.

Yoqrs faithfully) -~
."‘ I / ¥
a’\i“i/r'
{P
ChiefGeneralM_ hagef —
i,

Enclosures: _

4
,’l
i

J{ses\?‘j;

74,

LN £,

L e iy - A

1. Schedule A: Quoted Transmission Charges and the scheduled COD of“fgagﬁmg?/
element submitted in your Bid, as per Annexure 21 and Format-1 of ARrfexurs-8

respectively of the Final RfP

(7
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Copy for kind information to:

1.

The Secretary,

Central Electricity Regulatory Commission,
3 & 4 Floor, Chandra Lok Building,
Janpath, New Delhi-110001.

The Chairperson,
Central Electricity Authority,
Sewa Bhawan, R K Puram,
New Delhi-110088.

The Joint Secretary (Transmission),
Ministry of Power,

Shram Shakli Bhawan,

Rafi Marg, New Deihi- 110 004.

The Director (Transmission),
Ministry of Power, Gowt, of India,
Shram Shakti Bhawan, Raft Marg,
New Dethi 1 10001

The Chief Engineer (PSP & PA -1
Central Electricity Authority,

Sewa Bhawan, R.K. Puram,

New Delhi — 110066.

The Chief Operating Officer

Central Transmission Utility of India Limited,
Power Grid Corporation of India Lid.,

" Saudamini”, Plot No 2 Sector - 29,
Gurgaon — 122001,
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Notes:

9

ANNEXURE 21 - FORMAT FOR FINANCIAL BID

Quoted Annual Transmission Charges: 2147.30 Million

The Bidders are required to ensure compliance with the provisions of Clause 2.5.3 of
this RFP,

Quotes to be in Rupaes Millions and shall be up to two (2) decimal points.

The contents of this format shali be clearly typed.

The Financial Bid shall be digitally signed by the authorized signatory in whose name
power of attorney as per Clause 2.5.2 is issued.

Ensure only one value for annual Transmission Charges is quoted. The same charge
shall be payable every year to TSP for the term of TSA.
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Format 1: Biddeis' Underiakiogy

Date: ..\ il

Tao,

Chief Executive Officer,
REC Power Development and Consultancy Limited

(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)
REC Corporate Head Quarter,

D Block, Plot No. I -4,
Sec¢ —29 Gurugram — 122 001

Dear Sir,

Bidders' Undertakings in respect of Bid for selection of Bidder as TSP to establish Iuter-
State transmission system for “Transmission system for evacuation of power from REZ

in Rajasthax (20GW) under Phase-IlI Part D — Phase I”

We hereby undertake on our own behalf and on behalf of the TSP, that if selected as the
Successful Bidder for the Project:
The Project shall comply with all the relevant electricity laws, codes, regulations,

standards and Prudent Utility Practices, environment laws and relevant technical,
opetational and safety standards, and we shall execute any agreements that may be

required to be executed as per law in this regard.

1.

2, We confirm that the Project shall also comply with the standards and codes as per
Clause 1.6.1.2 of the RFP and the TSP shall comply with the provisions contained in
the Central Electricity Regulatory Commission Grant of Connectivity, Long-term
Access and Medium-term Open Access in inter-state Transmission and related matters

Open Access) Regulations, 2009.
We give our unconditional acceptance to the RFP dated 28.01.2022 issued by the

3.
BPC and the RFP Project Documents, as amended, and undertake to ensure that the
TSP shall execute all the RFP Project Documents, as per the provisions of this RFP.
4. We have submitted the Bid on the terms and conditions contained in the RFP and the

RFP Project Documents. Further, the Financial Bid submitted by us is strictly as per
the format provided in Annexure 21 of the RFP, without mentioning any deviations,
conditions, assumptions or notes in the said Annexure.

Our Bid is valid up to the period required under Clause 2.8 of the RFP.

edmthemannerand

Our B1d has been duly sxgned by authorized signatory and stam

. 3 J AL T A R
e wrlay T <ife |, 2, B9Ee20, TRIM-122001 (EREIF NE -
Corpon'hOMne *Saudamini®, Plot No. 2, Seclor-28, Gurugram-122005 RO X L e i
vt wrafery - f-o0, 70 o, wemfee e, o - 110016 011-2650092, 98 .
Rsgistared Office : B-9, Quieb Instlutions| Area, Katwarla Sersl, New Delhi-110016. Tel.: 011-SABE0¥F2, Spalto:
Website : www.pGhEgrd. in Pliot No.-2, Sectar



[NOT APPLICABLE].
We confirm that our Bid meets the Scheduled COD of each transmission Element and

the Project as specified below:
Percentage Element(s) which are
of Quoted | pre-required for
Scheduled | Transmission | declaring the commercial
Sl. | Name of the COD in | Charges operation (COD) of the
No. | Transmission Element months recoverable | respective Element
from on Scheduled
Effective COD of the
Date Element of
the Project
1. Sikar-II - Khetri 765 kV D/c 18 21.74% Elements of S. No. 1, part of
line 8. No. 3 i.e. 765KV line bays
2. Sikar-II — Narela 765 kV D/c 69.35% at Sikar -II for Sikar-II —
line along with 240 MVAr Khetri 765 kV D/c line and
Switchable line reactor for part of S. No. 4 ie, 765kV
each circyit at each end of line bays at Khetri for Sikar-
Sikar-Il — Narela 765kV D/c II — Khetri 765 kV D/c line
line of scheme are required to be
commissioned
Switching equipment for 765 simuitaneously as  their
kv 240 MVAR switchable utilization is dependent on |-
line reactor - 4 nos. commissioning of each other.
240 MVATz, 765kV Elements of 5. No. 2, part of
Switchable line reactor - 4 5. No. 3 i.e. 765kV line bays
nos. at Sikar -II for Sikar-II —
3, 765kV line bays at Sikar -II 1.71% Narela 765 kV D/c line and
for Sikar-II -Khetri 765 kV part of 8. No. 4 ie. 765kV
Dfc line and Sikar-II line bays at Narcla for Sikar-
Narela 765 kV D/c line O — Narela 765 kV Dic
required to be commissioned
765 kV line bays - 4nos simultaneously as their
4, 2 nos. of 765kV line bays at 5.20% utilization is dependent on
commissioning of each other,

both Khetri and Narela S/s

765 kV line bays - 4n0s

We agree that the payment of Transmission Charges for any Element irrespective of
its successful commissioning on or before its Scheduled COD shall only be
considered after the successful commissioning of Element(s) which are pre - required
for declaring the commercial operation of such Element as mentioned in the above

table.
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10.

11,

12.

Name:
Designation; Do

G Ul osr Fmeactal i) oombonnd o all the conditicas mentionce) 1ot

RFP. and in particular, we confirm that:

a. Financial Bid in the prescribed format of
signed by the authorized signatory.,

Annexure 21 has been submitted duly

b. Financial Bid is unconditional,

¢. Only one Financial Bid has been submitted.

We have neither made any statement nor provided any information in this Bid, which
to the best of our knowledge is materially inaccurate or misleading. Further, all the
confirmations, declarations and representations made in our Bid are true and accurate.
In case this is found to be incorrect after our acquisition of Sikar Khetri Transmission
Limited, pursuant to our selection as Selected Bidder, we agree that the same would
be treated as & TSP's Event of Default under Transmission Service Apreement, and

relevant provisions of Transmission Service Agreement shall apply.

We confirm that there are no litigations or other disputes ageinst us which materially
affect our ability to fulfill our obligations with regard to the Project as per the terms of
RFP Project Documents.

Power of attorney/ Board resolution as per Clause 2.5.2 is enclosed,

B FRE/KAUSHAL thhur;
4A4) 7 oM
W wentss {A.044,) 7 DOM (TBCE!

\F\l\.& cresseseses] i B e i e

----------------- AT WOBYT W ) A of ndia
(Signature) & s Wtz Sy~ 22 001 (W]

Kovsha) <rshor

67
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Format 2; Detafls of equity investment in Project
1.1.a  Name of the Bidding Company: Power Grid Corporation of India Limited

Investment details of the Bidding Company/Member of the Bidding Consortium investing

1.2
in Sikar Khetri Transmission Limited as per Clause 2.5.8.2.
S. No. Name of the Name of the Relationship % of equity
Bidding Company investing | with Bidding | participation in the
Company/ in the equity of the Company Sikar Khetri
Member in case Sikar Kbetri /Member of Transmission
of a Bidding Transmission the Bidding Limited
Consortium Limited Consortium
1 @) 3) “ (5)
1, Power Grid Power Grid Self 100%
Corporation of | Corporation of India
India Limited Limited
TOTAL 100%

m ﬁ!ﬁ'{/KM.ISHN. KRidriee
o win® (BAHQ) 7 DGM (TBCB)

qaT aire #Rar
W\M R:wm;ngﬂd =or] M&ﬂor; ﬁ:q l:g:: Lid,
igna $wt o2, e zs, apiia-122 001 ﬂm"i 'na
Signature of authorized Signatorgu No.-2, Sector-28, Gaurgaon- 122 001 (Herya

Name:  [Gushe)  Kioho-
Designation: D 01 m

Date: {2 /,2_/252_1

Company rubber stamp

42
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Standard RFP for Selection of Bidder as Transmission Service Provider

2.14 Enquiries

Written clarifications on the RFP and other RFP Project Documents as per Clause 2.3 and
2.4 may be sought from:

Chief Executive Officer,

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

REC Corporate Head Quarter,

D Block, Plot No. I — 4,

Sec — 29 Gurugram — 122 001

Email: pshariharan@recl.in, pshariharan@recpdcl.in

2.15 Other Aspects

2.15.1. The draft of the Transmission Service Agreement has been attached to this RFP. In addition
to above, the following documents have also been attached to this RFP:

a) Share Purchase Agreement

When the drafts of the above RFP Project Documents are provided by the BPC, these
RFP Project Documents shall form part of this RFP as per Formats — 1 & 2 of Annexure

20.

Upon finalization of the RFP Project Documents afier incorporating the amendments
envisaged in Clause 2.4 of this RFP, all the finalized RFP Project Documents shall be
provided by BPC to the Bidders at least fifteen (15) days prior to the Bid Deadline.

The Transmission Service Agreement and Share Purchase Agreement shall be signed in
required number of originals so as to ensure that one (1) original is retained by each party
to the Agreement(s) on the date of transfer of SPV.

2.15.2. Within ten (10) days of the issue of the Letter of Intent, the Selected Bidder shall:

a)  provide the Contract Performance Guarantee in favour of the Nodal Agency as per
the provisions of Clause 2.12;

b}  execute the Share Purchase Agreement and the Transmission Service Agreement;

¢)  acquire, for the Acquisition Price, one hundred percent (100%) equity sharcholding

of .....cceeeuun.......[Insert the name of the SPV] from REC Power Development and
Consultancy Limited, who shall sell to the Selected Bidder, the equity shareholding
Of ...cevveveennnnen.. [Insert the name of the SPV], along with all its related assets and
liabilities;

Stamp duties payable on purchase of one hundred percent (100%) of the equity
shareholding of ....................... [Insert the name of the SPV], along with all its related

assets and liabilities, shall also be borne by the Select%-? dde

REC Power Development and Consultancy Limited
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Standard RFP for Selection of Bidder as Transmission Service Provider

2.15.3.

2.154.

2.15.5.

2.15.6.

2.15.7.

2.15.8.

Provided further that, if for any reason attributable to the BPC, the above activities
are not completed by the Selected Bidder within the above period of ten (10) days as
mentioned in this Clause, such period of ten (10) days shall be extended, on a day
for day basis till the end of the Bid validity period.

After the date of acquisition of the equity shareholding of ....................... [Insert the name
of the SPV], along with all its related assets and liabilities, by the Selected Bidder,

1. the authority of the BPC in respect of this Bid Process shall forthwith cease and
any actions to be taken thereafter will be undertaken by the Nodal Agency,

il. all rights and obligations of ....................... [Insert the name of the SPV], shall be
of the TSP,

iii. any decisions taken by the BPC prior to the Effective Date shall continue fo be
binding on the Nodal Agency and

iv. contractual obligations undertaken by the BPC shall continue to be fulfilled by the
TSP.

V. Further, the TSP shall execute the Agreement(s) required, if any, under Central
Electricity Regulatory Commission (Sharing of Inter-State Transmission Charges
and Losses) Regulations as amended from time to time.

Within five (5) working days of the issue of the acquisition of the SPV by the Successful
Bidder, the TSP shall apply to the Commission for grant of Transmission License and
make an application to the Commission for the adoption of Transmission Charges, as
required under Section — 63 of The Electricity Act 2003.

If the Selected Bidder / TSP fails or refuses to comply with any of its obligations under
Clauses 2.15.2,2.15.3 and 2.15.4, and provided that the other parties are willing to execute
the Share Purchase Agreement and REC Power Development and Consultancy Limited is
willing to sell the entire equity shareholding of ....................... [Insert the name of the SPV],
along with all its related assets and liabilities, to the Selected Bidder, such failure or refusal
on the part of the Selected Bidder shall constitute sufficient grounds for cancellation of the
Letter of Intent. In such cases, the BPC / its authorized representative(s) shall be entitled to
invoke the Bid Bond of the Selected Bidder.

If the TSP fails to obtain the Transmission License from the Commission, it will
constitute sufficient grounds for annulment of award of the Project.

The annulment of award, as provided in Clauses 2.15.5 and 2.15.6 of this RFP, will be
done by the Government on the recommendations of National Committee on
Transmission. However, before recommending so, National Committee on Transmission
will give an opportunity to the Selected Bidder / TSP to present their view point.

The annulment of the award, under Clause 2.15.5 or 2.15.6 of this RFP, shall be sufficient
grounds for blacklisting the bidder, whose award has been annulled, for a period of five
years or more, as decided by the National Committee on Transmission, provided that the

REC Power Development and Consultancy Limited
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Ref No: RECPDCL/TBCB/Rajasthan Part D Phase-1/2023-24/ Date: 09.02.2024

To,
M/s Power Grid Corporation of India Limited

‘Saudamini’, Plot no. 2, Sector — 29,
Gurgaon — 122001 {Haryana)

Sub: Establishment of Transmission System for “Transmission system for
evacuation of power from REZ in Rajasthan (20GW) under Phase-lil Part D-
Phase - I” through tariff based competitive bidding process — Extension of

Lol- regarding.

Ref.. RECPDCL/TBCB/ Rajasthan Part D Phase-1/2023-24/3442, Dated 29.12.2023

Dear Sir,

This is in reference to above referred Letier of Intent dated 29t December, 2023 issued
to Mfs Power Grid Corporation of India Limited for Transmission system for evacuation of
power from REZ in Rajasthan (20GW) under Phase-II Part D-Phase - |.

To complete the activities mentioned under Clause 2.15.2, Clause no. 2.15.3 and Clause
no. 2.15.4 of the Final Request for Proposal (RFP) document. validity of above referred

Lol is extended till 16" February, 2024.

Thanking You, /

Yours faithfuy'

i
(P S Hariharan)
Chief General Manager (Tech)

© D-Block, REC Headguarter, Plot No. 1-4, Sector-29, Gurugram, {Haryana)-122001,
+ E-mail: co@recpdcl.in| @ Tel.: 0124-4441300 |@www.recpdclin | CIN NSRECPDCL-U40101DL2007G0O1165779 | GST No. 06AADCR7399K1ZP r




SHARE PURCHASE AGREEMENT
BETWEEN

REC POWER DEVELOPMENT AND CONSULTANCY LiMITED

AND

SIKAR KHETR!| TRANSMISSION LIMITED

AND

POWER GRID CORPORATION OF INDIA LIMITED

Dated: 09'" February, 2024




e-Stamp

Cartificate No. . IN-DL28290160284286W
Certificate Issued Date - 16-Jan-2024 01:29 PM
Account Reference IMPACC (IV)/ di7 75803/ DELHI/ DL-DLH
Unique Doc. Reference SUBIN-DLDL77580319020519683758W
Purchased by SIKAR KHETRI TRANSMISSION LIMITED
Description of Document Article 5 General Agreement
Property Description CORE-4, SCOPE COMPLEX, 7, LODHI ROAD, NEW DELHI-110003
Consideration Price (Rs.) ;0

(Zero)
First Parly SIKAR KHETRI TRANSMISSION LIMITED
Second Parly Not Applicable
Stamnp Duty Paid By SIKAR KHETRI TRANSMISSION LIMITED
Stamp Duty Amount{Rs.) 5(‘;%3 Hundred ony)

Please write or type balow this e e

SHARE PURCHASE AGREEMENT
This SHARE PURCHASE AGREEMENT (‘Agreement’) made on the 9"(‘)day of February,
2024 at New Delhi by and between:

REC POWER DEVELOPMENT AND CONSULTANCY LIMITED, a company incorporated

under the Companies Act, 1956, vide CIN-U40101DL2007G0OI1165779 having its registered

office at Core 4, SCOPE Complex, 7, Lodhi Road, New Delhi 110 003, India (hereinafter
fenzplo as “REC PDCL", which expression shall, unless it be repugnanitertie; o

il thereof, be deemed to.meAITand include its successo -% Tra
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T e-Stamp

Certificata No. iN-DL28289205113391W
Certificate Issued Date . 16:Jan-2024 01:28 PM
Account Refarence ¢ IMPACC {ivy dI775803/ DELHV DL-DLH
Unlque Doc. Reference SUBIN-DLDL77580319021735302498W
Purchased by : SIKAR KHETR!I TRANSMISSION LIMITED
Description of Document . Arlicle 8 General Agreement ': y
Property Description CORE-4, SCOPE COMPLEX, 7, LODHI ROAD, NEW DELHI-110003 2
Consideration Price {Rs.) 0 et

(Zero) ]
First Party SIKAR KHETRI TRANSMISSION LIMITED
Second Party . Not Applicable
Stamp Duty Pald By . SIKAR KHETRI TRANSMISSION LIMITED
Stamp Duty Amouni{Rs.) 5(%& Hundred ony)
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Please write or type below this lne

T

AND

SIKAR KHETRI TRANSMISSION LIMITED a company incorporated under the
Companies Act,2013 vide CIN- U40100DL2022G0I397801, having its registered
office at Core 4, SCOPE Complex, 7, Lodhi Road, New Delhi 110003, India (herein

after referred to as “Company” which expression shail, unless repugnant to the
.and
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Ceriificate No.
Certificate Issued Date
Account Reference
Unique Dac. Reference
Purchased by
Description of Document
Property Description
Consideration Price {Rs.)

First Party
Second Party

Stamp Duty Paid By
Stamp Duty Amount(Rs.)

POWER GRID CORPORATION OF INDIA LIMITED, a company incorporated
under the Companies Act, 1956 vide CIN-L40101DL1989G0I1038121 and having
its registered office at B-9, Qutub Institutional Area, Katwaria Sarai, New Delhi-
110016 (hereinafter referred to as “Selected Bidder’ which expression shall,

unI E

cpugnant to the context or meaning thereof, be ‘_:‘-rh :
2y Sy -‘% ™ “U\

a-Stamp

IN-DL28288832627837W

16-Jan-2024 01:28 PM

IMPACC (IV)/ di775808/ DELHI DL-DLH
SUBIN-DLDL77580319023061279863W

SIKAR KHETRI TRANSMISSION LIMITED

Article 5 General Agreement

CORE-4, SCOPE COMPLEX, 7, LODHI ROAD, NEW DELHI-110003

0

(Zera)

SIKAR KHETRI TRANSMISSION LIMITED
Not Applicable

SIKAR KHETR! TRANSMISSION LIMITED
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The Government of India, Ministry of Power, vide its notification no. 15/3/2018-
Trans-Pt(1) dated 06" December, 2021 has notified REC Power Development
and Consultancy Limited to be the Bid Process Coordinator (BPC) for the
purpose of selection of Bidder as Transmission Service Provider (TSP) to
establish Transmission System for “Transmission system for evacuation
of power from REZ in Rajasthan (20GW) under Phase-lll Part D-Phase {”
through tariff based competitive bidding process (hereinafter referred to as the

“Project”).

In accordance with the Bidding Guidelines, the BPC had initiated a competitive
bidding process through issue of RFP for selecting a Successful Bidder to
build, own, operate and transfer the Project comprising of the Elements
mentioned in Schedule 2 of the TSA. BPC had initiated this. process in
accordance with and on the terms and conditions mentioned in the RFP

Project Documents (as defined hereinafter).

C. BPC has incorporated the Company and has undertaken the preliminary
studies, obtained certain approvals, efc. regarding the Project on behalf of the

Company

D. REC PDCL along with the Nominees hold one hundred per cent (100%) of the
total issued and paid up equity share capital of the Company.

E.  Pursuant to the said Bid Process, Power Grid Corporation of India Limited has
been identified as the Selected Bidder vide Letter of Intent dated 29%
December 2023 issued by the BPC in favour of the Selected Bidder.

F As envisaged in the RFP, the Shares Selier (as defined hereinafter) has
agreed to sell the Sale Shares (as defined hereinafter) to the Selected Bidder
and the Selected Bidder has agreed to purchase the Sale Shares from the
Shares Seller, subject to and on the terms and conditions set forth in this

Agreement.

NOW THEREFORE, IN CONSIDERATION OF THE MUTUAL COVENANTS AND
AGREEMENTS SET FORTH IN THIS AGREEMENT AND FOR OTHER GOOD
AND VALUABLE CONSIDERATION, THE PARTIES HEREBY AGREE AS

FOLLOWS:




Capitalised terms in this Agreement, unless defined in this Agreement shall,
in so far as the context admits, have the same meaning in this Agreement

as has been ascribed to them in the TSA.

Additionally, the following ferms shall have the meaning hereinafter
respectively assigned to them herein below:

“Acquisition Price” shall mean INR 19,30,47,053 (Rupees Nineteen
Crore Thirty Lakhs Forty-Seven Thousand Fifty-Three Only), which is
the aggregate consideration payable by the Selected Bidder towards
purchase of the Sale Shares at par and for taking over of all assets
and liabilities of the Company as on the Closing Date subject to
adjustment as per the audited accounts of the Company as on the

Closing Date;

i)

(ii) “Agreement” or “the Agreement” or “this Agreement” shall mean
this Share Purchase Agreement and shail include the recitals and/cr
annexures attached hereto, and the contracts, certificates,
disclosures and other documents to be executed and delivered
pursuant hereto, if any, and any amendments made to this Agreement

by the Parties in writing;

(iil)  “Bid Process” shall mean the competitive bidding process initiated
by the BPC, by issuance of RFP for selecting a Successful Bidder to
build, own, operate and transfer the Project in accordance wiih and
on the terms and conditions mentioned in the RFP Project

Documents:

(iv) “Board” shali mean the board of directors of the Company;’

“Closing Date” shall mean a mutually agreed date between the
Parties falling within the period as mentioned in clause 2,15.2 of RFP
or on failure of such mutual agreement between the Parties shall be

the date falling on the last date of such period:;

v)

(vi) “Encumbrance” shall mean any morigage, pledge, lien, charge,
security assignment, hypothecation, trust, encumbrance or any other

agreement having the effect of creating security interest;

(vii) “Letter of Intent’ shall have the meaning ascribed the(getb under the

Bid Documents:
*Nominees” shall mean the Persons, who are named in Annexure A
of this Agreement, holding the Sale Shares as nominees of REC
PDCL,;

“Party” shall mean REC PDCL, Company and the Selected Bidder,
referred to individually, and “Parties” shall mean REG80GH...
Company and the Salected Bidder collectivelyesfegad to, as evan%”’-‘?e




1.3

(x)

{xi)

(xii)

(xifi)

{xiv)

(xv)

i)

{xvii)

Paisan shall include an individual, an association, a corporation, &
partnership, a joint venture, a trust, an unincorporated organisation, a
joint stock company or other entity or organisation, including a
government or political subdivision, or an agency or instrumentality

thereof, and/or any other legal entity;

‘RFP Project Documents” shall mean the following documents,
referred to collectively:

a. Transmission Service Agreement; and
b. this Agreement.

“Representations and Warranties" shall mean the representations
and warranties mentioned in Clause 4 hereto;

“RoC” shall mean the Registrar of Companies;

“‘Sale Shares” shall mean 50,000 shares, representing one hundred
percant (100%) of the total issued, subscribed and fully paid-up equity
share capital of the Company held by the Shares Seller and Nominees
as more particularly described in Annexure A attached hereto;

“Shares" shall mean the fully paid-up equity shares of Company, of
face value Rs. 10 each:

‘Shares Seller’ shall mean REC PDCL; and

“Transmission Service Agreement’ or "TSA" means the agreement
titted ‘Transmission Service Agreement’ to be executed on 09t
February, 2024 between Central Transmission Utility of India Limited
(CTUIL) and Sikar Khetri Transmission Limited, pursuant to which the
TSP shall build, own, cperate and transfer the Project and make
available the assets of the Project on a commercial basis,

Interpretation Clause

Unless the context otherwise requires, the provisions of the TSA relating to

the interpretation of the TSA shall apply to this Agreement as if they were set
orated herein by

out in full in this Agreement and to this end are incorp

reference.
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2.2

3.2

3.3

Subject to the terms and conditions of this Agreement, the Shares Seller
agrees to sell and transfer to the Selected Bidder and the Selected Bidder
hereby agrees to purchase from the Shares Seller, the Sale Shares free from
Encumbrances together with all assets and liabilities of the Company with
fights and benefits attached thereto in consideration of the Acquisition Price
and the covenants, undertakings and the agreements of the Selected Bidder

contained in this Agreement.

The Shares Seller hereby undertakes to cause the Nominees to transfer part
of the Sale Shares held by them as nominees of the Shares Seller to the
Nominees of Selected Bidder and execute any documents required to deliver
good fitle to the Sale Shares to the Seiected Bidder.

CLOSING

Prior to the Closing Date, the Selected Bidder shall provide to the Shares
Seller, valid share transfer forms duly stamped with requisite amount of
stamp duty payable on the transfer of the Sale Shares (“Share Transfer

Forms™).

On the Closing Date, the Shares Selier shall hand over to the Selected
Bidder or its authorised representative, the original share certificates
representing the Sale Shares (“Sale Share Certificates”) executed by the
Shares Seller and the Nominees, simultaneously against the Selectad
Bidder handing over to the Shares Seller, demand drafts drawn in favour of
the Shares Seller or by confirmation of RTGS transfer in favour of the Shares

Seller, for the Acquisition Price payable to it.

Provided that prior to the handing over of the Sale Share Certificates to the
Selected Bidder as mentioned above, the Selected Bidder shall provide
satisfactory evidence to REC PDCL that on the Closing Date, the Selected
Bidder has furnished the Contract Performance Guarantee to Central
Transmission Utility of India Limited (CTUIL) and is in a position to comply
with all other requirements of Clause 2.15.2 of the RFP.

The Selected Bidder shali immediately upon receiving the Sale Share
Certificates and the Share Transfer Forms, duly execute the Share Transfer
Forms and duly iodge the Share Transfer Forms and the Share Certificates
with the Company along with the names of its nominees to be appointed on
the Board of the Company and the address within the jurisdiction of the RoC
of New Delhi and Haryana, which would be the new registered office of the
Company. The Company shall, upon receipt of the said documents from the

Selected Bidder, do the following:

()] immediately on the Closing Date convene a meeting of the Board,




(if)

(i)

()

epproving 1= vansier o e Shieres constituting the

Shares from the Shares Selier and the Nominees to the name
of the Power Grid Corporation of India Limited and its
nominees and fransfer of all assets and liabilities of the

Company as on Closing Date;

(b)  approving the Power Grid Corporation of India Limited and
its nominees as the members of the Company and entering the
name of the Power Grid Corporation of India Limited and its
nominees in the register of members.

(c) changing the address of the registered office of the Company
to the new address as provided by the Selected Bidder as per

clause 3.3 above.

{d)  appointing the nominees of the Selected Bidder on the Board
and accepting the resignations of the other existing Directors
on the Board and the Chair of the meeting which was taken by
one of the existing Directors shall be vacated and appointment
of a new Chairman who shall be one of the newly appointed

Director, for the rest of the meeting.

Immediately pursuant to the acceptance of resignation of the existing
Directors and appointment of new Chairman, the newly constituted
Board of Directors shall continue with the meeting and pass the

following resolution:

(e} terminating all the authorizations granted regarding the
business and/or operations of the Company or the operations
of the bank accounts of the Company, with prospeciive effect;

and

(] acknowledging and accepting the terms and conditions as
contained in the executed copies of the RFP Project
Documents and to abide by the provisions contained therein.

Enter the name of the Power Grid Corporation of india Limited and
its nominees as the legal and beneficial owner of the Sale Shares,
free of all Encumbrances, in the register of members ofthe Company;

Make the necessary endorsements on the Sale Share Certificates,
indicating the name of the Power Grid Corporation of India Limited
and its nominees as the legal and beneficial owner of the Sale Shares

evidenced there under;

Return the original Sale Share Certificates, duly endorsed in.the nama
of the Power Grid Corporation of India Limited and its nominses
to the Power Grid Corporation of india Limited and its nominees,
as the case may be or its authorized representative; iy,
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{Es the staturory registere feiz any. ol the

(v)
Company to the Selecied Bidder.

Handover certified true copies of the Board resolution passed by the
Company as per {i) (a) to (i) () of Clause 3.3 (i) to the Central
Transmission Utility of India Limited (CTUIL).

(vi)

The Parties to this Agreement agree to take all measures that may be
required to ensure that all the events contemplated in the Clauses 3.1 to 3.3
above on the Closing Date are completed on the same day.

Notwithstanding the provisions of Clause 3.3 hereto, all proceedings o be
taken and all documents to be executed and delivered by the Parties at the
Closing Date shall be deemed to have been taken and executed
simultaneously and no proceedings shall be deemed to have been taken nar
documents executed or delivered until all have been taken, executed and

delivered.

The Selected Bidder hereby acknowiedges and agrees that after the date of
acquisition of one hundred percent (100%) of the Shares of the Company by
the Selected Bldder as per Clause 3.3, (a) the authority of the BPC in respect
of the Bid Process shall forthwith cease and any actions to be taken
thereafter regarding the Bid Process will be undertaken by the Central
Transmission Utility of India Limited (CTUIL) themselves, (b) ali rights and
obligations of the BPC shali cecase forthwith, (c) all other rights and
obligations of the Company shall be of the TSP and {(d) any decisions taken
by the BPC on behalf of the Company prior to the date of acquisition, shail
continue to be binding on the Company and/or Central Transmission Uitility

of India Limited (CTUIL)as the case may be.

This Agreement shall be effective from the date of its signing by the Partig_s
and shall remain in force until all the obligations of the respective Parties

under Clause 3.3 hereto are fulfilled.

REPRESENTATIONS AND WARRANTIES

The Selected Bidder hereby represents and warrants to the Shares Seller
that:

4.1.1 The Selected Bidder has full lagal right, power and authority to enter
into, execute and deliver this Agreement and to perform the
obligations, undertakings and transactions set forth herein, and this
Agreement has been duly and validly executed and delivered by the
Selected Bidder and constitutes its legal, valid and binding
obligations, enforceable against it in accordance with its terms:




4.2

4.3

4.1.3

= exechicr, delivery ano performance oi this Agreement by the
Selected Bidder will not violate or contravene any provision of the
Memaorandum of Association or Articles of the Selected Bidder, (ii) will
not violate or contravene any law, statute, rule, regulation, licensing
requirement, order, writ, injunction or decree of any court,
governmental instrumentality or other regulatory, governmental or
public body, agency or authority by which the Selected Bidder is
bound or by which any of its and/or their properties or assets are
bound, and {jii) except to the extent that the same have been duly and
properly completed or obtained, will not require any filing with, or
permit, consent or approval of or license from, or the giving of any
notice to, any court, governmental instrumentality or other regulatory,
governmental or public body, agency or authority, joint venture party,
or any other entity or person whatsoever; and

The Selected Bidder is not restricted in any manner whatsoever,
including without limitation, on account of any judicial or governmental
order, action or proceeding, or any contractual obligation assumed by
the Selected Bidder, from purchasing the Sale Shares from the
Shares Seller in the manner provided for in this Agreement.

The Shares Seller hereby represents and warrants to the Selected Bidder

that;
4.2.1

4.2.2

4.2.3

The Shares Seller and the Nominees are the legal and beneficial
owners of the Sale Shares, free and clear of any Encumbrance and
the delivery to the Sslected Bidder of the Sale Shares pursuant to the
provisions of this Agreement will transfer to the Selected Bidder a

good title to the Sale Shares.

The Shares Seller has full legal right, power and authority o enter
into, execute and deliver this Agreement and to perform the
obligations, undertakings and transactions set forth herein. The
execution, delivery and performance of this Agreement will not violate
the Memorandum and Articles of Association of the Shares Seller or

contravene any contract by which it is bound.

The Shares Seller has obtained requisite authorizations to sell and
transfer the Sale Shares to the Selected Bidder, The Shares Seller
also represent that it is not prevented from transferring and selling the
Sale Shares. Also, to the best of its knowledge, the Sale Shares are
not the subject matter of any ciaim or pending proceeding or
threatened by any legal proceeding made by any third party.

Except as specified in Clause 4.2 above, the Shares Seller shall not be
deemed to have, made any representation or warranty whatsoever, whether
express or implied, in relation to the Sale Shares or Company, including but
ty or representation as to the business or

¥

not limited to any implied warran
affairs of Company.

....a;k%./
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Agreement except that where a Representation and Warranty is expressed

to be made as at another date, the Representation and Warranty is given
with respect fo that date only.

Each Representation and Warranty is to be construed independentiy of the
others and is not limited by reference to any other Warranty. The
Representations, Warranties and undertakings contained in this Clause 4
hereto or in any document delivered pursuant to or in connection with this
Agreement are continuing in nature and shall survive the Closing Date for a

period of one {1) year,

The Parties represent to each other that all Representations and Warranties
provided herein by the respective Party shall be true as of Closing Date.

OBLIGATIONS OF THE SELECTED BIDDER

The Selected Bidder agrees that the Shares Seller shall not be liable in any
manner, nor shall it assume any responsibility or liability whatsoever, in
respect of the business of the Company and its operations or activities,
arising after the Closing Date, to any Person or any authority, central, state,
local or municipal or otherwise and the same shall be the sole responsibility

of the Selected Bidder
MISCELLANEOUS

6.1 NOTICES

All notices to be given under this Agreement shall be in writing and in

a)
the English language.

b) All notices must be delivered personally or by registered or certified
mail or by recognised courier to the addresses below:

Selected Bidder:  Power Grid Corporation of India Limited,
B-9, Qutub Institutional Area, Katwaria Sarai,

New Delhi-110016

REC PDCL.: REC Power Development and Consultancy
Limited
Core-4, SCOPE Complex, 7, Lodhi Road,
New Dethi-110003

Company: Sikar Khetri Transmission Limited
Core-4, SCOPE Complex, 7, Lodhi Road, New

Delhi- 110003

Any Parly may by notice of at least fifteen (15) days to the other
Parties change the address ana / or addresses to which such nofices

AAUMe g
Al r
1 1

and communications jgdizesto be delivered or mailed. 4




6.3

6.2.1

6.2.2

6.2.3

6.2.4

6.2.5
6.2.6

If any dispute arises between the Parties, in connection with the
validity, interpretation, implementation or alleged breach of any
pravision of this Agreement (*Dispute”). the disputing Parties hereto
shall endeavor to settle such Dispute amicably. The attempt to bring
about an amicable settlement shall be considered to have failed if not
resolved within sixty (60) days from the date of the Dispute.

If the Parties are unable to amicably settie the Dispute in accordance
with Clause 6.2.1 within the period specified therein, any of the Parties
shall be entitled to within thirty (30) days after expiry of the aforesaid
period, refer the Dispute to the Chief Executive Officer/Director of
REC PDCL and Chief Executive/ Managing Director of the Selected
Bidder for resolution of the said Dispute. The attempt to bring about
such resoiution shall be considered to have failed if not resolved
within thirty (30) days from the date of receipt of a written notification

in this regard.

In the event the Dispute is not seftled in accordance with Clause 6.2.2
above, any Party tc the Dispute shall be entitled to serve a notice
invoking this Clause and making a reference to a sole arbitrator. if the
Parties to the Dispute cannot agree as to the appointrrent of the sole
arbitrator within thirty (30} days of receipt of the notice of the Party
_making the reference, then the Shares Seller along with the Company
shall appoint one arbitrator and the Selected Bidder shall appoint one
arbitrator and the two arbitrators, so appointed shail appaint a third
arbitrator. However, after the Closing Date, in such an event the
Shares Seller shall appoint one arbitrator and the Selecied Bidder
along with the Company shali appoint one arbitrator and the two
arbitrators, so appointed shall appoint the third arbitrator. T

The place of the arbitration shall be New Delhi. The Arbitration
proceedings shall be governed by the Arbitration and Conciliatioh Act,

1996.

The proceedings of arbitration shall be in English language:

The arbitrator's award shall be substantiated in writing. The arbitrators
shall also decide on the costs of the arbitration proceedings. In case
the arbitrators have not decided on the costs of the arbifration
proceedings, each Party to the Dispute shall bear its own' costs, in

relation to the arbitration proceedings.

AUTHORISED PERSON

Far the purposes of this Agreement, the Selected Bidder is represented by
Shri Mrinal Shrivastava, Company Secretary, pursuant to an authorization
granted to Shri Mrinal Shrivastava, Company Secretary through necessary

ard resolutions. Further, Shri Mrinal Shrivastava, Company -Sgcretary. is

psolutions to take any decision which fidy te

authorized by such
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6.5

required to ek, 00 &l &t fio exEculs TH L are or may
be required by the Selected Bidder for the proper and effectlve fulfillmenit oi
the rights and obligations under this Agreement. Any action taken or
document executed by Shri Mrinal Shrivastava, Company Secretary shall be
deemed to be acts done or documents executed by the Selected Bidder and

shall be binding on the Selected Bidder

RESERVATION OF RIGHTS

No forbearance, indulgence or relaxation or inaction by any Party at any time
to require performance of any of the provisions of this Agreement shali in any
way affect, diminish or prejudice the right of such Parly to reguire
performance of that provision, and any waiver or acquiescence by any Party
of any breach of any of the provisions of this Agreement shall not be
construed as a waiver or acquiescence of any continuing or succeeding
breach of such provisions, a waiver of any right under or arising out of this
Agreement or acquiescence to or recognition of rights other than that

expressly stipulated in this Agreement.

CUMULATIVE RIGHTS

All remedies of either Party under this Agreement whether previded herein
or conferred by statute, civil law, common law, custom or trade usage, are
cumulative and not alternative and may be enforced successively or

concurrently.

PARTIAL iINVALIDITY

If ainy provision of this Agreement or the application thereof to any person or
circumstance shall be invalid or unenforceable to any extent, the remainder
of this Agreement and the application of such provision to persuns or
circumstances other than those as to which it is held invalid or unenforceablﬂ
shall not be affected thereby, and each provision of this Agreement shall be
valid and enforceable to the fullest extent permitted by law. Any invalid or
unenforceable provision of this Agreement shall be replaced with a provision,
which is valid and enforceable and most nearly refiects the original intent of

the 'unenforceable provision,
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6.10

6.11

6.12

If (i) the Ciosing does not occur on the Closing Date for any reason
whatsoever, or {ii) the Letter of intent is withdrawn or terminated for any
reason, or (jii) due to termination of the TSA by the Central Transmission
Utility of India Limited (CTUIL) in accordance with Article 3.3.2 or Article 13
of the TSA thereof, REC PDCL shall have a right to terminate this Agreement
forthwith by giving a written notice to the other Parties hereto.

AMENDMENTS

No modification or amendment of this Agreement and no waiver of any of
the terms or conditions hereof shall be valid or binding unless made in writing

and duly executed by all the Parties.

ASSIGNMENT

This Agreement and the rights and liabilities hereunder shall bind and inure
to the benefit of the respective successors of the Parties hereto, but no Party
hereto shall assign or transfer its rights and liabilities hereunder to any other
Person without the prior written consent of the other Parties, which will not

be unreasonably withheid.

ENTIRE AGREEMENT

This Agreement constitutes the entire Agreement between the Parties with
respect to the subject matter herein and supersedes and cancels any prior
oral or written agreement, representation, understanding, amangement,
communication or expression of intent relating to the subject matter of this

Agreement.

COSTS

Each of the Parties hereto shall pay their own costs and expenses relating
to the negotiation, preparation and execution of this Agreement and the
transactions contemplated by this Agreement.

The Selected Bidder shail be liable to bear and pay the costs in respect of
this Agreement and transfer of Sale Shares.

RELATIONSHIP

None of the provisions of this Agreement shall be deemed to constitute a
partnership between the Parties hereto and no Party shall have any authority
to bind the other Parly otherwise than under this Agreement or shall be

deemed to be the agent of the other in any way.
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This Agreement shall be govemned by and construed in accordance with the
laws of India and shall be subject to the exclusive jurisdiction of the courts of

Delhi.
6.14 COUNTERPARTS

This Agreement may be executed in counterparts by the Parties and each
fully executed counterpart shall be deemed to be original.

6.15 CONFIDENTIALITY

The Parties undertake to hold in confidence and not to disclose the terms
and conditions of the transaction contemplated hereby to third parties,

except:
(a) to their professional advisors;

(b) to their officers, employees, agents or representatives, who need to
have access to such information for the proper performance of their

activities;
(c) disclosures required under Law;
without the pn"lor written consent of the other Parties.

Provided that the Central Transmission Utility of India Limited (CTUIL)and
REC PDCL may at any time, disciose the terms and conditions of
transactions contemplated hereby to any person, to the extent stipulated

under the law or the Bidding Guidelines.

6.16 INDEMNIFICATION

The Parties hereby agree that transfer of Sale Shares to the Sefected Bidder
shall vest all the rights, privileges, licenses, responsibilities, liabilities and
other obligations pertaining to the Company in the Selected Bidder.

» The Selected Bidder hereby agrees that the Selected Bidder shall not be
entitled to any claims or initiate any legal proceedings by itseif or through
the "Transmission Service Provider against the Shares Seller, its
directors, officers, employees and the subscribers including the members
of any committees appointed by them in respect of any actions or
tiecisions taken by any of them up to the Closing Date in furtherance of
the Project referred to in recital A of this Agreement.

« Further, the Selected Bidder hereby indemnifies and holds harmless at
‘all times the Sharés Seller against all past, present and future third party
claims and liabilities arising out of actions or decisions taken by any of
the persons or bodies referred to in Clause 6.3 up to the Closing Date;in. 7y

furtherance of the Project referred to above or otherwise concerning-th&
&2r
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either itseif or through the TSP at its own cost.

The Parties hereby agree that the provisions of this clause shall survive
the termination of this Agreement.

SURVIVAL

The provisions of Clause 1 (Definitions and interpretation), Clause 4

(Representations and Warrantiss), Clause 8.2 (Resolution of Disputes),
Clause 6.7 (Termination), Clause 6.15 (Confidentiality), Clause 6.16
(Indemnification) and other representations, warranties, covenants and
provisions contained herein that by their nature are intended to survive, shall

survive the termination of this Agreement

FORCE MAJEURE

No party shall be liable for its inability or delay in performing any of its
obligations hereunder if such delay is caused by circumstances beyond the
reasonable control of the party including delay caused thraugh fiood, riof, Act
of God, lighting civil commotion, storm, tempest and earthquake.

IN WITNESS WHEREOQF, THE PARTIES HERETO HAVE CAUSED THIS
AGREEMENT TO BE DULY EXECUTED AND DELIVERED AS OF THE

DAY AND YEAR FIRST ABOVE WRITTEN
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namead REC POWER DEVE I_I_:}-‘h'.l-_li'.'i
AND CONSULTANCY LIMITED by the
hand of Sh. Rajesh Kumar, CEQ

(Authorised pursuant to the resolution
passed by its Board of Directors in its
meeting held on 16% January, 2024)

IN THE PRESENCE OF:

WITNESS:
(Name and address)

t p' < ﬁﬁﬁ}“ iR :"l‘-_J

SIGNED AND DELIVERED hy the within
named SIKAR KHETR!
TRANSMISSION LIMITED by the hand
of Sh. Saurabh Rastagi, Chairman

(Authorised pursuant to the resolution
passed by its Board of Directors in its
meeting held on 91‘"\ February, 2024)

WITNESS:
(Name and address)

Retovn  Bewon

Q!}\\*:# ("

. {Core-4, SCOPE Complex,
- 7, Lodhi Road, New Delhi-110003)

{Core-4, SCOPE Complex,
7, Lodhi Road, New Delhi-110003)

(Core-4, SCOPE Compléx,
7, Lodhi Road, New Deltii-110003)

(Core-4, SCOPE Complex,
7. Lodhi Road, New Delhi-110003)
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named POWER GRID CORPORATION
OF INDIA LIMITED by the hand of Shri
Mrinal Shrivastava, Company Secretary

(Authorised pursuant to the resolution
passed by Board of Directors in its
meeting held on 27 March 2022)

WITNESS:
(Name and aqgress}
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B-8, Qutub Institutional Area,
Katwaria Sarai, New Delhi-110016

B-9, Qutub Institutional Area,
Katwaria Sarai, New Delhi-110016




1 - NUMBER OF | PERCENTAGE OF
s, — B . EQUITY THE TOTAL PAID
NO. NAME OF THE SHAREHOLDER SHARES UP EQUITY
) HELD CAPITAL
REC POWER DEVELOPMENT AND
+. | CONSULTANCY LIMITED through | 49,994 89.988
its Chief Executive Officer*
Shri Thangarajan Subash Chandira
2. Bosh* ’ 0.002
Shri Puthiyarkattu Shivaraman
s Hariharan” i vooz
4, | Shri Sahab Narain 1 0.00z
5. | Shri Rajendra Kumar Gupta® 1 0.002
6. | Shri Mchan Lal Kumawat* 1 0.002
7. | Shri Subhas Chandra Garg* 1 0.002
50,000 100.000

Total

* Held as nominee of REC PDCL.
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THIS TRANSMISISON SERVICE AGREEMENT (hereinafter referred to as
“TSA" or “Agreement” or "the Agreement” or “this Agreement") is made on
the ....3% . [Insert day] of f€ehvary [Insert month] of Two Thousand

and.....RPR%............. [Insert Year]

BETWEEN:

The Central Transmission Utility of India Limited, "Saudamini”, 1st Ficor, Plot
No. 2, Sector-29, Gurugram-122001, Haryana acting as a Nodal Agency
(referred to as the "Nodal Agency”), which expression shall unless
repugnant to the context or meaning thereof include its successors, and

permitted assigns) as Party of the one part;

AND

Sikar Khetri Transmission Limited, incorporated under the Companies Act,
2013, having its registered office at Core-4, Scope Complex 7, Lodhi Road
Delhi, South Delhi, Delhi 110003 . (hereln after referred to as "Transmlssmn

3

o7




58




A)

B}

C}

D)

E)

F)

G)

urless repugnant to the context or meaning thereof include its successors,
and permitted assigns) as Party of the other part;

(“Nodal Agency” and “TSP” are individually referred to as “Party” and
collectively as the “Parties”)

AND WHEREAS:

in accordance with the Bldding Guidelines, the Bid Process Coordinator
(hereinafter referred to as BPC) had initlated a competitive e-reverse
bidding process through issue of RFP for selecting a Successful Bidder to
build, own, operate and transfer the Project comprising of the Elements
mentioned in Schedule 1 (hereinafter referred to as the Project)

Pursuant fo the said e-reverse bidding process, the BPC has identified the
Successful Bidder, who will be responsible to set up the Project on build,
own, operate and transfer basis to provide Transmission Service in
accordance with the terms of this Agreement and the Transmission License.

The Selected Bidder have submitted the Contract Performance Guarantee
and acquired one hundred percent (100%) of the equity shareholding of
Sikar Khetri Transmission Limited, along with all its related assets and
liabtlities in terms of the provisions of the Share Purchase Agresment.

The TSP has agreed to make an application for a Transmission License to
the Commission for setting up the Project on build, own, operate and
transfer basis.

The TSP has further agreed to make an application to the Commission for
the adoption of the Transmission Charges under Section 63 of the Electricity
Act, 2003, along with a certification from the Bid Evaluation Committee in
accordance with the Bidding Guidelines issued by Ministry of Power,
Government of India.

The TSP has agreed to execute the agreement(s) required, if any, under
Sharing Regulations within fifteen (15) days from the date of grant of
Transmission License from the Commission.

The TSP agrees to the terms and conditions laid down under Sharing
Regulations, for making available the ISTS and charge the Transmission

4
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Charges in accordance with the terms and conditions of Sharing

Reguiations.
The billing, collection and disbursement of the Transmission Charges by the
CTU to the ISTS Licensee shall be governed as per Sharing Regulations.

The terms and conditions stipulated in the Transmission License issued by
the Commission to the TSP shall be applicable to this Agreement and the
TSP agrees to comply with these terms and conditions. In case of
inconsistency between the Transmission License terms & conditions and
the conditions of this Agreement, the conditions stipulated in the
Transmission License granted by the Commission shall prevail.

NOW, THEREFORE, IN CONSIDERATION OF THE PREMISES AND
MUTUAL AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH
HEREIN, IT IS HEREBY AGREED BY AND BETWEEN THE PARTIES

HERETO AS FOLLOWS:

N
@. “ o N,
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1
1.1
,1.1 .

1
DEFINITIONS AND INTERPRETATIONS

Definitions:

The words / expressions used in this Agreement, unless as defined
below or repugnant to the context, shall have the same meaning as
assigned to them by the Electricity Act, 2003 and the rules or regulations
framed there under including those issued / framed by the Commission
(as defined hereunder), as amended or re-enacted from time o time or
the General Clauses Act, failing which it shall bear its ordinary Engiish

meaning.

The words/expressions when used in this Agreement shall have the
respective meanings as specified below:

“Acquisition Price” shall have the same meaning as defined in the
Share Purchase Agreement;

“Act” or "Electricity Act”™ or “Electricity Act 2003” shall mean the
Electricity Act, 2003 and any amendments made to the same or any

succeeding enactment thereof;
“Affillate” shali mean a company that either directly or indirectly

i. controls or
ii. is controlled by or
iil. is under common control with
a Bidding Company (in the case of a single company) or a Member (in the

case of a Consortium) and “control” means ownership by one entity of at
least twenty six percent (26%) of the voting rights of the other entity;

*“Availability” in relation to the Project or in relation to any Element of the
Project, for a given period shall mean the time in hours during that period
the Project is capable to transmit electricity at its Rated Voitage and shall
be expressed in percentage of total hours in the given period and shall be
calculated as per the procedure contained in Appendix -l to Central
Electricity Regulatory Commission {Terms and Conditions of Tariff)

Regulations, 2019, attached herewith in Schedule 6;

“Bid” shall mean technical bid and financial bid submitted by the Bidder,
in response to the RFP, in accordance with the terms and conditions of




'‘Hid Deadline” shall mean (i |last date and time for submission of the
Bid in response to RFP, as specified in the RFP;

“Bidding Company” shall refer to such single company that has made a
Response to RFP for the Project;

“Bidding Consortium / Consortium” shall refer to a group of companies
that has collectively made a Response to RFP for the Project;

“Bid Documents” or “Bidding Documents” shall mean the RFP, along
with all attachments thereto or clarifications thereof;

“Bldding Guidelines™ shall mean the “Tariff Based Competitive Bidding
Guidelines for Transmission Service” and “Guidelines for Encouraging
Competition in Development of Transmission Projects" Issued by
Government of India, Ministry of Power under Section - 63 of the

Electricity Act as amended from time to time;

“Bid Process Coordinator” or “BPC” shall mean a person or its
authorized representative as notifled by the Govemment of India,
responsible for carrying out the process for selection of Bidder who will

acquire Transmission Service Provider;

“Bill” shall mean any bill raised by the CTU on the DICs to recover the
Transmission Charges pursuant to the Sharing Reguiations;

“Business Day” shall mean a day other than Sunday or a statutory
holiday, on which the banks remain open for business in the State in
which the Nodal Agency's registered office is located and the concemed

TSP are located;

“CEA" shail mean the Centrai Electricity Authority constituted under
Section -70 of the Electricity Act;

“Change In Jaw” shall have the meaning ascribed thereto in Article 12;

“Commercial Operation Date” or “COD” shall mean the date as per
Article 6.2;

*Commission” or “CERC” shall mean the Central Electricity Regulatory
Commission referred to in  sub-section (1} of Section 76 of the
Electricity Act, 2003 or its successors and assigns,

“Competent Court of Law” shall mean the Supreme Court or any High
Court, or any tnbunal or any similar jl.ld!Clal or quam-judlual body in India

|




'‘Connaction Agreement” shall mear the ggreement between the |

or STU or any other concerned parties and the TSP, setting out the terms
relating to the connection of the Project to the Inter-connection Facilities
and use of the Inter State Transmission System as per the provisions of

the IEGC, as the case may be,

“Consultation Perlod” shall mean the period of sixty (60) days or such
longer period as the Parties may agree, commencing from the date of
issue of a TSP's Preliminary Nofice or a Nodal Agency's Preliminary
Termination Notice, as provided in Article 13 of this Agreement, for
consultation between the Parties to mitigate the consequence of the
relevant event having regard to all the circumstances;

“Consents, Clearances and Permits” shall mean all authorizations,
licenses, approvals, registrations, permits, waivers, privileges,
acknowledgements, agreements, or concessions required to be obtained
from or provided by any concerned authority for the development,
execution and operation of Project including without any limitation for the
construction, ownership, operation and maintenance of the Transmission

Lines and/or sub-stations;

“Construction Perlod” shall mean the pericd from (and Including) the
Effective Date of the Transmission Service Agreement up io (buf not
including) the COD of the Eiement of the Project in relation to an Element
and up to (but not including) the COD of the Project in relation to the

Project;

“Contractors” shall mean the engineering, procurement, construction,
operation & maintenance contractors, surveyors, advisors, consultants,
designers, suppliers to the TSP and each of their respective sub-
contractors (and each of their respective successors and permitted

assigns) in their respective capacities as such;

“Contract Performance Guarantee” shall mean the irrevocable
unconditional bank guarantee, submitted and to be submitted by the TSP
or by the Selected Bidder on behalf of the TSP to the Nodal Agency from
a bank mentioned in Annexure 17 of the RFP, in the form attached here to
as Schedule 8, in accordance with Article 3 of this Agreement and which
shall include the additional bank guarantee fumished by the TSP under

this Agreement;

“Contract Year”, for the purpose of payment of Transmission Charges,
shall mean the period beginning on the COD, and ending on the

succeedmg March 31 and theregfﬁ];gr each period of 12
HSS/O
v
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months beginning on April 1 and ending on March 31 provided that the
last Contract Year shall end on the last day of the term of the TSA;

“CTU” or “Central Transmission Utility” shall have same meaning as
defined in the Electricity Act, 2003;

“Day” shall mean a day starting at 0000 hours and ending at 2400 hours;

“DICY shall mean Double Circuit;

“Designated ISTS Customers” or “DICs” shall have the meaning as
ascribed in the Sharing Regulations;

“Dispute” shall mean any dispute or difference of any kind between the
Parties, in connection with or arising out of this Agreement including any
issue on the interpretation and scope of the terms of this Agreement as

provided in Article 16;

“Effective Date” for the purposes of this Agreement, shall have the same
meaning as per Article 2.1 of this Agreement;

“Electrical Inspector” shall mean a person appointed as such by the
Govemment under sub-section (1) of Section 162 of the Electricity Act

2003 and also includes Chief Electrical Inspector;

“Elgctricity Rules 2005” shall mean the rules framed pursuant to the
Electricity Act 2003 and as amended from time to time;

“Element” shall mean each Transmission Line or each circuit of the
Transmission Lines (where there are more than one circuit) or each bay of
Sub-station or switching station or HVDC terminal or inverter station of the
Project, including ICTs, Reactors, SVC, FSC, etc. forming part of the
ISTS, which will be owned, operated and maintained by the concemned
ISTS Licensee, and which has a separate Scheduled COD as per
Schedule 2 of this Agreement and has a separate percentage for recovery
of Transmission Charges on achieving COD as per Schedule 5 of this

Agreement;

“Event of Default” shall mean the events as defined in Article 13 of this
Agreement;

“Expity Date” shall be the date which is thirty five (36) years from the
COD of the Project;
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neizlly Evatuated Entity”' shall mean the company which hes been
evaluated for the satisfaction of the financial requirement set forth in the

RFP;

“Financing Agreements” shall mean the agreements pursuant to which
the TSP is to finance the Project including tha loan agreements, security
documents, notes, indentures, security agreements, letters of credit and
other documents, as may be amended, modified, or replaced from time to
time, but without in anyway increasing the liabllities of the Designated

ISTS Customers / Nodal Agency;

“Financial Year” shall mean a period of twelve months at midnight Indian
Standard Time (IST) between 1st April & 31st March;

“Force Majeure” and “Force Majeure Event” shall have the meaning
assigned thereto in Article 11;

“GOI” shall mean Government of India;

“Grid Code” / “IEGC” shall mean the Grid Code specified by the Centrai
Commission under Clause (h) of sub-section (1) of Section 78 of the

Electricity Act;

“Independent Engineer” shail mean an agency/ company, appointed by
Nodal Agency in accordance with the Guidelines for Encouraging
Competition in Development of Transmission Projects.

“Indian Governmental Instrumentality” shaill mean Government of
India, Government of any State in India or any ministry, department,
board, authority, agency, corporation, commission under the direct or
indirect control of Government of india or any State Government or both,
any political sub-division of any of them including any court or
Commission or tribunal or judicial or quasijudicial body in India but
excluding the CTU, TSP and the Designated ISTS Customers;

“Insurances” shall mean the insurance cover to be obtained and
maintained by the TSP in accordance with Article 9 of this Agreement;

“Interconnection Facilities” shall mean the facilities as may be set up

for transmission of electricity through the use of the Project, on either one

or both side of generating station’s / CTU’s / STU’s / ISTS Licensee's /

Designated ISTS Customer's substations (as the case may be) which

shall include, without limitation, all other transmission lines, gantries, sub-
s and associated equipments not forming part of the Project;




“ISTS Licensee” shall be the TSP under this Agreement, consequent to
having been awarded a Transmission License by the CERC and shall be
referred to as the TSP or the ISTS Licensee, as the context may require in

this Agreement;

“Law” or “Laws” in relation to this Agreement, shall mean all laws
including electricity laws in force in India and any statute, ordinance, rule,
regulation, notification, order or code, or any interpretation of any of them
by an Indian Governmenial Instrumentality having force of law and shall
include all rules, regulations, decisions and orders of the Commission;

“Lead Member of the Bidding Consortium” or “Lead Member” shall
mean a company who commits at least 26% equity stake in the Project,
meets the technical requirement as specified in the RFP and so
designated by other Member(s) in Bidding Consortium;

“Lenders” means the banks, financial institutions, muitilateral funding
agencies, non banking financial companies registered with the Reserve
Bank of India (RBI), insurance companies registered with the Insurance
Regulatory & Development Authority (IRDA), pension funds regulated by
the Pension Fund Regulatory & Development Authority (PFRDA),mutual
funds registered with Securities & Exchange Board of India (SEBt), etc.,
including their successors and assigns, who have agreed on or before
COD of the Project to provide the TSP with the debt financing described in
the capital structure schedule, and any successor banks or financial
institutions to whom their interests under the Financing Agreements may

be transferred or assigned,;

Provided that, such assignment or transfer shall not relieve the TSP of its

obligations to the Nodal Agency under this Agreement in any manner and
shall also does not lead to an increase in the liabiiity of the Nodal Agency;

“Lenders Representative” shall mean the person notified by the
Lender(s) in writing as being the representative of the Lender(s) or the
Security Trustee and such person may from time to time be replaced by
the Lenden(s) pursuant to the Financing Agreements by written notice to

the TSP;
“Letter of intent” or “LOI” shall have the same meaning as in the RFP:

“Member In a Bildding Consortium / Member” shall mean each
company in the Bidding Consortium;




“Monthly Transmlssion Charges" for any Eiement of 1ne Froject, afte
COD of the Element tifl COD of the Project, and for the Project after COD
of the Project, shall mean the amount of Transmission Charges as
specified in Schedule 5 of this Agreement multiplied by no. of days in the
relevant month and divided by no. of days in the year;

“National Load Despatch Centre” shall mean the centre established as
per sub-section {1} of Section 26 of the Electricity Act 2003;

“Nodal Agency” shall mean CTU, which shall execute and implement the
Transmission Service Agreement (TSA);

Provided that while taking major decisions, CTU shall consult CEA on
technical matters and any other matter it feels necessary.

“Notiflcation” shall mean any notification, issued in the Gazette of India;

“Operating Period” for any Element of the Project shall mean the period
from (and including) the COD of such Element of the Project, up to (and
including) the Expiry Date and for the Project, shall mean the period from
{and including) the COD of the Project, up to (and including) the Expiry

Date;

“Parent Company” shall mean an entity that holds at least twenty six
percent (26%) of the paid - up equity capital directly or indirectly in the
Bidding Company or in the Member in a Bidding Consortium, as the case

may be;
“Preliminary Termination Notice” shall mean a Nodal Agency's
Preliminary Termination Notice as defined in Article 13 of this Agreement;

“Project” shall mean Transmission system for evacuation of power from
REZ in Rajasthan (20GW) under Phase-lll Part D- Phase |, as detailed in

Schedule 1 of this Agreement;

“Project Assets” shall mean all physical and other assets relating to and
forming part of the Project including:

(a) rights over the Site for substations, ROW for transmission lines;

(b) tangible & intangible assets such as civil works and equipment
including foundations, embankments, pavements, electrical systems,
communication systerms, relief centres, administrative offices, Sub-

stations, software, tower and sub-stations designs etc;

Utility of India Limited 12
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(d) all rights of the TSP under the project agreements;

(e} financial assets, such as receivables, security deposits efc;

(f) insurance proceeds: and

(g) Applicable Permits and authorisations relating to or in respect of the
Transmission System;”

“Project Execution Plan” shall mean the plan referred fo in Article
3.1.3(c) hereof;

“Prudent Utllity Practices” shall mean the practices, methods and
standards that are generally accepted internationally from time to time by
slectric transmission utilities for the purpose of ensuring the safe, efficient
and economic design, construction, commissioning, operation, repair and
maintenance of the Project and which practices, methods and standards

shall be adjusted as necessary, to take account of:

(i) operation, repair and maintenance guidelines given by the
manufacturers to be incorporated in the Project,

(ii)  the requirements of Law, and
(i)  the physical conditions at the Site;
(iv) the safety of operating personnel and human beings;

“Rated Voltage” shall mean voltage at which the Transmission System Is
designed to operate or such lower voltage at which the line is charged, for
the time being, In consultation with the Central Transmission Utility;

“Rebate” shall have the meaning as ascribed to in Article 10.3 of this
Agreement;

“RFP” shall mean Request For Proposal dated ............. along with all
schedules, annexures and RFP Project Documents attached thereto,
issued by the BPC for tariff based competitive bidding process for
selection of Bidder as TSP to execute the Project, including any

modifications, amendments or alterations thereto;

“RFP Project Documents” shail mean the following documents to be
entered into in respect of the Project, by the Parties to the respective

agreements:

13
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C. Agreement(s) required under Sharing Regulations and

d. Any other agreement as may be required;

“RLDC” shall mean the relevant Regional Load Dispatch Centre as
defined in the Electricity Act, 2003, in the region(s) in which the Project is

located:

“RPC" shall mean the relevant Regional Power Committee established by
the Government of India for the specific Region(s) in accordance with the
Electricity Act, 2003 for facliitating integrated operation of the Power

System in that Region;

“Scheduled COD” in relation to an Element(s) shall mean the date(s) as
mentioned in Schedule 2 as against such Element(s) and in relation to the
Project, shall mean the date as mentioned in Schedule 2 as against such
Project, subjact to the provisions of Article 4.4 of this Agreement, or such

date as may be mutuaily agreed among the Parties;

“Scheduled Outage" shall mean the final outage plan as approved by
the RPC as per the provisions of the Grid Code;

“Selected Bid” shall mean the technical Bid and the Final Offer of the
Selected Bidder submitted during e-reverse bidding, which shall be
downloaded and attached in Schedule 7 on or prior to the Effecfive Date;

“Share Purchase Agreement” shall mean the agreement amongst REC
Power Development and Consultancy Limited, Sikar Khetri Transmission
Limited and the Successful Bidder for the purchase of cne hundred
(100%) per cent of the shareholding of the Sikar Khetri Transmission
Limited for the Acquisition Price, by the Successful Bidder on the terms

and conditions as contained therein: .

“Sharing Regulations” shall mean the Central Electricity Regulatory
Commission (Sharing of Inter-State Transmission Charges and Losses)
Regulations, 2020 and as amended from time fo time;

“Site” in relation to a substation, switching station or HVDC terminal or
inverter station, shall mean the land and other places upon which such

station / terminal is to be established;




“STU” or “Staie Transmission Utility” shali be the Board or the
Government company, specified as such by the State Government under
sub-section (1) of Section 39 of the Electricity Act 2003,;

“Successful Bidder’ or “Selectad Bidder” shall mean the Bidder
selected pursuant to the RFP and who has to acquire one hundred
percent (100%) equity shares of Sikar Khetri Transmission Limited, along
with all its related assets and liabilities, which will be responsible as the
TSP to establish the Project on build, own, operate and transfer basis as
per the terms of the TSA and other RFP Project Documents;

“TSP’s Preliminary Notice” shall mean a notice issued by the TSP in
pursuant to the provisions of Article 13.3 of this Agreement;

“Target Availability” shall have the meaning as ascribed hereto in Article
8.2 of this Agreement;

“Technically Evaluated Entity” shall mean the company which has been
evaluated for the satisfaction of the technical requirement set forth in RFP;

“Termination Notice” shall mean a Nodal Agency's Termination Notice
given by the Nodal Agency te the TSP pursuant fo the provisions of
Articles 3.3.2, 3.3.4, 4.4.2, 5.8, 13.2 and 13.3 of this Agreement for the

termination of this Agreement;

“Term of Agreement” for the purposes of this Agreement shall have the
meaning ascribed thereto in Article 2.2 of this Agreement;

“Transmission Charges” shall mean the Final Offer of the Selected
Bidder during the ereverse bidding and adopted by the Commission,
payable to the TSP as per Sharing Regulations;

“Transmission License” shall mean the license granted by the
Commission in terms of the relevant regulations for grant of such license

issued under the Electricity Act;

“Transmission Service” shall mean making the Project available as per
the terms and conditions of this Agreement and Sharing Regulations;

“Unscheduled Outage” shall mean an interruption resulting in reduction
of the Availability of the Element(s) / Project (as the case may be) that is
not a result of a Scheduled Outage or a Force Majeure Event.

“Ultimate Parent Company” shall mean an entity which owns at least

M SiX percent (26%) equity in the Bidding Gampany or Member of a
; T

s, (&@s the case may be} and in thg¥echnical
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1.2

and / w Financially Evaluated Entity {as fhe case may be) and s
Bidding Company or Member of a Consoriium, (as the case may be) and
the Technically Evaluated Entity and / or Financially Evaluated Entity (as
the case may be) shall be under the direct control or indirectly under the

common controi of such entity;

interpretation:
Save where the contrary is indicated, any reference in this

Agreement to:
“Agreement” shall be construed as including a reference to its
Scheduies, Appendices and Annexures;

"Rupee”™, "Rupees™ and “Rs.” shall denote lawful currency of India;

“ecrore” shall mean a referaence to ten million (10,000,000) and a “lakh”
shall mean a reference to one tenth of a million {1,00,000);

"encumbrance® shall be consirued as a reference to a mortigage, charge,
pledge, lien or other encumbrance securing any obligation of any person
or any other type of preferential arrangement (including, without limitation,
titie transfer and retention arrangements) having a similar effect;

"holding company™ of a company or corporation shall be construed as a
referenca to any company or corporation of which the other company or

corporation is a subsidiary;

“indebtedness" shall be construed so as to include any obligation
(whether incurred as principal or surety) for the payment or repayment of

money, whether present or future, actual or contingent;
"person” shall have the meaning as defined in Section 2 (49) of the Act;

"subsidiary™ of a company or corporation {the holding company) shali be
construed as a reference to any company or corporation:
@) which is controlled, directly or indirectly, by the holding company,
or
() more than half of the issued share capital of which is beneficially
owned, directly or indirectly, by the holding company, or
(i) which is a subsidiary of another subsidiary of the holding
company,

for these purposes, a company or corporation shall be treated as
eing controlled by another if that other company or corporation is

7 Utility of India Limited 16
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1.2.9

Central

able to direct its affairs and/or to control the composition of its
board of directors or equivalent body;

"winding-up"”, "dissolution”, "Insolvency”, or "reorganization” in the
context of a company or corporation shall have the same meaning as
defined in the Companies Act, 1956/ Companies Act, 2013 (as the case

may be).
Words impaorting the singular shall include the plural and vice versa.
This Agreement itself or any other agreement or document shall be

construed as a reference to this or to such other agreement or document
as it may have been, or may from time to time bs, amended, varied,

novated, replaced or supplemented.

A Law shall be construed as a reference to such Law including its.

amendments or re-enactments from time to time.

A time of day shall, save as otherwise provided in any agreement or
document be construed as a reference to Indian Standard Time.

Different parts of this Agreement are to be taken as mutually explanatory
and supplementary to each other and if there is any inconsistency
between or among the parts of this Agreement, they shall be interpreted
in a harmonious manner so as to give effect to each part.

The tables of contents and any headings or sub-headings in this
Agreement have been inserted for ease of reference only and shall not

affect the interpretation of this Agreement.

All interest payable under this Agreement shall accrue from day to day
and be calculated on the basis of a year of three hundred and sixty five
(365) days.

The words “hereof” or “herein”, if and when used in this Agreement shall
mean a reference to this Agreement.

The contents of Schedule 7 shall be referred to for ascertaining accuracy
and comrectness of the representations made by the Selected Bidder in

Article 17.2.1 hereof.

of India Limited 17
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2.2

2.21

222

2.23
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2.3.1

EFFECTIVENESS AND TERM OF AGREEMENT

Effective Date:
This Agreement shall be effective from later of the dates of the following
events:

The Selecied Bidder, on behalf of the TSP, has provided the
Contract Performance Guarantee, as per terms of Article 3.1 of
this Agreement; and

b. The Selected Bidder has acquired for the Acquisition Price,
one hundred percent (100%) of the equity shareholding of
REC Power Development and Consultancy Limited in Sikar

Khetri Transmission Limited along with all its related assets
and liabilities as per the provisions of the Share Purchase

Agreement. and

. The Agreement is executed and delivered by the Parties;

Term and Termination:
Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to
be effective in relation to the Project until the Expiry Date, when it shall
automatically terminate.
Post the Expiry Date of this Agreement, the TSP shall ensure transfer of
Project Assets to CTU or its succeesors or an agency as decided by the
Central Government at zero cost and free from any encumbrance and

liability. The transfer shall be completed within 80 days of expiry of this
Agreement failing which CTU shall be entitled to take over the Project

Assels Suo moto.

This Agreement shall terminate before the Expiry Date in accordance
with Article 13 or Article 3.3.2 or Arlicle 3.3.4.

Conditions prior to the expiry of the Transmission License

In order to continue the Project beyond the expiry of the Transmission
License, the TSP shall be obligated to make an application fo the
Commission at least two (2) years before the date of expiry of the

18
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2.4

2.5

251

25.2

zhzl) timely comply with ali the requirements that may be laid
down by the Commission for extension of the term of the Transmission
License beyond the initial term of twenty-five (25) years & upto the Expiry
Date and the TSP shall keep the Nodal Agency fully informed about the
progress on its application for extension of the term of the Transmission

License.

Survival:

The expiry or termination of this Agreement shall not affect any accrued
rights, obligations/ roles and liebilities of the Parties under this Agreement,
including the right to receive liquidated damages as per the terms of this
Agreement, nor shall it effect the survival of any continuing obligations/
roles for which this Agreement provides, either expressly or by necessary
implication, which are to survive after the Expiry Date or termination
Including those under Articles 3.3.3, 3.3.5, Arlicle 9.3 (Application of
Insurance Proceeds), Article 11 {Force Majeure), Article 13 (Events of
Default and Termination), Article 14 (Liability & Indemnification), Article 16
(Governing Law & Dispute Resolution), Article 19 (Miscellanecus).

Applicability of the provisions of this Agreement

For the purpose of Availability, Target Availability and the computation of
Availability, Incentive, Penalty, the provisions provided in this Agreement
shall apply and any future modifications in the relevant Rules and

Regulations shall not be applicable for this Project.

For the purposes of this Agreement for ISTS systems developed under
the tariff based competitive bidding framework, the provisions relating to
the definitions (Availability and COD), Articie 3 (Contract Performance
Guarantee and Conditions Subsequent), Article 5 {Construction of the
Project), Article 8 (Connection and Commissioning of the Project), Article
8 (Target Availability and calculation of Availability), Article 11 (Force
Majeure), Article 12 (Change in Law), Aricle 13 (Event of Defauit),
Article 14 (Indemnification), Article 15 (Assignment and Charges),
Articles 16.1, 16.2 and 16.4 (Governing Laws and Dispute Resolution)
and Article 17 (representation and warranties of the ISTS Licensee) of
this agreement shall supersede the comresponding provisions under

Sharing Regulations.
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3.1
3.1.1

3.1.2

3.1.3

ARTICLY

CONDITIONS SUBSEQUENT

Satisfaction of conditions subsequent by the TSP

Within ten (10) days from the date of issue of Letter of intent, the
Selected Bidder, shall:

a. Provide the Contract Performance Guarantee, and

b. Acquire, for the Acquisition Price, one hundred percent (100%)
equity sharsholding of Sikar Khetri Transmission Limited from REC
Power Development and Consultancy Limited, who shall sell to the
Selected Bidder, the equity shareholding of Sikar Khetri
Transmission Limited, along with all ils related assets and liabilities.

c. Execute this Agreement;

The TSP shall, within five (6) working days from the date of acquisition of
SPV by the Selected Bidder, undertake to apply to the Commission for
the grant of Transmission License and for the adoption of tariff as

required under section-63 of the Electricity Act.

The Selected Bidder, on behalf of the TSP, will provide to the Central
Transmission Utility of India Limited (being the Nodal Agency) the
Contract Performance Guarantee for an amount of Rs. 42.00 Crore

(Rupees Forty- Two Crore only).

The Contract Performance Guarantee shall be initially valid for a period
up to three (3) months after the Scheduled COD of the Project and shall
be extended from time fo time io be valid for a period up to three (3)
months after the COD of the Project. in case the validity of the Confract
Performance Guarantee is expiring before the validity specified in this
Article, the TSP shall, at least thirty (30) days before the expiry of the
Contract Performance Guaraniee, replace the Contract Performance
Guarantee with another Contract Performance Guarantee or extend the
validity of the existing Contract Performance Guarantee until the validity

period specified in this Article.

The TSP agress and undertakes to duly perform and complete the

following activities within six (6) months from the Effective Date (except

c) below), uniess such completion is affected due to any Force
i@ Event, or if any of the acitivities is specifically

L
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by the Nodal Agency.

a.

To obtain the Transmission License for the Project from the
Commission;

To obtain the order for adoption of Transmission Charges by the
Commission, as required under Section 63 of the Electricity Act 2003;

To submit to the Nodal Agency, CEA & Independent Engineer, the
Project Execution Plan, immediately after award of contraci(s) and
maximum within one hundred and twenty (120) days from the
Effective Date. Also, an approved copy each of Manufacturing Quality
Plan (MQP) and Field Quality Plan (FQP) would be submitted to
Independent Engineer & Nodal Agency in the same time period. The
TSP's Project Execution Plan should be in conformity with the
Scheduled COD as specified in Schedule 2 of this Agreement, and
shall bring out clearly the organization structure, time plan and
methodology for executing the Project, award of major contracts,
designing, engineering, procurement, shipping, construction, testing
and commissioning fo commercial operation;

To submit to the Nodal Agency, CEA & Independent Engineer a

detalled bar (GANTT) chart of the Project outlining each activity
(taking longer than one Month), linkages as well as durations;

To submit to the Nodal Agency, CEA & Independsnt Engineer
detailed specifications of conductor meeting the functional
specifications specified in RFP:

To achieve Financial Closure;

To provide an imevocable letter to the Lenders duly accepting and
acknowledging the rights provided to the Lenders under the
provisions of Article 15.3 of this Agresment and all other RFP Project

Documents;

To award the Engineering, Procurement and Construction contract
(“EPC contract”) for the design and construction of the Project and
shall have given to such Contractor an imevocable notice to proceed;

and
To sign the Agreement(s) required, if any, under Sharing Regulations.

=W
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3.3
3.3.1

3.3.2

The Nodal Agency hereby accepts and acknowledges the rights provided
to the Lenders as per Article 15.3 of this Agreement and all other RFF

Project Documents.

Consequences of non-fulfilment of conditions subsequent

If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the
TSP even within three (3) Months after the time specified therein, then
on and from the expiry of such period and unti! the TSP has satisfied all
the conditions specified in Arlicle 3.1.3, the TSP shall, on a monthly
basis, be ilable to furnish to Central Transmission Utiiity of India Limited
(being the Nodal Agency) additional Contract Performance Guarantee of
Rupees Four Crore Twenty Lakhs Only (Rs. 4,20 Crore) within two (2)
Business Days of expiry of every such Month. Such additional Coniract
Performance Guarantee shall be provided to Central Transmission Utility
of India Limited (being the Nodal Agency) in the manner provided in
Article 3.1.1 and shall become part of the Contract Performance
Guarantee and all the provisions of this Agreement shall be construed
accordingly. Cenfral Transmission Utility of India Limited (being the
Nodal Agency) shall be entitled to hold and / or invoke the Contract
Performance Guarantes, including such additicnal Contract Performance
Guarantee, in accordance with the provisions of this Agreement.

Subject to Article 3.3.4, if:

(i) the fulfiiment of any of the conditions specified in Article 3.1.3 is
delayed beyond nine (9) Months from the Effective Date and the TSP
fails fo fumish additional Contract Performance Guaraniee to the
Nodal Agency in accordance with Article 3.3.1 hereof: or

(i) the TSP furnishes additional Performance Guarantee to the Nodal
Agency in accordance with Arficle 3.3.1 hereof but fails to fulfii the
conditions specified in Article 3.1.3 within a period of twelve (12)

months from the Effective Date,

the Nodal Agency shall have the right to terminate this Agreement, by
giving a Termination Notice fo the TSP, in writing, of at least seven (7)
days, with a copy to CEA and the Lenders’ Representative in order to
enable the Lenders to exercise right of substitution in accordance with




3.34

3.3.5

3.3.6

If the Nodal Agency slncis io terminaie this Agreement a: per the
provisions of Article 3.3.2, the TSP shall be liable to pay to the Nodal
Agency an amount of Rs. 42.00 Crore (Rupees Forty-Two Crore only) as
liguidated damages. The Nodal Agency shall be entitfed to recover this
amount of damages by invoking the Contract Performance Guarantee to
the extent of liquidated damages, which shall be required by the Nodal
Agency, and the balance shall be retumed to TSP, if any.

It is clarified for removal of doubt that this Article shall survive the
termination of this Agreement.

In case of inability of the TSP to fulfil the conditions specified in Aticle
3.1.3 due to any Force Majeure Event, the time period for fulfilment of
the condition subsequent as mentioned in Article 3.1.3, may be extended
for a period of such Force Majeure Event. Alternatively, if deemed
necessary, this Agreement may be terminated by the Nodal Agency by
giving a Termination Notice fo the TSP, in writing, of at least seven (7)
days, with a copy to CEA and the Lenders’ Representative in order to
enable the Lenders to exercise right of substitution in accordance with
Article 15.3 of this Agreement and the Contract Performance Guarantee
shall be returned as per the provisions of Article 6.5.1.

Provided, that due to the provisions of this Article 3.3.4, any increase in
the time period for completion of conditions subsequent mentioned under
Article 3.1.3, shall lead to an equal increase in the time period for the
Scheduled COD. If the Scheduled COD is extended beyond a period of
one hundred eighty (180) days due to the provisions of this Article 3.3.4,
the TSP will be allowed to recover the interest cost during construction
corresponding fo the period exceeding one hundred eighty (180) days by
adjustment in the Transmission Charges in accordance with Schedule 9.

Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the
Nodal Agericy may take steps to bid out the Project again.

The Nodal agency, on the failure of the TSP to fulfil its obligations, if it
considers that there are sufficient grounds for so doing, apart from
invoking the Contract Performance Guarantee under para 3.3.3 may also
initiate proceedings for blacklisting the TSP as per provisions of Article




Frogroas Regiorts
The TSP shall notify the Nodal Agency and CEA in writing at least once a
Month on the progress made in satisfying the conditions subsequent in

Articles 3.1.3.
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4.1 TSP’'s obligations in development of the Project:
Subject to the terms and conditions of this Agreement, the TSP at its own
cost and expense shall observe, comply with, perform, undertake and be
responsible:

for procuring and maintaining in full force and effect all
Consents, Clearances and Permits, required in accordance
with Law for development of the Project;

b. for financing, constructing, owning and commissioning each of
the Element of the Project for the scope of work set out in
Schedule 1 of this Agreement in accordance with:

I. the Electricity Act and the Rules made thereof:

fl. the Grid Code;

iii. the CEA Regulations applicable, and as amended from
time to time, for Transmission Lines and sub-stations:

e the Central Electricity Authority (Technical
Standards for Connectivity to the Grid)
Reguiations, 2007:

* Central Electricity Authority (Technical Standards
for construction of Electrical Plants and Electric

Lines) Regulation, 2010;

¢ Central Eleclricity Authority (Grid Standard)
Regulations, 2010;
s Central Electricity Authority (Safety requirements

for construction, operation and maintenance of
Electrical Plants and Electrical Lines) Regulation,

2011;

* Central Electricity Authority (Measures relating fo
Safety and Electricity Supply) Regulation, 2010;

» Central Electricity Authority (Technical Standards
for Communication System in Power System

Operation) Regulations, 2020.

Central TraL ission
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iv. Suldly! security Guidelines laid down

v. Prudent Utility Practices, relevant Indian Standards and
the Law;
not later than the Scheduled COD as per Schedule 7 of this
Agreement;

for entering into a Connection Agreement with the concerned
parties in accordance with the Grid Code.

for owning the Project throughout the term of this Agreement
free and clear of any encumbrances except those expressly

permitted under Article 15 of this Agreement;

to co-ordinate and liaise with concerned agencies and provide
on a timely basis relevant information with regard to the
specifications of the Project that may be required for
interconnecting the Project with the Interconnection Facilities;

for providing all assistance to the Arbitrators as they may
require for the performance of their duties and responsibilities;

to provide to the Nodal Agency and CEA, on a monthly basis,
progress reports with regard to the Project and its execution (in
accordance with prescribed form) to enable the CEA to
monitor and co-ordinate the development of the Project
matching with the Interconnection Facilities;

to comply with Ministry of Power order no. 25-11/6/2018 — PG
dated 02.07.2020 as well as other Guidelines issued by Gowt.

of India pertaining to this;

to procure the products associated with the Transmission
System as per provisions of Public Procurement (Preference
to Make in India) orders issued by Ministry of Power vide
orders No. 11/6/2018 - Coord. dated 28.07.2020 for
transmission sector, as amended from time to time read with
Department for Promotion of Industry and Intemal Trade
(DPIIT) orders in this regard (Procuring Entity as defined in
above orders shall deemed to have included Selected Bidder

and/ or TSP).
Also, to comply with Department of Expenditure, Ministry of

Finance vide Order {Public Procurem
No. 6/18/2019-PPD dated 23.07 2

Utility of indla Limited 26 Sikar KaktdS
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Prootirement No 2) bearing File No. 6/18/2019-PFD dales
23.07.2020 and Order (Public Precurement No. 3} bearing File
No. 6M18/2018-PPD, dated 24.07.2020, as amended from fime
to lime, regarding public procurement from a bidder of =
country, which shares land border with India;

fo submit to Nodal Agency information in the prescribed format
[To be devised by Nodal Agency] for ensuring compliance fo

Article 4.1 i) above.

k. to comply with all its obligations undertaken in this Agreement.

4.2 Roles of the Nodal Agency in implementation of the Project:

42" Subject to the terms and conditions of this Agreement, the Nodal Agency
shall be the holder and administrator of this Agreement and shall inter
alia:

appoint an independent Engineer within 90 days of the

Effective Date

b. provide letters of recommendation to the concemed Indian

Governmental Instrumentality, as may be requested by the
TSP from time to time, for obtaining the Consents, Clearances

and Permits raquired for the Project;

coordinate among TSP and upstream/downstream enfities in
respect of Interconnection Facilities; and

d. monitor the implementation of the Agreement and take
appropriate action for breach thereof including revocation of
guarantees, cancellation of Agreement, biacklisting etc

provide all assistance to the Arbifrators as required for the

€.
performance of their duties and responsibilities; and
f. perform any other responsibility (ies) as specified in this
Agreement.
4.3 Time for Commencement and Completion:

a. The TSP shall take all necessary steps to commence work on the
Project from the Effective Date of the Agreement and shall
achieve Scheduled COD of the Project in accordance with the
time schedule specified in Schedule 2 of this Agreement;

C f India Limited 27
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4.4
4.4.1

4.4.2

4.4.3

4.5
4.5.1

4.6

4.6.1
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TSP shall be entitled unuer Ariitle .4 hereto.

Extension of time:

In the event that the TSP is unable to perform its obligations for the
reasons solely aftributable to the Nodal Agency, the Scheduled COD
shall be extended, by a ‘day to day’ basis, subject to the provisions of

Article 13.

In the event that an Element or the Project cannot be commissioned by
its Scheduled COD on account of any Force Majeure Event as per Article
11, the Scheduled COD shall be extended, by a ‘day to day’ basis for a
period of such Force Majeure Event. Alternatively, if deemed necessary,
the Nodal Agency may terminate the Agreement as per the provisions of
Article 13.4 by giving a Termination Notice to the TSP, in writing, of at
least seven (7) days, with a copy to CEA and the Lenders’
Representative in order to enable the Lenders to exercise right of
substitution in accordance with Article 15.3 of this Agreement.

If the Parties have not agreed, within thirty (30) days after the affected
Party's performance has ceased to be affected by the relevant
circumstance, on how long the Scheduled COD should be deferred by,
any Party may raise the Dispute to be resolved in accordance with Article

16.

Metering Arrangements:

The TSP shall comply with all the provisions of the IEGC and the Central
Electricity Authority (Installation and Operation of Meters) Regulations,
2006 as amended from time to time, with regard to the metering
arrangements for the Project. The TSP shall fully cooperate with the CTU
/ STU / RLDC and extend all necessary assistance in taking meter

readings.
Interconnectlon Facilities:

Subject to the terms and conditions of this Agreement, the TSP shall be
responsible for connecting the Project with the interconnection point(s)
specified in Schedule 1 of this Agreement. The Interconnection Facilities
shall be developed as per the scope of work and responsibilities
assigned in Schedule 1 of this Agreement. The Nodal Agency shall be
enigle for coordinating to make available the Interconnection

India Limited 28

83




CONSn

4.6.2 In archx 103 remove any coubis, il 1§ mace clear that e ob!igation of the
TSP within the srope of the projes! is o construg! the Project as per

Schedule-1 of thie Agreement and in particular io oonnact lt to the
interconnection  Facilites as specified in this Agreement.

ifity of India Limited 29
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5.1.

61.2

5.1.3

514

ARTICLE: &

CONSTRUCTION OF THE PROJECT

TSP’s Construction Responsibilities:

The TS8P, at its own cost and expense, shall be responsible for
designing, constructing, erecting, testing and commissioning each
Element of the Project by the Scheduled COD in accordance with the
Regulations and other applicable Laws specified in Article 4.1 of this

Agreement.

The TSP acknowledges and agrees that it shall not be relieved from any
of its obligations under this Agreement or be entitied to any extension of
time or any compensation whatsoever by reason of the unsuitability of

the Slite or Transmission Line route(s).

The TSP shall be responsible for obtaining all Consents, Clearances and

Permits related but not fimited to road / rail / river / canal / power line /
crossings, Power and Telecom Coordination Committee (PTCC),
defence, civil aviation, right of way / way-leaves and environmental &
forest clearances from relevant authorities required for developing,
financing, constructing, maintaining/ renewing all such Consents,
Clearances and Permits in order to carmry out its obligations under this
Agreement in general and shail furnish to the Nodal Agency such
copy/ies of each Consents, Clearances and Pemmits, on demand. Nodal
Agency shall provide letters of recommendation to the concerned Indian
Governmental Instrumentality, as may be requested by the TSP from
time to time, for obtaining the Consents, Clearances and Permits

required for the Project.

The TSP shall be responsible for:
(a) Deleted;
{b) Deleted;

{(c) survey and geo-technical investigation of line route in order to
determine the final route of the Transmission Lines;

seeking access to the Site and other places where the Project
is being executed, at its own risk and costs, including payment

of any crop, tree compensation or am
may be required.
ion UHility of India Limited 30
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5'2
5.2.1

5.2.2

53

5.4

In case the Project involves any resetilement and rehabilitation, the
resettlement and rehabilitation package will be implemented by the State
Govermnment authorities, for which the costs is to be bome by the TSP
and no changes would be allowed in the Transmission Changes on
account of any variation in the resetilement and rehabilitation cost. The
TSP shall provide assistance on best endeavour basis, in
implementation of the resettiement and rehabilitation package, if
execution of such package is in the inferest of expeditious
implementation of the Project and is beneficlal to the Project affected

persons.

Appointing Contractors:

The TSP shall conform to the requirements as provided in this
Agreement while appointing Contractor(s) for procurement of goods &

services.

The appointment of such Confractor(s) shall neither relieve the TSP of
any of its obligations under this Agreement nor make the Nodal Agency

liable for the performance of such Contractor(s).

Monthly Progress Reporting:

The TSP shall provide to the CEA, Nodal Agency & Independent
Engineer, on a monthly basis, progress reports along with likely
completion date of each Element with regard to the Project and its
execution {in accordance with prescribed form). The Nodal Agency/ CEA
shaill monitor the development of the Project for its timely completion for
improving and augmenting the electricity system as a part of its statutory

responsibility.

Quality of Workmanship:

The TSP shall ensure that the Project is designed, built and completed in
a good workmanship using sound engineering and construction practices,
and using only materials and equipment that are new and manufactured
as per the MQP and following approved FQP for erection, testing &

commissioning and complying with indian /International Standards such

that, the useful life of the Project will be at least thirty five (35) years from
the COD of the Project.

The TSP shalt ensure that all major substation equipment / component
(e.g. transformers, reactors, Circuit Breakers, Instrument Transformers




5.5

5.5.1

equipment in terminal stations of HVYDC installations including Thyristor/
IGBT valves, Converter Transformers, smoothing reactors, Transformer
bushings and wall bushings, GIS bus ducts, towers and gantry structures
and transmission towers or poles and line materials (conductors,
earthwire, OPGW, insulator, accessories for conductors, OPGW &
earthwires, hardware fittings for insulators, aviation lights etc), facilities
and system shall be designed, constructed and tested (Type test, Routine
tests, Factory Acceptance Test (FAT)) in accordance with relevant CEA
Regulations and Indian Standards. In case indian Standards for any
particular equipment/ system/ process is not avallable, IEC/ IEEE or
equivalent International Standards and Codes shall be followed.

Progress Monitoring & Quality Assurance:

The Project Execution Plan submitted by the TSP in accordance with Article
3.1.3 c) shall comprise of detailed schedule of all the equipmentsiitems
/materials required for the Project, right from procurement of raw materfal ll
the dispatch from works and receipt at the site. Further, it should also
include various stages of the construction schedule up to the commissioning

of the Project.

5.5.2 Nodal Agency, CEA & Independent Engineer shall have access at all

5.5.3 Independent Engineer shail

reasonable times to the Site and to the Manufacturer's works and to all such
places where the Project is being executed.

ensure conformity of the conductor
specifications with the functional specifications specified in RFP.

5.5.4 The Independent Engineer shall monitor the following during construction of

+
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the Project:

a) Quality of equipments, material, foundation, structures and workmanship
etc. as laid down in Article 5.4 and 6.1.4 of the TSA. Specifically, quality
of Sub-station equipments, transmission line material and workmanship
etc. would be checked in accordance with the Article 5.4.

b) Progress in the activities specified in Condition Subsequent

c) Verification of readiness of the elements including the statutory
clearances & completion of civil works, fixing of all components and
finalisation of punch points (if any) prior to charging of the slements

Eass,
:ﬁf’#j@ ress of construction of substation and Transmission Lines
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5.6

8.7

58

The progress =l be reviewed by the Independent Enginast agains! i

Project Execution Plan. The Independent Engineer shall prepare its report
on monthly basis and submit the same to Nodal Agency highlighting the
progress achieved till the end of respective month vis-a-vis milestone
aclivities, areas of concem, if any, which may result in delay in the timely
completion of the Project. Based on the progress, Nodal Agency and/ or
CEA shall issue written instructions to the TSP to take comrective
measures, as may be prudent for the timely completion of the Project. In
case of any deficiency, the Nodal Agency would be at liberty to take
action in accordance with the procedure of this Agreement.

For any delay in commissioning any critical Elemeni(s), as identified in
Schedule 1 & Schedule 2 of this Agreement, beyond a period of 45 days
shall lead to a sequestration of 10% of the Contract Performance

Guarantee,

Site regulations and Construction Documents
The TSP shall abide by the Safety Rules and Procedures as mentioned in
Schedule 3 of this Agreement

The TSP shall retain at the Site and make available for inspection at all
reasonable times, copies of the Consents, Clearances and Permits,
construction drawings and other documents related to construction.

Supervision of wori:

The TSP shall provide all necessary superintendence for exacution of the
Project and its supervisory personnel shall be available to provide full-time
superintendence for execution of the Project. The TSP shall provide
skilled personnel who are experienced in their respective fields.

Remedial Measures:
The TSP shall take all necessary actions for remedying the shortfall in
achievement of timely progress in execution of the Project, if any, as
intimated by the Independent Engineer and/ or CEA and/ or the Nodal
Agency. However, such intimation by the Independent Engineer and/ or
CEA and/ or the Nodal Agency and the subsequent effect of such
remedial measures carried out by the TSP shaill not relieve the TSP of its
obligations in the Agreement. Independent Engineer and/ or CEA and/ or
the Nodal Agency may carry out random inspections during the Project
execution, as and when deemed necessary by if. If the shorifalls as
intimated to the TSP are not remedied fo the satisfaction of the CEA and/
or the Nodal Agency, this Agreement may be terminated by the Noda




Agency by giving a ermination Notice o the T5F. in writing, oi at teas

seven (7) days, with a copy to CEA and the Lenders’ Representative in
order to enable the Lenders to exercise right of substitution in accordance

with Article 15.3 of this Agreement




6 CONNECTION AND COMMISSIONING OF THE PROJECT

6.1 Connection with the Inter-Connection Facilities:

6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and
any other agencies as required, at least sixty (60) days advance written
notice of the date on which it intends to connect an Element of the
Project, which date shall not be eariier than its Scheduled COD or
Schedule COD extended as per Article 4.4.1 & 4.4.2 of this Agreement,
uniess mutuaily agreed to by Parties. Further, any preponing of COD of
any element prior to Scheduled COD must be approved by the Nodal
Agency.

6.:.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case
may be), for reasonable cause, including non-availability of
interconnection Facilities as per Article 4.2, can defer the connection for
up to fifteen (15) days from the date notified by the TSP pursuant to
Article 6.1.1, if it notifies fo the TSP in writing, before the date of
connection, of the reason for the deferral and when the connection is to
be rescheduled. HMowever, no such defement on one or more
occasions would be for more than an aggregate period of thirty (30)
days. Further, the Scheduled COD would be extended as required, for
all such deferments on “day to day” basis.

6.1.3 Subject o Articles 6.1.1 and 6.1.2, any Element of Project may be
connected with the Interconnection Facilities when:

it has been completed in accordance with this Agreement and
the Connection Agreement;
b. it meets the Grid Code, Central Electricity Authority (Technical

Standards for Connectivity to the Grid) Regulations, 2007 as
amended from time to time and all other Indian legal

requirements, and
c. The TSP has obtained the approval In writing of the Electrical

Inspector certifying that the Element is ready from the point of
view of safety of supply and can be connected with the

Interconnection Fadilities.

(ﬁ}ﬁff?ya d. It has satisfactorily met all the testing require
7N Articles 6.1.4

: jésion Utility of India Limited
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6.2
6.2.1

6.2.2

6.3

Site Acceptance Tesi (SAT)/ pre-commissioning tests of all maiot
substation equipment, component, system, facilities shall be
successfuily carried out before commissioning. The Type tests, FAT and
SAT reports should be available at the substafion / terminal station of
HVDC installations for ready reference of operafion and maintenance
staff and has to be made available to the Independent Engineer
appointed for quality monitoring or their authorised representatives, as

and when they wish to examine the same.

Commercial Operation:

An Element of the Project shall be declared to have achieved COD
twenty four (24) hours following the connection of the Element with the
interconnection Facilities pursuant to Articie 6.1 or seven (7) days after
the date on which it is declared by the TSP to be ready for charging but
is not able fo be charged for reasons not attributable to the TSP subject

to Article 6.1.2.

Provided that an Element shall be declared to have achieved COD only
after all the Element{s), if any, which are pre-required to have achieved
COD as defined in Schedule 2 of this Agreement, have been declared to

have achieved their raspective COD.

Once any Element of the Project has been declared to have achieved
deemed COD as per Article 6.2.1 above, such Element of the Project
shall be deemed to have Availability equal to the Target Availability till
the actual charging of the Element and to this extent, TSP .shall be
eligible for the Monthly Transmission Charges applicable for such

Element

Compensation for Direct Non Natural Force Majeure Event or indirect
Non Natural Force Majeure Event or Natural Force Majeure Event

{(affecting the Nodal Agency)

If the TSP is otherwise ready to connect the Element(s) of the Project
and has given due notice, as per provisions of Article 6.1.1, to the
concemed agencies of the date of intention to connect the Element(s) of
the Project, where such date is not before the Scheduled COD, but is not
able to connect the Element(s) of the Project by the said date specified in
the notice, due to Direct Non Natural Force Majeure Event or Indirect
Non Natural Force Majeure Event or Natural Force Majeure Event
ffecting the Nodal Agency, provided such Direct Non Natural Force




Force Majeure Lvent affecting the Nodal Agency has continued for a
period of more than three (3} continuous or non-continuous Months, the
TSP shall, until the effects of the Direct Non Natural Force Majeure
Event or of Indirect Non Natural Force Majeure Event or Natural Force
Majeure Event affecting the Nodal Agency no longer prevent the TSP
from connecting the Element(s) of the Project, be deemed toc have
achieved COD relsvant to that date and to this extent, be deemed to
have been providing Transmission Service with effect from the date

notified, and shall be treated as follows:

In case of delay due fo Direct Non Natural Force Majeure Event,
TSP is entitied for Transmission Charges calculated on Target
Availability for the period of such events in excess of three (3)
continuous or non continuous Months in the manner provided in

(c) below.

b. In case of delay due to Indirect Non Natural Force Majeure Event
or Natural Force Majeure Event affecting the Nodal Agency, TSP
Is entitfed for payment for debt service which is due under the
Financing Agreements, subject to a maximum of Transmission
Charges caiculated on Target Availability, for the period of such
evenis in excess of three (3) continuous or non continuous

Months in the manner provided in (¢) below.

In case of delay due to Direct Non Natural Force Majeure Event or
Indirect Non Natural Force Majeure Event or Natural Force
Majeure Event affecting the Nodal Agency, the TSP is entitied for
payments mentioned in (a) and (b) abovs, after commencement of
Transmission Service, in the form of an increase in Transmission
Charges. These amounts shall be paid from the date, being the
later of a) the date of cessation of such Indirect Non Natural Force
Majeure Event or Natural Force Majeure Event affecting the Nodal

Agency and b) the completion of sixty (60) days from the receipt L
of the Financing Agreements by the Nodal Agency from the TSP..

Provided such increase in Transmission Charges shall be so as to
put the TSP in the same economic position as the TSP would
have been in case the TSP had been paid amounts mentioned in
(a) and (b) above in a situation where the Force Majeure Event

had not occurred.
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6.4.1

6.4.2

6.4.3

6.4.4

. balance amount of the liquidated damages not covered by the Contract

Liguidated Dnmuges for Delay in schisving COD of Project;

If the TSP fails to achieve COD of any Element of the Project or the
Project, by the Element’s / Project’s Scheduled COD or such Scheduled
COD as extended under Articles 4.4.1 and 4.4.3, then the TSP shall pay
to the Nodal Agency, a sum equivalent to 3.33% of Monthly
Transmission Charges applicable for the Element of the Project [in case
where no Elements have been defined, to be on the Project as a whole] /

Project, for each day of delay up to sixty (60) days of delay and beyond
that time limit, at the rate of five percent (5%) of the Monthly

Transmission Charges applicable to such Element / Project, as liquidated
damages for such delay and not as penalty, without prejudice to any
rights of the Nodal Agency under the Agreement.

The TSP’s maximum liability under this Article 6.4 shali be limited to the
amount of liquidated damages calculated in accordance with Article 6.4.1
for and up to six (6) months of delay for the Element or the Project.

Provided that, in case of failure of the TSP to achleve COD of the
Element of the Project even after the expiry of six (6) months from its
Scheduled COD, the provisions of Article 13 shall apply.

The TSP shall make payment to the Nodal Agency of the liquidated
damages calculated pursuant to Article 6.4.1 within ten (10) days of the

earlier of:

a. the date on which the applicable Element achieves COD; or

b. the date of termination of this Agreement.

The payment of such damages shall not relieve the TSP from its
obligations to complete the Project or from any other obligation and

liabilities under the Agreement.

If the TSP fails to pay the amount of liquidated damages to the Nodal
Agency within the said period of ten (10) days, the Nodal Agency shall
be entitled to recover the said amount of the liquidated damages by
invoking the Contract Performance Guarantee. If the then existing
Contract Performance Guarantee is for an amount which is less than the
amount of the liquidated damages payable by the TSP to the Nodal
Agency under this Article 6.3 and the TSP falls to make payment of the




6.4.5

6.5
6.5.1

6.5.2

Nodal Agency o encesh the Contract Performance Guarantee is withoul

prejudice to the other rights of the Nodal Agency under this Agreement.

For avoidance of doubt, it is clarified that amount payabie by TSP under
this Article is over and above the penalty payable by TSP under Article

5.5.6 of this Agreement.
Return of Contract Performance Guarantee

The Contract Performance Guarantee as submitted by TSP in
accordance with Article 3.1.1 shall be released by the Nodal Agency
within three (3) months from the COD of the Project. In the event of
delay in achieving Scheduled COD of any of the Elements by the TSP
(otherwise than due to reasons as mentioned in Article 3.1.3 or Article
11) and -consequent part invocation of the Contract Performance
Guarantee by the Nodal Agency, Nodal Agency shall release the
Contract Performance Guarantee, if any remaining unadjusted, after the
satisfactory completion by the TSP of all the requirements regarding
achieving the Scheduled COD of the remaining Elements of the Project.
it is clarified that the Nodal Agency shall also retum / release the
Contract Performance Guarantes in the event of (i) applicability of Article
3.3.2 to the extent the Contract Performance Guarantee is valid for an
amount in excess of Rs. 42.00 Crore (Rupees Forty-Two Crore only), or
(i) termination of this Agreement by the Nodal Agency as mentioned

under Article 3.3.4 of this Agreement.

The release of the Contract Performance Guarantee shall be without
prejudice to other rights of the Nodal Agency under this Agreement.

|
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ARTICLE: 7
OPERATION AND MAINTENANCE OF THE PROJECT
Operation and Maintenance of the Project:

The TSP shall be responsible for ensuring that the Project is operated and
maintained in accordance with the regulations made by the Commission
and CEA from time fo time and provisions of the Act.

Stkar Kh
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8.2

ARTICLE: &

AVAILABILITY OF THE PROJECT

Calculation of Availabillty of the Project:

Calculation of Availability for the Elements and for the Project, as the case
may be, shall be as per Appendix —li to Central Electricity Regulatory
Commission (Terms and Conditions of Tariff) Regulations, 2019, as
applicable on the Bid Deadline and as appended in Schedule 6 of this

Agresment.

Target Avallability:
The Target Availability of each Element and the Project shall be 98%.

Payment of monthly Transmission charges based on actual availability will
be calculated as per para 1.2 of Schedule 4 of this Agreement.

If the availability of any Element or the Project is below the Target
Availability, for six consecutive months in a Contract Year, the DIC(s) or
the Nodai Agency may issue a show cause notice fo the TSP, asking
them to show cause as to why the Transmission Service Agreement be
not terminated, and if no satisfactory cause is shown it may terminate the
Agreement. If the Noda! Agency is of the opinion that the transmission
system is of critical importance, it may carry out or cause fo carry the
operation and maintenance of transmission system at the risk and cost of

TSP
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9
9.1

8.11

9.2
8.21

9.3
8.3.1

9.3.2

(oo g gy
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INSURANCES

Insurance;

The TSP shall effect and maintain or cause fo be effected and
maintained during the Construction Period and the Operating Period,
adequate Insurances against such risks, with such deductibles including

but not limited fo any third party liability and endorsements and co-
beneficiary/insured, as may be necessary under

a. any of the Financing Agreements,

b, the Laws, and
c. in accordance with Prudent Utility Practices.

The Insurances shall be taken effective from a date prior to the date of
the Financial Closure till the Expiry Date.

Evidence of Insurance cover:

The TSP shall fumish to the Nodal Agency copies of certificates and
policies of the Insurances, as and when the Nodal Agency may seek

from the TSP as per the terms of Article 9.1

Application of Insurance Proceeds:

Save as expressly provided in this Agreement, the policies of Insurances
and the Financing Agreements, the proceeds of any insurance claim
made due to loss or damage to the Project or any part of the Project
shall be first applied fo reinstaternent, replacement or renewal of such

loss or damage.

If a Naturai Force Majeure Event renders the Project no longer
economically and technically viable and the insurers under the
Insurances make payment on a “total loss” or equivalent basis, the
portion of the proceeds of such Insurance available to the TSP (after
making admissible payments to the Lenders as per the Financing
Agreements) shall be allocated only to the TSP, Nodal Agency and / or
concarned Designated ISTS Customers shall have no claim on such

proceeds of the Insurance.




Agreements, any dispute or difference between the Parties as to whethei
the Project is no longer economically and technically viable due to a
Force Majeure Event or whether that event was adequately covered in
accordance with this Agreement by the insurances shall be determined

in accordance with Article 16.
9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers

9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have
no financial obligations or liability whatsoever towards the TSP in respect

of this Article 8.
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ARTICLE: 11

10

10.1

10.2

10.3

104

BILLING AND PAYMENT OF TRANSMISSION CHARGES

Subject to provisions of this Article 10, the Monthly Transmission Charges
shall be paid to the TSP, in Indian Rupees, on monthly basis as per the
provisions of the Sharing Regulations, from the date on which an

Elemeni(s) has achieved COD until the Expiry Date of this Agreement,

unless terminated earlier and in line with the provisions of Schedule 4 of
this Agreement.

Calculation of Monthly Transmission Charges:

The Monthly Transmission Charges for each Contract Year including
Incentive & Penalty payment shall be calculated in accordance with the
provisions of Schedule 4 of this Agreement.

Rebate & Late Payment Surcharge:

The rebate and late payment surcharge shall be governed as per Sharing
Regulations.

Disputed Bills, Default in payment by the Designated ISTS
Customers & Annual Reconclilation:

Any Disputed Bill, Default in payment by the Designated ISTS
Customers & Annual Reconciliation shall be govemed as per Sharing

Regulations.
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RTICLE: 11
11 FORCE MAJEURE

1.1 Definitions

1111 The following terms shall have the meanings given hereunder.

11.2  Affected Party

'1.21  An Affected Party means any Party whose performance has been
affected by an event of Force Majeure.

11.2.2  Any event of Force Majeure shall be deemed to be an event of Force
Majeure affecting the TSP cnly if the Force Majeure event affects and
results in, late delivery of machinery and equipment for the Project or
construction, completion, commissioning of the Project by Scheduled

COD and/or operation thereafter;

11.3 Force Majeure
A ‘Force Majeure’ means any event or circumstance or combination of
events and circumstances including those stated below that wholly or
partly prevents or unavoidably delays an Affected Party in the
performance of its obligations/ roles under this Agreement, but only if and
to the extent that such events or circumstancés are not within the
reasonable control, directly or indirectly, of the Affected Party and could
not have been avoided if the Affected Party had taken reasonable care or

complied with Prudent Ultility Practices:

(a) Natural Force Majeure Events:

act of God, including, but not limited to drought, fire and
explosion (to the extent originating from a source external to the
Site), earthquake, voleanic eruption, landslide, flood, cyclone,
typhoon, fornado, or exceptionally adverse weather conditions,
which are in excess of the statistical measures for the last

hundred (100) years; and

i. epidemic/ pandemic nofified by Indian Governmental
Instrumentality.

E b
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A
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I, Dicl Non—hatural Force Majeure Evinls

Nationalization or compulsory acquisition by any Indian
Governmental Instrumentality of any material assets or rights

of the Affected Party; or

the unlawiful, unreasonable or discriminatory revocation of, or
refusal to renew, any Consents, Clearances and Permits
required by the Affected Party to perform their obligations/
roles under the RFP Project Documents or any unlawful,
unreasonable or discriminafory refusal to grant any other
Consents, Clearances and Permits required for the
development/ operation of the Project provided that a
Competent Court of Law declares the revocation or refusal to
be unlawiul, unreasonable and discriminatory and strikes the

same down; or

any other unlawful, unreasonable or discriminatory action on
the part of an Indian Governmental Instrumentality which is
directed against the Project, provided that a Competent Court
of Law declares the action to be unlawful, unreasonable and

discriminatory and strikes the same down.
il. Indirect Non - Natural Force Majeure Events

* act of war (whether declared or undeclared), invasion, armed
conflict or act of foreign enemy, blockade, embargo, revolution,

riot, insurrection, terrorist or military action; or

* radio active contamination or ionising radiation originating from
a source in India or resulting from any other Indirect Non
Natural Force Majeure Event mentioned above, excluding
circumstances where the source or cause of contamination or
radiation is brought or has been brought infc or near the Site
by the Affected Party or those employed or engaged by the

Affected Party; or

= industry-wide strikes and labour disturbances, having a
nationwide impact in India.
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11.5

1.5.1

conditions, evesil to the extent that they @1¢ consequences of an evenf
of Force Majeure

(a) Unavallability, late delivery, or changes in cost of the machinery,

equipment, materials, spare parts etc. for the Project;
(b) Delay in the performance of any Contractors or their agents;

(c) Non-performance resulting from normal wear and tear typically
experienced in transmission materials and aquipment;

(d) Strikes or labour disturbance at the facilities of the Affected Party;

(e) Insufficiency of finances or funds or the Agreement becoming
onerous to perform; and

(f} Non-performance caused by, or connacted with, the Affected Party’s:
f. negligent or intentional acts, errors or omissions;

ii. failure to comply with an Indian Law; or

i. breach of, or default under this Agreement or any Project
Documents.

(g) Any error or omission in the survey report provided by BPC during the
bidding process.

Notiflcation of Force Majeure Event

The Affected Parly shall give notice to the other Party of any event of
Force Majeure as soon as reasonably practicable, but not later than
seven (7) days after the date on which such Party knew or should
reascnably have known of the commencement of the event of Force
Majeure. If an event of Force Majeure resuits in a breakdown of
communications rendering it unreasonable to give notice within the
applicable time limit specified herein, then the Parly claiming Force
Majeure shall give such notice as soon as reasonably practicable after
reinstatement of communications, but not later than one (1) day after

such reinstatement.

Provided that, such notice shall be a pre-condition to the Affected Party’s
entitement fo claim relief under this Agreement. Such notice shall

. mclude full particulars of the event of Force Majeure, ifs effects on the
Party claiming relief and the remedial measures rOp : :
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11.5.2

11.6

1.7

=g

Farly shali give the other Party regular reporis on the progress ¢
remedial measures and such other information as the other Party may

reasonably request about the Force Majeure.

The Affected Party-shall give notice to the other Party of (i) the cessation
of the relevant event of Force Majeure; and (ii) the cessation of the
effects of such event of Force Majeure on the performance of its rights or
cbligations/ roles under this Agreement, as soon as practicable after
becoming aware of each of these cessations.

Duty to perform and duty to mitigate

To the extent not prevented by a Force Majeure Event, the Affected
Party shall continue to perform its obligations/ roles as provided in this
Agreement. The Affected Parly shall use its reasonable efforts to
mitigate the effect of any event of Force Majeure as soon as practicable.

Avalilable Relief for a Force Majeure Event

Subject to this Articie 11,

{a) no Party shall be in breach of its obligations/ roles pursuant to this
Agreement to the extent that the performance of its obligations/ roles
was prevented, hindered or delayed due to a Force Majeure Event;

(b) each Party shali be entitled to claim relief for a Force Majeure Event
affecting its performance in relation to its obligations/ roles under
Articles 3.3.4, 4.4.2 and 6.3.1 of this Agreement.

For the avoidance of doubt, it is clarified that the computation of
Availability of the Element{s} under outage due to Force Majeure
Event, as per Article 11.3 affecting the TSP shall be as per Appendix
—II fo Central Electricity Regulatory Commission (Terms and
Conditions of Tariff) Regulations, 2019 as on Bid Deadline. For the
event(s) for which the Element(s) is/fare deemed to be available as
per Appendix —I! to Central Electricity Regulatory Commission (Terms
and Conditions of Tariff) Regulations, 2019, then the Transmission
Charges, as applicable to such Elemeni(s), shal be payable as per
Schedule 4, for the duration of such event(s).

(c)

For so long as the TSP is claiming refief due to any Force Majeure
Event under this Agreement, the Noda! Agengy n ay, if it so desires,
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(e)

Project to carry out such inspections.

For avoidance of doubt, the TSP acknowledges that for extension of
Scheduled COD a period up to one hundred eighty (180) days due to
Force Majeure event, no compensation on the grounds such as
interest cost, incident expenditure, opportunity cost will be made to
the TSP. However, if Scheduled COD is extended beyond a period of
one hundred eighty (180) days due to Force Majeure event, the TSP
w_ill be allowed to recover the interest cost during construction
corresponding to the period exceeding one hundred eighty (180) days
by adjustment in the Transmission Charges in accordance with

Schedule 9.
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ARTICLE: 12
12 CHANGE IN LAW

12.1 Change in Law

12.1.1  Change in Law means the occurrence of any of the following after the
Bid Deadline resulting into any additional recurring / non-recurring

expenditure by the TSP or any savings of the TSP:

the enactment, coming into effect, adoption, promulgation,
amendment, modification or repeal (without re-enactment or
consgolidation} in India, of any Law, including rules and
reguiations framed pursuant to such Law, subject to the
provisions under Article 12.1.2;

L3

« a change in the interpretation or application of any Law by any
Indian Governmental Instrumentality having the legal power to
interpret or apply such Law, or any Competent Court of Law;

the imposition of a requirement for obtaining any Consents,
Clearances and Permits which was not required earlier;

a change in the terms and conditions prescribed for obtaining
any Consents, Clearances and Permits or the inclusion of any
new terms or conditions for obtaining such Consents,

Clearances and Permits;

any change in the licensing reguiations of the Commission,
under which the Transmission License for the Project was
granted if made applicable by such Commmission to the TSP:

» change in wind zone; or

any change in tax or infroduction of any tax made applicable
for providing Transmission Service by the TSP as per the

terms of this Agreement.

12.1.2  Notwithstanding anything contained in this Agreement, Change in Law
shall not cover any change:

a) Taxes on corporate income; and

b) Withholding tax on income or dividends dlstnbut to the
shareholders of the TSP, : '

' }ssion Utility of India Limited 50

105




12.2
12.2.

12.2.2

12.2.3

Relief for Change in Law
During Construction Period, the impact of increase/decrease in the cost
of the Project on the Transmission Charges shall be govemned by the
formula given in Schedule 9 of this Agreement.

During the Operation Period:

During the operation period, if as a result of Change in Law, the TSP
suffers or is benefited from a change in costs or revenue, the aggregate
financial effect of which exceeds 0.30% (zero point three percent) of the
Annual Transmission Charges in aggregate for a Contract Year, the TSP
may notify so to the Nodal Agency and propose amendments to this
Agreement so as to place the TSP in the same financial position as it
would have enjoyed had there been no such Change in Law resulting in
change in costs or revenue as aforesaid.

For any claims made under Ariicles 12.2.1 and 12.2.2 above, the TSP
shall provide to the Nodal Agency documentary proof of such increase /
decrease in cost of the Project / revenue for establishing the impact of

such Change in Law.
In cases where Change in Law results in decrease of cost and it comes

to the notice of Nodal Agency that TSP has not informed Nodal Agency
about such decrease in cost, Nodal Agency may initiate appropriate

claim.




12.3

12.3.1

12.32

1233

12.4
12.4.1

Rotitscation of Chinnge in Law

If the TSP is affected by a Change in Law in accordance with Article 12.1
and wishes to claim relief for such Change in Law under this Article 12, it
shall give notice to Nodal Agency of such Change in Law as soon as
reasonably practicable afier becoming aware of the same.

The TSP shall also be obliged to serve a notice to the Nodai Agency
even when it is beneficially affected by 2 Change in Law.

Any notice served pursuant to Articles 12.3.1 and 12.3.2 shail provide,
amongst other things, precise details of the Change in Law and its

estimated impact on the TSP.

Payment on account of Change in Law

The payment for Change in Law shall be through a separaie Bill.
However, in case of any change in Monthly Transmission Charges by
reason of Change in Law, as determined in accordance with this
Agreement, the Bills to be raised by the Nodal Agency after such change
in Transmission Charges shali appropriately reflect the changed Monthly

Transmission Charges.




013

13 EVENTS OF DEFAULT AND TERMINATION

1341 TSP’s Event of Default
The occurrence and continuation of any of the following events shall
constitute a TSP Event of Default, unless any such TSP Event of Default
occurs as a result of any non-fulfiment of its obligations as prescribed
under this Agreement by the Nodal Agency or a Force Majeure Event:

After having taken up the construction of the Project, the
abandonment by the TSP or the TSP's Contractors.of the
construction of the Project for a continuous pericd of two {2)
months and such default is not rectified within thirty (30) days
from the receipt of notice from the Nodal Agency in this regard;

b. The failure to commission any Element of the Project by the
date falling six (6) months after its Scheduled COD unless
extended by Nodal Agency as per provisions of this

Agreament;

c. If the TSP:

I. assigns, morigages ot charges or purports to assign,
mortgage or charge any of its assets or rights related to
the Project in contravention of the provisions of this
Agreement; or

ii. transfers or novates any of its obligations pursuant to
this Agreement, in a manner contrary fo the provisions
of this Agreement;

Except where such transfer is in pursuance of a Law and

« it does not affect the ability of the transferee to
perform, and such transferee has the financial
and technical capability to perform, its obligations
under thls Agreement;

» s to a transferee who assumes such obligations
under the Project and this Agresment remains
effective with respect to the tra giRran;
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i. The TSP becomes voluniarily or involuntarily the subject
ol any bankruptcy or insoivency or winding up
proceedings and such proceedings remain uncontested

for & period of thirty (30) days; or

ll. any winding up or bankruptcy or insolvency order is
passed against the TSP; or

iii. the TSP goes into liquidation or dissolution or a receiver
or any similar officer is appointed over all or substantially
all of its assets or official liquidator is appointed to

manage its affairs, pursuant to Law,

Provided that a dissolution or fiquidation of the TSP will
not be a TSP's Event of Default, where such dissclution
or liquidation of the TSP is for the purpose of a merger,
consolidation or reorganization with the pricr approval of
the Commission as per the provisions of Central
Electricity Reguiatory Commission (Procedure, terms and
Conditions for grant of Transmission License and other
related matters) Regulations, 2006 or as amended from

time to time; or

Failure on the part of the TSP to comply with the provisions of
Article 19.1 of this Agreement; or

the TSP repudiates this Agreement and does not rectify such
breach even within a period of thirty (30) days from a notice
from the Nodal Agency in this regard; or

after Commercial Operation Date of the Project, the TSP fails
to achieve monthly Target Availability of 98%, for a period of
six (6) consecutive months or within a non-consecutive period
of six (6) months within any continuous aggregate period of
eighteen(18) months except where the Availability is affected
by Force Majeure Events as per Article 11; or

any of the representations and warranties made by the TSP in
Article 17 of this Agreement being found to be untrue or
inaccurate. Further, in addition to the above, any of the
undertakings submitted by the Selected Bidder at the time of




Parent Company / Affiliates related to Ile minimum equity
obligation; or

the TSP fails to complete / fulfif all the activities / conditions
within the specified period as per Article 3; or

except for the reasons solely attributable to Nodal Agency, the
TSP is in material breach of any of its obligations under this
Agreement and such material breach is not rectified by the
TSP within thirty (30) days of receipt of notice in this regard
from the Nodal Agency; or

k. deleted.

13.2 Termination Procedure for TSP Event of Default

Upon the occurrence and continuance of any TSP’s Event of
Default under Article 13.1 the Nodal Agency may serve notice on
the TSP, with a copy to the CEA and the Lenders' Representative,
of their intention to terminate this Agreement (a "Nodal Agency’s
Preliminary Termination Notice"), which shall specify in reasonable
detail, the circumstances giving rise to such Nodal Agency’s

Preliminary Termination Notice.

b. Following the Issue of a Nodal Agency's Preliminary Termination
Notice, the Consultation Period shall apply and would be for the
Parties to discuss as to what steps shall be taken with a view to
mitigate the consequences of the relevant Event of Defauit having

regard to all the circumstances.

c. During the Consultation Period, the Parties shall, save as
otherwise provided in this Agreement, continue to perform their
respective obligations/ roles under this Agreement, and the TSP
shall not remove any material, equipment or any part of the
Project, without prior consent of the Nodal Agency.

Following the expiry of the Consultation Period, unless the Parties

shall have otherwise agreed fo the contrary or the circumstances

giving rise to Nodal Agency’s Preliminary Termination Notice shal!

have ceased to exist or shall have been remedied, this Agreement

may be terminated by the Nodal Agency by giving a Termination

Notice to the TSP, in writing, of at least seven (7) days, with a copy
T to CEA and the Lenders’ Representative in order to enable the
Lenders to exercise right of substitution in acoordan i

=,
o 3, G
g{,, ﬁ“\ é\‘ 15.3 of this Agreement.
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13.3

134

13.4.1

Further, the Nodal Agency may also initiate proceedings to
blacklist the TSP & its Affiliates from pariicipation in any i
issued by BPCs for a period of 5 years.

Frocedure for Nodal Agency’s non-fulfilment of Role

Upon the Nodal Agency not being able to fulfil its role under
Article 4.2, the TSP may serve notice on the Nodal Agency, with a
copy to CEA and the Lenders’ Representative (a "TSP's
Preliminary Notice"), which notice shall specify in reasonable
detail the circumstances giving rise to such non-fulfilment of role
by the Nodal Agency.

Following the issue of a TSP's Preliminary Notice, the
Consultation Period shall apply.

The Consultation Period would be for the Parties to discuss as to
what steps shall be taken with a view to mitigate the
consequences of the relevant non-fulfiment of role by the Nodal
Agency including giving time extension to TSP, having regard to

all the circumstances.
During the Consultation Period, both Parties shall, save as

otherwise provided in this Agreement, continue to perform their
respective obligations/ roles under this Agreement.

Termination due to Force Majeure

In case the Parties could not reach an agresment pursuant to Articles
3.34 and 4.4.2 of this Agreement and the Force Majeure Event or its
effects continue to be present, the Nodal Agency shall have the right to
cause termination of the Agreement. In case of such termination, the
Contract Performance Guarantee shall be returned to the TSP as per the

provisions of Article 6.5.1
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1342 In of termination of his Agreement, ihe 1SF shall provide to the
Nodal Agency the full names and addresses of its Contractors as well as
complete designs, design drawings, manufacturing drawings, material
specifications and technical information, as required by the Nodal
Agency within thirty (30) days of Termination Notice.

13.5 Termination or amendment due to non-requirement of any Element
or Project during construction

In case any Element or Project, which is under construction, is no longer

13.5.
required due to any reason whatsoever, the Nodal Agency may issue a
notice to this effect to the TSP,

1352 Nodal agency may also issue notice to the TSP seeking their response

to the proposed termination/ amendment (as the case may be) of the
Agreement. The Nodal Agency shall issue copy of such notice fo
Lenders. In the notice, Nodal Agency shall also include an assessment
of the physical progress made by TSP in the Element/ Project {as the

case may be) that is no longer required.
13.5.3 The TSP shall neither carry out further investment nor carry out any
work on the Element/ Project {as the case may be) that is no longer
required after delivery of the notice.
After taking into account the comments of the TSP, the Nodal Agency
may terminate the Agreement or amend it if both Parties agree to the
amendment.

13.5.4

13.6 Revocation of the Transmission License

13.6.7  The Commission may, as per the provisions of the Elactricity Act, 2003,
revoke the Transmission License of the ISTS Licensee. Further, in such
a case, the Agreement shall be deemed to have been terminated.

13.7 Termination Payment

13.7 ¢ If Agreement is terminated on account of Force Majeure Events, non-
reguirement of any Element or Project during Construction, Nodal
Agency’s non-fulfilment of Role & TSP's Event of Default, the TSP shall
be entitled for Termination Payment equivalent to valuation of Project
Assets, .1 payment, the Nodal Agency shall take over the Project
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14 LIABILITY AND INDEMNIFICATION

14.1 indemnity
The TSP shall indemnify, defend and hold the Nodal Agency harmless
against:

14.11

(@) any and all third party claims, actions, suits or proceedings against
the Nodal Agency for any loss of or damage to property of such
third party, or death or injury to such third party, arlsing out of a
breach by the TSP of any of its obligations under this Agreement,
except to the extent that any such claim, action, suit or proceeding
has arisen due to a negligent act or omission, breach of this
Agreement or non-fulfilment of statutory duty on the part of Nodal

Agency; and

(b) any and all losses, damages, costs and expenses including legal
costs, fines, penalties and interest actually suffered or incurred by

the Nodal Agency from third party claims arising by reason of:

i. a breach by the TSP of any of its obligations under this
Agreement, (provided that this Article 14 shall not apply to such
breaches by the TSP, for which specific remedies have been
provided for under this Agreement) except to the extent that any
such losses, damages, costs and expenses including legal
costs, fines, penaities and interest (together to constitute
“indemnifiable Losses”) has arisen due fo a negligent act or
omission, breach of this Agreement or non-fulfilment of statutory

duty on the part of the Nodal Agency, or
{

any of the representations and warranties of the TSP under this

i,
Agreement being found to be inaccurate or untrue.

14.1.2  The Nodal Agency shall, in accordance with the Regulations framed by
CERC in this regard, indemnify, defend and hold the TSP harmiess

agalinst:

{(a) any and all third party claims, actions, suits or proceeadings against
the TSP, for any loss of or damage to property of such third party,
or death or injury to such third party, arising out of any material
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Agreement, axcept to the extent that any such claim, action, suit oi
proceeding has arisen due to a negligent act or omission, breach of
this Agreement or breach of statutory duty on the part of the TSP,

its Contractors, servants or agents; and

(b) any and all losses, damages, costs and expenses including legal
costs, fines, penalties and Interest {‘Indemnifiable L.osses’) actually
suffered or incurred by the TSP from third party claims arising by

reason of:

i. any material breach by the Nodal Agency of any of its roles
under this Agreement (provided that, this Arficle 14 shall not
apply to such breaches by the Nodal Agency, for which specific
remedies have been provided for under this Agreement), except
to the extent that any such Indemnifiable Losses have arisen
due to a negligent act or omission, breach of this Agreement or
breach of statutory duty on the part of the TSP, its Contractors,

servants or agents or

ii. any of the representations and warranties of the Nodal Agency
under this Agreement being found ta be Inaccurate or untrue.

14.2 Patent Indemnity:

14.2.1

(a) The TSP shall, subject to the Nodal Agency’s compiiance with
Article 14.2,1 (b), indemnify and hold harmless the Nodal Agency
and its employees and officers from and against any and all suits,
actions or administrative proceedings, claims, demands, losses,
damages, costs, and expenses of whatsoever nature, including
attorney’s fees and expenses, which the Noda! Agency may suffer
as a result of any infringement or aileged infringement of any
patent, utility model, registered design, trademark, copyright or
other intellectual property right registered or otherwise existing at
the date of the Agreement by reason of the setting up of the Project

by the TSP.

Such indemnity shall not cover any use of the Project or any part
thereof other than for the purpose indicated by or to be reasonably
inferred from the Agreement, any infringement resuiting from the

misuse of the Project or any part thereof, or any products produced
ey W - 5
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14.2.2

(b)

(c)

(d)

(a)

materials not supplied by Ili¢ T&F, pursuant to the Agreement.

If any proceedings are brought or any claim is made against the
Nodal Agency arising out of the matters referred to in Article
14.2.1(a), the Nodal Agency shall promptly give the TSP a notice
thereof, and the TSP shall at its own expense take necessary steps
and attend such proceedings or ciaim and any negotiations for the
settlement of any such proceedings or claim. The TSP shall
promptly notify the Nodal Agency of all actions taken in such

proceedings or claims.

Iif the TSP fails to notify the Nodal Agency within twenty-eight (28)
days after receipt of such notice from the Nodal Agency under
Article 14.2.1(b) above, that it intends to attend any such
proceedings or claim, then the Nodal Agency shall be free to attend
the same on their own behaif at the cost of the TSP. Unless the
TSP has so failed to notify the Nodat Agency within the twenty eight
(28) days period, the Nodal Agency shall make no admission that
may be prejudicial to the defence of any such proceedings or

claims,

The Nodal Agency shall, at the TSP's request, afford all available
assistance to the TSP in attending to such proceedings or claim,

‘and shall be reimbursed by the TSP for all reasonable expenses

incurred in so doing.

The Nodal Agency, in accordance with the Regulations framed by
CERC In this regard, subject to the TSP's compiiance with Aricle
14.2.2(b} shall indemnify and hold harmless the TSP and its
employees, officers from and against any and all suits, actions or
administrative proceedings, claims, demands, losses, damages,
costs and expenses of whatsoever nature, including attorney’s fees
and expenses, which the TSP may suffer as a result of any
fnfringement or alleged infringement of any patent, utility model,
registered design, trademark, copyright or other intellectual property
right registered or otherwise existing at the date of the Agreement
by reason of the setting up of the Project by the TSP.




Nodal Agency shall at its own expense take necessary steps and
attend such proceedings or claim and any negotiations for the
settlement of any such proceedings or claim. The Nodal Agency
shall promptly notify the TSP of all actions taken in such

proceedings or claims,

{c) If the Nodal Agency fafls to notify the TSP within twenty-eight (28)
days after receipt of such nofice from the TSP under Arlicle
14.2.2(b) above, that it intends fo attend any such proceedings or
claim, then the TSP shall be free to attend the same on its own
behalf at the cost of the Nodal Agency. Unless the Nodal Agency
has so failed to notify the TSP within the twenty {28) days period,
the TSP shall make no admission that may be prejudicial to the

defence of any such preceedings or claim.

(d) The TSP shall, at the Nodal Agency request, afford all available
assistance to the Nodal Agency in attending to such proceedings or
claim, and shall be reimbursed by the Nodal Agency for all

reasonable expenses incurred in so doing.

143 Monetary Limitation of ilability

14.3.1 A Parly ("Indemnifying Party") shall be liable to indemnify the cther Party
("indemnified Party") under this Article 14 for any indemnity claims made
in a Contract Year only up to an amount of Rupees Two Crore Eighty

Lakh Only (Rs. 2.80 Crore).

144  Procedure for claiming indemnity

14.4.1  Where the Indemnified Parly is entitied to indemnification from the
Indemnifying Party pursuant fo Articles 14.1 or 14.2 the Indemnified
Party shall promptly notify the Indemnifying Party of such claim,
proceeding, action or suit referred to in Articles 14.1 or 14,2 in respect of
which it is entitled to be indemnified. Such notice shall be given as soon
as reasonably practicable after the Indemnified Party becomes aware of
such claim, proceeding, action or suit. The Indemnifying Party shall be
Ifable to settle the indemnification claim within thirty (30) days of receipt

of the above notice.

Provided however that, if:
the Parties choose to contast, defend or litigate such claim, action,




14.4.2

14.4.3

14.5

14.5.+

ii. the claim amount Is not required to be paid/deposited to such third
party pending the resolution of the Dispute,

the Indemnifying Parly shall become liabis to pay the claim amount to
the Indemnified Party or to the third party, as the case may be, promptly
following the resolution of the Dispute, if such Dispute is not settled in

favour of the Indemnified Party.

The Indemnified Party may contest, defend and litigate a claim, action,
suit or proceeding for which it is entitled to be indemnified under Articles
14.1 or 14.2 and the Indemnifying Party shall reimburse to the
Indemnified Party all reasonabie costs and expenses incurred by the
Indemnified Party. However, such Indemnified Party shali not settle or
compromise such claim, action, suit or proceedings without first getting
the consent of the Indemnifying Party, which consent shall not be
unreasonably withheld or delayed.

An Indemnifying Party may, at its own expense, assume control of the
defence of any proceedings brought against the Indemnified Party if it
acknowledges its oblfigation to Indemnify such indemnified Party, gives
such Indemnified Party prompt notice of its intention to assume control of
the defence, and employs an independent legal counsel at its own cost
that Is reasonably satisfactory to the Indemnified Party.

Limitation on Liability

Except as expressly provided in this Agreement, neither the TSP nor the
Nodal Agency nor their respective officers, directors, agents, employees
or Affiliates (including, officers, directors, agents or employees of such
Affiliates), shall be liable or responsible to the other Party or its Affiliates
including its officers, directors, agents, employees, successors, insurers
or permitied assigns for incidental, indirect or consequential, punitive or
exemplary damages, connected with or resulting from performance or
nori-performance of this Agreement, or anything done in connection
herewith, including claims in the nature of lost revenues, income or
profits (other than payments expressly required and properly due under
this Agreement), any increased expense of, reduction in or loss of
transmission capacity or equipment used therefore, irrespective of
whether such claims are based upon breach of warranty, tort (including
negligence, whether of the Nodal Agency, the TSP or others), strict
iiability, contract, breach of statutory duty, operation of law or otherwise.




14.6

ehareholder of the TSP or any Affiliate of the 15 or any of iis officers,
directors or shareholders for such claims excluded under this Article. The
TSP shall also have no recourse against any officer, director or
shareholder of the Nodal Agency, or any Affiiate of the Nodal Agency or
any of its officers, directors or shareholders for such claims excluded

under this Article.

Duty to Mitigate

The party entitled to the benefit of an indemnity under this Article 14 shali
take all reasonable measures to mitigate any loss or damage which has
occurred. [f the Party fails to take such measures, the other Party’s

liabilities shall be correspondingly reduced.

le—___




15
15.1
15.1 1

15.2
15.2.1

16.2.2

15.2.3

o uum =
o, q,. developing and operating the Project; or

\RTHILE: 14

ASSIGNMENTS AND CHARGES

Assignments:

This Agreement shall be binding upon, and inure to the benefit of the
Parties and their respeclive successors and permitted assigns. This
Agreement shall not be assigned by any Party, except as provided in

Article 15.3.
Permitted Charges:

Neither Party shall create or permit to subsist any encumbrance over all
or any of its rights and benefits under this Agreement.

However, the TSP may create any encumbrance over all or part of the
receivables, or the Project Assets of the Project in favour of the Lenders
or the Lenders’ Representative on their behalf, as security for amounts
payable under the Financing Agreements and any other amounts agreed

by the Parties.

Provided that:

the Lenders or the Lenders’ Representative on their behalf shall have
entered into the Financing Agreements and agreed in writing fo the
provislons of thls Agreement; and

li. any encumbrance granted by the TSP in accordance with this Article
15.2.2 shall contain provisions pursuant to which the Lenders or the
Lender's Representative on their behalf agrees unconditionally with

the TSP to release from such encumbrances upon payment by the
TSP to the Lenders of all amounts due under the Financing

Agreements.

Article 15.2.1 does not apply to:

. liens arising by operation of law (or by an agreement evidencing the
same) in the ordinary course of the TSP developing and operating the

Project;

b. pledges of goods, the related documents of title and / or other related
documents, arising or created in the ordinary course of the TSP

119




G. securlty arising out of retention of titie provisions in relation to goods
acquired in the ordinary course of the TSP developing and operating

the Project.
15.3 Substitutlon Rights of the Lenders

156.3.1  The TSP would need to operate and maintain the Project under the
provisions of this Agreement and cannot assign the Transmission
License or transfer the Project or part thereof to any person by sale,
lease, exchange or otherwise, without the .prior approval of the Nodal

Agency.

15.3.2  However, in the case of default by the TSP in debt repayments or in the
case of default by the TSP as per Article 13 of this Agreement during the
debt repayments, the Commission may, on an application from the
Lenders, assign the Transmission License to the nominee of the Lenders
subject to the fulfilment of the qualification requirements and provisions
of the Central Electricity Regulatory Commission (Procedure, terms and
Conditions for grant of Transmission License and other related matters)
Regulations, 2006 and as amended from time fto time.




16
16.1

16.2
16.2.1

16.2.2

16.2.3

GOVERNING LAW AND DISPUTE RESOLUTION

Governing Law:

This Agreement shall be governed by and construed in accordance with
the Laws of India. Any legal proceedings in respect of any matters, claims
or disputes under this Agreement shall be under the Jurisdiction of

appropriate courts in Delhi.

Amlicable Settlement:

Either Party is entitled to raise any claim, dispute or difference of
whatever nature arising under, out of or in connection with this
Agreement, including its existence or validity or termination or whether
during the execution of the Project or after its completion and whether
prior to or after the abandonment of the Project or termination or breach
of the Agreement by giving a written notice to the other Party, which shall

contain:

(i} adescription of the Dispute;

(i) the grounds for such Dispute; and

(iify all written material in support of its claim.

The other Party shall, within thirty (30) days of issue of notice issued
under Article 16.2.1, furnish:

(i) counter-claim and defences, if any, regarding the Dispute; and

(i)  alf written material in support of its defences and counter-claim.

Within thirty (30) days of issue of notice by the Party pursuant to Article
16.2.1, if the other Parly does not furnish any counter claim or defense
under Article 16.2.2, or thirty (30) days from the date of furnishing
counter claims or defence by the other Party, both the Parties to the
Dispute shall meet to setile such Dispute amicably. [f the Parties fail to
resolve the Dispute amicably within thirty {(30) days from the later of the
dates mentioned in this Article 16.2.3, the Dispute shall be referred for
dispute resolution in accordance with Aricle 16.3.

 Utility of Indla Limited
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16.4

hspuls Resolutipn:
Alt Disputes shall be adjudicated by the Commission.

Parties to Perform Obligations:

Notwithstanding the existence of any Dispute and difference referred to
the Commission as provided in Article 16.3 and save as the Commiission
may otherwise direct by a final or interim order, the Parties hereto shall
continue to perform thelr respective obligations/ roles (which are not in

dispute) under this Agreement.

sthissipf*Utility of India Limited 67




.l'. RE] I:xhiI N yTION f;h’f VAR Vil
17.1 Representation and warranties of the Nodal Agency

17.1.1  The Nodal Agency hereby represents and warrants to and agrees with
the TSP as follows and acknowledges and confirms that the TSP is
relying on such representations and warranties in connection with the

transactions described in this Agreement:

a. It has all requisite powers and authority to execute and
+ consummate this Agreement;

b. This Agreement is enforceable against the Nodal Agency Iin
accordance with its terms;

The consummation of the transactions contemplated by this
Agreement on the part of Nodal Agency will not viclate any
provision of nor constitute a default under, nor glve rise to a
power to cancel any charter, mortgage, deed of trust or lien,
lease, agreement, license, permit, evidence of indebtedness,
restriction, or other confract to which the Nodal Agency is a
Party or to which the Nodal Agency is bound, which violation,
default or power has not been waived;

17.2 Representation and Warranties of the TSP:

17.2.1  The TSP hereby represents and warrants to and agrees with the Nodal
Agency as follows and acknowledges and confirms that the Nodal
Agency is relying on such representations and warranties in connection
with the transactions described in this Agreement:

a. It has ali requisite powers and has been duly authorized to execute
and consummate this Agreement;

b. This Agreement is enforceable against it, in accordance with its
terms;

c. The consummation of the transactions contemplated by this
Agreement on the part of the TSP will not violate any provision of nor
constitute a default under, nor give rise to a power to cancel any
charter, mortgage, deed of trust or lien, lease, agreement, license,
permit, evidence of indebtedness, restriction, or other contract to

un mgatgdw the TSP is a Party or to which the TSP is bound which
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T ToF 18 not insolvent and oo Insolvency procasdings bimvw beern:

instituted. nor threctened or pending by or against the TSP;

There are no actlions, suits, claims, proceedings or investigations
pending or, to the best of the TSP's knowledge, threatened in
writing against the TSP at law, in equity, or otherwise, and whether
civil or criminai in pature, before or by, any court, commission,
arbitrator or governmental agency or authority, and there are no
outstanding judgments, decrees or orders of any such courts,
commission, arbitrator or governmental agencies or authorities,
which materially adversely affect its ability to execute the Project or
to comply with its obligations under this Agreement.

17.22 The TSP makes all the representations and warranties above to be valid
as on the Effective Date of this Agreement.




ARTICLE: 16
16 INDEPERDERNT ENGINEER
18.1 Appointment of independent Engineer

The Nodal Agency shall appoint an agency/ company as Independent
Engineer as per framework provided in the Guidelines for Encouraging
Competition in Development of Transmission Projects for selection of

Independent Engineer.
18.2 Roles and functions of Independent Engineer

The role and functions of the Independent Engineer shall include the
following:

a. Progress Monitoring as required under this Agreement;
b. Ensuring Quelity as required under this Agreement:

c. determining, as required under the Agreement, the costs of any works or
services and/or their reasonableness during construction phase;

d. determining, as required‘ under the Agreement, the period or any
extension thereof, for performing any duty or obligation during
construction phase;

e. determining, as required under the Agreement, the valuation of the
Project Assets.

f. Assisting the Parties in resolution of Disputes and

g. Undertaking all other duties and functions in accordance with the
Agreemeant,

18.3 Remuneration of Independent Engineer

The fee and charges of the Independent Engineer shall be paid by the Nodal
Agency as per terms & condltions of appointment.

184 Termination of appointment

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the
Independent Engineer at any time, but only after appointment of another

A ent Engineer
PR
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18.4.21f the TSP has reason to believe that the independent Engineer is nol

18.5

discharging its duties and functions in a fair, efficient and difigent manner, it
may make a written representation to the Nodal Agency and seek
termination of the appointment of the Independent Engineer. Upon receipt of
such representation, the Nodal Agency shall hold a tripartite meeting with
the TSP and Independent Engineer for an amicable resolution, and the
decision of Nodal agency is final. In the event that the appointment of the
Independent Engineer is terminated hereunder, the Nodal Agency shall

appoint forthwith another Independent Engineer.

Authorised signatories

The Nodal Agency shall require the Independent Engineer to designate and
notify to the Nodal Agency up to 2 (two) persons employed in its firm to sign
for and on behalf of the Independent Engineer, and any communication or
document required to be signed by the independent Engineer shall be valid
and effective only if signed by any of the designated persons; provided that
the Independent Engineer may, by notice in writing, substitute any of the

designated persons by any of its employees,

India Limited 71




ARTICLE: 1¢
e MISCELLANEQUS PROVISIONS

19.1 Equity Lock-in Commitment:

18.1.1  The aggregate equity share holding of the Selected Bidder in the issued
and paid up equity share capital of Sikar Khetri Transmission Limited
shall not be less than Fifty one percent (51%) up to a period of one (1)

year after COD of the Project.

Provided that, in case the Lead Member or Bidding Company is holding
equity through Affiliate/s, Uitimate Parent Company or Parent Company,
such restriction as specified above shall apply to such entities.

Provided further, that in case the Selected Bidder is a Bidding
Consortium, the Lead Member shall continue to hold equity of at least
twenty six percent (26%) upto a period of one (1) year after COD of the
Project and any Member of such Bidding Consortium shall be allowed to
divest its equity as long as the other remaining Members (which shall
always inciude the Lead Member} hold the minimum equity specified

above.

19.1.2  If equily is held by the Affiliates, Parent Company or Uitimate Parent
Company of the Selected Bidder, then, subject to the second proviso to
Article 19.1.1, such Affiliate, Parent Company or Ultimate Parent
Company shall be eligibla to transfer Its shareholding in Sikar Khetri
Transmission Limited to another Affiliate or to the Parent Company /
Ultimate Parent Company of the Selected Bidder. If any such
sharehoiding entity, qualifying as an Affiliate / Parent Company / Ultimate
Parent Company, is likely to cease to meet the criteria to qualify as an
Affiliate / Parent Company / Uimate Parent Company, the shares held
by such entity shall be transferred to another Affiliate / Parent Company /

Ultimate Parent Company of the Selected Bidder.

Subject to Article 19.1.1, all transfer(s) of shareholding of Sikar Khetri
Transmission Limited by any of the entities referred to in Article 19.1.1
and 19.1.2 above, shall be after prior written intimation to the Nodal

Agency.

19.1.4  For computation of effective. Equity holding, the Equity holding of the

Selected Bidder or its Ultimate Parent Company in such Affiliate(s) or

_:‘\on Um,, arent Company and the equity holding of such Affiliate(s) or Ultimate
rent Company in Sikar Khetri Transmission Limited shall be comy

s
gre™® u& ccordance with the example given below:
ns"mlssmn Utility of India Limited TSR h
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If the Farent Company or the Ultimate Parent Company of the Se!ected

Bidder A directly holds 111ir reail (30U%:) ol ha eqully In Sikar
Transmission Limited then holdlng of Selected B;dder A in Sikar Khetn

Transmission Limited shall be thirty parcent (30%);

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and
the Affiliate hoids fifty percent (50%) equity in Sikar Khetri Transmission
Limited, then, for the purposes of ascertaining the minimum equity/equity
lock-In requirements specified above, the effective holding of Bidder A in
Sikar Khetri Transmission Limited shall be fifteen percent (15%), (i.e.,

30% x 50%)

19.1.5 The provisions as contained in this Article 19.1 shall override the terms
of the consortium agreement submitted as part of the Bid.

19.1.6  The TSP shall be responsible to report to Nodal Agency, within thirty (30)
days from the cccurrence of any event that would result in any change in
its equity holding structure from that which existed as on the date of
signing of the Share Purchase Agreement. In such cases, the Nodal
Agency would reserve the right to ascertain the equity holding structure
and to call for all such required documents / information / clarifications as

may be required.

19.2  Commitment of maintaining Qualification Requirement

19.2.1  The Selected Bidder will be required to continue o maintain compliance
with the Qualification Requirements, as stipulated in RFP Document, till
the COD of the Project. Where the Technically Evaluated Entity and/or
the Financiaily Evaluated Entity is not the Bidding Company or a Member
in a Bidding Consortium, as the case may be, the Bidding Company or
Member shall continue to be an Affiliate of the Technically Evaluated
Entity and/or Financially Evaluated Entity till the COD of the Project.

19.2.2  Failure to comply with the aforesaid provisions shail be dealt in the same
manner as TSP’s Event of Defauit as under Article 13 of this Agreement.

19.3 Language:

19.3.1 Al agreements, correspondence and communications between the
Parties relating to this Agreement and ail other documentation to be
prepared and supplied under the Agreement shall be written in English,
and the Agreement shall be construed and interpreted in accordance

with English language.

‘“ansrn iy &;a

-~ um“y 0-18.3.2 If any of the agreements, correspondence, communications or
P ‘5‘—’* documents are prepared in any Ianguage other than English, the RN
& : HE iral Transmission Utility of India Limited
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19.5

19.6

19.7
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Affirmation
The TSP and the Nodal Agency, each affirm that:

1. neither it nor its respective directors, employees, or agents has paid or
undertaken to pay or shall in the future pay any uniawful commission,

bribe, pay-off or kick-back: and

2. it has not in any other manner paid any sums, whether in Indian
currency or foreign currency and whether in India or abroad to the
other Party to procure this Agreement, and the TSP and the Nodal
Agency hereby undertake not to engage in any similar acts during the

Term of Agreement,

Severability

The invalidity or enforceability, for any reason, of any part of this
Agreement shall not prejudice or affect the validity or enforceability of the
remainder of this Agreement, unless the part held invalid or unenforceable

is fundamentai to this Agreement.

Counterparts

This Agreement may be executed in one or more counterparts, each of
which shall be deemed an original and all of which collectively shail be

deemed one and the same Agreement.

Breach of Obligations/ Roles

The Parties acknowledge that a breach of any of the obligations/ roles
contained herein would result in injuries. The Parties further acknowledge
that the amount of the liquidated damages or the method of caiculating
the liquidated damages specified in this Agreement is a genuine and
reasonable pre-estimate of the damages that may be suffered by the non-
defauiting Party in each case specified under this Agreement.

Restriction of Shareholders / Owners Liabllity

Parties expressly agree and acknowledge that none of the shareholders
of the Parties hereto shall be liable to the other Parties for any of the
contractual obligations of the concerned Party under this Agreeme

CAY
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19.4.2

19.9
19.9.1

19.8.2

19.9.3

19.10

18.11

19.12

18.12.1

Fulthes, the financial liabilities of the shareholder(s) of each Farty to thig
feement shall be restricted o the extenl provided in the !ndian
s Adl, 2013 (as the case may be).

;ompanies Acl 1858/ Compurie

Taxes and Dutigs:

The TSP shall bear and promptly pay all statutory taxes, duties, levies
and cess, assessed/levied on the TSP, its Contractors or their

employees that are required to be paid by the TSP as per the Law in
relation to the execution of the Project and for providing Transmission

Service as per the terms of this Agresment.

The Nodal Agency shali be indemnified and held harmless by the TSP
against any claims that may be made against the Nodal Agency in
relation to the matters set out in Article 19.8.1.

The Nodal Agency shall not be liable for any payment of, taxes, duties,
levies, cess whatsoever for discharging any obligation of the TSP by the
Nodal Agency on behalf of TSP or its personnel, provided the TSP has
consented in writing to the Nodal Agency for such work, for which
consent shail not be unreasonably withheld.

No Censequential or Indirect Losses
The liability of the TSP shall be limited to that explicitly provided in this
Agreement.

Provided that, notwithstanding anything contained in this Agreement,
under no event shall the Nodal Agency or the TSP claim from one another

any indirect or consequential losses or damages.
Discretion:

Except where this Agreement expressly requires a Party to act fairly or
reasonably, a Party may exercise any discretion given to it under this

Agreement in any way it deems fit,

Confidentiality

The Parties undertake to hold in confidence this Agreement and RFP
Project Documents and not to disclose the terms and conditions of the
transaction contemplated hereby to third parties, except:

to their professional advisars;

—




(b) o ek offtecesz Wractors.  employees,  agent or
cHEE] v fmalcsdre, Wl o o heEve acoess b oput
IemaElnn tor he propes performance of ther aclivities; o
(c) disclosures required under Law,
without the prior written consent of the other Parties.

Provided that, the TSP agrees and acknowledges that the Nodal Agency,
may, at any time, disclose the terms and conditions of the Agreement
and the RFP Project Documents to any person, to the extent stipulated
under the Law and the Competitive Bidding Guidelines.

18.13  Order of priority in application:

Save as provided in Article 2.5, in case of inconsistencies between the
terms and conditions stipulated in Transmission License issued by the
Commission to the TSP, agreement(s) executed between the Parties,
applicable Law including rules and regulations framed thereunder, the
order of priority as between them shall be the order in which they are

placed below:

= terms and conditions of Transmission License;

= applicable Law, rules and regulations framed thereunder;
s this Agreement;

» Agreement(s), if any, under Sharing Regulations.

19.14  Independent Entity:

19.14.1 The TSP shall be an independent entity performing its obligations
pursuant to the Agreement.

19.14.2 Subject to the provigions of the Agreement, the TSP shall be solely
responsible for the manner in which its obligations under this Agresment
are to be performed. All employees and representatives of the TSP or
Contractors engaged by the TSP in connection with the performance of
the Agreement shall be under the complete contro! of the TSP and shall
not be deemed to be employees, representatives, Contractors of the
Nodal Agency and nothing contained in the Agreement or in any
agreement or contract awarded by the TSP shall be construed to create

.....2ny contractual relationship between any such employees,

o0 U?i; sentatives or Contractors and the Nodal Agency.
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19.15.1  This Agreement may only be amended or supplemented by # written
agreement between the Parties.

18.16 Waiver:

19.16.1 No waiver by either Party of any defauit or breach by the other Party in
the performance of any of the provisions of this Agreement shall be
effective unless in writing duly executed by an authorised representative

of suich Party.

19.16.2 Neither the failure by either Party to insist on any occasion upon the
performance of the terms, conditions and provisions of this Agreement
nor time or other indulgence granted by one Party to the other Parties
shall act as a waiver of such breach or acceptance of any variation or the
relinquishment of any such right or any other right under this Agreement,

which shall remain in full force and effect.

19.17 Relationship of the Parties:

This Agreement shall not be interpreted or construed to create an
association, joint venture, or partnership or agency or any such other
relationship between the Parties or to impose any partnership obligation
or liability upon either Party and neither Party shall have any right, power
or authority to enter into any agresment or undertaking for, or act on
behalf of, or to act as or be an agent or representative of, or to otherwise

bind, the other Party.

19.18 Entirety:

This Agreement along with its sections, schedules and appendices is
intended by the Parties as the final expression of their agreement and is
intended also as a complete and exclusive statement of the terms of their

18.18.1

agreement.

19.18.2 Except as provided in this Agreement, all prior written or oral
understandings, offers or other communications of every kind pertaining
to this Agreement or the provision of Transmission Service under this
Agresement to the Nodal Agency by the TSP shall stand superseded and

abrogated.

19.19 Noftices:
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19.19.3 i to the Nodal Agency, all notices or communications must be delivered
personally or by registered post or facsimile or any other mode duly

acknowledged to the addresses below:
() CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED

Address : Plot No.2, Sector — 29, Gurugram, Haryana- L
122001, India

Attention ! Mr. Atul Kumar Agarwal, CGM

Email : atul_ag@powergrid.in

Fax. No. :

Telephone No. : 9910378059

19.19.4  All notices or communications given by facsimile shall be confirmed by
= sending a copy of the same via post office in an envelope properly
,f;\';a_ygirg}‘,_ addressed to the appropriate Party for delivery by registeradtamit. A
£ "»:}:otices shail be deemed vaiidly delivered upon receipt eyfdbf
E] 5
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cinowiedagemen of the recipient, unless the Party detivering the notice
can prove in case of delivery through ihe registered post thal U
recipient refused to acknowledge the recelpt of the notice des;:rte efforis

of the postal authorities.

18.19.5 Any Party may by notice of at least fifteen (15) days to the other Party
change the address and/or addresses to which such notices and
communications to it are to be delivered or mailed.

19.20 Fraudulent and Corrupt Practices

19.20.1 The TSP and its respective officers, employees, agents and advisers
shall observe the highest standard of ethics during the subsistence of
this Agreement. Notwithstanding anything to the contrary contained in
the Agreement, the Nodal Agency may terminate the Agreement without
being liable in any manner whatsoever to the TSP, if it determines that
the TSP has, directly or indirectly or through an agent, engaged in
corrupt practice, fraudulent practice, coercive practice, undesirable
practice or restrictive practice in the Bid process. In such an event, the
Nodal Agency shall forfelt the Contract Performance Guarantee of the
TSP, without prejudice to any other right or remedy that may be available
to the Nodal Agency hereunder or subsistence otherwise.

10.20.2 Without prefudice to the rights of the Nodal Agency under Clause 19,20.1
hereinabove and the rights and remedies which the Nodal Agency may
have under this Agreement, if a TSP is found by the Nodal Agency to
have directly or indirectly or through an agent, engaged or induiged in
any corrupt practice, fraudulent practice, coercive practice, undesirable
practice or restrictive practice during the Bid process, or after the issue of
Letter of Intent (hereinaiter referred to as Lol)} or after the execution of
the agreement(s) required under Sharing Regulations, the Nodal Agency
may terminate the Agreement without being liable in any manner
whatsoever fo the TSP. Further, the TSP & iis Affiliates shall not be
eligible to participate in any tender or RFP issued by any BPC for an
indefinite period from the date such TSP is found by the Nodal Agency to
have directly or indirectly or through an agent, engaged or indulged in
any corrupt practice, fraudulent practice, coercive practice, undesirable
practice or restrictive practices, as the case may be.

For the purposes of this Clause 19.20, the following terms shail have the
meaning hereinafter respectively assigned-to them:

(a) “corrupt practice” means (i) the offering, giving, receiving, or
\3&\\1!3! or % soliciting, direclly or indirectly, of anything of value to influence the
{ \ actions of any person connected with the Bid process (for vy

19.20.3
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doubt, offering of empioyment to o employing or engaging in any
manner whaisoever, directly or indirectly, any official of the BPC who is
or has been associated or dealt in 2ny manner, directly or indirecily with
the Bid process or the Lol or has dealt with matters concerning the RFP
Project Documents or arising there from, before or after the execution
thereof, at any time prior to the expiry of one year from the date such
official resigns or retires from or otherwise ceases 1o be in the service of
the BPC, shall be deemed to constitute influencing the actions of a
person connected with the Bid Process); or (ii) engaging in any manner
whatsoever, whether during the Bid Process or after the issue of the Lol
or after the execution of the RFP Project Documents, as the case may
be, any person in respect of any matter relating to the Project or the Lol
or the RFP Project Documents, who at any time has been or is a legal,
financial or technical adviser of the BPC in relation to any matter

conceming the Project;
(b)y¥raudulent practice’ means a misrepresentation or omission of facts
or suppression of facts or disclosure of incomplete facts, in order to
influence the Bid process;

(c) “coercive practice” means impairing or harming, or threatening to
impair or harm, directly or indirectly, any person or property to influence
any person’s participation or action in the Bid process;

(d} “"undesirable practice” means (f) establishing contact with any
person connected with or employed or engaged by the BPC with the
objective of canvassing, lobbying or in any manner influencing or
attempting o influence the Bid process; or (i) having a Conflict of

Interest; angd

{e) “restrictive practice” means forming a cartel or arriving at any
understanding or amangement among Bidders with the objective of
restricting or manipulating a full and fair competition in the Bid process; L

19.21 Compliance with Law:

Despite anything contained in this Agreement but without prejudice to
Article 12, if any provision of this Agreement shall be in deviation or
inconsistent with or repugnant to the provisions contained in the Electricity
Act, 2003, or any rules and regulations made there under, such provision
shall be deemed io be amended to the extent required to bring it into
compliance with the aforesaid relevant provisions as amended from time

to time.

unifiom | =
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IN WITHESS WHEREQGT, THE PARIIES HAVE CAUSED THIS
AGREENMENT TO BE EXECUTED BY THEH: DULY AUTHORISELD
REPRESERTATIVES A2 OF THE DATE AND PLACE SET FORTH

ABOVE.
1. For and on behalf of TSP
[Signature, Name, Designation and Address]
SAVTAY JiWuA
C el
2. For and on behalf of ... & TY XL .. [insert name
of the Nodal Agency]
[Signature, Nams, Desig / a){ie.".ss]
Tasbiv Sin 31" '
ED,; LTviL
WITNESSES:
1. For and on behalf of
‘BPC
[Sig nat u re] ..................
Aol Monas ferda, chig Momager
............ RECPOCL, Guogeory
[insert, Name, Designation and Address of the Witness]

2. For and on behalf of
: Nodal Agency
B

Deeprk Kifhnan, Mgy evrL.
[insert Name, Designation and Address of the Witness]

Central Transmission Utiity of Indla Limited
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Schedule: 1
Projec! Dascription and ¥cope of Froject

Scope of the Project:

Sl. | Scope of the Transmission Scheme Scheduled COD

No. in manths from
Effective Date
1 Sikar-1l — Khetri 765 kV D/c line
2 Sikar-ll — Narela 765 kV D/c line along with 240 MVAr,
Switchable line reactor for each circuit at each end of Sikar-ll —
Narela 765kV D/c line
Switching equipment for 765 kV 240 MVAR switchable line
reactor — 4 nos.
240 MVAr, 765kV Switchable line reactor — 4 nos. 18

3 765kV line bays at Sikar -l for Sikar-If —
Khetri 765 kV D/c line and Sikar-Il — Narela 765 kV D/c line

765 kV line bays - 4nos

4 2 nos. of 765kV line bays at both Khetri and Narela S/s

765 kV line bays - 4nos

Note:
{(? Developer of Sikar-ll S/s to provide space for 4 nos. of 765 kV line bays at Sikar-ll S/s

along with space for two nos. of switchable line reactors
(i) Developer of Narela S/s to provide space for 2 nos, of 765 kV line bays along with

space for switchable line reactors at Narela S/s
(lif} Powergrid to provide space for two nos. of 765 kV line bays at Khetri substation

. Gurug
ssion
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Froject Description

In order to integrate and evacuate power rrom additionar potential of renewable energy zones
(20 GW} in Rajasthan (Fatehgarh: 9.1GW, Bhadla: 8GW, Ramgarh: 2.9GW) over and above
17 GW Solar Energy Zones (SEZ), various transmission alternatives were evolved &
discussed with stakeholders and deliberated in the 3rd NRPC-TP meeting held on 19.02.21.
Based on the discussions, hybrid (EHVAC & HVDC) transmission system was agreed in
above meeting for evacuation of power from additional 20 GW REZ in Rajasthan (Phase-lil).

As part of Phase-lll system, Fatehgarh-4 & Bhadla-3 Pooling stations (new) are to be
estabiished which will be interconnected with Fatehgarh-3 & Fatehgarh-2 PS respectively.
Further, renewable sources in Ramgarh compiex are aiso proposed to be pooled at Ramgarh
PS which shall be interconnected with Bhadla-3 PS. in view of integration & evacuation of
additional 20 GW RE in Rajasthan with reliability as well as taking care of RE variability, under
Phase-lll System, Hybrid transmission system comprising EHV AC (765kV) & HVDC corridors

are planned towards Delhi & Southemn UP.

The transmission scheme i.e. Transmissicn System for Evacuation of Power from REZ in
Rajasthan (20GW) Under Phase-lll Part D involved implementation of Sikar-1l — Khetri 765 kV
D/c line, Sikar-ll ~ Narela 765 kV D/c line and Jhatikara -Dwarka 400kV D/c line (Quad) to

facilitate transfer of RE power (Ramgarh/Bhadla complex) beyond Sikar-ll to load centers of
Delhi and UP.

Above transmission system for evacuation of power from REZ in Rajasthan (20 GW) under
Phasa lil was also agreed in 49th Northern Region Power Committee (NRPC) meeting held
on 27/08/2021 & 5th National Committee on Transmission (NCT) held on 25% Aug, 2021 and
2" Sep, 2021. Subject transmission scheme was notified by MoP vide Gazette Nofification

dated 06.12.2021,

Subsequently, the scope of above-mentioned scheme was modified by delinking of Jhatikara
— Dwarka 400kV D/c line {Quad) from existing scope in 15t meeting of National Committee
on Transmission (NCT) held on 25.08.2023. The scheme was also renamed as
“Transmission System for Evacuation of Power from REZ in Rajasthan (20GW) Under
Phase-ill Part D Phase-I". Revised scope of subject transmission scheme was nofified by

MoP vide Gazette Notification dated 07.11.2023.
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A10

A.2.0

A2A1

A22

A3.0

A.4.0

AS50

A.6.0

f"-‘:'s'g'ﬁ‘.”.‘BfijFQr\s
7 ciossed over the existing line), angle towers (B/C/D

ne

The design, routing and construction of transmission lines shall be in accordance
with Chapter V, Part A of CEA (Technical Standards for Construction of Electrical

Piants and Eleciric Lines) Regulations 2010, as amended from time to time.

Selection of tower type shall be made as per CEA Regulafions, however in case
lattice type towers are used, the following shall also be applicabie:

Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are
permifted for use in towers, extensions, gantry structures and stub setting
tempiates. For towers in snowbound areas, steel sections shall conform fo-

Grade-C of 1S-2082.

Towers shall be designed as per 1S-802:2015, however the drag coefficient of the
tower shall be as follows: -

IR EI2 T Feryl
i

i
o
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N
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Transmission Service Provider (TSP) shall adopt any additional loading/design
criteria for ensuring reliabliity of the line, if so desired and /or deemed necessary.

- Transmission line shall be designed considering wind zones as specified In wind
map given in National Building Code 2018, Vol.1. The developer shall alsoc make
his own assessment of local wind conditions and frequent occurrences of high
intensity winds (HIW) due to thunderstorms, dust-storms, downburst etc. along
the line route and wherever required, higher wind zone than that given in wind
map shall be considered for tower design for ensuring reliability of line. Further,
for transmission line sections passing within a distance of 50 km from the
boundary of two wind zones, higher of the two wind zones shall be considered for

design of towers located in such sections.
765 kV towers, triple and quadruple circuit fowers and towers with more than two

sub-conductors per phase up to 400 kV shall be designad for reliabllity level 2.
However, tall river crossing towers and special towers shall be designed for

reliability level 3.

A) For power line crossing of 400kV or above voltage level, large angle & dead
end towers {i.e. D/DD/QD) shall be used on either side of power line crossing.

power line crossing of 132kV and 220kV (or 230kV) volta

ugram "} :':
mlssign:.ﬂtilily of india Limited 85

140




shall be usod on either side of power line crossing depending upon he merit

of the prevailing site condition and line deviation requirement.

C)For power line crossing of 66kV and below voltage level, suspensionftension
towers shall be provided on either side of power line crossing depending upon
the merit of theprevailing site condition and line deviation requirement.

D)}For crossing of railways, national highways and state highways, the
rules/Regulations of appropriate authorities shall be followed.

The relevant conductor configuration shall be as foliows:

A.7.0
Type of conductor: ACSR / AAAC / AL59
Basic parameters:
Transmission ACSR Equivalent | Equivalent | Sub-
line Conductor AAAC minimum | conductor
specified conductor | size of ALS9 | Spacing
based on conductor
53.5% based on
conductivity 59%
of Al Alloy | conductivity
of AL Alloy
765kV D/C Zebra: Stranding Stranding
(Hexa Zebra) | Stranding details: details:
transmission | 54/3.18 mm-Al | 61/3.18mm, 61/3.08mm,
lines +7/3.18 mm- | 28.71 mm 27.72 mm
Steel, diameter: diameter;
28.62 mm 487.5 sqmm | 454 sq.mm
diamefer; Aluminium Aluminium 457 mm
428 sq.mm alloy area alloy area
Aluminium
area,
Maximum DC | Maximum DC
Maximum DC | Resistance at | Resistance at
Resistance at | 20°C (Q/km): | 20°C (Q/km):
20°C (Q/km): | 0.06815 0.0653
0.06868
Minimum UTS: | Minimum UTS:
Minimum UTS: | 135.6 kN 108 kN
130.32 kN
400kV D/C Moose; Stranding Stranding
(Quad Moose) | Stranding details: details:
transmission 54/3.53mm- 61/3.55mm 61/3.31 mm
lines Al + 7/3.53 31.95mm 29.79 mm
mm- Steel, diameter; diameter;
31.77 mm 604 sq. mm 525 sq. mm
. diameter Aluminium Aluminium
Jo;a 528.5 sq. alloy area

oy

G
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Transmission ACSR Equivalent Equivalent Sub-
line Conductor AAAC minimum conducior
specified conductor | size of ALS59 | Spacing
based on conductor
53.5% based on
conductivity 59%
of Al Alloy conductivity
of AL Alloy
mm,
Aluminium Maximum Maximum
ares, DC DC
Resistance Resistance
Maximum DC at 20°C at 20°C
Resistanceat | (Q/km): (Q/kmy):
20°C(Q/km): 0.05506 0.0566
0.05552 Minimum UTS: | Minimum
Minimum UTS: | 159.80 kN UTs:
161.20 kN 124.70 kN
Note;
1. * To Select any size above the minimum, the sizes mentioned in the

relevant Indian standard i.e 1S-398(part-8) shouid be followed.
2. The transmission lines shall have fo be designed for a maximum

operatingconductor temperature of 85 deg C

AB8.0 The required phase to phase spacing and horizontal spacing for 765kV and
400kV line shall be governed by the tower design as well as minimum live metal
clearances for 765kV and 400kV voltage level under different insulator swing
angles. However, the phase to phase spacing for 765kV and 400kV lines shall

not be less than 15m and 8m respectively.

All electrical clearances including minimum live metal clearance, ground
clsarance and minimum mid span separation between earth wire and conductor
shall be as per Central Electricity Authority (Measures Relating to Safety &
Electric Supply) Regulations as amended from time to time and IS: 5613. Since
these clearances for 765kV are not included in CEA Regulation/ Indian Standard,

following values shall be considered:

A8.0

Minimum live metal clearances for 765 kV line:
a) (i) Under stationary conditions: )
From towser body: For 765 kV D/C: 6.1 m
For 765 kV S/C: 5.6 m

(i) Under Swing conditions
Wind Pressure Condition Minimum Electrical
Clearance
a) Swing angle (25°) 4.4 mtrs
e b} Swing angle (55°) 1 1.3 mirs
: “B¥inimum ground clearance: 18 m
jiximum mid span separation between earthwire and condysiar. 9.0 m

-
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A.10.0

A11.0

A12.0

A13.0

A.14.0

A150

Rhtrinans live metaf clearances for 400 kV line
=, (i} Under stationary condifico
From tower body: 3.05m

(i) Under Swing conditions

PR q " 3 LA
r:..‘l’."ﬂﬂﬂl'l.'.": :;|E|:I'ir{;|?;;|_!
i} Swing angle (227) 3.06 milrs
I

Swira encla [4487

b} Minimum ground clearance: 8.84 m
¢} Minimum mid span separation between earthwire and conductor: 9.0 m

Shielding angle shall not exceed 10deg for 765kV D/c and 20 deg for 400kV D/c
Line transmission line.

The Fault current for design of line shall be 50kA for 1 sec for 765kV and 63kA
for 1 sec for 400kV.

In case of 765kV & 400kV voltage class lines, at least one out of two earth wires
shall be OPGW and second earth wire, if not OPGW, shall be either of
galvanized standard steel (3SS) or AACSR or any other suitable conductor type
depending upon span length and other technical consideration.

Each tower shall be earthed such that tower footing impedance does not exceed
10 ohms. Pipe type or Counterpoise type earthing shall be provided in
accordance with relevant IS. Additional earthing shall be provided on every 7 to 8
kms distance at tension tower for direct earthing of both shield wires. If site
condition demands, multiple earthing or use of earthing enhancement compound

shall be used.

Pile type foundatfon shall be used for towers located in river or creek bed or on
bank of river having scourable strata or in areas where river flow or change in
river course is anticipated, based on detailed soli investigation and previous
years' maximum flooddischarge of the river, maximum velocity of water, highest
flood level, scour depth & anticipated change in course of river based on river
morphoelogy data of at least past 20 years to ensure availability and reliability of

the transmission line.,

Transmission line route shall be finalized, in consultation with appropriate
authorities soas to avoid the habitant zones of endangered species and other
protected species. Bird diverters, wherever required, shall be provided on the

line.
The raised chimney foundation is to be provided in areas prone to flooding/water

_stagnation like paddy field /agricultural field & undulated areas to avoid direct

tact of water with steel part of tower. The top of the chimney of foundation
id be at least above HFL (High Flood Level) orsthe ~Ristorical water
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A17.0

stagnation/ logging level (based on locally available data) or above High Tids
Level or 500 mm above Natural Ground level (whichever is higher).

Routing of transmission line through protected areas of india shall be avoided to
the extent possible. In case, It is not possible to avoid protected areas, the towers
of the transmission line upto 400 kV level which are installed in protected areas
shall be designed for Multicircuit (4 circuits) configuration of same voltage ievel
considering reliability level of at least two (2). The top two circuits of these multi-
circuit towers shall be used for stringing of the transmission line under present
scope and the bottom two circuits shall be made availabie for stringing of any
future transmission line of any transmission service providers/ State transmission
utilities/Central transmission utilities passing through the same protected area.
Further, the configuration and coordinates of such transmission towers shall be
submitted to CEA, CTu & BPC by the TSP




|"4_1_

Extension of 765kV existing Sikar-ll (AlS) substation and 765kV existing Khetri (AIS)
substation shall be AIS type generally conforming to the requirements of CEA
{Technical Standards for Construction of Electrical Plants and Electric Lines)
Regulations 2010, as amended from time to time.

Extension of 765kV existing Narela (GIS) substation shall be GIS type generally
conforming to the requirements of CEA (Technical Standards for Construction of
Electrical Piants and Electric Lines) Reguilations 2010, as amended from time to time.

B.1.0 Salient features of Substation Equipment and Facilities

The design and specification of substation equipment are to be govemed by
the following factors:

B.1.1 insulation Coordination
The system design parameters for substations/switchyards shall be as given below:
§! | Description of Extn. of | Extn. of | Extn. of
No | parameters 765kV | 765kV | 765kV
Sikarl | Khetrl | Narela
S/s S/s (GIS)
Sis
765 kV | 765kV | 765 kV
System | System ; System
1. | System operating 765kV 765kV 765kV
voltage
2. [ Maximum voltage of ;| 800kV | 800kV | 800kV
the syatem {rms)
3. | Rated frequency 50Hz 50H=z 50Hz
4. | No. of phase 3 3 3
5. | Rated Insulation
levels
i) | Lighting Impulse
withstand voltage for
{1.2/50 micro sec.)
- for Equipmentl 2100kVp | 2100kVp | 2100kVp
other than
Transformer
and Reactors
- for Insulator
String 2100kVp | 2100kVp | 2100kVp
Switching impulse 1580kVp | 1550kVp | 1550kVp
withstand voltage
(250/2500 micro
: Y sec.) dry and wet
i
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[ si Description of Extn. of | Extn. of | Extn. of
Nao | parameters T65kV TRV 765kV
Sikardl | Khetri Narsia
S/s S/s (GIS)
Sis
765kV | 765kV | 765 kV
System | System | System
iii) | One-minute power 830kV | 830kV | 960 kV
fraquency dry
withstand voliage
{rms)
iv) | One-minute power -
frequency dry and
wet withstand
voltage (rms)
6. | Corona extinction S508kV | 508kV | 508 kv
voltage
7. | Max. radio 2500 2500 2500
Interierence voltage | micro- micro- micro-
for frequency voltsat | wvoltsat | volis at
between 0.5 MHz 508kV | 508kV | 508kV
and 2 MHz | rms ms ms
8. | Minimum creepage | 24800 | 24800 | 24800
distance for mm mm mm
insulator string/ (3tmm/ | (31Tmm/ | (31mm/
longrod Insulators/ kV) kV) KV)
outdoor bushings
9. | Minimum creepage 20000 20000 20000
distance for (25mm/ | (25mm/ mm
switchyard kV) kV) (25mm/
equipment kV)
10 | Max. fault current 50 kA 50 kA 50 kA
11 | Duration of fault 1 sec 1sec 1 sec
B.12 Switching Scheme

The switching schemes, as mentioned below, shall be adopted at various voltage
levels ofsubstation/switchyard:

Substation 785kV side 400kV side
Extension of 785kV Slkar-Il PS | One & half breaker One & haif breaker
(AIS) (AIS)
Extenslion of 765kV Khetri PS One & half breaker One & half breaker
{AIS}) {AIS)
Extension of 765kV Narela PS One & half breaker One & half breaker
: (GIS) L {®IS)




Notes:
I) At 765KV & 400KV voltage level, each circuit of a double circuif fransmission

i)

i)

line shalf be terminated in different diameters.
Two ftransformers of same HV rating shall not be connected in the same

diameter and simifarly two bus reactors of same HV rating shall also not be
connecled in the same diameter).

In case of GIS substation where the bus scheme is One & Half breaker
scheme, the diameters (diameter is a set of 3 circuit breakers with associated
isolators, earth swilches, current transformers etc. for controfling of 2 numbers
feeders} shali be complete with feeder/line side isolator to be used for any
future line with switchable line reactor ba y and GIS duct of the future bay shall
be brought outside the GIS hallbuilding with extension/interface module
sultably.

Connection arrangement of Switchable Line reactors shall be such that if can
be used as Line reactor as well as Bus reactor with suitable NGR bypass
arrangement.

765kV Narela substation Extn: One number 765kV line with switchable line
reactor module of GIS (except reactor & line side AlS equipments) shall ba
executed by the developer of the New 765/400kV Narela s/s. This GIS
module shall be used for termination of one circuit of 765kV Sikar-lf — Narela
D/C line and for termination of other circuit, TSP shall execute necessary GIS

module with completion of diameter.

B.2.0 Substation Equipment and facilities (Voltage level as applicable):

switchgear shall be designed and specified to withstand operating conditions

The
and dutyrequirements. All equipment shall be designed considering the following
minimum capacity.
Sl. | Description of bay Sikar-l Khatri Narela
No {GIS) S/s
765 kY 765 kv 765 kV
1. |[BusBar 4000A 4000A 4000A
2. [Line bay 3150 A 3150 A 3150 A
3. |ICT bay 3150 A 3160 A 3150 A
4. | Bus Reactor bay 3150 A 3150A 3150A
5. | Switched Line 3150 A 3150 A 3150 A
Reactor Bay
6. | Bus Coupler bay - ~
7. | Transfer Bus coupler - -
bay

B.2.1 (765/V3)/(400/N3)/33 kV, Single Phase Autotransformer

500

e

o
o
&

~esicn ;-3-phase bank formation of 1500
“Epecifications and Technical Parameters for Transformers
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MVA (765//3)/(400/+/3)/33 kV ,1-phase Transformer {including arrangement for
MVA) shall conform to CEA’s “Standard

above)" as amended up to date available on




Spare 1-phase Transformer unit shall be placed ana connected in such a way that
in case of fault in any unit of any of the transformer banks (including for future

transformer banks) can be repiaced by spare unit without physically moving it.

B.2.2 (765/3) kV, Single Phase Shunt Reacior

110 MVAR, 765//3 kV, 1-Phase Reactor (including arrangement for 3-phase bank
formation of 330 MVAR) shall conform to CEA's “Standard Specifications and
Technical Parameters for Transformers and Reactors (66 kV and above)” as

amended up to date available on CEA website.

Spare 1-phase Shunt Reactor unit shall be placed and connected in such a way
that the spare unit can be utilized for all the bus and line reactor banks (Including

for future reactor banks) without its physical movement.

Neutral Grounding Reactor (NGR) and Surge Arrester for 765 kV Line
Reactors

The neutral of the line reactors (wherever provided) shall be grounded through
adequately rated Neutral Grounding Reactors (NGR) to facilitate singie phase auto-
reclosure, provided that the NGR shall be provided with bypass arrangement
through a breaker so that the line reactor can be used as Bus reactor as and when

required. The neutral of bus reactor shall be solidly grounded,

The resistive value of NGR for each circuit at both ends of 765kV D/c Sikar-I1! -
Nerela S/s shall be 450 ohms.

NGR shall be oil filled or dry type air core for outdoor application. NGR shall
conform to CEA’s “Standard specifications and technical parameters of
transformers and reactors (66kV and above)®. Technical parameters of NGR shali
be as specified in Annexure-A of abovementioned document.

The surge arresters (rated voltage of amester in co-ordination with ohmic value of
NGR shall be decided by the TSP) shall be provided & physically located between
the neutral of shunt reactor (brought out at 145kV class bushing) and neutrai
grounding reactor. The surge arresters shall be of heavy duty station class gapless
Metal oxide (ZnO) type conforming in general to IEC-60089-4. Arresters shall be
hemmetically sealed units, of self-supporting construction, suitable for mounting on

structures.

B.2.4 765KV & 400kV AIS Substation equipment (as applicabie)

B.2.4.1 Circuit Breakers (AlS)

%‘a circuit breakers and aooessones shall conform to IEC: 62271-100, IEC: 62271-




mechanical endurance. The == break time shall not exceed 40ms for 765kV &
400kV circuit breakers. The Circuil breakers confrolling 765kV lines shall be
provided either with pre-insertion closing resistor of about 450 ohms maximum with
8 ms insertion time or with Controlied Switching Device. The Circuil breakers
controlling 400kV lines of more than 200 km length shalil be provided either with pre
insertion closing resistor of about 400 ohms with 8 ms insertion time or with
Controlled Switching Device (CSD) . 765kV and 400kV Circuit breakers shall be
provided with single phase and three phase auto reclosing. The short line fault
capacity shall be same as the rated capacity and this is proposed to be achieved
without use of opening resistors. The controlled switching device shall be provided
in Circuit breakers of switchable line reactor and in Main & Tie circuit breakers of
line with non-switchable line reactors and Bus reactors and 765/400kV

Transformers.

B.2.42 Isolators (AIS)

The isolators shall comply to IEC 62271-102 in general. 765kV Isolator design
shall be double break or vertical break or knee-type. 400kV shall be double break
type. All Isolators and earth switches shall be motor operated. Earth switches shall
be provided at various locations to facifitate maintenance. Isolator rated for 765kV
and 400kV shali be of extended mechanical endurance class - M2 and sultable for
bus transfer current switching duty as per IEC-62271-102. Main blades and sarth
blades shall be interlocked and interlock shall be fail safe type. 765kV & 400kV
earth switches for line isolator shal! be suitable for induced current switching duty

as defined for Class-B.
B.2.4.3 = Current Transformers (AlS)

Current Transformers shall comply with IEC 61869 in general. Ail ratios shall be
obtained by secondary taps only. Generally, Current Transformers (CT) for 765kV
& 400kV shall have six cores (four for protection and two for metering). The burden
and knee point voltage shall be in accordance with the requirements of the system
including possibie feeds for telemetry. Accuracy class for protection core shall be
PX and for metering core it shall be 0.2S. The rated burden of cores shall be cioser
to the maximum burden requirement of metering & protection system for better
sensitivity and accuracy. The instrument security factor shall be less than 5 for CTs
upto 400kV and less than 10 for CTs of 765kV voltage class.

B.2.4.4 Capacitor Voltage Transformers (AIS)

Capacitive Voltage transformers shail comply with IEC 61869 in general. These
shall have three secondaries out of which two shall be used for protection and one
for metering. Accuracy class for protection cores shall be 3P and for metering core
shall be 0.2. The Capacitive voltage transformers on lines shall be suitable for
Carrier Coupling. The Capacitance of CVT for 400kV shall be of 4400/8800 pF
depending on PLCC requirements whereas the Capacitance of CVT for 765kV shall
be 8800 pF. The rated burden of cores shall be closer to the maximum burden
'a\quirement of metering & protection system (not more than S0VA for metering
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s 4'**?» for better sensitivity and accuracy. TF
g
- GE’b 'ﬂq
énial Trangpijssion Uty of India Limited 94
DN e
"M

149




B.245 Surge Arresters (AlS)

624kV & 336kV Station High (SH}) duty gapless type Surge arresters with thermal
energy (Wth) of minimum 13 kJ/kV and 12 kJ/kV conforming to IEC 600994 in
general shall be provided for 800kV and 420kV systems respectively. Other
characteristics of Surge arrester shall be chosen in accordance with system
requirements. Surge aresters shall be provided near line enfrances, Transformers
& Reactor so as to achieve proper insulation coordination. Surge Arresters shall be
provided with porcelain/ polymer housing fitted with pressure relief devices. A
leakage current monitor with surge counter shall be provided with each surge

arrester.
B.2.5 765kV & 400kV GIS Substation equipment (as applicable)

GIS (Gas Insulated Switchgear) shall be Indoor type in accordance to IEC: 62271-
203. The switchgear shall be designed and specified to withstand operating
conditions and duty requirements. All the switchgear such as Circuit Breaker,
isolator, earth switch including CT, PT efc. shall be GIS type. The Surge Arrestor
and Voltage Transformer shail be either GIS or outdoor AIS type.

The GIS assembly shall consist of separate modular compartments e.g. Circuit
Breaker compartment, Bus bar compartment filled with SF6 Gas and separated by
gas tight partitions so as to minimize risk to human life, allow ease of maintenance
and limit the effects of gas leaks failures & internal arcs etc. These compartments
shall be designed to minimize the risk of damage to adjacent sections and
protection of personnel in the event of a failure occurring within the compartments.
Rupture diaphragms with suitable deflectors shall be provided to prevent
unconfrolled bursting pressures developing within the enclosures under worst
operating conditions, thus providing controlled pressure relief in the affected
compartment. The arrangement of gas sections or compartments shall be such as
to facilitate future extension of any make without any drilling, cutting or welding on
the existing equipment. To add equipment, it shail not be necessary to move or
dislocate the existing switchgear bays. The layout of Gas Insulated Bus Ducts shall
be properly planned to optimize the length of bus ducts and for easy accessibility
for malntenance. The length of busbars, bus ducts, isolator sections shall be
optimized considering effects of fast transient voltage dus to isolator operations.

The bus bar modules including auxiliary bus modules (wherever applicable) shall
be provided with suitable End Piece (Interface) module with the test link facllity for
future extension as per provisions of future requirement. The end piece module
shall be designed in such a way so that future GIS module may be tested without
extending test voltage to existing bus and vice-versa by removing the test iink.

TSP shail make available the complete details for the design of interface module
such as cross section, enclosure material, enclosure dimensions (inner & outer),
Flange diameter (inner & outer), conductor cross-section & connection

ngement, bolt spacing & dimension, rated gas pressure, Gasket detail etc.
be taken into

=,

<= Further, adequate space for GIS busbar interface module shg
£ accountfor future scope.
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Y Switching Device (CSD). The Circuit breakers controlling 400KV lines of mors than

Ezeh section shall have plug-in or easily removable connection pieces to allow foi
easy replacement of any component with the minimum disturbance to the
remainder of the equipment. Inspection windows (View Ports) shall be provided for
Disconnector Switches and both type of earth switches i.e. Maintenance and fast

operating.

Local control cabinets (LCC) shall be provided as per requirement. The alarm &
annunciation of GIS equipment shali be wired to SCADA System.

The material and thickness of the enclosures shall be such as to withstand an
internal flash over without burns through for a period of 300 ms at rated short time
withstand current. The material shall be such that it has no effect of environment as
well as from the by-products of SF6 breakdown under arcing condition. This shal!

be validated with Type Test.

Service continuity requirement for GIS:

The GIS equipment with the given bus switching arrangement shall be divided into
different gas compartments. During the work such as a fault repair or major
maintenance, requiring the dismantling of a gas compartment for which more than

one compartments may need to be de-gassed.

TSP shall meet following Service continuity conditions {to the extent possible) with

ensuring equipment and operating personnel's safety:

* For One & half breaker bus switching scheme, during a fault in Circuit Breaker
compartment, no bus bar and feeder is penmitted out of service during

maintenance and repair/replacement.
During a fault in GIS compartment other than Circuit Breaker compartment,

maximum one bus bar and/or one faeder is permitted out of service during
maintenance and repair/replacement.

UHF sensors in GIS for PD (Partial Discharge) detection:

Adequate number of UHF sensors shall be provided in the offered GIS alongwith
suitable portable type PD measuring instrument for detection of Partial discharge
(of 5 pC and above as per IEC 60270). The number and location of these sensors
shall be based on laboratory test on typical design of GIS as per recommendations
of CIGRE Document No. 654 (Application Guide for sensitivity verification for UHF

Partial discharge detection system for GIS).

B.2,5.1 Circuit Breakers (GIS)

GIS Circuit breakers shall in general be of C2-M2 class and comply to IEC-62271-
100. The rated break time shall not exceed 40 ms (milli second) for 765kV &
400kV. Circuit breakers shall be provided with single phase and three phase auto
reclosing. The Circuit breakers controlling 765kV lines shall be provided with pre-
insertion closing resistor of about 450 ohms with @ ms insertion time or Conitrolled

o \Bélﬁn
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fault capacity shall be same as the rated capacity and this is proposed to be
achieved without use of opening resistors. Control switching device shall be
provided in Circuit Breaker of switchable line reactor bay and in Main & Tie bay
circuit breakers of line with non-switchable line reaclors, Bus reactors and

765/400kV Transformers.

B.2.5.2 Isolators (GIS)

The isolators shall comply to IEC 62271-102 in general. Isolators shall be motor
{DC powered) operated. Earth swilches are providad at various iocations to
facilitate maintenance. Main blades and earth blades shall be interlocked and
interlock shall be fail safe type. All isolators and earth switches shall be motor

operated type.

Isolator shall be of extended mechanical endurance class-M2 and suitable for Bus
Transfer Current Switching duty as per IEC standard. High speed earthing switches
shall be provided for grounding purpose at overhead line terminations & cable
terminations & cable terminations and shall have faull making capability as
specified. Earth switch for line isolator shall be of earthing switch class E1 and shall
be suitable for induced current switching duty as defined for Class-B as per

relevant standard.

B.2.5.3 Current Transformers (GIS)

Current Transformers shall comply with IEC 61869 in general. All ratios shall be
obtained by secondary taps only. Generally, Current Transformers (CT) shall have
five cores (four for protection and one for metering) whereas; CT in Tie bays shall
have six cores (four for protections & two for metering) suitably distributed on both
sides of CB (for 400kV and above voltage class). The burden and knee point
voitage shall be in accordance with the requirements of the system including
possible feeds for telemetry. Accuracy class for protection core shall be PX and for
metering core it shall be 0.2S. The rated burden of cores shall be closer to the
maximum burden requirement of metering & protection system (not more than

20VA for metering core) for better sensitivity and accuracy.

The instrument security factor shall be less than 5 for CTs upto 400 kV voltage
class and less than 10 for CTs of 765 KV voltage class.

B.2.5.4 Volitage Transformer (GIS)

The voltage transformers shall conform to IEC-61869. Voltage transformers shall
be of electromagnetic type with SFs gas insulation. The earth end of the high
voltage winding and the ends of the secondary winding shall be brought out in the
terminal box. The voltage transformers shall be located as a separate bay module
and will be connected phase to ground and shall be used for protection, metering
and synchronization. The voltage transformers shall be of inductive type,
nonresistant and shall be contained in their own-SFs compartment, separated from
o T other paris of installation. The voitage transformer shall be effectively shielded
-~ against high frequency electromagnetic transients, The voltage transformey shall
. \dave three secondary windings. The voltage transformer should be thermg
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dieleclrically sate when the secondary ieiinals nie toaded with the guaranteed
thermal burdens. The accuracy class for protection cores shall be 3P. The accuracy
of 0.2 on metering core should be maintained throughout the entire burden range
on all the three windings without any adjustments during operation. The rated
burden of cores shall be closer fo the maximum burden requirement of metering &
protection system (not more than 50VA for metering core) for better sensitivity and

accuracy.

B.2.5.5 SF6 to Air Bushing

Outdoar bushings, for the connection of conventional external conductors to the
SFe metal enclosed switchgear, shall be provided. Bushings shall generally be in
accordance with the requirements of IEC-80137. The creepage distance over the
extemal surface of outdoor bushings shall not be less than 31 mm/kV. SFe to air
Bushing shall be of Polymer / composite type and shall be robust and designed for
adequate cantilever strength to meet the requirement of seismic condition. The
elecirical and mechanical characteristics of bushings shall be in accordance with
IEC-60137. Polymer / composite insulator shall be seamiess sheath of silicon
rubber compound. The housing & weather sheds should have silicon content of
minimum 30% by weighl. It should protect the bushing against environmental
influences, external pollution and humidity. The hollow silicon composite insulators
shall comply with the requirements of IEC 61462 and the relevant parts of IEC-

62217,
B.2.6 Protection Relaying & Control System

The protective relaying system proposed to be provided for transmission lines,
auto- transformers, reactors and bus bars to minimize the damage fo the
equipment in the events of faults and abnormai conditions, is dealt in this section.
All main protective relays shall be numerical type with IEC 61850 communication
interface and should have Interoperability during integration of numerical relays to
communicate over JEC61850 protocol with RTU/SAS/IEDs of different OEMs. All
numerical relays shall have bullt in disturbance recording feature.

The protection circuits and relays of transformer and reacter shall be electrically
and physically segregated info two groups each being independent and capable of
providing uninterrupted protection even in the event of one of the protection groups
faling, to obtain redundancy, and to take protection systems out for maintenance

while the equipment remains in service.

a) Transmission Lines Protection

765kV and 400kV lines shall have Main-I numerical three zone distance protection
scheme with carrier aided inter-fripping feature. 765kV and 400kV lines shall also
have Main-li numerical distance protection scheme like Main- but from different
make that of Main-l. The Main-l and Main-Il protection relays of same make may
be provided only if they are of different hardware & manufacturing platform or

<3esion gdifferent principle of operation. SSI0p
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Main-I ard Main- Il shail be cunsidered at botti enids for short lines (line length
below 30kM) having Fiber Optic communication link. Differential relay at remote
end shall be provided by the TSP. Associated power & control cabling and
integration with SAS at remote end shall be provided by respective bay owner.

In case of loop in icop out of transmission lines, the existing protection scheme
shall be studied and suitable up-gradation (if required) shall be carried out.

Further, all 765kV and 400kV fines shall be provided with single and three phase
auto-reclosing facility fo allow reclosing of circuit breakers in case of transient
faults. These lines shall also be provided with distance to fault locators to identify

the location of fault on transmission lines.

All 765kV and 400kV lines shall aiso be provided with two stages over voltage
protection. Over voitage protection & distance to fault locator may be provided as
in-built feature of Main-l & Main-ll protection relays. Auto reclose as built-in

function of Bay Control Unit (BCU) is also acceptable.

The Main-l and Main-!l protection relays shall be fed from separate DC sources
and shalf be mounted in separate panels.

For 765kV and 400kV transmission lines, directional IDMT earth fault relay should
be provided as standalone unit or in-built feature of Main-i and Main -1l feature.

b) Auto Transformer Protection

These shall have the following protections:

i) Numerical Differential protection
ii) Numerical Restricted earth faulf protection
iii)  Numerical Back-up Over-current and earth fault protection on HV & MV side

iv)  Numerical Over fluxing protection on HV & MV side
v) Numerical Overload alarm

Further, Numerical Back-up Over-current and earth fault protection on HV & MV
side of autotransformer shali not be combined with other protective functions in the
main relays and shail be independent relays. Besides these, power transformers
shall also be provided with Buchholz relay, protection against high oil and winding

temperature and pressure relief device etc.

Suitable monitoring, control (operation of associated circuit breaker & isolator) and
protection for LT auxiliary transformer connected to fertiary winding of auto-
transformer for the purpose of auxiliary supply shall be provided. The Over current
and other necessary protection shall be provided for the auxiliary transformer.
These protection and control may be provided as built in feature either in the bay
controller to be provided for the auxiliary system or in the control & protection IEDs

to be provided for autotransformer.




d)

Reactor shall be firnvidad with the following protections:

i) Numerical Differential protection.
i) Numerical Restricted earih fault protection
iiiy  Numerical Back-up impedance protection

Beslides these, reactors shall also be provided with Buchholz relay, MOG with
low oil level alarm, protection against oil and winding temperatures & pressure
relief device, etc.

Bus bar Protection

The high-speed low impedance type bus bar ditterential protection, which is
essential to minimize the damage and maintain system stability at the time of bus
bar faults, shafl be provided for 765kV and 400kV buses. Duplicated bus bar
protection is envisaged for 765kV & 400kV bus-bar protection. Bus bar protection
scheme shall be such that it operates selectively for each bus and incorporate

necessary features required for ensuring security. The scheme shall have complete
bus bar protection for present as well as future bays envisaged i.e. input / output

modules for future bays shall also be provided.
Bus Bar protection system for new substation shall be de-centralized (distributed)
type.

In case, the bus section is provided, then each side of bus section shall have
separate set ofbus bar protsction schemes.

For existing substations, the existing bus bar protection shall be augmented as
perrequirement.

Local Breaker Back up Protection

This shall be provided for each 7685kV and 400kV circuit breakers and will be con-
nected to de-energize the affected stuck breaker from both sides.

Notes:
1. LBB & REF relays shall be provided separately from transformer differential
relay.

LBB relay may also be provided as built-in protection function of distributed

bus bar protection scheme; however, In such case separate LBB relay shalf

be provided for tie bays (in case of One and Half breaker scheme).

3. Over fluxing & overioad protection can be provided as built-in feature of
differential relay.

4. In 765kV & 400kV swiitchyard, if spare bay of half diameter is identified as

future, Tie CB relaypanel shall be with Auto-reclosure feature.

2.

2.7 Substation Automation System
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conforming to IEC-61850 shall be provided. The dininbuled architecture shall be
used for Substation Automation system, where the conirols shall be provided
through Bay control units. The Bay control unit is to be provided bay wise for
voltage level 220kV and above. All bay control units as well as protection units are
normally connected through an Optical fiber high speed network. The control and
monitoring of circult breaker; dis-connector, re-setting of relays etc. can be done

from Human Machine Interface (HMI) from the control room.

The functions of control, annunciation, disturbance recording, event legging and
measurement of electrical parameters shall be integrated in Substation Automation

System.
At new substations, the Substation Automation System (SAS) shall be suitabie for

operation and monitoring of the complete substation including propesed future
baysfelements.

In existing substations with Substation automation system (SAS), augmentation
of existingSAS shall be done for bays under present scope.

In existing Substations where Substation automation is not provided, contro|
functions shallbe done through control panels.

Necessary gateway & modems (as required) shall be provided to send data to
RLDC/SLDCas per their requirement. Any augmentation work at RLDC/SLDC is
excluded from TSP’s scope. However, all the configuration work at substation end
required to send data to RLDC/SLDC shall be in the scope of TSP

b. Time synchronisation equipment

Time synchronization equipment complete in all respect including antenna, cable,
processing equipment required to receive time signal through GPS or from
National Physical Laboratory (NPL) through INSAT shall be provided at new
substations. This equipment shall be used to synchronize SAS & IEDs etc.

B.3.0 Substation Support facllities

Certain facilities required for operation & maintenance of substations as described
below shall be provided at new substation. In existing substation, these facilities
have already bsen provided and would be extended/ augmented as per

requirament.

B.3.1 AC & DC power supplies

For catering the requirements of three phase & single phase AC supply and DC
supply for various substation equipment, existing facilities shall be augmented as

required.
B.3.2 Fire Fighting System

(pon Y, Fire-fighting system for substation including transformer & reactor shaj
£ ’“}%;Y:EA (Measures Relating to Safety & Electric Supply} Regulations. Z8l;
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Further, adequate water hydrants and portable fire extinguishers shall be provided
in the substations. The main header of firefighting system shall be suitable for
extension fo bays covered under the future scope; necessary piping interface in

this regard shali be provided.

At existing substations, the fire-fighting systems as available shail be extended to
meet the additional requirements.

B.3.3 Qi evacuating, filtering, testing & filling apparatus

To monitor the quality of oil for satisfactory performance of transformers, shunt
reactorsand for periodical maintenance necessary oil evacuating, filtering, testing
and filling apparatus would be provided at new substations. Oil storage tanks of
adequate capaclties forstorage of transformer oil would be provided.

B.34 Mumination

Normal & emergency AC & DC illumination shall be provided adequately in the
conirol room & other buildings of the substation. The switchyard shall also be

provided with adequate illumination.

Lighting of the entire control room building, fire-fighting pump house, other building
(if any) and switchyard shall be done by LED based low power consumption

luminaires.

B8.3.5 Control Room

For new substation, substation control room shall be provided to house substationi
work stations for station level control (SAS) alongwith its peripheral and recording
equipment, AC & DC distribution boards, DC batteries & associated battery
chargers, Fire Protection panels, Telecommunication panels & other panels as per
requirements. Air conditioning shall be provided in the building as functionai
requirements. Main cable frenches from the control room shall have adequate
space provision for laying of cables from control room forail the future bays also.

At existing substations, the adequacy of size of control room shall be ascertained
and the same shall be augmented as per requirement.

B.3.6 GIS hall

The Gas Insulated Switchgear (GIS) of each voitage alongwith other associated
equipment shall be housed inside the GIS building separately. The panels i.e. Bay
level units, bay mimic, relay and protection panels, RTCC panels, PLCC panels,
panels for tele-communication system etc. are to be placed in a separate room in
the GIS building. The size of the room shall be such that ali the panels for the bays
under present scope shall be accommodated. The panel room shall be air-

‘\‘-'?lgt——ﬁw"@_ conditioned. Further, the temperature of the room shall be monitored through

efubstation automation system by providing necessary temperature transduge
sVentilation system of suitable capacity shall be pgEsides /i
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Gne EQT Crane of suitable capacity tor ereciion & Mmnienance of largest GIS
component/assembly and all plant installed in the GIS switchgear room shall be
provided in each GIS hall. The crane shail be capable of fulfilling all special
requirements for erection & maintenance of GIS equipment. The capacity of the
crane shall be sized fo lift the heaviest GIS switchgear component.

For extension of existing GIS, existing facilities shall be suitably augmented/
extended for GIS equipment under present scope.

B.3.7  Control Concept

All the EHV circuit breakers in substation/swiiching stations shall be controlied and
synchronized from the switchyard control room/fremote control center. Each
breaker would have two sets of trip circuits which would be connected to separate
DC supplies for greater reliability. All the isolators shall have control from
remote/local whereas the earth switches shall have local control only.

B.3.8 Visual monitoring system (VMS) for watch and ward of substation
premises:

Visual moniforing system for effective watch and ward of substation premises
shall coverall the transformers and reactors, all other major AIS Equipment (such
as CB, isolators, CT, CVT, SA etc. as applicable), GIS bays, panel room, all the
gates of switchyard and all entry and exit points of control room building and
accordingly the location of cameras shall be decided. The camera shall be high
definition color CCD camera with night vision feature. The VMS data
partly/completely shall be recorded (minimum for 15 days) at least @25fps {or
better) and stored on network video recorder. The system shall use video signals
from various cameras installed at different locations, process them for viewing on
workstations/monitors in the control room and simultaneously record ali the

cameras.
Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of
the desired camera. The Visual Monitoring System shall have provision of WAN
connectivity for remote monitoring.

All camera recordings shall have Camera ID & location/area of recording as well

as dateftime stamp. The equipment should generally conform to Electromagnetic
compatibilityrequirement for outdoor equipment in EHV substation.

At existing substations, the visual monitoring system if available shall be
augmented as per existing or better specification as required.

B4 General Facllitles

Line Gantry/Towers are envisaged for bays under present scope only.
However, for adjacentfuture line bay, tower shall be designed for extension

(considering Quad conductors for 765 kV & 400kV future I pe:
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accordance with the requirement/provisions mentioned above. However,
interface points shall be considered keeping in view the existing

design/arangement at the substation.
TSP has to arrange for construction power and water on its own.

All outdoor steel structures including anchorffoundation bolts shall be fully
galvanized. The weight of the zinc coating shall be at least 610 gm/sq.m
however, for coastal/creek regions it shall be at least 900 gm/sq.m

In 765kV & 400kV switchyard, if spare bay of half diameter is identified as
future, all the equipment for Tie & Future bay shall be designed considering

the current rating of fine bay i.e. 3150A.

Boundary wall shall be brick masonry wall with RCC frame or Stone masonry
wall or Precast RCC wall under present scope along the property line of
complete substation area including future switchyard area to prevent
encroachment and unauthorized access. Minimum height of the boundary wall
shall be of 1.8m from finished ground level (FGL) as per CEA Measures

Relating to Safety and Electric Supply Regulations.

B.5 EXTENSION OF EXISTING SUBSTATION

The following drawings/details of existing substation is attached with the RFP
documents for further engineering by the bidder.

Sl Drawing Title Drawing No./Details Rev. No.
No. :
A. | 765kV Sikar-ll (AlS) SIS
1.0 | Single Line Diagram C/ENGG/NR-I/765- R-0
400k V/SIKAR-II/SLD/01
2.0 | General Arrangement | Yet to be finalized by the
3.0 | Earthmat Layout developer. The sams may be
4.0 | Visual Monitoring availed from the developer on
System finalization.
5.0 | Bus Bar Protection
{400kV System)
6.0 | Substation Automation
System {SAS)
Sl. Drawing Title Drawing No./Details Rev.
No. No.
= B, | 765kV Khetri {(AIS) $/S
\i‘-':""..’l?ﬁ;; 0 | Singie Line | C/EENGG/TBCB/KHETRI/765KVEXTN/PH-| RO
v Diagram /01
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3.6 | Earthmat Layou: TB201902 1 (5 7-8583150-EMAT Rev-{t
LAYOQU1 o
4.0 | Visual Monitoring | Nat Available -
System e e el
5.0 | Bus Bar Prolection | Make: ABB -

{765kV System) Model: REB 670 (Centralised)

6.0 | Substation TB201902-1001057-S83150-SAS Rev-00
Automation
System (SAS) - IR I I
Sl Drawing Title Drawing No./Details Rev. No.
No.
B. | 765kV Narela (GIS) S/S
1.0 | Single Line Diagram C/ENGG-SS/NR- RO
— w  —w | YNARELA/SLD/01
2.0 | General Arrangement C/ENGG-S8S/NR- RO
e . {INARELA/GA/01
3.0 | Earthmat Layout Yet to be finalized by the developer. The
4.0 | Visual Monitoring same may be availed from the developer on
System finalization.
5.0 | Bus Bar Protection
{400kV System)
6.0 | Substation Automation
System (SAS) ' ]

Bidder is also advised to visit the substation sites and acquaint themseives with the
topography, infrastructure such as requirement of roads,
and also the design philosophy.

, cable trench, drainage efc.
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IV

The communication requirement shall be in accordance to CEA (1 echnical
Standards for Communication System in Power System Operations)
Regulations, 2020, CERC (Communication System for inter-State transmission
of electricity) Regulations, 2017, and CEA (Cyber Security in Power Sector)
Guidelines, 2021, all above documents as amended from time to time. The
Protections for transmission line and the line compensating equipment shall
have hundred percent back up communication channels i.e. two channels for
tele- protection in addition to one channe! for speach plus data for each

direction.

In order to meet the requirement for grid management and operation of
substations, Transmission Service Provider (TSP) shall conform to the
foliowing requirements:

C.1.0  Sikar-l -~ Khetri 765kV D/c line

On Sikar-l - Khetri 765kV D/c line, TSP shall supply, Install & commission One
(1) no. OPGW cable containing 24 Fibres (24F) on one E/W peak and

conventional earth wire on other E/W peak.

The TSP shall install this OPGW from gantry of Sikar-l up to the gantry of
Khetri S/s with all associated hardware including Vibration Dampers, mid-way
& gantry Joint Boxes (calied OPGW Hardware hereafler) and finally terminate
in Joint Boxes at the end Substations. Repeater is not envisaged for Sikar- -

Khetri link.

Maintenance of OPGW Cable & OPGW Hardware shall be responsibility of
TSP.

C.2.0 Sikar-ll - Narela 765 kV D/c line

On Sikar-ll - Narela 765 kV D/c line, TSP shall supply, install & commission
One (1) no. OPGW cabie containing 24 Fibres (24F) on cne E/W peak and

conventional earth wire on other peak.

The TSP shall install this OPGW from gantry of Sikar-ll up to the gantry of
Narela S/s with all associated hardware including Vibration Dampers, mid-way
& ganiry Joint Boxes (called OPGW Hardware hereafter) and finally terminate
in Joint Boxes at the end Substations. Repeater is required to meet link budget

requirement of Sikar-Il - Narela link.

TSP shall finalize the location of repeater station depending upon the actual
site conditions. Further TSP shall comply to the requirements mentioned as

per Appendix-F.1.




C.4.0

iv.

m ,\ Measurement Units (PMUs) for ail 400kV and above voltage line bays .
a{under the scope of this project) at Sikar-1l and PMUs shall supp

4 no. of 765 kV line bays at Sikar-ll for Sikar-ll Khetri 765kV D/c

line and Sikar-ll = Narela 765kV D/c line

TSP shali supply, install & commission 1 no. FODP (96 F) alongwith
panel and required Approach Cable/s (24F) with all associated
hardware fittings from gantry tower to Bay Kiosk and from the Bay

Kiosk to Control room.

TSP shall supply, Install & commission One STM-16 (FOTE)
equipment alongwith panel/s supporting minimum five (5) directions
with MSP (Multiplex Section Protection — 1+1) with necessary
interfaces to meet the voice and data communication requirement
between Sikar-ll Khetri & Sikar-Il Narela S/s. The suitable DC Power
Supply and backup to be provided for communication equipment

FOTE/FODP panel shall be installed in the new Bay Kiosk
{Switchyard Panel Room (SPR)). The FOTE under present scope
shall be integrated by TSP with the existing FOTE at control room of
Sikar-il which shall be communicating with respective contrel center.
TSP to provide necessary FODP sub rack / Splice frays/ Patch cords
etc. and optical interfaces/equipment in the existing FOTE/FODP
panels in control room for integration with the existing FOTE for

onwards data transmission.

In case spare opfical direction is not available in the existing FOTE at
the control room, the TSP shall coordinate with station owner to
reconfigure the directions In existing FOTE at control room.
Alternatively, the TSP may integrate the FOTE under the present
scope with existing FOTE in the nearby Kiosk connected fo the control
room FOTE (if available with spare direction). For this purpose, TSP
shall provide necessary FODP sub rack / Splice trays/ Patch cords
etc. and suitable optical interfaces/ equipment in the existing

FOTE/FODP panels in another Kiosk (SPR).

FOTE & FODP can be accommodated in same panel to optimize
space.

The new communication equipment under the present scope shall be
compatible for integration with existing regional level centralized NMS.
The local configuration of the new communication equipment shail be
the responsibility of TSP. The configuration work in the existing
centralized NMS for integration of new Communication equipment
shall be done by Regional ULDC Team, however all the necessary
support in this regard shall be ensured by TSP.

TSP shall supply, install & commission required no. of Phasor
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vii.

C.50

12l C-37.118 protocels. These PMUs shail be provided with
GPS clock: and LAN switch and shall connect with LAN switch of
control room with Fibre Opfic cable. These PMUs shail be integrated
with the existing PDC (Phasor Data Concentrator) locaied at
respective RLDC. Configuration work in existing PDC at RLDC for
new PMU integration is not in scope of TSP (shall be done by
respective RLDC), however all the necessary support in this regard
shall be ensured by TSP. TSP shall provide separate WAMS (PMU,
switches etc.) required for extended bays at Sikar-I.

The maintenance of all the communication equipment including
FOTE, FODP, approach cable, repeaters (if required) PMUs, DCPS
alongwith Battery Bank shalf be the responsibility of TSP.

2 no. of 765 kV line bays at Khetri for Sikar-ll - Khetrl 765kV D/c
line

TSP shali supply, install & commission 1 no. FODP (98 F) alongwith
panel and required Approach Cable (24F) with all associated
hardware fittings from gantry tower to Bay Kiosk and from the Bay

Kiosk to Control room.

TSP shali supply, install & commission One STM-18 (FOTE)
equipment alongwith panel/s supporting minimum three (3) directions
with MSP (Multiplex Section Protection — 1+1) with necessary
interfaces to mest the voice and data communication requirement
between Sikar-ll & Khetri S/s. The suitable DC Power Supply and
backup to be provided for communication equipment

FOTE/FODP panel shall be installed in the new Bay Kiosk
(Switchyard Panel Room (SPR)). The FOTE under present scope
shall be integrated by TSP with the existing/proposed FOTE at
control room of Khetri S/s which is communicating/ to be
communicated with respective control center. TSP te provide
necessary FODP sub rack / Splice trays/ Patch cords etc. and optical
interfaces/equipment in the existing FOTE/FODP panels in control
room for integration with the existing FOTE for onwards data

transmission.

In case spare optical direction is not available in the existing FOTE at
the control room, the TSP shall coordinate with station owner to
reconfigure the directions Iin existing FOTE at control room.
Alternatively, the TSP may integrate the FOTE under present scope
with existing FOTE in the nearby Kiosk connected to the control room
FOTE (if available with spare direction). For this purpose, TSP shall
provide necessary FODP sub rack / Splice trays/ Patch cords etc.
and suitable optical interfaces/ eguipment in the existing
FOTE/FODP panels in another Kiosk (SPR).




vi.

vil.

The new communication eqguipment under the present scope shall be
compatible for integration with existing regional level centralized
NMS. The local configuration of the new communication equipment
shaill be the responsibility of TSP. The configuration work in the
existing centralized NMS for integration of new Communication
equipment shall be done by Regional ULDC Team, however all the
necessary support in this regard shall be ensured by TSP.

TSP shall supply, install & commission install required no. of Phasor
Measurement Units (PMUs) for all 400kV and above voltage line
bays (under the scope of this project) at Khetri S/s and PMUs shall
support latest IEEE C-37.118 protocols. These PMUs shall be
provided with GPS clock and LAN switch and shall connect with LAN
switch of control room with Fibre Optic cable. These PMUs shall be
integrated with the existing PDC (Phasor Data Concentrator) located
at respective RLDC. Configuration work in existing PDC at RLDC for
new PMU integration is not in scope of TSP (shall be done by
respective RLDC), however all the necessary support in this regand
shall be ensured by TSP. TSP shall provide separate WAMS (PMU,
switches etc.} required for extended bays at Khetri S/s.

The maintenance of all the communication equipment including
FOTE, FODP, approach cable, repeaters (if’ required), FMUs, DCPS
along with Battery Bank shall be the responsibility of TSP.

€.6.0 2 no. of 765 kV line bays at Narela for Sikar-li - Narela 765kV D/c

TSP shall supply, install & commission 1 no. FODP (96 F) alongwith panel
and required Approach Cable (24F) with all associated hardware fittings
from gantry tower to Bay Kiosk and from the Bay Kiosk to Control room.

TSP shall supply, install & commission One STM-16 (FOTE) equipment
alongwith panel/s supporting minimum three (3) directions with MSP
(Multiplex Section Protection — 1+1) with necessary interfaces to meet the
voice and data communication requirement between Sikar-Ii & Narela S/s.
The suitable DC Power Supply and backup fo be provided for

communication equipment

FOTE/FODF panel shall be installed in the new Bay Kiosk (Switchyard
Panel Room (SPR)). The FOTE under present scope shall be integrated
by TSP with the existing/proposed FOTE at control room of Khetri S/s
which is communicating/ to be communicated with respective control
center. TSP fo provide necessary FODP sub rack / Splice trays/ Patch
cords etc and optical mterfaoes!equment in the existing FOTE/FODP




In case spare optical airecuon is not avalanie in 1ne existing FOTE at the
confrol room, the TSP shall coordinate with station owner to reconfigure
the directions in existing FOTE at control room. Alternatively, the TSP may
integrate the FOTE under present scope with existing FOTE in the nearby
Kiosk connected to the control room FOTE (if available with spare
direction). For this purpose, TSP shall provide necessary FODP sub rack /
Splice trays/ Patch cords etc. and suitable optical interfaces/ equipment in
the existing FOTE/FODP panels in another Kiosk (SPR).

FOTE & FODP can be accommodated in same panel to optimize space.

The new communication equipment under the present scope shall be
compatible for integration with existing regional level centralized NMS. The
local configuration of the new communication equipment shall be the
responsibllity of TSP. The configuration work in the existing centralized
NMS for integration of new Communication equipment shall be done by
Regional ULDC Team, however al! the necessary support in this regard

shall be ensured by TSP,

TSP shall supply, install & commission install required no. of Phasor
Measurement Units (PMUs) for all 400kV and above voltage line bays
(under the scope of this project) at Narela S/s and PMUs shall support
latest IEEE C-37.118 protocols. Thesse PMUs shali be provided with GPS
clock and LAN switch and shall connect with LAN swiich of controi room
with Fibre Optic cable. These PMUs shall be integrated with the existing
PDC (Phasor Data Concentrator) located at respective RLDC.
Configuration work In existing PDC at RLDC for new PMU integration is
not in scope of TSP (shall be done by respective RLDC), however all the
necessary support in this regard shall be ensured by TSP. TSP shail
provide separate WAMS (PMU, switches etc.) required for extended bays

at Narela S/s.
The maintenance of all the communication equipment including FOTE,

FODP, approach cable, repeaters (if required), PMUs, DCPS along with
Battery Bank shall be the responsibility of TSP

vil.

C.7.0 Dealeted.
C.8.0 Deleted.

C30 PLCC & PABX:

Power line carrier communication (PLCC) equipment complete for
speech, tele-protection commands and data channels shall be provided
on each transmission line. The PLCC equipment shall in brief include

the following: -
5 ‘;‘-"T""Ha% Coupling device, line traps, carrier terminals, protection couplers,
’E *\Ap‘\HF cables, PABX (if applicable) and maintenance and testjpg
P - instruments. :

o
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At new substation, a ieiephone exchange (PABX) of 24 lines shall
be provided at as means of effective communication among
various buildings of the substation, remote end substations and
with control centres (RLDC/SLDC) ete.

Coupling devices shall be suitable for phase to phase coupling for
400kV Transmission lines. The pass band of coupling devices
shall have sufficient marginfor adding communication channef in
future if required. Necessary protection devices for safety of
personnel and low voltage part against power frequency voltages
and transient over voltage shall also be provided.

The line traps shall be broad band tuned suitable for blocking the
complete range of carrier frequencies. Line Trap shall have
necessary profective devices such as lightning arresters for the
protection of tuning device. Decoupling nefwork consisting of line
traps and coupling capacitors may also be required at certain
substation in caseof extreme frequency congestion.

The carrier terminals shall be of single side-band (SSB) amplitude
modulation {AM) type and shall have 4 kHz band width. PLCC
Carrier terminals and Protection couplers shall be considered for
both ends of the line.

PLCC equipment for all the transmission lines covered under the
scheme (consisting of one set of analog PLCC channe! along with
circuit protection coupler and one setof Digital protection coupler
for both ends) shall be provided by TSP. CVT & Wave trap for all
the line bays under present scops shalil be provided by TSP.

All other associated eguipment like cabling, coupling device and
HF cable shall aiso be provided by the TSP
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Repeater Requirements

If the repeater location is finalized in the Conirol Room of a nearby
substation, TSP shall provide 1 no. OPGW (48F) on a single Earthwire peak
with OPGW Hardware & mid-way Joint Boxes efc. of the line crossing the
main line and 1 no. Approach Cable (48F) with all associated hardware
fittings, to establish connectivity between crossing point of main
fransmission line up to the repeater equipment in substation control room.

TSP shall co-ordinate for Space & DC power supply sharing for repeater
equipment.

TSP shall provide FODP, FOTE (with STM-16 capacity) with suitable
interfaces require for link budget of respective link.

OR

If the repeater location is finalized in the nearby substation premises, the
TSP shall identify the Spacs for repeater shelter in consultation with station
owner. Further TSP shall provide 1 no. OPGW (48F) on a single Earthwire
peak with OPGW Hardware & mid-way Joint Boxes eic. of the line crossing
the main line and 1 no. Approach Cable (48F) / UGFO (48F) with all
associated hardware fittings, to establish connectivity between crossing
point of main transmission line up to the substation where the repeater

shelter is fo be housed.
TSP shall provide repeater shelter along with FODP, FOTE (with STM-18

capacity) with suitable interfaces require for link budget of respective link,
rellable power supply provisioning for AC and DC supply, baitery bank, Air

Conditioner and other associated systems.

CR

if the repeater location is finalized on land near the transmission tower. TSP
shail make the provisions for Land at nearby tower for repeater shelter.
Further TSP shall provide 1 no. Approach Cable (48F) / UGFO (48F) with
all associated hardware fittings to establish connectivity up to the location of

repeater shelter.

TSP shall provide repeater shelter along with FODP, FOTE (with STM-16
capacity) with suitable interfaces require for link budget of respective link,
reliable power supply provisioning for AC and DC supply, battery bank, Air

Conditioner and other associated systems

Maintenance of OPGW Cable and OPGW Hardware, repeater equipment
& all other items associaied with repeater shelter shall be responsibility of




Nole: Existing Sialion owner/s to provide necessary support o integrate different
equipment & applications of new extended bays with the existing substation
e.g. Communication (through FOTE), PMUs, Voice etc. for smooth

operation and monitoring of new added grid elements.

Proposed Communication for Transmission system for evacuation of power from REZ in Rajasthan {20 GW)

under phase [l -Part D {1/2)
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Proposed Communication for Transmission system for evacuation of power from REZ in Rajasthan (20 GW)

under phase lll -Part D (2/2}
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11 Please clarify that whether shutdowns for crossing of existing
transmission lines of POWERGRID/STUs/ Power Evacuation Lines
from Generation Plants/ Any other Transmission Licensee will be
given to TSP on chargeable basis or free of cost.

Reply: Shutdowns for crossing of existing transmission lines of
POWERGRID/ STUs/ Power Evacuation Lines from
Generation Plants/ Any other Transmission Licensee will be
given to TSP by the concerned owner of the lines as per their
own terms & conditions. As far ag shutdown of ISTS lines are
concemed the same can be availed by approaching respactive

Regional Power Committee.

1.2 We understand that the suggested swing angle criteria aré
applicable for Suspension Insulator in Suspension Tower, Further,
you are requested to provide similar swing angle and clearance
criteria for Pilot Insulator with Jumper & Jumper. '

Reply: It is clarified that the swing angle criteria (as mentioned in
RFP) for transmission lines Is applicable for Suspension
insulator in Suspension Tower. Further, as per Clause 3.0
of Specific Technical Requirements for transmission lines,
Transmission service Provider (TSP) shall adopt any
additional loading/design criteria for ensuring reliability of
the line, if so desired and /or deemed necessary.

1.3 We request you to kindly allow that use of diamond configuration at
Power line crossings and the existing owner of the lines may be
directed to allow the same for the successful bidders.

Reply: Power line crossing including Diamond configuration is
responsibility of the TSP. TSP shall formally submit the
profile of the crossing section to the owner of the existing
line suggesting proposed crossing alternatives. The
crossing will have to be carried out as per approval of

owner of the existing line.

1.4 it is requested you to kindly provide present stalus of Forest
Clearances If any transmission line corridor area falling in wildlife

forest / reserve forest/ mangroves.

Reply: Based on the preliminary route survey, the process of
initiation of forest clearance for the forest stretches, if any,
enroute the proposed line alignmentwill be initiated by way
of writing lefters fo the concemed authority (ies).
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2.2

2.3

24

25

ly. For Manned stations VMS is not compulsory.

5
2
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for obtaining forest clearance for the forest stretches
as provided in the survey report and also for any forest area

encountered during detailed survey.

Substation

We understand that space for storage of O&M spare shall be
provided by existing owner within the station boundary without any
cost. Kindly confirm.

Reply: Space for storage of O&M spares shall be arranged by

TSP on its own.
We presume that the O&M for the end Termination bays will be in

the scope of the TSP and TSP shall not be liable for any payment
lowards O&M to the existing owner of the substation. Kindly

confirm.

Reply: Operation and maintenance of the bays Is solely
responsibllity of the TSP,

With reference to subject scheme of existing sub-station, we
assumed following scope of work:

() We assumed internal road is avallable and need not to

conslider in the presentscope of work.
(b) Drainage is available and need not to consider in the present

scope of work,
(c) Cable trench extension in adjacent to Main cable french

only under presentscope of work.
(d) Levelled area being provided by developer for bay extension.

Reply: Regarding requirement of internal road, drainage, cable
trench, leveling of the bay extension area, bidder is advised
to visit site and acquaint themselves with the

provisions/facilities available at substation.

Kindly provide the soil investigation report of soil parameters of
existing substation.

Reply: Bidder is advised to visit the substation site and ascertain
the requisite parameters.

Kindly confirm, energy accounting of aux. power consumption,
Whether it will be on chargeable basis or part of transmission loss.

Reply: It will ba on chargeable basis.

\SSI0y
& 2

171




Reply: VMS shall be provided in line with requirements of RfP

document.
2.7 It is understood that Construction water and power shall be

provided free of cost to TSP by respeclive substation owner for
construction of new bays.

Reply: Arrangement of construction power & water is in the scope
of TSP.

28 It is understood that existing fire hydrant system shall be extended
by the TSP for bay extension.

Reply: Existing fire hydrant system shal! be extended from existing
system (if required)
2.9 Please clarify that Status of land acquisition for Substations.

Whether the lands have been acquired by BPC and will be
transferred to TSP.

Reply: The acquisition of land for substation s in the scope of
TSP.

We understood that no any dedicated metering CT & CVT required
for Lineffeeders. Further, we understood that requisite Energy
meters for various 765kV, 400kV & 220kV Feeders shall be

provided & instailed by CTU free of cost to TSP,

2.10

Reply: Dedicated metering CT and CVT are not required for
iineffeeders. Metering core of existing CT/CVT can be used
provided accuracy class is matching with metering
requirement. Requisite Special Energy Meters shall be
provided and installed by CTU at the cost of TSP in C&P
panel subject to space availability, else, in separate
metering panei (to be provided by TSP atits cost).

3.0 Communication

3.1 What are the usages of OPGW, FOTE, PMU eifc. under
communication requirement of RFP?

Reply: User shall be responsible for providing compatible
equipment along with appropriate interface for
uninterrupted communication with the concemed control
center and shall be responsible for successful integration

with the communication system provided by CTU.
Communication systems e.g. OPGW, FOTE, PMU etc. are
required for grid operation through RLDC/SLDC, speech
communication, tele-protection andtele-metering.

x;i;;ﬁ"fs‘?gf Is space for installation of communication panels are provided to

.\ TSP in existing Substations incase new bays are in the scope

-\
oAt 1a ';,’Tission Utility of India Limited 117 Sikar Khetri Tranemission Li
L =

<

172




Reply: The space replaled issues are deliberated in the RFP itsel.
TSP to carry out survey of the existing substation for
physical space requirement. In case space is not available
in the existing substation then TSP shall accommodate
the same in the respective bay SPR (Switchyard Panel
Room)/Bay Kiosk/ Relay panel room in case of GIS s/s.
Further, TSP fo connect and integrate the proposed FOTE
with the existing FOTE in the control room.

In Case 132kV Substation TSP shall accommedate the said
panels either by extension of existing control room or other
arrangements.

3.3 Howis the OPGW laying done in case of LILO lines?

Reply: In case LILO lines are on same towers (e.g. both Line in
and Line Qut portion are on same towers, generally done
LILO of S/C lines). Then 2x24F OPGW shall be required to
install by TSP on both earthwire peak on 400kV & 765kV
lines where two E/VWV peaks are available. On 220 & 133kV
lines where only one E/W peak is available TSP to install

one no. 48F OPGW.,

Incase LILO lines are on differant towers (e.g. both Line In
and Line Out portion are on different towers, generaily done
LILO of D/C lines). Then 1x24F OPGW shall be required to
instail by TSP on one earthwire peak, on both Line in and
Line Out portions of 400kV & 765kV lines. On 220 &133kV
lines where only one E/W peak is available TSP to instalil
one no. 24F OPGW in place of conventional earthwire.

34  Howis the OPGW laying done in case Multi circuit Towers?

Reply: In case two different lines are using common muilti circuit
portion for some distance (originating from different
stations, may be terminating on same or on different L
stations). Two no. 24F OPGW to be installed on both EAW
peaks for common M/C portion of 765kV & 400kV lines.

Incase 220/132kV lines using multi circuit portion where
single E/W peak isavallable one no. 48F may be installed

for common multi circuit portion.

|




Schedule: 2

Scheduled COD

[Notei As referred to in the definition of “Element”, “Scheduled COD”, and in
Articles 3.1.3 (c), 4.1 (b} and 4.3 (=) of this Agreement]

:

Name of the
Transmission
Element

Scheduled
COD in
months from

Effective

Date

Percentage
of Quoted
Transmission
Charges
recoverable
on
Scheduled
OD of the
Element of
the Project

Element(s) which are
pre-required - for
declaring the
commercial operation
(COD) of the respective
Element

Sikar-ll — Khefri 765
kV D/c line

Sikar-1l ~ Narela 765
kV Df/c line along
ith 240 MVAr
Switchable line
reactor for each
circuit at each end of
Sikar-ll - Narela
765kV Dic line

765kV line bays at
Sikar -If for Sikar-l] —
Khetri 765 kV D/c
line and Sikarll -
Narela 765 kv Dic
line

2 nos. of 765KV line
bays at both Khetri

and Narela S/s

18

21.74%

69.35%

3.71%

5.20%

Elements of 8. No. 1

part of S. No. 3 ie.
765KV line bays at Sikar
-ll_for Sikar-ll — Khetri

765 kV D/c line and part
of S. No. 4 l.e. 7685kV

line bays at Khetri for
Sikar-If — Khetri 765 kV
D/c line of scheme are
required fo be
commissioned

simultanecusly as their
utilization_is dependent
on___commissioning of

each other.

Elements of S. No. 2,
pat of S. No. 3 ie.

765kV line bays at Sikar

-l for Sikar-ll — Narela

765 kV D/c line and part
of S. No. 4 i.e. 765kV

line bays at Narela for
Sikar-ll — Narela 765 kV

D/ic required to be
commissioned
simultaneously as their
utilization _is _dependant
on missioning _of
each other.




The payment of Transmission Choroes for any Element. irrespective of its
ycoensty] chmmissiwling on or before s Schedided COR, shall arily be

considered after successful commissioning of the Element(s), which are pre-
required for declaring the commercial operation of such Element as mentioned in

the above table.
Scheduled COD for the Project is: 18 months from Effective Date.

[Note: List of Element(s) along with the critical Element(s) to be provided by
CEA]
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Safety Rules and Procedures
[Note: As referred to in Articles 5.6 of this Agreement]

Site Regulations and Safety:

The TSP shall establish Site regulations within sixty (60) days from fulfilment
of conditions subsequent, as per Prudent Ulility Practices setting out the
rules to be observed till expiry of the Agreement at the Site and shall comply

therewith.
Such Site regulations shall include, but shall not be limited to, ruies in

respect of security, safety of the Project, gate control, sanitation, medical
care, and fire prevention, public’ health, environment protection, security of

public life, etc.

Copies of such Site regulations shall be provided to the Nodal Agency and
the CEA for the purpose of monitoring of the Project.

Emargency Work:

In cases of any emergency, the TSP shall carry out all necessary remedial
work as may be necessary.

If the work done or caused to be done by any entity , other than the TSP, the
TSP shall, reimburse the actual costs incurred, to the other Party carrying

out such remedial works.

Site Clearance:

in the course of exscution of the Agreement, the TSP shall keep the Site
reasonably free from all unnecessary obstruction, storage, remove any
surplus materials, clear away any wreckage, rubbigsh and temporary works

from the Site, and remove any equipment no longer required for execution of
the Agreement. After completion of all Elements of the Project, the TSP shall

clear away and remove all wreckage, rubbish and debris of any kind from
the Site, and shall leave the Site clean and safe.




'.‘.‘n!r.l:.t'b;] o Liahtino:

The TSF shall provide and maintain at its own expenss &l lighting, fencing,
and watching when and where necessary for the proper construction,
operation, maintenance / repair of any of the Elements of the Project, or for
the safety of the owners and occuplers of adjacent property and for the
safety of the public, during such maintenance / repair.

| | —————




Schedule: 4

Computation of Transrmission Charges

1.1 General

The Monthly Transmission Charges to be paid to the TSP for providing
Transmission Service for any Contract Year during the term of the Agresment shall
be computed in accordance with this Schedule and paid as per Sharing

Regulafions.

HNustration regarding payment of Transmission Charges under various scenarios
(considering definitions of Contract Year, Expiry Date & Monthly Transmission

Charges above) is as below: -

liustration-1: in case the Project Eiements achieve COD as per Scheduie

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:
[Eiement No Conmmplistion Scheduled Aciual Cal of | '“J‘Vs‘réﬁé?éés
Schadiile in CoD of the the Element recoverable on
Months Elemaent Scheduled CoD)
of the
Eiement
Element 1 28 1-Feb-2018 1-Feb-2018 25%
Element 2 38 1-Deac-2018 1-Dec-2018 75%

Tarlff Payable as follows:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-Feb-18to 140 X 26% X 5.65 - 0.00
31-Mar-18 ((28+31)/365)
1-Apr-18 to 140 X 26% X 23.39 - 0.00
30-Nov-18 {244/366)
1-Dec-18 to 140 X 100% X {121/365) 46.41
31-Mar-19
2 140 X 100% X1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/366) 93.5¢9
(1~-Apr to 30-
Nov)
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Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:
Efernent No. Completion Scheduled Acluia! CoD of % Charges
Schedule in CoD of the the Element recoverable on
Months Element Scheduled CoD
of the
i . b Elemem
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75% ]
Tariff Payable as follows:

Transmizsion Charges for Element 4 Transmission Charges foy Flement 7
t-Feb-18 to - 0.00 . 00
31-Mar-18 o —— B |
1-Apr-18 to - 0.00 - 0.00
30-Jun-18
1-Jul-18 to 140 X 25% X 14.67 - 0.00
30-Nov-18 (163/365)

1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-18
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov}

.Lﬂt';‘,-_ : In case of delay in achieving COD of Project & all mdnvudual
sMents{COD of the Project achleved In Contract Year 1
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Ciuoled Treansmmssion Charges: Rs. 140 Miillan

Completion Schedule:
[ H: el Ny SO ipalion Schatlufesd ] Actus] Coll of == Gh nrpt=
| Sehedyile m CoD of the the Element recovonshle on
‘Months Element | Scheduled CoD
| | | of the
! : | Elemenl
| Elgment 1 | 20 [ 1Feb 2056 | 1-Dec2018
| Elemantz | 2B | 1-Cct-2018 -Dee-2018 | 75%
Tariff Payable as follows:
Transmission Charges for Element 1 Transmission Charges for Element 2
1-Feb-18 {0 - 0.00 - 0.00
31-Mar-18 _ o
1-Apr-18 {o - HRLE - n.00
30-Sepi-18 . 1L N = ml
1-Oct-18 to - 0.00 1-Oct-18 to 0.00
30-Nov-18 30-Nov-18
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 . 140 X 100% X 1 ] 140
36 140 X 100% X (244/365) 93.59
{1-Apr to 30-
Nov)
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lilustriion-4; in case ¢f delay in ackinving COD of Froject & 2l inaiviguai

Year 1)

Quoted Transmission Charges: Rs. 148 Million

Completion Schedule:
Element No. Completion Scheduled Actual CoD of % Charges
Schedule in CoD of the the Element recoverable ci:
Months Element Scheduled CoD
of the
Element
Element 1 38 1-Oct-2019 1-May-2020 25%
Element 2 38 1-0Oct-2019 1-May-2020 75%
Tariff Payment to be paid as:

[ Trunsmission Charges for Element i Tranzmissioh Charges [or Elsm&nt 2
1-Oct-18 to [ - 0.00 1-Oct-18 to - 0.00
31-Mar-20 31-Mar-20
1-Apr-20 to - 0.00 1-Apr-20 to - 0.00
30-Apr-20 30-Apr-20

1-May-20 fo 140 X 100% X (335/365) 128.49
31-Mar-21
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (307 365) 11.51
{1-Apr to 30-
Apr)




llestrations: i

=L II':! L L:.',‘:_jﬁ"."‘. q1|

cosa «Ff dainy

m mEnoving Gk

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

i Element but Proiwed SLY0

Element No. Completion Scheduled Actual CoD of % Charges
Schedule in CoD of the the Element recoverable on
Months Element Scheduled CoD
of the
Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 30 1-Dec-2018 1-Dec-2018 75%
Tariff Payable as follows:

Transmssion Crerges for Elnmon, 1 . Tramnirsin Chatgss for Shemaird 2
1-Fab-18 ta - [~ 0.00 - 0.00
31-Mar-18
1-Apr-18 to - 0.00 - 0.00
30-Jun-18
1-Jul-18 to 140 X 26% X 14.67 - 0.00
30-Nov-18 (153/365) J
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19

2 140 X 100% X 1 140

3 140 X 100% X 1 140

4 140 X 100% X 1 1403

5 140 X 100% X 1 140

36 140 X 100% X (244/365) 93.59
{1-Apr to 30-
Nov)
-y 1 B

E ‘\ -3
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fheattaon-5: in tese of parlv commeesioning ol Projoect

Quoted Transmission Charges: Rs, 140 Miillon

Completion Scheduie:
| Elamen No Comirtellol Schadifed Acual Cob of % ‘Charé_es
Schadule In CoD of the the Elemeni recoverable or:
Months Element Scheduled CoD
! | of the I
| | I Elament
| Eleentl | 38 | 1-0ect-2010 InJul-2048 | 6% |
| Elsment 2 38 i 1-00t-2018 1-uk-2018 76% |
Tariff Payment to be paid as:
Transmission Charges for Element 1 Transmission Charges for Element 2
1-July-19 to 140 X 100% X (274/365) 105.09
o I B
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
I 140 X 100% X (91/365) 34.91
(1-Apr to 30~
Jun)
llustration-7: In case of early commissioning of an elemant
Quoted Transmission Charges: Rs. 140 Milllon
Completion Schedule:
Element No. Completion Scheduled Actual CoD of % Charges
Schedute in CoD of the the Element recoverable on
Months Element Scheduled CoD
of the
Element
Element 1 38 1-Oct-2019 1-Apr-2019 25%
Element 2 38 1-Jul-2019 1-Jul-20189 75%

Tariff Payment to be paid as:




The Transmission Charges shail be payable on monthly basis as computed above.

1.2 Computation of Monthly Transmission Charges
The Monthly Transmission Charges for any month m in a Contract Year n shall
be calculated as below:

For AC System:

a. If Actual Transmission System Avallability for the month m of contract year n
is greater than or equal to 98% and less than or equal to 98.5%;

Monthly Transmission Charges MTC{m} = Tmn *1
If Actual Transmission System Availability for the month m of contract year n

a.
exceeds 98.5% and less than or equal to 89.75%;
Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%)

c. [If Actual Transmission System Availability for the month m of contract year n

is greater than 99.75%;
Monthly Transmission Charges MTCG(m) = Tmn * (99.75% / 98.5%)

d. If Actual Transmission System Availability for the month m of contract year n
is less than 98%and greater than or equal to 95.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%)

if Actual Transmission System Avallability for the month m of contract year
falls betow 85%;
.\mhthlgﬂTransmlsslon Charges MTC{m) = Tmn * (AA/ 98%) - 0. 02 Tmn *
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. If Actual Transmission System Availability for the month m of contract veat r,
is greater than or equal to 95% and less than or equal to 96%;

Monthly Transmission Charges MTC(m) = Tmn *1

b. If Actual Transmission System Availability for the month m of contract year n
exceeds 96% and less than or equal to 99.75%;

Monthly Transmission Charges MTC{m)} = Tmn * (AA/ 96%)

If Actual Transmission System Availability for the month m of contract year n
is greater than 99.75%;

Monthly Transmission Charges MTC{m) = Tmn * (89.75% / 96%)

d. I Actual Transmission System Availability for the month m of contract year n
is less than 95% and greater than or equal to 92.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%)
If Actual Transmission System Availability for the month m of contract year

e
falls below 92%;
Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * {Tmn
(AA/ 92%)

where:;

AA is the actual Availability, as certified by RPC, as per procedure
provided in Scheduie 6.

=« m s the month in Contract Year 'n’

Tmn= Transmission Charges for the month 'm’ in Contract Year ‘n’ =
(=Transmission Charge/ no. of days in the Year n)* no. of days in month
m

Provided, no Transmission Charges shall be paid during the period for which the
RLDC has not allowed the operation of the Element/Project due to the failure of the

TSP {o operate it as per the provisions of the Grid Code.

1.3RLDC Feo & Charges
The payment of RLDC fee & charges, in accordance with relevant regulations of
CERC, shall be the responsibility of the TSP

"’"'E'Jﬂfram oy
i S
vUtility of Indla Limited




abhedule, B

Guoted Transmission Charges

[Quoted Transmission Charges from Annexure - 21 of the RFF of the Selected
Bidder to be Inserted here]
[To be incorporated from the Bid of the Selected Bidder submitted during the
e-reverse auction after its selection]

Quoted Transmission Charges: Rs. 2147.30 Million

Percentage of Quoted
ransmission Charges

.o Name of the Transmission Element recoverable on
’ cheduled COD of the
Element of the Project
1. [Sikar-ll - Khetri 765 kV Dfc line 21.74%

2. [Sikar-Il —~ Narela 765 kV D/c line along with 240
MVAr Switchable line reactor for each circuit at 69.35%
each end of Sikar-1l — Narela 765kV D/c line L

3. |765kV line bays at Sikar -l for Sikar-ll — Khetri

765 kV DJ/c line and Sikar-ll — Narela 765 kV Dfc 3.71%
ling

4. |2 nos, of 765kV line bays at both Khetrd and 5.20%
Narela Sfs ’

of India Limited 131
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Appendix il of the Central Electricity Regulatory Commission {Terms and
Conditions of Tariff) Requlations 2019

Procedure for Calculation of Transmission System Availability Factor for =
Month

1. Transmission system availability factor ior nth calendar month (“TAFPn")
shal! be calculated by the respective transmission licensee, got verified by
the concerned Regional Load Dispatch Centre (RLDC) and certified by the
Member-Secretary, Regional Power Committee of the region concerned,
separately for each AC and HVDC transmission system and grouped
according to sharing of transmission charges. In case of AC system,
transmission System Availability shall be calculated separately for each
Regional Transmission System and inter-regional fransmission system. In
case of HVDC system, transmission System Availability shall be calculated
on consolidate basls for all inter-state HVDC system.

2. Transmission system availability factor for nth calendar month (“TAFPn”)
shall be calculated by consider following:

i} AC transmission lines: Each circuit of AC transmission line shall be
considered as one element;

ii) Inter-Connecting Transformers (ICTs): Each ICT bank (three single
phase fransformer together) shall form one element;

iy  Static VAR Compensator {SVC): SVC along with SVC transformer

shall form one element; )

Bus Reactors or Switchable line reactors: Each Bus Reactors or

Switchable line reactors shall be considered as one element;

HVDC Bi-poie links: Each pole of HVDC link along with associated

equipment at both ends shall be considered as one element;

HVDC back-to-back station: Each block of HVDC back-to-back

station shall be considered as one element. If associated AC line

(necessary for transfer of inter- regional power through HVDC back-

to-back station) is not available, the HVYDC back-to-back station block

shall also be considered as unavailable;

Static Synchronous Compensation (“STATCOM”): Each

STATCOM shall be considered as separate slement.

vii)

3. The Availability of AC and HVDC portion of Transmission system shall be
calculated by considering each category of transmission elements as under:

187
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TAFMa= (in %) for AC system:

o X AVo)Hp X AVp) + (g X AVg) 4 {r X AVr)+{u X AVu)

Iy
lo+p+q+riul
Where,
o : Total number of AC lines.
AVo AvailabLlily of o number of AC lines.
P = Total rumber of bus reactors/switchable line reactors
AVp - Availability of p number of bus reactors/switchable line ceactors
q =  Totalnumber of ICTs.
AVq =  Availability of q number of ICTs.
r . Total number of SV(s.
AVr = Availability of r number of SVCs
u - Total number of STATCOM.
AVe =  Availability of u number of STATCOMs

TAFMu {in %) for HVDC System:

T3as Cxbp{act) X AVkbp+ F}—; Cy(actjbtb X AVybtb i
1 Cxbp+ 1, Cybth

Where
Cxbplact)
Cxbp

Total actual operated capacity of x HVDC pole
Total rated capacity of X8 HVDC pole

|1

[
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6.

AVxDby- L3 AT = HVDC poie

Cybtbiact) Total actual operated capacity of v HVDC back-to-back séation
block
Cybtd Total rated capacity of y# HVDC back-to-back station block
AVybtb Availability of y& H¥DC back-to-back station block
Total no of HVDC poles
t Total no of HVDC Back fo Bac blocks

The availability for each category of transmission elements shali be calculated
based on the weightage factor, total hours under consideration and non-
available hours for each element of that category. The formulae for calculation
of Avallability of each category of the fransmission elements are as per
Appendix-lll. The weightage factor for each category of fransmission alements

shall be considered asunder;

(a) For each circuit of AC line — Number of sub-conductors in the line multiplied
by cki-km;

(b) For each HVDC pole- The rated MW capacity x ckt-km;

(c) For each ICT bank — The rated MVA capacity;

{d) For SVC- The rated MVAR capacity (inductive and capacitive);

(e) For Bus Reactor/switchable line reactors — The rated MVAR capacity;

({f) For HVDC back-to-back station connecting two Regional grids- Rated MW

capacity of each block; and
{g) Far STATCOM - Total rated MVAR Capacity.

The transmission elements under outage due to following reasons shall be
deemed to be available:

Shut down avalled for maintenance of another transmission scheme or
construction of new element or renovation/upgradation/additional
capitalization in existing system approved by the Commission. If the other
transmission scheme belongs to the fransmission licensee, the Member
Secretary, RPC may restrict the deemed availability period to that
considered reasonable by him for the work involved. In case of dispute
regarding deemed availability, the matter may be referred to Chairperson,

CEA within 30 days.

Switching off of a transmission line to restrict over voltage and manual
tripping of switched reactors as per the directions of concerned RLDC.

For the following oontlngencles outage period of transmission elements, as
r-the Member Secretary, RPC shall he excluded from the total tlme




I

i} Outage of elements due to acts of God and force majeure events beyond the
confrof of the transmission licensee. However, whether the same outage is due
to force majeure (not design failure) will be verified by the Member Secretary,
RPC.A reasonable restoration time for the element shall be considered by
Member Secretary, RPC and any additional time taken by the transmission
licensee for restoration of the element beyond the reasonable time shall be
treated as outage time attributable fo the transmission licensee. Member
Secretary, RPC may consult the transmission licensee or any expert for
estimation of reasonable restoration time. Circuits restored through ERS
(Emergency Restoration System) shall be considered as availabie;

ii) Outage caused by grid incident/disturbance not attributable to the transmission
licensee, e.g. faults in substation or bays owned by other agency causing
outage of the transmission licensee’s elements, and tripping of lines, ICTs,
HVDC, efc. due to grid disturbance. However, if the element is not restored on
receipt of direction from RLDC while nomalizing the system following grid
incident/disturbance within reasonable time, the element will be considered not
available for the period of outage after issuance of RLDC’s direction for

restoration;
Provided that in case of any disagreement with the transmission licensee

regarding reason for outage, same may be referred to Chairperson, CEA within
30 days. The above need to be resolved within two months:

Provided further that where there is a difficulty or delay beyond sixty days, from
the incidence in finalizing the recommendation, the Member Secretary of
concemed RPC shall allow the outage hours on provisional basis till the final

view.

7 Time frame for certification of transmission systern avallability: (1) Following
schedule shall be followed for certification of availability by Member Secretary

of concemed RPC:

Submission of cutage data by Transmission Licensees to RLDC/

constituents
- By 5th of the following month;
Review of the outage data by RLDC / constituents and forward the same to

respective RPC — by 20th of the month;
Issue of availability certificate by respective RPC — by 3rd of the next month.
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FOBMULAE FOR CAICULATION OF AVARARIIITY OF FACH CATEGORY OF

TRANSMISSION FLEMENTS
For AC trawsmisyion systesn

AVolAvailahility of o no, of AC lines) . ZE, WK —TRA/TE MZ?.-.;-:*M i
AVqfAvailability of g no. of ICTs} Wﬂ:x&m&
AVi(Availability of  no. of SVCs) N s wg;r:um
AVp{Availability of p no. of Switched Bus reactors) = IE= Wnﬂ:;:‘:nm)ﬂm
AVu(Availability of u no. of STATCOMs) - fz.%“._@:g_: :&iﬁ@{m
AVay{Availability of an individual HVDC pole) = 2572

AVyp {Availability of an individualHVDC

Back-te-back Blocks) ay ::um

FPox HVDC transmission systest
For the new HVDC commissioned bat not completed twalve months;

For first 12months: {(AVip or AVybe)x95% /85%), subject to ceiling of 95%.

Where,

o = Totel number of AC lines;

AVo = Avwailability of o number of AC Mnes;

P = Total nember of bus reactors/ switchable line reactors;

AVp = Aveilability of p rusmber of bus reactors/switchable line reartars;
q . Total mzmber of ICTs;

AVq =  Availability of g xecoober of ICTs;

£ = Total number of SVCs;

AVi = Availability of £ somber of SVCs;,

U = Tota)l mznber of STATOOM;

Limited
2024




AVy

Tyaai , Toak -
Taal, Trarm,
Trea?t, Treax Toa¥

Availebility of u mmrmber of STATCOMs;

Weightage factor for ith ransmission line;

Weightage factor for kth ICT;

Weightage factors for inductive & capacitive operation of Ith SVC;
Weightage factor for mth bus reactos;

Weightage factor for nth STATCOM.

The total hours of i* AC line, k® ICT, It SVC, m® Switched Bus Reactor
& o STATOOM, x HVDC pole, y* HVDC back-to-back blocks during
the period under consideration (excluding time period for outages not
atteibutable to transmission licensee for seasons given in Para 5Sof the
procedure)

The nen-svailebility hours (excluding the time period for outages not

atixibutable to transmission licensee taken as deemed availability as

per Para 5 of the procediire) for in AC line, #&ICT, 1 SVC, m Sevitched
Bus Reactor, n% STATCOM, x& HVDC pole and ySHVDC back-to-back

block.




Schedule:

Entire Bid (both financfal bid and technical bid) of the Selected Bidder to
be attached here

Bid oA (4. 12 20223 phatl be & p&v«-‘f' ﬁﬂ
His -ﬂ—,«,,gmr'-nﬁ"
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Confract Performance Guarantee

(To be on non-judicial stamp paper of appropriate value as per Stamp Act
relevant to place of execution. Foreign entities submitting Bids are required

to follow the applicable law in their country.)

In consideration of the .......................... [Insert name of the SPV or
-Selected Bidder on behalf of the TSP, or Lead Member in case of the
Consortium, with address] agreeing to undertake the obligations under the
Transmission Service Agreement dated .......... and the other RFP Project
Documents and the Nodal Agency and the .......................... [insert the
name of the BPC], agreeing to execute the RFP Projact Documents with the
Selected Bidder, regarding setting up the Project, the
..................................... [Insert name and address of the bank issuing
the guarantee and address of the head office] (hereinafter referred to as
“Guarantor Bank™) hereby agrees unequivocally, irrevocably and
unconditionally to pay to ............... {being the Nodal Agency) _.
T ...[Insert the Place from the address of the Nodal Agency
ndicated in the TSA] forthwith on demand in writing from the Nodal Agency
or any Officer authorized by it in this behalf, any amount up to and not
exceeding RUpees ................oeceeeeveeen Crores (Rs. .......... ) only [Insert

the - amount of the bank guarantes] on behalf of Mrs.
. .- [Insert name of the Selected Bidder or SPV].

This guarantee shail be valid and binding on the Guarantor Bank up to and
including ........covvvieiiiinnnnnn. and shall not be terminable by notice or any

change in the constitution of the Bank or the term of the Transmission
Service Agreement or by any other reasons whatsoever and our liability
hereunder shall not be impaired or dischargad by any extension of time or
variations or alternations made, given, or agreed with or without our
knowledge or consent, by or between parties to the respective agreement.

Cur liability under this Guarantee is restricted to Rs.
Crores (RS. .......ocvvievvininiiceieecre ) only. Our Guarantee shall remain in

force until . .. [Insert the date of validity of

the Guarantee as per Artrcle 3 1.2 of thls Agreement] The Nodal Agency,
shaH be entitled fo invoke this Guarantee up to three hundred s

|




The Guarantor Bank hereby expressly agrees that it shall not require any
proof in addition to the written demand from ............... {in its roles as the
Nodal Agency), made in any format, raised at the above mentioned address
of the Guarantor Bank, in order to make the said payment to Nodal Agency.

The Guarantor Bank shall make payment hereunder on first demand without

restricion or conditions and notwithstanding any objection by
...................................... [iInsert name of the Selected Bidder],

.. [Insert name of the TSP] and / or any other person.
The Guarantor Bank shall not require Nodal Agency to justify the invocation
of this BANK GUARANTEE, nor shall the Guarantor Bank have any
recourse against Nodal Agency in respect of any payment made hereunder.

THIS BANK GUARANTEE shall be interpreted in accordance with the laws
of India.
The Guarantor Bank represents that this BANK GUARANTEE has been

established in such form and with such content that it is fully enforceable in
accordance with its terms as against the Guarantor Bank in the manner

provided herein.

THIS BANK GUARANTEE shall not be affected in any manner by reason of
merger, amalgamation, restructuring, liquidation, winding up, dissolution or
any other change in the constitution of the Guaranior Bank.

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor
Bank and accordingly Nodal Agency shall not be obliged before enforcing
this BANK GUARANTEE to take any action in any court or arbitral
proceedings against ........................ [insert name of the SPV] or the
Selected Bidder, as the case may be, to make any claim against or any
demand on .........ccevnenvnnnnnn. [Insert name of the SPV] or the Selected
Bidder, as the case may be, or to give any notice to ..........o.n...o.....
[insert name of the SPV] or the Selected Bidder, as the case may be, or to
enforce any security held by the Nodal Agency or fo exercise, fevy or
enforce any distress, diligence or other process against ................e.e....s
[insert name of the SPV] or the Selected Bidder, as the case may be.

The Guarantor Bank acknowledges that this BANK GUARANTEE is not
personal to Nodal Agency and may be assigned, in whole or in part,
(whether absolutely or by way of security) by Nodal Agency to any entity to
whom the Nodal Agency is entitfed to assign its rights and obligations under

the Transmission Service Agreement.




Safrid Ao

Notwithstanding anything contained hereinabove, our Hability under this

Guarantee s restricted o Rs. ... Crores (Rs.
..} only and i shall remain in force unti

........................... [Date to be inserted on the basis of Article 3.1.2¢f the

Transmission Service Agreement), with an additional claim period of three
hundred sixty five (365) days thereafter. This BANK GUARANTEE shall be

extended from time to time for such period, as may be desired by
............................................ [Insert name of the Selected Bidder or

Lead Member in case of the Consortium or SPV]. We are liable to pay the
guaranteed amount or any part thereof under this Bank Guarantee only if

Nodal Agency serves upon us a written claim or demand.

in witness where of:
Signature ... eevceeeecemeeme e e e

Name: ..ot
Power of attorney No.: ....................

For:
crreareeee.neenne [INSEIE Name of the Bank]

Banker's Seal and Full Address, including mailing address of the Head
Office




Schedule: !

Methodology for determining the Relief Under Force Majeure Evant & Change
in Law during Construction Period

The relief in the form of revision in tariff due to Force Majeure Event leading to
extension of Scheduled COD for a period beyond one hundred eighty (180) days
and/ or Change in Law during the construction period shall be as under:

AT = [(P x d)+{1-(1+ d)A(-n)]
Where,

AT = Change in Transmission Charges for each year

P = Sum of cumulative increase or decrease in the cost of the Project due to
Change in Law and interest cost during construction corresponding to the period
exceeding one hundred eighty (180) due to Force Majeure Event leading to
extension of Scheduled COD for a period beyond one hundred eighty (180) days

n = number of years over which the Transmission Charges has to be paid
d = Discount rate as notified by the CERC, applicable on the Bid Deadline

The increase in Transmission Charges as stated above shall be applicable only if
the value of increase in Transmission Charges as calculated above exceeds 0.30%
(zero point three percent) of the quoted Transmission Charges of the TSP

e
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Form-I

1. Particulars of the Applicant

S1 Particulars Particulars

No

1 Name of the Applicant Sikar Khetri Transmission Limited

I Status Public Limited Company

I Address B-9, Qutab Institutional Area, Katwaria Sarai, New
Delhi 110 016

v Name, Designation & Address of Shri Sanjay Sinha

the contact person Project Incharge, Sikar Khetri Transmission Limited

(100% wholly owned subsidiary of Power Grid
Corporation of India Limited)
C/o ED (TBCB)
Power Grid Corporation of India Limited
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

V Contact Tele. No. 9729872380

VI Fax No. 0124-2822062

VII | Email ID tbcb@powergrid.in

VIII | Place of Incorporation / Registration | New Delhi, India

IX Year of Incorporation / Registration | 2022

X Copies of the following documents

are enclosed:
a. Certificate of Registration Enclosed as Enclosure 1
b. Copy of Power of Attorney Enclosed as Enclosure 3
2. Particulars of the Project:
{a) Transmission lines

S.No Name (end points location) Voltage class (kV) Length# (kam) 38; (S/Cor

1. lsi:lk:r'u = Rt 765 K Die 765 KV 93.29 km DIC

2l ]Si;ll‘;ar'n - Narela 765 kV Dfc 765 kV 256.59 km D/C

# As per the survey report furnished by BPC
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(b) Sub-stations :

S.N | Name of Voltag | Transformer | Reactive STATCO | No of bays
0 substation e Level Compensation | M
240 MVAr, 765kV Line bays —- 4 nos.
765kV
1) Sikar-II S/s 765 kV Switchable - 765kV switchable line reactor
line reactor - 2 bays — 2 nos.
nos.
_ - 765KV Line bays — 2 nos.
2/ Khetri S/s 765 kV - -
240 MV Ar, 765kV Line bays — 2 nos.
765kV
3/ Narela S/s 765 kV - Switchable 765kV switchable line reactor
line reactor - 2 bays — 2 nos.
nos.
{c) Commissioning schedule
Percentage of Element(s) which
Quoted are pre-required for
Scheduled Transmission declaring the
SL No Na_mt.: of the COD in Charges commercial
‘| Transmission Element | months from | ..overable on | operation (COD) of
Effective Date |gcheduled COD the respective
of the Element Element
of the Project
1. | Sikar-II — Khetri 765 kV 18 Elements of S. No. 1,
D/c line 21.74% part of S. No. 3 ie.
765kV line bays at
2. | Sikar-II - Narela 765 kV Sikar -II for Sikar-1I
D/c line along with 240 Khetri 765 kV Dfc
MVAr Switchable line R
reactor for each circuit at S o4 h.ne bays
. at Khetri for Sikar-I1 —
each end of Sikar-II - Khetri 765 KV Dic
Narela 765kV D/c line line of scheme are
required to be
Switching equipment for 69.35% co?nmissioned
765 kv 240 MVAR simultanecusly as
switchable line reactor - 4 eiy  utilization is
nos. C
&
240 MVAr, 765kV b
Switchable line reactor - 3
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4 nos, Elements of S. No. 2,
part of S. No. 3 ie.
765kV line bays at

Sikar -1 for Sikar-I1 —
Narela 765 kV Dic
line and part of 8. No.

3. | 765kV line bays at Sikar
-II for Sikar-II — Khetri

765 kV Dfc line and 4 i.c. 765KV linc bays
IS)I/lcait"-II - Narela 765 kV 3.71% at Narela for Sikar-II —
¢ hne Narela 765 kV D/c
. required to  be

765 kV line bays - 4nos commissioned
4. | 2nos. of 765kV line bays simultancously ~ as
at both Khetri and Narcla their utilization is
S/s dependent on
5.20% commissioning of

each other.

765 kV line bays - 4nos

Note:
(i) Developer of Sikar-II S/s to provide space for 4 nos. of 765 kV line bays at Sikar-

II 8/5 along with space for two nos. of switchable line reactors.

(i)  Developer of Narela S/s to provide space for 2 nos. of 765 kV line bays along with
space for switchable line reactors at Narela S/5.

(iii}  Powergrid to provide space for two nos. of 765 kV line bays at Khetri substation.

(d) Nodal Agency of the Project: Central Transmission Utility of India Limited
(CTUIL)

(e} Any other relevant information :Nil

3. Single Annual transmission charges : Rs. 2147.30 millions per annum

(2) Recommendation of selection
by the empowered committee Certificate of Bid Evaluation Committee
as furnished by BPC is enclosed

(b) Evaluation report made public | as Enclosure-3.
by the Bid Process Coordinator

5. List of documents enclosed:
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a) Certificate of Registration, MoA & AoA: Enclosure-1
b) Certificate of Bid Evaluation Committee as furnished by BPC: Enclosure-2
¢) Copy of Power of Attorney: Enclosure-3

Date:) ja ho oM
Place: New Dielhi
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GOVERNMENT OF INDIA
MINISTRY OF CORPORATE AFFAIRS

Central Registration Centre

Certificate of Incorporation

[Pursuant to sub-section (2) of section 7 and sub-section (1) of section 8 of the Companies Act, 2013 (18 of 2013) and
rule 18 of the Companics (Incorporation} Rules, 2014]

I hereby certify that SIKAR KHETRI TRANSMISSION LIMITED is incorporated on this Sixth day of May Two
thousand twenty-two under the Companies Act, 2013 (18 0f 2013) and that the company is limited by shares.

The Corporate Identity Number of the company is U40100DL2022G0I397891.

*

The Permanent Account Number (PAN) of the company is ABICS4462L

*

The Tax Deduction and Coliection Account Number (TAN) of the company is DELS94071F

Given under my hand at Manesar this Sixth day of May Two thousand twenty-two .

Digital Signature Certificate

SHIVARAJ C RANJERI

ASST. REGISTRAR OF COMPANIES

For and on behalf of the Jurisdictional Registrar of Companies
Registrar of Companies

Central Registration Centre

Disclaimer: This certificate only evidences incorporation of the company on the basis of documents and declarations
of the applicant(s). This certificate is neither a license nor permission to conduct business or solicit deposits or funds
from public. Permission of sector regulator is necessary wherever required. Registration status and other details of the

company can be verified on www.mca.gov.in

Mailing Address as per record available in Registrar of Companies office:

SIKAR KHETRI TRANSMISSION LIMITED .
CORE-4, SCOPE COMPLEX, 7, LODHI ROAD, DELHI, South Deihi, )

Delhi, India, 110003

* a3 issued by the Income Tax Department
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[Pursuant to Schedule | (see sections 4 and 5) to
the Companies Act, 2013] FORM NO. INC-33

SPICE+MOA

(e-Memorandum of Association})

Table applicable to company as notified under schedule | of the companies Act, 2013 A

Table A- MEMORANDUM OF ASSQOCIATION OF A COMPANY LIMITED B8Y SHARES

1. The Name of the Company fs SIKAR KHETRI TRANSMISSION LIMITED

2.The Registered office of the company will be situated in the state of Delhi-DL

3.(a)The objects to be pursued by the company on its incorporation are

1.To plan, promote and develop an integrated and efficient power transmission system network in all its aspects including planning,
investigation, research, design and engineering, preparation of preliminary, feasibility and definite project reports, construction, operation
and maintenance of transmission lines, sub-stations, load dispatch stations and communication facilities and appurtenant works,
coardination of Integrated operation of regional and national grid system, execution of turn-key jobs for other utilities/organizations and
wheeling of power in accordance with the policies, guidelines and objectives laid down by the Central Government from ime to time.

2. To study, investigate, collect information and data, review operation, plan, research, design and prepare Report, diagnose operational
difficulties and weaknesses and advise on the remedial measures to improve, undertake development of new and innovative product
connected with business of the Company as well as modernize existing EHV, HV lines and Sub-Stations.

3.To act as consultants, technical advisors, surveyors and providers of technical and other services to Public or Private Sector enterprises
lengaged in the planning, investigation, research, desigh and preparations of preliminary, feasibility and definite project reports,
manufacture of power plant and equipment, construction, generation, operation and maintenance of power transmission system from
power generating stations and projects, transmission and distribution of power.

4.To plan, promote, develop, erect and maintain, operate and otherwise deal in Telecommunication netwoerks and services in all its aspects
including planning, investigation, research, design and engineering, preparation of preliminary, feasibility and definite project reports: to
purchase, sell, import, export, assemble, manufacture, install, commission, maintain, operate commercially whether on awn or along with
other, on lease or otherwise. These networks and for such purposes to set up and/or install all requisite communications facilities and other
facilities including fibre optic links, digital microwave links, communication cables, other telecommunication means, telephone and other
exchanges, co-axial stations, microwave stations, repeater stations, security system databases, billing systems, subscriber management
systems and other communication systems whether consisting of sound, visual impulse, or otherwise, existing or that may be developed or
invented in the future and to manufacture, purchase, sell, import, export, assemble, take or give on leasefrental/subscription basis or by
similar means or otherwise deal in all components and other support and ancillary hardware and software systems, accessories, parts and
equipments etc. used in or in connection with the operation of the above communication systems and networks including to deal with
tefecommunication operations or directly with the general public, commercial companies or otherwise.

3.{b}Matters which are necessary for furtherance of the cbjects specified in clause 3{a) are //R-FTNS\

Company in India and abroad.

missions, local

g Agencies and
s8s br dopeessions

itigs in furthering the

2.To enter into any arrangement with the Government of India or with any State Government or wﬂh
bodies or public sector or private sector undertakings, Power Utilities, Financial Institutions, %

obtain such charters, subsidies, loans, advances or other money, grants, contracts, rights, sanctions,
whatsoever (whether statutory or otherwise) which the Company may-fipk it desirable to obtain |




interests of the Company or its members.

3.To enter into any agreement, contract or any arrangement for the implementation of the power generation, evacuation, transmission and
distribution system and network with Power/Transmission Ultilities, State Electricity Boards, Vidyut Boards, Transmission Companies,
Generation Companies, Licensees, Statutory bodies, other organizations (whether in Private, Public or Joint Sector Undertaking) and bulk

consumers of power etc.

4.To secure the payments of money, receivables on transmission and distribution of electricity and sale of fuel, as the case may be, to the
State Electricity Boards, Vidyut Boards, Transmission Utilities, Generating Companies, Transmission Companies, Distribution Companies,
State Governments, Licensees, statutory bodies, other organizations {(whether in Private, Public or Joint Sector Undertaking) and bulk
consumers of power etc. through Letter of Credits/fESCROW and other security documents.

5.To coordinate with the Central Transmission Utility of electricity generated by it under the relevant provisions of Electricity Act 2003 and
any amendments thereto.

6.Subject to provisions of Sections 73, 74, 179, 180 & 186 and other applicable provisions of the Companies Act, 2013 and rules made
thereunder and subject to other laws or directives, if any, of SEBI/RBI, to borrow money in Indian rupees or foreign currencies and obtain
foreign lines of credits/ grants/aids etc. or to receive money or deposits from public for the purpose of the Company's business in such
manner and on such terms and with such rights, privileges and obligaticns as the Company may think fit. The Company may issue bonds/
debentures whather secured or unsecured; bills of exchange, promissory notes or other securities, mortgage or charge on all or any of the
immovable and movable properties, present or future and all or any of the uncalled capital for the time being of the Company as the

Company may deem fit and to repay, redeem or pay off any such securities or charges.

7.To lend money on property or on morigage of immovable properties or against Bank guarantee and to make advances of money against
future supply of goods and services on such terms as the Directors may consider necessary and to invest money of the Company in such

manner as the Directors may think fit and to sell, transfer or to deal with the same.

8.To own, possess, acquire by purchase, lease or otherwise rights, title and interests in and to, exchange or hire real estate, equipment,
Transmission lines, lands, buildings, apartments, plants, equipment, machinery, fuel blocks and hereditaments of any tenure or
descriptions situated in India or abroad or any estate or interest therein and any right over or connected with land so situated and turn the
same to account in any manner as may seem necessary or convenient for the purpose of business of the Company and to hold, improve,
exploif, re-organize, manage, lease, sell, exchange or otherwise dispose of the whole or any part thereof.

9.Subject to applicable provisions of Companies Act, 2013, to subscribe for, underwrite, or otherwise acquire, hold, dispose of and deal
with the shares, stocks, debentures or other securities and titles of indebtedness or the right to participate in profits or other similar
documents issued by any Govemment authority, Corporation or body or by any company or body of persons and any option or right in

respect thereof.

10.To create any depreciation fund, reserve fund, sinking fund, insurance fund, gratuity, provident fund or any other fund, for depreciation
or for repaiting, improving extending or maintaining any of the properties of the Company or for any other purposes whatsoever conducive
to the interests of the Company.

11.To acquire shares, stocks, debentures or securities of any company carrying on any business which this Company is entitled to carry on
or acquisition of undertaking itself which may seem likely or calculated to promote or advance the interests of the Company and to sell or

dispose of or transfer any such shares, stocks or securities and the acquired undertaking.

12.To enter into partnership or into any agreement for joint working, sharing or pooling profits, joint venture, amalgamation, union of
interests, co-operation, reciprocal concessions or otherwise or amalgamate with any person or company carrying on or engaged in or
about to carry on or engaged in any business or transaction in India or abroad which the Company is authorized te carry on or engage in

any business undertaking having objects identical or similar to, as are being carried on by this Company.

13.To establish and maintain agencies, branch offices and local agencies, to procure business in any part of India and world and to take
such steps as may be necessary to give the Company such rights and privileges in any part of the world as deemed proper in the inferest

of the Company.

14.To promote and undertake the formation of any institution or Company or subsidiary company or for any aforesaid objects intended to
benefit the Company directly or indirectly and to coordinate, control and guide their activities.

15{a).To negotiate and enter into agreements and contracts with domestic and foreign companies, persons or other organizations, banks
and financial institutions, in relation to the business of the Company including that of technical know-how, import, export, purchase or sale
of plant, machinery, equipment, tools, accessories and consumables, financial assistance and for carrying out all or any of the objects of

the Company.

15(b).Te negotiate and enter into agreements and contracts for execution of tumkey jobs, works, supplies and export of plant, machinery,
tools and accessories etc.
16.Upon and for the purpose of any issue of shares, debentures or any other securities of the Company, ta enter into agreement with

intermediaries including brokers, managers of Issue/commission agents and underwriters and to provide for the remuneration of such
persons for their services by way of payment in cash or issue of shares, debentures or other securities of the Company or by granting

options to take the same or in any other manner as permissible under the law.
w.ANs‘%
)

17.To enter into contracts of indemnity and get guarantee and allocations for the business of t pany.

L,

ZU0

N

NEW DELHI E
W
*
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T8.To make arrangementis for fraining of all calegories of employees and to employ or otherwise engage experis, advisors, consultants efc.
in the interest of achieving the Company's objects.

18, To promote conservation and protection of electricity from theft, safety of life and to protect environments including air, land and water
etc. '

20,To pay and provide for the remuneration, amelioration and welfare of persons employed or formerly employed by the Company and
their families providing for pension, allowances, bonuses, other payments or by creating for the purpose from time to time the Provident
Fund, Gratuity and other Funds or Trusts. Furiher to undertake building or contributing to the building or houses, dwellings or chawls by
grants of money, or by helping persons employed by the Company to effect or maintain insurance on their lives by contributing to the
payment of premium or otherwise and by providing or subscribing or contributing towards educational institutions, recreation, hospitals and

dispensaries, medical and other assistance as the Company may deem fit.

21.To ensure any rights, properties, undertakings, contracts, guarantees or obligations or profits of the Company of every nature and kind
in any manner with any person, firm, association, institution or company.

22.To distribute among members of the Company dividend including bonus shares out of profits, accumulated profits or funds and
resources of the Company in any manner permissible under law.

23.To institute, conduct, defend, compound or abandon any legal proceedings by or against the Company or its officers or otherwise
concerning the affairs of the Company and also to compound and to allow time for payment or satisfaction of any debts or recovery due,
claims or demands by or against the Company and to refer any claims or demands by or against the Company or any differences arising in
execution of contracts to conciliation and arbitration and to observe, comply with and/or challenge any awards preliminary, interim or final

made in any such arbitration.

24.To pay out of the funds of the Company all costs, charges, expenses and preliminary and incidental to the promotion, formation,
establishment and registration of the Company or other expenses incurred in this regard.

25.Subject to provisions of Sections 181, 182 & 183 of Companies Act, 2013 to contribute meney or otherwise assist to charitable,
benevolent, refigious, scientific national, defense, public or other institutions or objects or purposes.

26.To open an account or accounts with any individual, firm or company or with any bank bankers or shroofs and to pay inio and withdraw
money from such account or accounts.

27.To accept gifts, bequests, devises and donations from members and others and te make gifts to members and others of money, assets
and properties of any kind.

28.To carry out all or any of the objects of the company and do all or any of the above things in any part of the world and either as
principal, agent, contractor or frustee or otherwise and either alone or in conjunction with others.

29.To negotiate and/or enter into agreement and contract with individuzals, companies, corperations, foreign or indian, for obtaining or
providing technical, financial or any other assistance for carrying on all or any of the objects of the Company and also for the purpose of
activating, research, development of projects on the basis of know-how and/for financial participation and for technical collaboration, and
to acquire or provide necessary formulate and patent rights for furthering the objects of the company.

30.To aid peculiarly or otherwise, any association, body or movement having for its object the solution, seftlement or surmounting of
industrial or labour problemns or trouble or the promotion of industry or trade.

31.8ubject to the provisions of Companies Act, 2013 or any amendment or re-enactment thereof in the event of winding up to distribute
armong the members in specie any property of the Company or any proceeds of sale on disposal of any property in accordance with the

provisions of the Act.

32.To do all such other things as may be deemed incidental or conducive to the attainment of the above Objects or any of them and to
carry on any business which may seem to the Company capable of being conveniently carried in connection with any of the Company’s
Objects or calculated directly or indirectly to enhance the value of or render profitable any of the Company's property or rights,

33.To establish, provide, maintain and conduct or otherwise subsidies research laboratories and experimental workshops for scientific,
technical or researches, experiments and to undertake and carry on directly or in collaboration with other agencies scientific and technical
research experiments and tests of all kinds and to process, improve and invent new products and their techniques of manufacture and to
promote, encourage, reward in every manner studies and research, scientific and technical investigations and inventions of any kind that
may be considered likely to assist, encourage and promote rapid advances in technology, economies, import substitution or any business

which the Company is authorized to carry on.

34.Subject to provisions of the Companies Act, 2013, to evolve scheme for restructuring or arrangement, to amalgamate or merge or to
enter into partnership or into any consortium or arrangement for sharing of profits, union of interests, co-operation, joint venture with any
Person or Persons, partnership firm/firms, or company or companies carrying on or engaged in any operation capable of being conducted
s0 conveniently in co-operation with the business of the Company or to benefit the Company or to the activities for which the Company has

been estabiished.

nses, concessions and the like, conferring
Sjovention which may be capable of being
{and to use, exercise, develop or grant

0":

35.To apply for purchase, or otherwise acquire any trade marks, patents, brevels, inven "'i'-':
any exclusive or nonexclusive or limited rights to use, or any secret or other informa{igi b
used for any of the purposes of the Company, or the acquisition of which may ben&iuif
licenses in respect of or otherwise turn to account the property, rights or informatiofi/sg

2Ub :
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36.To sell, dispose or hive off an undertaking of the Company or any part thereof for such consideration as the Company may think fit and

in particular for shares, debentures or securities of any other association, corporation or company.

37.To sell, improve, manage, develop, exchange, loan, lease or let, under-lease, sub - let, mortgage, dispose of, deal with in any manner,
turn to account or otherwise deal with any rights or property of the Company.

4.The liability of the member(s} is limited and this liability is limited to the amount unpaid, if any, on the shares held by

them.
5.The share capital of the company is 500,000.00 rupees, divided into,
50,000.00 Equity shares of 10,00 rupees each .and

6 We, the several persons, whose names and addresses are subscribed, are desirous of being formed

into a company in pursuance of this memorandum of association, and we respectively agree to take

the number of shares in the capital of the company set against our respective names:

I, whose name and address is given below, am desirous of forming a company in pursuance of this
memorandum of association and agree to take all the shares in the capital of the company

(Applicable in case of one person company}):

207
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S.No. Subscriber Details
Name, Address, Description and Occupation DIN/PAN/Passport |No. of shares DSC Dated
Number taken
1 REC POWER DEVELOPMENT AND CONSULTANCY AAZPL2257P 49994 TEquity ooty 20704722
| IMITED, CORE~4, SCOPE COMPLEX, 7, LODHI ROAD, P {oanmrn
NEW DELHI- 110003, TROUGH ITS CEO RAJU manan 2%
| AKSHMANAN 5/0 SHRI KANNAPPAN RAJU R/C C-4, Preference #0820
ST FLOOR {BACK PORTION}, GREEN PARK EXTENSION,
NEW DELHI-110016, OCCUPATION-SERVICE
] HANGARAJAN SUBASH CHANDIRA BOSHS/OSHRT 55772316 i Equity Thangar oemreme 23704722
SITHAN THANGARAJAN NOMINEE OF REC POWER aian .
DEVELOPMENT AND CONSULTANCY LIMITED R/Q Chandlraiss
APARTMENT NO S-2, MIDDLE PORTION 2-B, Preference | Bosh e
 ANGPURA, NEW DELHI-110014, OCCUPATION-
SERVICE
3 SAHAB NARAIN /6 HARTNARAIN NOMINEE OF REC 03641879 1 Equity SAHA Bsetr 25/04/22
POWER DEVELOPMENT AND CONSULTANCY LIMITED B e
R/O A-1, FLAT NO 103, SOAMI NAGAR, MALVIYA NARAI 5t
NAGAR, DELHI-110017 OCCUPATION-SERVICE Preference |[N '3
4 PUTHIVARKATTU SHIVARAMAN HARTHARAN S70 SHRI [0ge57652 i Equity vy [25704722
PUTHIYARAKAT VELAYUDHAN SIVARAMAN NOMINEE ﬁ leHﬁ:.:a:.?
OF REC POWER DEVELOPMENT AND CONSULTANCY ARAN 25
1 IMITED FLAT NO.104, SADAR APARTMENT, MAYUR Preference -
VIHAR EXTENTION, PHASE-1, PLOT NO.9, NEW
DELHI-110091, OCCUPATION-SERVICE
5 RAJENDRA KUMAR GUPTA S/OLALLURAMGUPTA 06949636 i Equity Rojend sy P/0A/22
NOMINEE OF REC POWER DEVELOPMENT AND e
CONSULTANCY LIMITED, R/0 204,MILLENIA HEIGHTS, Kumar 2, .
RAMPRASHTA GREENS, Preference | Gupta asr”
SECTOR-7,VAISHALI L.E.SAHIBABAD,
GHAZIABAD-201010, UTTAR PRADESH, OCCUPATION-
SERVICE
5  MOHANTALKUMAWAT 5/0 SHRIRAMU RAM 07682898 T Equity Mohan tey 570422
KUMAWAT NOMINEE OF REC POWER DEVELOPMENT Lal i
ND CONSULTANCY LIMITED FLAT NO 142 TOWER -1 Kumawsezs
C EMERALD, RAMPRASTHA GREENS VAISHALI Preference | at &
SECTOR-7, GHAZIABAD-201010, UTTAR PRADESH,
OCCUPATION-SERVICE
7 SWATI GUPTA, D70 SHRTROSHAN TAL MAINT, 09569470 1 Equity Swatioee 25704722
NOMINEE OF REC POWER DEVELOPMENT AND Gupt ;.E,_;&’,u
CONSULTANCY LIMITED, 337, TOWER NO. 1, MOUNT 20220428
KAILASH APARTMENTS, EAST OF KAILASH, Preference | 8 0
DELHI-110065, OCCUPATION-SERVICE
50,000.0[Equity
Total Shares taken ——
Signed before Me
Name DSC Dated
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FCA VINAY KUMAR 1803, TOWER-9, LA RESIDENTIA, TECH  [202996 VINA ooty 25704722
ZONE-4, GREATER NOIDA WEST-201306 y e
KUM Zos2
AR 5%
Modify Check Form
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[Pursuant to Schedule I (see Sections 4 and 5) to + A
the Companies Act, 2013)] FORM NO. INC-34 Splce AO

(e-Articles of Association)

“Table as notified under schedule | of the companies Act, 2013 is applicable to the company

SiKAR KHETRI TRANSMISSION LIMITED

A COMPANY LIMITED BY SHARES

Che |Che
ck if |ck If
not |alter
appl |ed
Icab
le

Articl
e No

Description

Interpretation

{1) In these regulations-

{a) "the Act” means the Companies Act, 2013,

(b) “the seal” means the common seal of the company.
(2) Unless the context otherwise requires, words or expressions contained in these regulations shall bear the
same meaning as in the Act or any statutory modification thereof in force at the date at which these regulations

become binding on the company.

{(3) "Pubiic company means a company which-

(a) is not a private company;

{b) has a minimum paid-up share capital as may be prescribed:

Provided that a company which is a subsidiary of a company, not being a private company, shall be deemed to
be public company for the purposes of this Act even where such subsidiary company continues to be a private

company in its articles.

Share capital and variation of rights

Subject to the provisions of the Act and these Articles, the shares in the capital of the company shall be under
the control of the Directors who may issue, allot or otherwise dispase of the same or any of them to such
persons, in such proportion and on such terms and conditions and either at a premium or at par and at such
time as they may from time to time think fit.

(i} Every person whose name is entered as a member in the register of members shall be entitled to receive
within two months after incorporation, in case of subscribers to the memorandum or after allotment or within
one month after the application for the registration of transfer or transmission or within such other pericd as the
conditions of issue shall be provided,-

(a) one certificate for all his shares without payment of any charges; or

(b) several certificates, each for one or more of his shares, upon payment of twenty rupees for each
certificate after the first.
(ii) Every certificate shall specify the shares to which it relates and the amount paid-up thereon and shall be
signed by two Directors or by a director and the company secretary, wherever the company has appointed a

company secretary:
Provided that in case the company has a common seal it shall be affixed in the presence of the persons

required to sign the certificate.
{iii} In respect of any share or shares held jointly by several persons, the company shall not be bound to issue

more than one certificate, and delivery of a certificate for a share to one of several joint holders shall be
sufficient delivery to all such holders.

(i) If any share certificate be worn out, defaced, mutilated or torn or if there be no further space on the back for
endorsement of transfer, then upon production and surrender thereof to the company, a new certificate may be
issued in lieu thereof, and if any certificate is lost or desfroyed then upon proof thereof to the satisfaction of the
company and on execution of such indemnity as the company deem adequate, a new certificate in lieu thereof
shall be given. Every certificate under this Article shall be issued on payment of twenty rupees for each

cerificate.

(i} The provisions of Articles (2} and {3} shall mutatis mutan%y to debentures of the company.
A .
210 /A
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Except as required by law, no person shall be recognised by the company as holding any share upon any
trust, and the company shall not be bound by, or be compelled in any way to recognise (even when having
notice thereof) any equitable, contingent, future or partial interest in any share, or any interest in any fractional
part of a share, or {except only as by these regulations or by law otherwise provided) any other rights in
respect of any share except an absolute right to the entirety thereof in the registered holder.

(i) The company may exercise the powers of paying commissions conferred by sub-section (6} of section 40,
provided that the rate per cent or the amount of the commission paid or agreed to be paid shall be disclosed in

the manner required by that section and rules made thereunder.
(ii) The rate or amount of the commission shall not exceed the rate or amount prescribed in rules made under

sub-section (6) of section 40.
(iii) The commission may be satisfied by the payment of cash or the allotment of fully or partly paid shares or

partly in the one way and partly in the other.

{)) If at any time the share capital is divided Into different classes of shares, the rights attached to any class
(unless otherwise provided by the terms of issue of the shares of that class} may, subject to the provisions of
section 48, and whether or not the company is being wound up, be varied with the consent in writing of the
holders of three-fourths of the issued shares of that class, or with the sanction of a special resolution passed at
a separate meeting of the holders of the shares of that class.

(ii) To every such separate meeting, the provisions of these regulations relating to general meetings shall
mutatis mutandis apply, but so that the necessary quorum shall be at least two persons holding at least one-

third of the issued shares of the class in question.

The rights conferred upon the holders of the shares of any class issued with preferred or other rights shall not,
unless otherwise expressly provided by the terms of issue of the shares of that class, be deemed to be varied
by the creation or issue of further shares ranking pari passu therewith.

Subject to the provisions of section 55, any preference shares may, with the sanction of an ordinary resolution,
be issued on the terms that they are to be redeemed on such terms and in such manner as the company
before the issue of the shares may, by special resolution, determine.

Lien

(iy The company shall have a first and paramount lien-
(a) on every share {not being a fully paid share), for all monies (whether presently payabie or not)

called, or payable at a fixed time, in respect of that share; and
(b) on all shares (not being fully paid shares) standing registered in the name of a single person, for all

monies presently payable by him or his estate to the company: .
Provided that the Board of directors may at any time declare any share to be wholly or in part exempt from the

provisions of this clause.
(ii) The company?s lien, if any, on a share shall extend to all dividends payable and bonuses declared from

time to time in respect of such shares.

10

The company may sell, in such manner as the Board thinks fit, any shares on which the company has a lien:
Provided that no sale shall be made-

{a) unless a sum in respect of which the lien exists is presently payable; or

(b} until the expiration of fourteen days after a notice in writing stating and demanding payment of such
part of the amount in respect of which the lien exists as is presently payable, has been given to the registered
holder for the time being of the share or the person entitled thereto by reason of his death or insolvency.

11

(i} To give effect to any such sale, the Board may authorise some person to transfer the shares sold to the
purchaser thereof.

(ii) The purchaser shall be registered as the holder of the shares comprised in any such transfer.

(iil) The purchaser shall not be bound to see to the application of the purchase money, nor shall his title to the
shares be affected by any irregularity or invalidity in the proceedings in reference to the sale. -

12

{) The proceeds of the sale shall be received by the company and applied in payment of such part of the

amount in respect of which the lien exists as is presently payable.
(il) The residue, if any, shail, subject to a like lien for sums not presently payable as existed upon the shares
before the sale, be paid to the person entitled to the shares at the date of the sale.

Calls on shares

13

(i} The Board may, from time to time, make calls upon the members in respect of any monies unpaid on their
shares (whether on account of the nominal value of the shares or by way of premium} and not by the

conditions of allotment thereof made payable at fixed times:

Provided that no call shall exceed one-fourth of the nominal value of the share or be payable at less than one
month from the date fixed for the payment of the last preceding call.

(i} Each member shall, subject to receiving at least fourteen days? notice specifying the time or times and
place of payment, pay to the company, at the time or times and place so specified, the amount called on his

shares.

(iii) A call may be revoked or postponed at the discretiofitg?

3/ %
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14

A call shall be deemed to have been made at the time when the resolution of the Board authorizing the call
was passed and may be required to be paid by instalments.

[

]

15

The joint holders of a share shall be jointly and severally liable to pay all calls in respect thereof.

16

(i} If a sum called in respect of a share is not paid before or on the day appointed for payment thereof, the
person from whom the sum is due shall pay interest thereon from the day appointed for payment thereof to the
time of actual payment at ten per cent per annum or at such lower rate, if any, as the Board may determine.
{ii) The Board shall be at liberty fo waive payment of any such interest wholly or in part.

17

(i} Any sum which by the terms of issue of a share becomes payable on alloiment or at any fixed date, whether
on account of the nominal value of the share or by way of premium, shall, for the purposes of these
regulations, be deemed to be a call duly made and payable cn the date on which by the terms of issue such

sum becomes payable.
{ii) in case of non-payment of such sum, all the relevant provisions of these regulations as to payment of

interest and expenses, forfeiture or otherwise shall apply as if such sum had become payable by virtue of a call
duly made and notified.

18

The Board-
{a) may, if it thinks fit, receive from any member willing to advance the same, all or any part of the monies

uncalled and unpaid upon any shares held by him; and
(b) upon all or any of the monies so advanced, may {until the same would, but for such advance, become

presently payable) pay interest at such rate not exceeding, unless the company in general meeting shall

otherwise direct, twelve per cent per annum, as may be agreed upon between the Board and the member
paying the sum in advance.

Transfer of shares

18

(i) The instrument of transfer of any share in the company shali be executed by or on behalf of both the

transferor and transferee.
(i) The transferor shall be deemed to remain a holder of the share until the name of the transferee is entered in

the register of members in respect thereof.

20

The Board may, subject to the right of appeal conferred by section 58 decline to regisier-
(a) the transfer of a share, not being a fully paid share, to a person of whom they do not approve; or
{b) any transfer of shares on which the company has a lien.

21

The Board may decline to recognise any instrument of transfer unless-

(a) the instrument of transfer is in the form as prescribed in rules made under sub-section (1) of section 56;

(b) the insfrument of transfer is accompanied by the certificate of the shares to which it relates, and such other
evidence as the Board may reasonably require to show the right of the transferor to make the transfer; and

{c} the instrument of transfer is in respect of only one class of shares,

22

On giving not less than seven days? previous notice in accordance with section 91 and rules made thereunder,
the registration of transfers may be suspended at such times and for such periods as the Board may from time

to time determine:
Provided that such registration shall not be suspended for more than thirty days at any one time or for more

than forty-five days in the aggregate in any year.

Transmission of shares

23

(i) On the death of a member, the surviveor or survivors where the member was a joint holder, and his nominee
or nominees or legal representatives where he was a sole holder, shall be the only persons recognised by the

company as having any title to his interest in the shares
(i) Nothing in clause {i) shall release the estate of a deceased joint holder from any liability in respect of any

share which had been jointly held by him with other persons.

24

(i) Any person becoming entitled to a share in consequence of the death or insolvency of a member may, upon
such evidence being produced as may from time to time properly be required by the Board and subject as
hereinafter provided, elect, either-

(a) to be registered himself as holder of the share; or

{b) to make such transfer of the share as the deceased or insolvent member could have made.
(i) The Board shall, in either case, have the same right to decline or suspend registration as it would have had,
if the deceased or insolvent member had transferred the share before his death or insolvency.

25

{i} if the person so becoming entitled shall elect to be registered as holder of the share himself, he shall deliver
or send to the company a notice in writing signed by him stating that he so elects.
(i} If the person aforesaid shall elect to transfer the share, he shall testify his election by executing a transfer of

the share.
{iii) All the limitations, restrictions and provisions of these regulations relating to the right to transfer and the

registration of transfers of shares shall be applicable to any-euel-nptice or transfer as aforesaid as if the death
or insolvency of the member had not occurred and the SE-ariEhee
member.
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26

A person becoming entitled to a share by reason of the death or insolvency of the holder shall be entitled to the
same dividends and other advantages to which he would be entitled if he were the registered holder of the
share, except that he shall not, before being registered as a member in respect of the share, be entitled in
respect of it to exercise any right conferred by membership in relation to meetings of the company:

Provided that the Board may, at any time, give notice requiring any such person to elect either to be registered
himself or to transfer the share, and if the notice is not complied with within hinety days, the Board may
thereafter withhold payment of all dividends, bonuses or other monies payable in respect of the share, until the
requirements of the notice have been complied with.

Forfeiture of shares

27

If a member fails to pay any call, or instalment of a call, on the day appointed for payment thereof, the Board
may, at any time thereafter during such time as any part of the call or instalment remains unpaid, serve a
notice on him requiring payment of so much of the call or instalment as is unpaid, together with any interest

which may have accrued.

28

The notice aforesaid shall-
(a) name a further day (not being earlier than the expiry of fourteen days from the date of service of the notice)

on or before which the payment required by the notice is to be made; and
(b) state that, in the event of non-payment on or before the day so named, the shares in respect of which the

call was made shall be lfable to be forfeited.

29

If the requirements of any such notice as aforesaid are not complied with, any share in respect of which the
notice has been given may, at any time thereafter, before the payment required by the notice has been made,

be forfeited by a resolution of the Board to that effect.

30

(i) A forfeited share may be sold or otherwise disposed of on such terms and in such manner as the Board

thinks fit.
(i) At any time before a sale or disposal as aforesaid, the Board may cancel the forfeiture on such terms as it

thinks fit.

31

(i) A person whaose shares have been forfeited shall cease to be a member in respect of the forfeited shares,
but shall, notwithstanding the forfeiture, remain liable to pay to the company all monies which, at the date of
forfeiture, were presently payabie by him to the company in respect of the shares.

(i) The liability of such person shall cease if and when the company shall have received payment in full of all

such monies in respect of the shares.

32

(i) A duly verified declaration in writing that the declarant is a.director, the manager or the secretary, of the
company, and that a share in the company has been duly forfeited on a date stated in the declaration, shall be
conclusive evidence of the facts therein stated as against all persons claiming to be entitled to the share;

{ii) The company may receive the consideration, if any, given for the share on any sale or disposal thereof and
may execute a transfer of the share in favour of the person to whom the share is sold or disposed of;

(ii) The transferee shall thereupon be registered as the holder of the share; and

{iv) The transferee shall not be bound to see to the application of the purchase money, if any, nar shall his title
to the share be affected by any irregularity or invalidity in the proceedings in reference to the forfeiture, sale or

disposal of the share.

33

The provisions of these regulations as to forfeiture shall apply in the case of nonpayment of any sum which, by
the terms of issue of a share, becomes payable at a fixed time, whether on account of the nominal value of the
share or by way of premium, as if the same had been payable by virtue of a call duly made and notified.

Alteration of capital

The company may, from time to time, by ordinary resolution increase the share capital by such sum, to be
divided into shares of such amount, as may be specified in the resolution.

35

Subject to the provisions of section 61, the company may, by ordinary resolution,-
(a) consolidate and divide all or any of its share capital into shares of larger amount than its existing shares;
(b) convert all or any of its fully paid-up shares into stock, and reconvert that stock into fully paid-up shares of

any denomination;
{c) sub-divide its existing shares or any of them into shares of smaller amount than is fixed by the

memorandum; _
{d) cancel any shares which, at the date of the passing of the resoiution, have not been taken or agreed to be

taken by any person.

36

Where shares are converted into stock,-
{a} the holders of stock may transfer the same or any part thereof in the same manner as, and subject to the

same regulations under which, the shares from which the stock arose might before the conversion have been
transferred, or as near thereto as circumstances admit;

Provided that the Board may, from time to time, fix the minimum amount of stock transferable, so, however,
that such minimum shall not exceed the nominal amount of the shares from which the stock arose.

{b) the holders of stock shall, according to the amoun by them, have the same rights, privileges
and advantages as regards dividends, voting at me o any, and other matiers, as if they held
the shares from which the stock arose; but ng sycl ,éT }lﬁgye ora tage (except participation in the
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dividends and profits of the company and in the assels on winding up} shall be conferred by an amount of
stock which would not, if existing in shares, have conferred that privilege or advantage.

(¢) such of the regulations of the company as are applicable to paid-up shares shall apply to stock and the
words "share” and "shareholder” in those regulations shall include "stock” and "stock-holder” respectively.

37

The company may, by special resolution, reduce in any manner and with, and subject to, any incident
authorised and consent required by law,-

{a) its share capital;

{(b) any capital redemption reserve account; or

(c) any share premium account.

Capitalisation of profits

38

(i) The company in general meeting may, upon the recommendation of the Board, resolve-

(a) that it is desirabie to capitalise any part of the amount for the time being standing to the credit of any of the
company?s reserve accounts, or to the credit of the, profit and loss account, or otherwise available for
distribution; and

(b} that such sum be accordingly set free for distribution in the manner specified in clause (ii) amongst the
members who would have been entitled thereto, if distributed by way of dividend and in the same proportions.
{ii) The sum aforesaid shall not be paid in cash but shall be applied, subject to the provision contained in
clause (iii), either in or towards-

(A) paying up any amounts for the time being unpaid on any shares held by such members respectively;

(B) paying up in fuil, unissued shares of the company to be allotted and distributed, credited as fully paid-up, to
and amongst such members in the proportions aforesaid;

(C) partly in the way specified in sub-clause (A) and partly in that specified in sub-clause (B);

(D) A securities premium account and a capital redemption reserve account may, for the purposes of this
regulation, be applied in the paying up of unissued shares to be issued to members of the company as fully

paid bonus shares;
(E) The Board shall give effect to the resolution passed by the company in pursuance of this regulation.

39

(i) Whenever such a resolution as aforesaid shall have been passed, the Board shall-

(a) make all appropriations and applications of the undivided profits resolved to be capitalised thereby, and all
allotments and issues of fully paid shares if any; and

{b) generally do all acts and things required to give effect thereto.

(i} The Board shall have power-
(a) to make such provisions, by the issue of fractionai certificates or by payment in cash or otherwise as it

thinks fit, for the case of shares becoming distributable in fractions; and

{b} to authorise any person to enter, on behalf of ail the members entitled thereto, into an agreement with the
company providing for the allotment to them respectively, credited as fully paid-up, of any further shares to
which they may be entitled upon such capitalisation, or as the case may require, for the payment by the
company on their behalf, by the application thereto of their respective proportions of profits resolved to be
capitalised, of the amount or any part of the amounts remaining unpaid on their existing shares;

(ifi) Any agreement made under such authority shall be effective and binding on such members.

Buy-back of shares

40

Notwithstanding anything contained in these articles but subject to the provisions of sections 68 to 70 and any
other applicable provision of the Act or any other law for the time being in force, the company may purchase its

own shares or other specified securities.

General meetings

41

All general meetings other than annual general meeting shall be called extraordinary general meeting.

42

(i) The Board may, whenever it thinks fit, call an extraordinary general meeting.

(i) If at any time directors capable of acting who are sufficient in number to form a quorum are not within India,
any director or any two members of the company may call an extraordinary general meeting in the same
manner, as nearly as possible, as that in which such a meeting may be called by the Board.

Proceedings at general meetings

43

{i) No business shall be transacted at any general meeting unless a quorum of members is present at the time

when the meeting proceeds to business.
(i) Save as otherwise provided herein, the guorum for the general meetings shall be as provided in section

103.

44

The chairperson, if any, of the Board shall preside as Chairperson at every general meeting of the company.
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45

If there is.no such Chairperson, or if he is not present within fifteen minutes after the time appointed for holding
the meeting, or is unwilling to act as chairperson of the meeting, the directors present shall elect one of their

members to be Chairperson of the meeting.

46

If at any meeting no director is willing to act as Chairperson or if no director is present within fifteen minutes
after the time appointed for holding the meeting, the members present shall choose one of their members to be

Chairperson of the meeting.

Adjournment of meeting

47

(i) The Chairperson may, with the consent of any meeting at which a quorum is present, and shall, if so
directed by the meeting, adjourn the meeting from time to time and from place to place.

{il) No business shall be transacted at any adjourned meeting other than the business left unfinished at the
meeting from which the adjournment took place.

(iiiy When a meeting is adjourned for thirty days or more, notice of the adjourned meeting shall be given as in

the case of an original meeting.
(iv) Save as aforesaid, and as provided in section 103 of the Act, it shall not be necessary to give any notice of

an adjoumment or of the business to be transacted at an adjourned meeting.

Voting rights

48

Subject to any rights or restrictions for the time being attached to any class or classes of shares,-
(a) on a show of hands, every member present in person shall have one vote; and
{b) on a poll, the voting rights of members shall be in proportion to his share in the paid-up equity share capital

of the company.

Ll

O

49

A member may exercise his vote at a meeting by electronic means in accordance with section 108 and shall
vote only once.

0l

O

50

(i) In the case of joint holders, the vote of the senior who tenders a vote, whether in person or by proxy, shall

be accepted fo the exclusion of the votes of the other joint holders.
{ii) For this purpose, seniority shall be determined by the order in which the names stand in the register of

members.

51

A member of unsound mind, or in respect of whom an order has been made by any court having jurisdiction in
lunacy, may vote, whether on a show of hands or on a poll, by his committee or other legal guardian, and any

such committee or guardian may, on a poll, vote by proxy.

52

Any business other than that upon which a poll has been demanded may be proceeded with, pending the
taking of the poll.

53

No member shall be entitled to vote at any general meeting unless all calls or other sums presently payable by
him in respect of shares in the company have been paid

HiOo(g] O
Oja;,af a

{i) No objection shall be raised to the qualification of any voter except at the meeting or adjourned meeting at
which the vote objected to is given or tendered, and every vote not disailowed at such meeting shall be valid

for all purposes.
(i} Any such objection made in due time shall be referred to the Chairperson of the meeting, whose decision

shall be final and conclusive.

Proxy

55

The instrument appointing a proxy and the power-of-attorney or other authority, if any, under which it is signed
or a notarised copy of that power or authority, shall be deposited at the registered office of the company not
less than 48 hours before the time for holding the meeting or adjourned meeting at which the person named in
the instrument proposes to vote, or, in the case of a poll, not less than 24 hours before the time appointed for
the taking of the poll; and in default the instrument of proxy shall not be treated as valid.

56

An instrument appointing a proxy shall be in the form as prescribed in the rules made under section 105,

57

A vote given in accordance with the terms of an instrument of proxy shall be valid, notwithstanding the
previous death or insanity of the principal or the revocation of the proxy or of the authority under which the
proxy was executed, or the transfer of the shares in respect of which the proxy is given:Provided that no
intimation in writing of such death, insanity, revocation or transfer shall have been received by the company at
its office before the commencement of the meeting or adjourned meeting at which the proxy is used.

Board of Directors

The day to day management of the business of the Cornpany shall be vested with the Board of Directors of the
Company or such person(s), as may be authorized by the Board from time to time. The Board may exercise all
nd-things as are not prohibited by the Act or any

such powers of the Company and do all such acts, deeds.ang.

other law for the time being in force or by the Memo ‘t\g\‘"?’h iation of the Company and without

prejudice to the foregoing, shall be responsible for h; icy ma d the supervision, direction and control
o thie, Compala)

of the conduct of the business affairs and ops#agio
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58

(i) The Tfirst Direclors of the Company shall be:-
1. SAURABH RASTOGI
2, SOMYA KANT

3. MOHAN LAL-KUMAWAT
(ii) At every annual general meeting, one-third of such of the directors for the time being as are liable to retire

by rotation, or if their number is neither three nor a multiple of three then, the number nearest to one-third, shall
retire from office.

(iii) The directors to retire by rotation at every annual general meeting shall be those who have been longest in
office since their last appointment, but as between persons who bécame directors on the same day, those who
are to retire shall, in default of and subject to any subject to any agreement among themselves, be determined

by lot.
(iv) At annual general meeting at which a director retires as aforesaid, the company may fill up the vacancy by

appointing the retiring director or some other person thereto.

The Beard of Directors of the Company shall consist of not less than 3 but not more than 15 Directors,

The appointment of Directors including the Chairman, Managing Director, Whole time Director, Part-time
Director shall be done in the General Meetings in accordance with the provisions of the Companies Act, 2013
and Rules made thereunder and shall be eligible for reappointment.

However, till the Company is a Government Company, REC Power Development and Consultancy Limited
(RECPDCL)- the holding company shall have the full powers to recommend / nominate the name of any
Directors to be appointed on the Board of the Company,

Further, RECPDCL shali also have the power to remove any director from office at any time in its absolute
discretion. RECPDCL shall also have the right to fill any vacancies in the office of director caused by removal,
resignation, death or otherwise.

Subject to provisions of the Act, the Company may by passing the resolution in General Meeting increase/
decrease the maximum number of Directors, and may alter their qualification.

Further the Company may, subject to the provisions of the Act, remove any Director before the expiration of his
period of office and appoint another person in place of him,

The Board may appoint any person to act as alternate director for a Director during the later's absence for a
pericd of not less than three months from India and such appointment shall have effect and such appointee,
whilst he holds office as an alternate director, shall be entitied to notice of meeting of the Board and to attend
and vote there at accordingly; but he shall not require any qualification and shall ipso facto vacate office if and
when the absent Director returns to India.

Casual vacancies among Directors may be filled by the Board of Directors, at their meeting and any person so
appointed shall hold the office as per the provision of section 161 of the Act.

Subject to the provisions of Section 161 and other applicable provisions (if any) of the Act, the Board shall
have power at any time and from time to time, to appoint a person as an Additional Director but so that the
total number of Directors shall not at any time exceed the maximum number fixed by these Articles, The
Additicnal Director so appointed shall retire from Office at next annual General Meeting but shall be eligible for

election by the company at that meeting as a Director,

59

(i) The remuneration of the directors shall, in so far as it consists of a monthly payment, be deemed to accrue
from day-to-day.
(i) In addition to the remuneration payable to them in pursuance of the Act, the directors may be paid all

travelling, hotel and other expenses properly incurred by them-
(a) in attending and returning.from meetings of the Board of Directors or any committee thereof or general

meetings of the company; or
(b) in connection with the business of the company.

60

The Board may pay all expenses incurred in getting up and registering the company,

61

The company may exercise the powers conferred on it by section 88 with regard to the keeping of a foreign
register; and the Board may (subject to the provisions of that section} make and vary such regulations as it

may thinks fit respecting the keeping of any such register.

62

All cheques, promissory notes, drafts, hundis, bills of exchange and other negotiable instruments, and all
receipts for monies paid to the company, shall be signed, drawn, accepted, endorsed, or otherwise executed,
as the case may be, by such person and in such manner as the Board shafl from time to time by resolution

determine.

63

Every director present at any meeting of the Board or of a committee thereof shall sign his name in a book to
be kept for that purpose.

(1) Subject to the provisions of section 149, the Board shall have power at any time, and from time fo time, to
appoint a person as an additional director, provided the number of the directors and additional directors
together shall not at any time exceed the maximum strength fixed for the Board by the articles.

(i) Such person shall hold office only up to the date of the next annual general meeting of the company but

shall be eligible for appointment by the company as a di that meeting subject to the provisions of the
. ‘)‘6‘/‘—\
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Proceedings of the Board

65

(i} The Board of Directors may meet for the conduct of business, adjourn and otherwise regulate its meetings,

as it thinks fit.
(i) A director may, and the manager or secretary on the requisition of a director shall, at any time, summon a

meeting of the Board.

66

{i) Save as otherwise expressly provided in the Act, questions arising at any meeting of the Board shall be

decided by a majority of votes.
(ii) In case of an equality of votes, the Chairperson of the Board, if any, shall have a second or casting vote.

67

The continuing directors may act notwithstanding any vacancy in the Board; but, if and so long as their number
is reduced below the quorum fixed by the Act for a meeting of the Board, the continuing directors or director
may act for the purpose of increasing the number of directors to that fixed for the quorum, or of summoning a

general meeting of the company, but for no other purpose.

68

(i) The Board may elect a Chairperson of its meetings and determine the period for which he is to hold office.
(ii} If no such Chairperson is elected, or if at any meeting the Chairperson is not present within five minutes
after the time appointed for holding the meeting, the directors present may choose one of their number to be

Chairperson of the meeting.

69

(i) The Board may, subject to the provisions of the Act, delegate any of its powers to committees consisting of

such member or members of its body as it thinks fit,
(1) Any committee so formed shall, in the exercise of the powers so delegated, conform to any regulations that

may be imposed on it by the Board.

70

{i} A committee may elect a Chairperson of its meetings.
(i) If no such Chairperson is elected, or if at any meeting the Chairperson is not present within five minutes
after the time appointed for holding the meeting, the members present may choose one of their members to be

Chairperson of the meeting.

71

(i} A committee may meet and adjourn as it thinks fit.
{ii) Questions arising at any meeting of a committee shall be determined by a majority of votes of the members

present, and in case of an equality of votes, the Chairperson shall have a second or casting vote.

72

Al acts done in any meeting of the Board or of a committee thereof or by any person acting as a director, shall,
notwithstanding that it may be afterwards discovered that there was some defect in the appointment of any one
or more of such directors or of any person acting as aforesaid, or that they or any of them were disqualified, be
as valid as if every such director or such persen had been duly appointed and was qualified to be a director.

73

Save as otherwise expressly provided in the Act, a resolution in writing, signed by all the members of the
Board or of a committee thereof, for the time being entitled to receive notice of a meeting of the Board or
committee, shall be valid and effective as if it had been passed at a meeting of the Board or committee, duly

convened and held.

Chief Executive Officer, Manager, Company Secretary or Chief Financial Officer

74

Subject to the provisions of the Act,-
(i) A chief executive officer, manager, company secretary or chief financial officer may be appointed by the

Board for such term, at such remuneration and upon such conditions as it may thinks fit; and any chief
executive officer, manager, company secretary or chief financial officer so appointed may be removed by

means of a resolution of the Board;
(i} A director may be appointed as chief executive officer, manager, company secretary or chief financial

officer

75

A provision of the Act or these regulations requiring or authorising a thing to be done by or to a director and
chief executive officer, manager, company secretary or chief financial officer shalf not be satisfied by its being
done by or to the same person acting both as director and as, or in place of, chief executive officer, manager,

company secretary or chief financial officer.

The Seal

76

i) The Board shall provide for the safe custody of the seal.

(i) The seal of the company shall not be affixed to any instrument except by the authority of a resolution of the
Board or of a committee of the Beard authorised by it in that behalf, and except in the presence of at least two
directors and of the secretary or such other person as the Board may appoint for the purpose; and those two
directors and the secretary or other person aforesaid shall sign every instrument to which the seal of the

company is so affixed in their presence.

Dividends and Reserve

77

The company in general meeting may declare dividends, but no dividend shall exceed the amount
recommended by the Board.

78

Subject to the provisions of section 123, the Board m. time pay to the members such interim
dividends as appear to it to be justified by ths ??ﬂ & comp
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79

() The Board may, before recommending any dividend, set aside out of the profits of the company such sums
as it thinks fit as a reserve or reserves which shall, at the discretion of the Board, be applicable for any purpose
to which the profits of the company may be properly applied, including provision for meeting contingencies or
for equalizing dividends; and pending such application, may, at the like discretion, either be employed in the
business of the company or be invested in such investments (other than shares of the company) as the Board

may, from time to time, thinks fit.
(i) The Board may also carry forward any profits which it may consider necessary not to divide, without setting

them aside as a reserve.

80

(i) Subject to the rights of persons, if any, entitfed to shares with special rights as to dividends, all dividends
shall be declared and paid according to the amounts paid or credited as paid on the shares in respect whereof
the dividend is paid, but if and so long as nothing is paid upon any of the shares in the company, dividends
may be declared and paid according to the amounts of the shares.

(il} No amount paid or credited as paid on a share in advance of calls shall be treated for the purposes of this
regulation as paid on the share.

(iii} All dividends shall be apportioned and paid proporticnately to the amounts paid or credited as paid on the
shares during any portion or portions of the period in respect of which the dividend is pafd; but if any share is
issued on terms providing that it shall rank for dividend as from a particular date such share shall rank for

dividend accordingly.

81

The Board may deduct from any dividend payable to any member all sums of money, if any, presently payable
by him to the company on account of calls or otherwise in relation to the shares of the company.

82

(i) Any dividend, interest or other monies payable in cash in respect of shares may be paid by cheque or
warrant sent through the post directed to the registered address of the holder or, in the case of joint holders, to
the registered address of that one of the joint holders whoa is first named on the register of members, or to such
person and to such address as the holder or joint hoiders may in writing direct.

(i) Every such cheque or warrant shall be made payable to the order of the person to whom it is sent.

a3

Any one of two or more joint holders of a share may give effective receipts for any dividends, bonuses or other
monies payable in respect of such share.

O

]

84

Notice of any dividend that may have been declared shall be given to the persons entitled to share therein in
the manner mentioned in the Act.

85

No dividend shall bear interest against the company.

Accounts

86

() The Board shall from time to time determine whether and to what extent and at what times and places and
under what conditions or regulations, the accounts and books of the company, or any of them, shall be open to
the inspection of members not being directors.

(i) No member (not being a director) shall have any right of inspecting any account or book or document of the
company except as conferred by law or authorised by the Board or by the company in general meeting.

Winding up

87

Subject to the provisions of Chapter XX of the Act and rules made thereunder-

(i) I the company shall be wound up, the liguidator may, with the sanction of a special resolution of the
company and any other sanction required by the Act, divide amongst the members, in specie or kind, the
whole or any part of the assets of the company, whether they shall consist of property of the same kind or not.
(il) For the purpose aforesaid, the liquidator may set such value as he deems fair upon any property to be
divided as aforesaid and may determine how such division shall be carried out as between the members or
different classes of members.

(iii} The liquidator may, with the like sanction, vest the whole or any part of such assets in trustees upon such
trusts for the benefit of the contributories if he considers necessary, but so that no member shall be compelled
to accept any shares or other securities whereon there is any liability.

Indemnity

88

Every officer of the company shall be indemnified out of the assets of the company against any liability
incurred by him in defending any proceedings, whether civil or criminal, in which judgment is given in his favour

or in which he is acquitted or in which relief is granted to him by the court or the Tribunal.
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Subscriber Details

Name, Address, Description and Occupation

DIN/PAN/Passport
Number

Place

DSC

Dated

REC POWER DEVELOPMENT AND CONSULTANCY
LIMITED, CORE-4, SCOPE COMPLEX, 7, LODHI
ROAD, NEW DELHiI- 110003, THROUGH ITS CEO
RAJU LAKSHMANAN S/0 SHRI KANNAPPAN RAJU
R/O C-4, 1ST FLOOR (BACK PORTION), GREEN
PARK EXTENSION, NEW DELHI-110016,
OCCUPATION-SERVICE

AAZPL2257P

NEW DELHI

R 0'0;“7 vgned
Lakshmpge™"
anan  Sa%%esn

25/04/2022

THANGARAJAN SUBASH CHANDIRA BOSH 5/0
SHRI SITHAN THANGARAJAN NOMINEE OF REC
POWER DEVELOPMENT AND CONSULTANCY
LIMITED R/O APARTMENT NO S-2, MIDDLE
PORTION 2-B, JANGPURA, NEW DELHI-110014,
OCCUPATION-SERVICE

02772316

NEW DELHI

Thangarajan STy s by
Subash L"';......."m
Chandira

Besh brin-v

25/04/2022

SAHAB NARAIN S/O HARI NARAIN NOMINEE OF
REC POWER DEVELOPMENT AND CONSULTANCY
LIMITED R/O A-1, FLAT NO 103, SOAMI NAGAR,
MALVIYA NAGAR, DELHI-110017, OCCUPATION-
SERVICE

03641879

NEW DELH!

SAHAB 2y
NARAIN fsne2is

25/04/2022

PUTHIYARKATTU SHIVARAMAN HARIHARAN S/0
SHRI PUTHIYARAKAT VELAYUDHAN SIVARAMAN
NOMINEE OF REC POWER DEVELOPMENT AND
CONSULTANCY LIMITED FLAT NO.104, SADAR
APARTMENT, MAYUR VIHAR  EXTENTION,
PHASE-1, PLOT NO.9, NEW DELHI-110091,
OCCUPATION-SERVICE

08657652

NEW DELHI

P mimanr

h
HARIHARAN v Jzzueis

25/04/2022

RAJENDRA KUMAR GUPTA 5/0 LALLU RAM GUPTA
NOMINEE OF REC POWER DEVELOPMENT AND
CONSULTANCY LIMITED, R/0 204,MILLENIA
HEIGHTS, RAMPRASHTA GREENS,
SECTOR-7,VAISHALI ,|.E.SAHIBABAD,
GHAZIABAD-201010, PRADESH,
OCCUPATION-SERVICE

UTTAR

06949686

NEW DELHI

25/04/2022

MOHAN LAL KUMAWAT 5/0 SHRI RAMU RAM
KUMAWAT NOMINEE OF REC POWER
DEVELOPMENT AND CONSULTANCY LIMITED FLAT
NO 142 TOWER -1 GC EMERALD, RAMPRASTHA
GREENS VAISHALI SECTOR-7, GHAZIABAD-201010,
UTTAR PRADESH, OCCUPATION-SERVICE

07682898

NEW DELHI

Mohan  Douersi

Lal e
Kumawat s s

25/04/2022

SWATI GUPTA, D/O SHRI ROSHAN LAL MAINI,
NOMINEE OF REC POWER DEVELOPMENT AND
CONSULTANCY LIMITED, 337, TOWER NO. 1,
MOUNT KAILASH APARTMENTS, EAST OF

KAILASH, DELHI-110065, OCCUPATION-SERVICE

09569470

NEW DELHI

Swatj 5ot
GuptaiEs"

25/04/2022
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Signed Before Me

DIN/PAN/
Passport
Name Address, Description and Occupation Number/ Place DSC Dated
Membership
Number
VINAY KUMAR 1803, TOWER-9, LA RESIDENTIA, TECH[402996 NEW  [vINA 25/04/2022
FCA ZONE-4, GREATER NOIDA WEST-201306 DELHI ¥y Bt
UM waditier
AR
Checkform Modify
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Date: 28,1

CERTIFICATE BY BID EVALUATION COMMITTEE

Subject:

Selection of Successful Bidder as Transmission Service Provider to
establish “Transmission System for Evacuation of Power from REZ in

Rajasthan (20GW) Under Phase-I11 Part D-Phase 1" through tariff based

competitive bidding process.

It is certified that:

e

The entire bid process has been carried out in accordance with the "Tariff based
Competitive Bidding Guidelines for Transmission Service” and "Guidelines for

encouraging competition in development of the Transmission Projects” issued by
Ministry of Power, Govt. of India under Section 63 of the Electricity Act, 2003 as

amended from time to time.

M/s Power Grid Corporation ol India Limited, with the lowest annual
transmission charges of Rs. 2147.30 Million, emerged as the successful Bidder

after the conclusion of electronic reverse auction.

The transmission charges of Rs. 2147.30 Million discovered after clectronic

reverse auction is acceptable.

(Rajesh Kumar Singh)
General Manager,
CCGRO-II, SBI,
Chairman, BEC

“S.\Jd,-....—a‘i‘f
(Bhanwar Singh Meena}
Director, PSETD, CEA
Member, BEC

. ~
Maer- o
(Manjari Chaturvedi) (V. A. Kale)
Director (PSPA-I), CEA SE, RVPN
Member, BEC Member, BEC
(D. K. Meena) (Saurabh Rastogi}
SE (Operations}, NRPC Chairman, SPV
Member, BEC ; 4*&‘ Member
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Ceriificate No.
Certificate tssued Date
Account Reference
Unigue Doc. Reference
Purchased by
Description of Document
Property Description
Consideration Price {Rs.)

First Party

Second Party

Stamp Duty Paid By
Stamp Duty Amount{Rs.)

| 4

°

B Singh Nager
PvuCale
MNo. 1672F

i Vatlka, Near Choudhary Charan Circle, Jalpur-Blkaner Bypass, Devipura, Sikar,

“or thmgs hereinafter mentioned, that is to say:-

Statutory Blert
The guthe il
Taiy the

J Tha enus ot g

Boemegme 0 s dlizeimiaticn Dl Lte o

ehiak J'ﬂmnr; i Jl\(

e-Stamp

IN-DL40951159597744W

08-Feb-2024 03:33 PM

SELFPRINT (PU)/ dl-sefff NEHRU/ DL-DLH
SUBIN-DLDL-SELF43698037283709W

POWER GRID CORPORATION OF INDIA LIMTED POWERGRID

Article 48(c} Power of attorney - GPA

NOT APPLICABLE
o
{Zero)
SIKAR KHETR! TRANSMISSION LIMITED
NOT APPLICABLE o NOTS
. | .
SIKAR KHETRI TRANSMISSION LiMITED Py, PN
100 4 Q‘?q-"(-)’
{One Hundred only) e QO T
QL Sogn 2
() mo T
V&L . '.’; o, 42’*0 N
. > v%& (S
N o~

SELF PRINTED CERTIFICATE TO BE
VERIFIED BY THE RECIPIENT AT
WWW.SHCILESTAMP.COM

CeZR WITT OF e o Lhis b

General Power of Attorney

Beihi, INLiA
ity D
Qg‘mﬂ qx by these presents, we Sikar Khetri Transmission Limited (heremaﬁer referred
2 which expression shail unless repugnant to the context or meaning thereof, include

essors, administrators, and assigns) having its Registered Office at B-9, Qutab
Institutional Area, Katwaria Sarai, New Delhi — 110 016 do hereby constitute, appoint and

 authorize Shri Sanjay Sinha, Project Incharge of SKTL residing at Plot No 2 & 3, Gajanand
Ra_lasthan

s vt e
e n.‘ S a e L1 she €
EXARNT A1) BTN

Bt o T e vk iy ule
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D“ian 5'“q "q}a d5'5

D ﬁn"ﬁz

ROVER ITH IR 111 et Ahin enr ey plainis. Ieitanies. petitiv

and objections, memorandum ot appeal. claims, aflidavits, applications, re-applications and
pleadings of all kinds and to file them in Central Ilectricity Regulatory Commission
(CERC), State Electricity Regulatory Commissions (SERCs). Appellate Tribunal fos
Electricity (ATE), Civil, Criminal or Revenue courts, Arbitration, Labour Court, Industrial
Tribunal, High Court and Supreme Court, whether having original or appellate jurisdiction
and before Government or Local Authorities or Registration Authorities. Tax Authorities.
Tribunals. ete.

To appear, before various Courts / Tribunals / CERC / SERCs 7 Appellate Tribunal for

Electricity.

To appeint any Advocate. Vakil, Pleader, Solicitor or any other legal practitioner as
Attorney to appear and conduct case proceedings on behalf of the company and to sign

Vakalatnama,

To compromise, compound or withdraw cases from any Court / Tribunal / CERC 7 SERCs
/ Appellate Tribunal for Electricity.

To file petitions/applications or affidavits before the Supreme Court / High Court / CERC
/ SERCs / Appellate Tribunal for Electricity and to obtain the copies of documents. papers.
records etc.

To file and receive back documents. fo deposit and withdraw money from Courts, Tribunal,
Registrar’s Office and other Government or Local Authorities and to issue valid receipts

thereof,
To apply for and obtain refund of stamp duty or court fee. etc.

To issue notices and accept service of any summons, notices or orders issued by any Court
/ Tribunal / CERC / SERCs / Appellate Tribunal for Electricity on behalf of the Company.

ecute deeds, agreements, bonds and other documents and returns in connection with
irs of the company and file them or cause to be filed for Registration. whenever

the a

ue ProJect Authority Certificate(s) in respect of contracts for Load Despatch &

E xpiry tf.‘aumrnugxcauon Systems, Transmission Systems etc. and to lodge claims with the
Gy M- 2R%ilwdys, Transporters, Shipping Agents and Clearing Agents and to settle/compromise

I

12.

13.

5
) aims.

To lodge claims with the Insurance companies, to settle/compromise such claims and on
satisfactory settlement thereof, to issue letters of subrogation/power of attorney in favour

of Insurance companies.

To execute, sign and file applications, undertakings, agreements etc. to or with the Central
/ State Government(s) / Body(ies) to obtain ‘right of way’ or any of other Righi(s) /
Privilege(s) etc.

To execute, sign and file applications, undertakings, agreements, bills, documents etc. to or

with the Central / State Government(s) / Body(ies) and other authorities / entities including
Central Transmission Utlllty (CTU)/Power System Ope.ration Corporatlon lelted
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16.

17

vl Ihe P, realtzadton SRR IS TR i ngd of "-'u:" s dny othet
Right(s} + Privilege(s) etc.

o exceute Transmission Service Agreement (TSA) with Central Transmission Utility of
lndia Limited (CTUIL)

To execute Consultancy. Funding and other Agreements.

To act as administrator for e-filing process with CERC and other Statutory authorities.

Generally to do all lawful acts, necessary for the above mentioned purposes.

The Company hereby agrees to ratify and confirm all and whatsoever the said Attorney shall
tawfully do execute or perform or cause to be dane, executed or performed in exercise of the
power or authority conferred under and by virtue of this Power of Attomey.

Signed by the within named
Sikar Khetri Transmission Limited

through the hand of T
Duly authorized by the Board to issue such Power of Attomey WA

Dated this ./J..... day offaﬁ“fuﬂ? 2024 R
Hew Dy
Accepted o
OL _
~. f‘/

....................

Signature o
Name: Shri Sanjay Sinha

Designation: Project Incharge, Sikar Khetri Transmission Limited

Address: Plot No 2 & 3, Gajanand Vatika, Near Choudhary Charan Circle, Jaipur-

%&mer Bypass, Devipura, Sikar, Rajasthan (Pin - 332001)
Attested

ATTESTED

.
[-'; Vj‘ NOTARY PUEBLIC
T4 Werreriannnn R NEW DELHI, {INDi~)
(Signature of'the Executant) U g FEB 2024
Name: R K

Designation: Q17 eehh
Address: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi - 110016

..........................................................

Signature and Stamp of Notary of the place of exetution

WITNESS
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