BEFORE
THE HON’BLE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

IN THE MATTER OF: Application under Section 14 & 15 of the Electricity Act, 2003 read
with Central Electricity Regulatory Commission (Procedure, Terms and Conditions for Grant
of Transmission License and other related matters) Regulations, 2009 with respect to
Transmission License to Bidar Transmission Limited

Bidar Transmission Limited

(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)
Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Dethi 110 016
Addpress for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND
Chief Operating Cfficer,

Central Transmission Utility of India Ltd,
Saudamini, Plot no.2, Sector -29,

Gurgaon 122001 ... e RESPONDENT(S)
And Others
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Association and Articles of Association: Enclosure-1

b) Certificate of Bid Evaluation Committee

as furnished by BPC: Enclosure-2
¢) Copy of Power of Attorney:
Enclosure-3
FILED BY




Bidar Transmission Limited
( A 100% wholly owned subsidiary Power Grid Corporation of India Limited)

B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi - 110 016
CIN : U40106DL2020GO1364498

Ref: PG_BTL/ Dated : |3 / F / 2024

To,

The Secretary,

Central Electricity Regulatory Commission,
3rd & 4th Floor, Chanderlok Building,

36, Janpath, New Delhi - 110 001.

Sub.: Application under Section 14 & 15 of the Eleciricity Act, 2003 read with Central
Electricity Regulatory Commission (Procedure, Terms and Conditions for Grant of
Transmission License and other related matters) Regulations, 2009 with respect to
Transmission License to Bidar Transmission Limited

Sir,

Three copies (1 original + 2 copies) of the application for the above subject matter have been
enclosed and e-filing has been done on CERC website. As per the public notice issued on
28.08.2010 by the Hon’ble Commission the amount of Rs. 1,00,000/- (Rupees One Lakhs only)
for filing the application has been paid through RTGS and in accordance with the Regulations
12 (2), Payment of Fees Regulations 2012, Form-1 duly filled in against the aforementioned

application is also enclosed herewith.

Copies of the application are being forwarded to the CTUIL {Nodal Agency), the Bid Process
Cocrdinator. The complete application along with Annexure is posted on the website:

www.powergrid.in

Thanking You,
Yours faithfully,

— 2
(Y S Sai Prasad)
Project Incharge

Bidar Transmission Limited
Mobile: +91- 9490634149 ; email : thcb@powergrid.in

Enclosures: As above

Registered Office: B-9, QUTUB INSTITUTIONAL AREA, KATWARIA SARA], NEW DELHI - 110 016
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Particulars

1. Name of the Petitioner

2. Address of the Petitioner/Applicant :

3. Subject Matter

4. Petition No., if any

5. Details of generation assets
{a} generating station/units

(b) Capacity in MW

(c) Date of commercial operation
{d) Period for which fee paid

(e) Amount of fee paid

(f) Surcharge, if any

6. Details of transmission assets
Transmission line and sub-stations
{b) Date of commercial operation
(c) Period for which fee paid

(d) Amount of fee paid

() Surcharge, if any

7. Fee paid for Adoption of tariff for
(a) Generation asset
(b) Transmission asset

8. Application fee for licence
(a) Trading licence

NO

Form-I

: Bidar Transmission Limited
(A 100% wholly owned subsidiary of
Power Grid Corporation of India Limited)

Bidar Transmission Limited

(A 100% wholly owned subsidiary of

Power Grid Corporation of India Limited)

Regd. Address:

B-9, Qutab Institutional Area,

Katwaria Sarai, New Delhi-110 016

Address for correspondence:

Project Incharge, Bidar Transmission Limited, C/o ED
{TBCB), Power Grid Corporation of India Ltd,
Saudamini, Plot no.2, Sector - 29, Gurgaon 122001

: Application under Section 14 & 15 of the Electricity
Act, 2003 read with Central Electricity Regulatory
Commission (Procedure, Terms and Conditions for
Grant of Transmission License and other related
matters) Regulations, 2009 with respect to
Transmission License to Bidar Transmission Limited

: Not yet received

: NOT APPLICABLE

: Assets under implementation by

Bidar Transmission Limited

: NOT APPLICABLE




(b) Transmission licence
{c) Period for which paid
(d) Amount of fee paid

9. Fees paid for Miscellaneous Application
10. Fees paid for Interlocutory Application

11. Fee paid for Regulatory Compliance
petition

12. Fee paid for Review Application

13. Licence fee for inter-State Trading
{a) Category

{b) Period

(¢) Amount of fee paid

(d) Surcharge, if any

14. Licence fee for inter-State Transmission
{a) Expected/Actual transmission charge

(b) Period
{c) Amount of fee calculated as a percentage

of transmission charge.
(d) Surcharge, if any

15. Annual Registration Charge for Power
Exchange

{(a) Period

(b) Amount of turnover

(c) Fee paid

(d) Surcharge, if any

16. Details of fee remitted

(a) UTR No.
(b) Date of remittance

(c) Amount remitted

YES
NOT APPLICABLE
Rs.1,00,000/- only
: NOT APPLICABLE
: NOT APPLICABLE

: NOT APPLICABLE

: NOT APPLICABLE

: NOT APPLICABLE

: NOT APPLICABLE

: NOT APPLICABLE

eMS3¢15 1113F3

09 )02 Ja0ay
: Rs.1,00,000 (Rupees One Lakh only)

V.




BEFORE
THE CENTRAL ELECTRICITY REGULATORY COMMISSION

NEW DELHI
Petition NoO.: ===—=remremrmemmems

IN THE MATTER OF: Application under Section 14 & 15 of the Electricity Act, 2003 read with
Central Electricity Reguiatory Commission (Procedure, Terms and Conditions for Grant of
Transmission License and other related matters) Regulations, 2009 with respect to Transmission
License to Bidar Transmission Limited

MEMO OF APPEARANCE

Bidar Transmission Limited --- PETITIONER
1. Pankaj Pandey, ED, POWERGRID
2. Shri Y S Sai Prasad, Project Incharge, Bidar Transmission Limited

3, Ashwini Kumar Das, GM, POWERGRID

Filed by
Bidar Transmission Limited

Place: New Delhi
Date: l3}0.-1}20 ay
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BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

Application under Section 14 & 15 of the Electricity Act, 2003 read with
Central Electricity Regulatory Commission (Procedure, Terms and
Conditions for Grant of Transmission License and other related matters)
Regulations, 2009 with respect to Transmission License to Bidar
Transmission Limited

Bidar Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office:
B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi - 110 016

Address for Correspondence:
C/o ED (TBCB), Power Grid Corporation of India Limited
Saudamini, Plot no.2, Sector -29, Gurgaon 122001




BEFORE THE HON’BLE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

IN THE MATTER OF

Application under Section 14 & 15 of the Electricity Act, 2003 read with Central Electricity
Regulatory Commission (Procedure, Terms and Conditions for Grant of Transmission License
and other related matters) Regulations, 2009 with respect to Transmission License to Bidar

Transmission Limited

Bidar Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND

Chief Operating Officer,
Central Transmission Utility of India Ltd,
Saudamini, Plot no.2, Sector -29,

Gurgaon 122001, RESPONDENT(S)
And Others
INDEX
Sl. No | Description Annexure No. | Page No.
L Letter for registration - ou
2. Memo of parties - 05-0%
3 Affidavit - 08-09
4, Application - ip~ 18
5. Extract of Gazette notification no. 354 [F. No. | Annexure-1
15/3/2018-Trans-Pt(1)] dated 27.01.2020 has 19 - 2}
notified REC Power Development and
Consultancy Limited to be the Bid Process
Coordinator (BPC)
6. Extract of the RFP document as provided by | Amnexure-2 | 22 - 23
BPC
7. Copy of Letter of Intent (LoI) Annexure-3 | {4 —30
8. Copy of the relevant extract of Request for | Annexure-4 3(-33
Proposal (RFP) along with letters from BPC
9, Copy of Share purchase agreement (SPA) Annexure-5 | 24 - 53
10. Copy of Transmission Service Agreement
(TSA)




11.

Copy of SLD of the transmission scheme

Annexure-7 | |34~ 194

12.

Form-1 for Transmission License with the
following enclosures :
a) Certificate of Registration, Memorandum
of Association and Articles of Association:
Enclosure-1
b) Certificate of Bid Evaluation Committee

as furnished by BPC: Enclosure-2
¢) Copy of Power of Attorney:

Enclosure-3

Annexure-8

198~ 233

Filed by
Bidar Transmission Limited

(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Place: New Delhi
Date: 03 /0af20a4




BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI
APPLICATION No :..cocniciensee
IN THE MATTER OF
Application under Section 14 & 15 of the Electricity Act, 2003 read with Central Electricity
Regulatory Commission (Procedure, Terms and Conditions for grant of Transmission License
and other related matters) Regulations, 2009 with respect to Transmission License to Bidar

Transmission Limited

Bidar Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND

Chief Operating Officer,
Central Transmission Utility of India Ltd,

Saudamini, Plot no.2, Sector -29,
GUrgaon 122001.......oouiiiiriiii e RESPONDENT(S)

And Others

To

The Secretary

Central Electricity Regulatory Commission
New Delhi

Sir,

The application filed under Section 14 & 15 of the Electricity Act, 2003 read with

Central Electricity Regulatory Commission (Procedure, Terms and Conditions for Grant of

Transmission License and other related matters) Regulations, 2009 with respect to
Transmission License to Bidar Transmission Limited, may please be registered.

Applicant

Bidar Transmission Limited

(A 100% wholly owned syb@flNgypf Power Grid Corporation of India Limited)

Represented by Y S Sai Prasad
charge, Bidar Transmission Limited

Place: New Delhi
Date: 0‘[ 02l a




BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

IN THE MATTER OF
Application under Section 14 & 15 of the Electricity Act, 2003 read with Central Electricity

Regulatory Commission (Procedure, Terms and Conditions for Grant of Transmission License
and other related matters) Regulations, 2009 with respect to Transmission License to Bidar

Transmission Limited

Bidar Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND

Chief Operating Officer,
Central Transmission Utility of India Ltd,
Saudamini, Plot no.2, Sector -29,

Gurgaon 122001.......ceuieiiiininiiiiie e e RESPONDENT(S)
And Others
To
The Secretary
Central Electricity Regulatory Commission
New Delhi
MEMO OF PARTIES

Bidar Transmission Limited

(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)
Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,

Saudamini, Plot no.2, Sector -29, Gurgaon 122001

VERSUS

1. | Chief Operating Officer, ....Respondent %

Central Transmission Utility of India Ltd,
Saudamini, Plot no.2, Sector -29,
Gurgaon 122001

=




Chief Executive Officer,

REC Power Development and Consultancy
Limited

REC Corporate Head Quarter,

D Block, Plot No. I -4,

Sec — 29 Gurugram — 122 001

....Respondent

Andhra Pradesh Power Purchase Coordination

-Committec

Andhra Pradesh Power Co-ordination
Committee, Vidyut Soudha, Gunadala,
Vijayawada-520004, Andhra Pradesh

....Respondent

Banglore Electricity Supply Company
Corporate Office BESCOM
K.R.CircleBangalore-560001.

....Respondent

Gulberga Electricity Supply Company
Gulbarga Electricity Supply Company
Gulbarga-585152

....Respondent

Hubli Electricity Supply Company
HESCOM, Navanagar, P.B Road, Hubballi-
580025

....Respondent

Manglore Electricity Supply Company

3rd Floor, MESCOM Bhavan, Corporate Office,
MESCOM, Kavoor Cross Road, Bejai,
Mangalore — 575 004.

....Respondent

Chamundeswari Elect. Supply Co. Ltd
CESC Mysore, Corporate Office, #29,
Vijayanagara 2nd Stage, Hinkal, Mysuru-570017

....Respondent

KSEB Ltd.

Kerala Electricity Board, Vydyuthi Bhavanam,
Pattom , Thiruvananthapuram, PIN: 695004,
Kerala.

....Respondent

10.

Tamilnadu Gen & Dist Co Ltd,Tangedco
Chief Financial Controller/Revenue / Eastern
Wing,7 th floor, NPKRR Maaligai,144,Anna
Salai, Chennai - 600 $02

....Respondent

11.

Telangana State PC Committee
Vidyut Soudha, Khairathabad Hyderabad
Telangana 500082 India

....Respondent

12.

Puducherry Electricity Department
1 Floor, Main Building, Electricity Department,
Govt of Puducherry, Puducherry, PIN: 605001.

....Respondent

13,

Goa Electricity Department-SR
Electricity Department , Division No: III, Curti,
Ponda, PIN: 403401, GOA.

....Respondent

14.

HVDC, Kolar, Power Grid Corporation
SRTS# II,Pragati Mahalakshmi, South Block ,
(2nd & 3rd Floor), .

....Respondent




No.62, Banglore , 560001 Karnataka

15.

Thermal Powertech Corporation India

Door No 6-3-1096, 2nd Floor, C Block, Tsr
Towers, Rajbhavan Road, Somajiguda,
Hyderabad - 500082 (Opposite Villae Marie
College)

....Respondent

16.

SAIL-Salem Steel Plant
Salem Steel Plant, Steel Authority of India
Limited, Salem - 636 013

....Respondent

17.

Sembcorp Gayatri Power Ltd. (SGPL)
6-3-1090, 5th Floor, A Block, TSR Towers,
Rajbhavan Road, Somajiguda Hyderabad
Hyderabad TG 500082 IN

....Respondent

18.

South Western Railway

Office of Senior Divisional Electrical Engineer,
Divisional Railway Manager Building, Traction
Distribution Branch, Ground Floor, Adjacent to
City Railway Station, Bengaluru pin 560 023

....Respondent

19.

Pugalur HVDC Station, POWERGRID

Sr General Manager, HVDC-Pugalur
Nochipalayam Post, Sirukinar Village
Dharmapuram Taluk, Tiruppur Dist, Tamil
Nadu-638706

....Respondent

20.

Thrissur HVDC Station, POWERGRID

Chief General Manager, HVDC-THRISSUR
Substation, Power Grid Corporation of India
Ltd., Near Cashew Research Station, Mannuthy
Thannikudem Road, Madakathara, Thrissur,
Kerala-680651.

....Respondent




BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

APPLICATION No :...... sotanaaas

IN THE MATTER OF
Application under Section 14 & 15 of the Electricity Act, 2003 read with Central Electricity

Regulatory Commission (Procedure, Terms and Conditions for Grant of Transmission License
and other related matters) Regulations, 2009 with respect to Transmission License to Bidar

Transmission Limited

Bidar Transmission Limited

(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)
Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND
Chief Operating Officer,

Central Transmission Utility of India Ltd,

Saudamini, Plot no.2, Sector -29,
Gurgaon 122001, ......cooiiiiiiiiiiiiiiii e e e RESPONDENT(S)

AFFIDAVIT

L, Y S Sai Prasad, S/0 Yadavalli Ramalingaiah residing at Powergrid Corporation of India Ltd,
Maheswaram 765 KV GIS SS, Meerkhanpet Village, Kandukuru Mandal, Rangareddy (Dt),
Telangana - 501509 do hereby solemnly affirm and state as follows:

1. 1am the Authorised Signatory of the Applicant Company in the above matter and I am
duly authorized by the Applicant Company to affirgmgfhis affidavit. 1 say that I am
conversant with the facts and circumstances of o>




2. The statements made in paragraphs of the application, are true to my knowledge and
belief based on the information received and I believe them to be true.

3. I say that there are no proceedings pending in any court of law / tribunal or arbitrator
or any other authority, wherein the Applicant is a party and where issues arising and /
or reliefs sought are identical or similar to the issues in the matter pending before the

Hon’ble Commission.

=" ¢ Authorised Signatory
Bidar Transmission Limited

(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Place: New Delhi
Date: 0§ |o)1)’1

VERIFICATION:

I, the Deponent above named hereby solemnly hereby affinm that the contents of the above
affidavit are true to my knowledge, no part of it is false nothing material has been
concealed therefrom. Verified by me on this the X day of . E .. 2 0 2. ‘2024 at New Delhi.

09

Deponent

Witness




BEFORE THE CENTRAL ELECTRICITY REGULATORY COMMISSION
NEW DELHI

Application No.......c....

IN THE MATTER OF

Application under Section 14 & 15 of the Electricity Act, 2003 read with Central Electricity
Regulatory Commission (Procedure, Terms and Conditions for Grant of Transmission License
and other related matters) Regulations, 2009 with respect to Transmission License to Bidar

Transmission Limited

Bidar Transmission Limited
(A 100% wholly owned subsidiary of Power Grid Corporation of India Limited)

Registered office: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi 110 016
Address for correspondence: C/o ED (TBCB), Power Grid Corporation of India Limited,
Saudamini, Plot no.2, Sector -29, Gurgaon 122001

AND

Chief Operating Officer,
Central Transmission Utility of India Ltd,

Saudamini, Plot no.2, Sector -29,
Gurgaon 122001.......ooeeiivminncienninrece s RESPONDENT(S)

And Others
Application

The Applicant respectfully submits as under:

1. Bidar Transmission Limited hereby submits this application under Section 14 & 15
of the Electricity Act, 2003, Central Electricity Regulatory Commission (Procedure,
Terms and Conditions for Grant of Transmission License and other related matters)
Regulations, 2009 (hereinafter referred to as “Transmission License Regulations™) to
establish Inter-State transmission system for “Transmission Scheme for Solar Energy
Zone in Bidar (2500 MW), Karnataka” on build, own, operate and transfer basis
(hereinafter referred to as “the Project”) consisting of the following elements:

%\;\SSIOAI =

.
A
™
()

10




SL No.

Name of the
Transmission Element

Scheduled
COD in
months from
Effective Date

Percentage of
Quoted
Transmission
Charges
recoverable on
Scheduled COD
of the Element
of the Project

Element(s) which
are pre-required for
declaring the
commercial
operation (COD) of
the respective
Element

Establishment of 3x1500
MVA (765/400 kV),
5x500 MVA (400/220
kV) station at suitable
border location near
Bidar with 765 LkV-
(1x240 MVAR) and 400
kV (1x125 MVAR) Bus
Reactor

A. 765kV

i} ICT: 10x500MVA,
765/400 kV(including
1x500 MVA, 765/400
kV Transformer unit as
common spare for three
banks)

ii) ICT bay: 3 nos.
iii) Line bay: 2 nos.

iv) Bus Reactor: 3x80
MVAR (one bank of 240
MVAR) ’

v) Line Reactor: 6x80
MVAR (two banks of
240 MVAR each)

vi} Spare Reactor: 1x80
MVAR {common spare
unit for banks of Bus
Reactor & Line Reactor)

vii)Bus Reactor bay: 1
no.

viii)Switching

24 months

38.07

Element at S1. No 2, 3
&4

11
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equipments for
Switchable Line
Reactor: 2 nos.

ix) Space for future
765/400 kV ICT along
with associated bay: 1
no.

x) Space for future
765kV Bus Reactor
along with associated
bay: 1 no.

xi) Space for additional
future line bay with
SLR: 8 nos.

xii) Space for additional
future 765/400 kV ICT
along with associated
765kV bay: 2 nos.

B. 400KV

i) ICT: 5x500MVA,
400/220kV

ii) ICT bay: 8 nos. (3
nos. for 765/400 kV and
5 nos. for 400/220 kV)

iii) Bus Reactor: 1x125
MVAR, 420kV

iv) Bus Reactor bay: 1
nos.

v) Space for future line
bay: 8 nos.

vi) Space for future
765/400kV ICT bay: 1
nos.

vii)Space for future
400/220kV ICT along
with associated bay: 2

12




nos.

viii) Space for additional
future line bay with
SLR: 2 nos.

ix} Space for additional
future 765/400kV ICT
bay: 2 nos

x) Space for additional
future 400/220 kV ICT
along with associated
bay: 4 nos

C. 220kV

i) ICT bay: 5 nos.

ii) Line bay: 8 nos.

iii) Bus sectionalizer:
I set

iv) Bus coupler bay:
2 nos.

v} Transfer Bus
coupler bay: 2
nos.

vi)  Space for future
400/220kV ICT
bay: 2 nos.

vii)  Space for future
line bay: 4 nos.

viii)  Space for

additional future

400/220kV ICT

bays: 4 nos.

ix)  Space for \-‘éﬁ"fé’:ﬁ‘s‘-

additional future /,s-?’—\’?,
< new DELM |2
& [

13
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Note:

line bay: 6 nos.

X) Space for
additional future
220 kV Bus
Sectionalizer : 2
sets

xi) Space for
additional future
220 kV TBC bay:

2 nos.

xii)  Space for
additional future
220 kV BC bay:

2 nos

Bidar PS -
Maheshwaram (PG)
765kV D/C line

Element at S1. No 1, 3
& 4 Element at S1. No

2 nos. of 765 kV GIS
Line bays at
Maheshwaram (PG) GIS
substation for
termination of Bidar PS —
Maheshwaram (PG) GIS
765kV D/C line

765kV, 1x240 MVAR
Switchable Line Reactor
for each circuit at Bidar
PS end [as per A. V), vi)
& wviii) above] &
Maheshwaram end of
Bidar PS -
Maheshwaram (PG) GIS
765kV D/C line

54.81 1,3 &4
[Element at S1. No 1, 2,
& 4
2.92
Element at S1. No 1, 2,
& 3
4.20

Maheshwaram (PG} 765 kV D/c line

POWERGRID shall provide space for 2 no. of 765 kV line bays wzth provision for

Bidar PS -




. The Ministry of Power, Government of India, vide Gazette notification no. 354 [F. No.
15/3/2018-Trans-Pt(1)] dated 27.01.2020 has notified REC Power Development and
Consultancy Limited (RECPDCL) as the Bid Process Coordinator (hereinafter referred
to as BPC) for the purpose of selection of Bidder as Transmission Service Provider
(TSP) to establish Inter-State transmission system for “Transmission Scheme for Solar
Energy Zone in Bidar (2500 MW), Karnataka™ (hereinafter referred to as “the Project”)
through Tariff Based Competitive Bidding process on build, own, operate and transfer
basis. A copy of the notification is enclosed and marked as Annexure-1, (Page ....7...

to Page ...2l...).

. That a company under the Companies Act 2013 by the name “Bidar Transmission
Limited” having its registered office at New Dethi has been incorporated on 08.06.2022
by RECPDCL as its wholly owned subsidiary to initiate the activities for execution of
the Project and subsequently to act as Transmission Service Provider (TSP) after being
acquired by the successful bidder selected through Tariff Based Competitive Bidding

process.

_ BPC has initiated the selection of successful bidder to acquire the TSP in accordance
with the “Tariff Based Competitive Bidding Guidelines for Transmission Service” and
“Guidelines for Encouraging Competition in Development of Transmission Projects”
issued by Government of India, Ministry of Power under section — 63 of The Electricity
Act, 2003 and as amended from time to time.

. That in the RFP documents, the following is stated

Quote
“The Transmission Charges shall be payable by the Designated ISTS Customers in

Indian Rupees through the CTU as per Central Electricity Regulatory Commission
(Sharing of Inter-State Transmission Charges and Losses) Regulations as amended
from time to time..”

Unquote
Copy of the relevant extract of the RFP document issued by the BPC is enclosed and

marked as Annexure-2, (Page .22 to Page 22....) which are integral part of the
RFP bidding documents furnished by BPC for bidding.

. Subsequent to the process of competitive bidding conducted by the BPC, Power Grid
Corporation of India Limited has been declared as the successful bidder. The Letter of
Intent was issued to Power Grid Corporation of India Limited on 05.01.2024. A copy
of the Letter of Intent (Lol) alongwith the details of Annual Transmission Charges is
enclosed and marked as Annexure-3, (Page .54, to Page .. 2R....).

. As per the provisions 2.15.2 of Request for Proposal (RFP) and the Letter of Intent
issued to Power Grid Corporation of India Limited, within 10 days of issuance of Letter
of Intent by the BPC, the Sucessful Bidder is required to inter-alia provide the Contract
Performance Guarantee, execuie Share Purchase Agreement & the Transmission
Service Agreement and acquire the SPV. Vide letters dated 09.02.2024, the BPC in
terms of provisio Clause 2.15.2 of RFP has extendeciiisS/gic upto 16.02.2024 for
completion of activities by the successful bidder. Qe 1/ g
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RFP and the letter from BPC is enclosed and marked as Annexure-4, (Page ...=%\...
to Page 33)

8. That in accordance with the Lol, Power Grid Corporation of India Limited on
09.02.2024 has furnished a Contract Performance Guarantee of Rs. 85.90 Crore
(Rupees Eighty-Five Crore Ninety Lakh Only) in favour of Central Transmission
Utilitiy of India Limited (CTUIL).

Power Grid Corporation of India Limited has acquired the Bidar Transmission
Limited on 09.02.2024, after execution of the Share Purchase Agreement, and
completing all procedural requirements specified in the RFP documents. A copy of the
Share purchase agreement is enclosed and marked as Annexure — 5, (Page e tO

Page 2.2

9. A copy of the Transmission Service Agreement (TSA) entered between CTUIL and
Bidar Transmission Limited is enclosed and marked as Annexure-6, (Page .-2..5t..

to Page ..1.2.2.).

10. The Applicant shall map Nodal Agency i.e. CTUIL on the e-portal of this Hon’ble
Commission at the earliest as per the procedure in vogue and completion of relevant
formalities. The Applicant is also sending a copy of the present Petition to CTUIL via
e-mail and a hard copy is forwarded to CTU in accordance with the requirement under
section 15 (3) of the Electrcity Act, 2003 and regulation 7 (6) of Transmission License
Regultaions, 2009 for its recommendation under section 15 (4) of the Electricity Act,
2003 and regulation 7 (11) of Transmission License Regulations, 2009.

11. That a copy of the Application has also been marked to BPC to enable submission of the
requisite documents / information by BPC before this Hon’ble Commission regarding the
Bidding process undertaken and thereby ensure processing of application.

12. That a copy of the Application has also been marked to beneficiaries of the Southern
Region as party to the Petition based on the list of the beneficiaries furnished by the

CTUIL.

13. The application is being hosted on the website and is accessible on
www.powergrid.in/subsidiaries in compliance with Regulation 7 (4) of Transmission
License Regulations. It is undertaken that notice of the Application as per Form-II of
Transmission License Regulations shall be posted on the e-filing portal of the
Commission and also on the Applicant’s website in compliance with the Order dated
22.01.2022 passed by this Hon’ble Commission in 1/SM/2022 at the earliest as per the
procedure in vogue and completion of relevant formalities.

14. That a copy of SLD of the transmission scheme is enclosed and4

(Page ... 24 to Page ...l 3%.).
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15.

16.

17.

18.

19.

20.

21.

That POWERGRID has acquired the TSP on 09.02.2024 and the same is effective date of
the project as per provisions of TSA. The schedule construction period of the project is 24
months. As such Scheduled CoD of the project works out to be 09.02.2026.

The applicant is hereby fulfilling the obligations as per 2.15.4 of the RFP documents and
all the procedures as stipulated in the CERC (Procedure, Terms and Conditions for grant
of Transmission License and other related matters) Regulations, 2009 for grant of

Transmission license.

Section 14 of the Electricity Act, 2003 (the Act) provides that the Appropriate Commission
may, on an application made under section 15 of the Electricity Act, 2003, grant License
to any person to transmit electricity as a transmission licensee in any area as may be
specified in the License. The word ‘person’ has been defined in section 2 (49) of the Act
to include any company or body corporate or association or body of individuals, whether

incorporated or not, or artificial juridical person.

Section 15(1) of the Act provides that every application under section 14 shall be made in

such manner and in such form as may be specified by the Appropriate Commission and
shall be accompanied such fees as may be prescribed. Central Electricity Regulatory
Commission has notified Transmission License Regulations (Procedure, Terms and
Conditions for Grant of Transmission License and other related matters) and as per
Regulation 6 of the aforementioned Regulations, a person selected through the process
under the guidelines for competitive bidding is eligible for grant of license.

That the applicant - Bidar Transmission Limited incorporated under the Companies Act,
2013 is 2 100% wholly owned subsidiary of Power Grid Corporation of India Limited who
has been selected on the basis of the Tariff Based Competitive Bidding as per the Tariff
Based Competitive Bidding Guidelines for Transmission Service issued by Govt. of India,
Ministry of Power and thus eligible for issuance of transmission license.

Duly filled Form 1 for Transmission License in accordance with the Transmission License
Regulations is enclosed herewith and marked as Annexure-8, (Page ...22.... to Page
).

ey

That the Transmission Project under reference is governed by the TSA dated 09.02.2024
signed between CTUIL and the Aapplicant. All the terms of TSA are binding on the

signatories of the agreement.

That the Applicant would implement the Project as per the provisions of the TSA including
the Articles 16.4 (Parties to Perform Obligations), 5.1.1 (TSP’s Construction
Responsibilities) and 5.4 (Quality of Workmanship).

Further the time over run and cost overrun, if applicable, shall be claimed by the Applicant
in accordance with the applicable provisions of the TSA read with the provisions of the
Electricity Act 2003, the bidding documents, the regulations of the Central Electricity

Bleatricity Regulatory




22. It is submitted that Section 14 of the Electricity Act, 2003 empowers the Appropriate
Commission to grant License.

23. PRAYER
It is respectfully prayed that the Hon’ble Commission may be pleased to:

a) Grant Transmission License to the Applicant ; and

b) Allow the sharing and recovery of Transmission Charges for Inter-State
Transmission System for “Transmission Scheme for Solar Energy Zone in Bidar
(2500 MW), Kamataka” as per Sharing of Inter-state Transmission Charges and
Losses CERC Regulations 2020 and any other amendment thereon issued from

time to time by CERC.

c¢) Pass such other order / orders, as may be deemed fit and proper in the facts &
circumstances of the case

Bidar Transmission Limited

Applicant

Répresented by Y S Sai Prasad
Project Incharge, Bidar Transmission Limited

Place: New Delhi
Date: 09 /02[202Y

18




8.0, IBG{E).—In cxercisc of the powers
circulated under Scotion 63 of the Electricity Act 2

MINISTRY OF POWER

NOTIFICATION

New Dethi. the 24th January. 2020

conferred by sub- para 3.2 of Para 3 of the Guidehocs
2003 {no. 36 of 2003), the Cenual Government hercby

s the following Bid-Process Coordinators TBPCs) for the Tmnsmission Schemcs.

as shown apainst the

appoint
name of the Transmission Schemes: -

Si. Name & Scape of the Transmission Scheme Bid Process
Ne. Coordinator
t Transmission system for cvacuation of power from RE projects in Osmanabad | REC Transmission

arca { | GW) in Maharashim. Projects Compzny
Scope: Limited
51 [ Seope of the Transmission Scheme Capucity fan
Noe
1 | Esiablishment of 2x50DMVA, 400:220kV 2S500MVAL
ncar Kallam PS 400:220kV
Futurc Provisions: Spoce for A00kV ICT bay-2
400/220 kV ICTs along with bays: 4 nos. 220kV ICT bay-2
400 kV linc bays: 6 nos. 100k V linc bay-4
220KV linc bays: 7 nos. IV linc bay- 4
400 ¥V bus rcacior along with bays: 1 no.
2 | 1x125MVArs bus reactor at Kallam PS 1x125 MV Ar
400KV rcactor bay -1
3 | LILO of both circuits of Pari(PG) 10km
Punc{GIS} 400kV D'c linc at Kallam s
3 | Provision of now SOMVAr switchable linc x50 MVAr
reactor at Kallam PS end of Kallam . =
PunciGI5) 400KV Dic line Rk ks
Nofe:
ti) The line fengths mentioned above are approximate a5 the exact length sKEH
he obigined alier the detatled survey. :
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3 400 kV line bays at Koppal PS for | 400 kV line bays —2
Gadag PS-Koppal PS 400 kV D/c linc

4 | Gadag PS-Narendra (New) PS 400 kV | Length - 100
(high capacity equivalent to quad
moose) D/C Line

5 | 400 kV line bays at Narendra (new) for | 400 kV line bays —2
Gadag PS-Narendra (New) PS 400 kV
D/c line.

Note:

(i) Developer of Koppal PS to provide space for 2 no. of 400 kV line bays at
Koppal PS for termination of Gadag PS-Koppal PS 400 kV (high capacity
equivalent to quad moose) D/C Line.

(i) Powergrid to provide space for 2 no. of 400 kV line bays at Narendra
(New)400 kV substation for termination of Gadag PS-Narendra (New) 400 kV
(high capacity equivalent to quad moose) D/C Line.

The completion schedule for the scheme is December’ 2021.

5 Transmission Scheme for Solar Energy Zone in Bidar (2500 MW), Karnataka REC Transmission
Projects Company
Scope: Limited
Sl. | Scope of the Transmission Scheme Capacity km
No
1 Establishment of  3x1500MVA | 1500MVA, 765/400kV- 3
(765/400kV), 500 MVA, 400/220kV-5
5xS00MVA (400/220kV) station at | 765kV ICT bay-3
suitable border location mear Bidar | 400kV ICT bay-8
with 765kV (1x240 MVAR) and | 220kV ICT bay- 5
400kV (1x125 MVAR) bus reactor 765kV line bay-2
220kV line bays -8
Future provisions: Space for
765/400kV ICTs along with bays: 1 | 1x240MVAr, 765kV - 1
no. 1x125MVAr, 420kV - 1
400/220kV ICTs along with bays: 2
nos. 765kV reactor Bay -1
765kV line bays: 6 nos. 400kV reactor Bay -1
400kV line bays: 8 nos.
220kV line bays: 4 nos. 1x500 MVA, 765/400kV, 1-
765kV bus reactor along with bays: | ph ICT (spare unit) - 1
1no
1x80 MVAR, 765 kV, 1 ph
Reactor (spare unit) — 1 (for
both bus reactor and 240
MVAr line reactor of Bidar
PS — Maheshwaram (PG)
765 kV D/C line)
2 Bidar PS — Maheshwaram (PG) 765 | Length - 160
kV D/C line
3 765 kV line bays at Maheshwaram | 765 kV line bays - 2
(PG) for termination of Bidar PS —
Maheshwaram (PG) 765 kV D/C line
4 | 765kV, 1X240MVAr switchable Line | 240 MVAR, 765 kV line
reactor for each circuit at Bidar PS end | reactor —2
of Bidar PS — Maheshwaram (PG) 765 | Switching equipments for
kV D/C line line reactor- 2
Note:

(i) Powergrid to provide space for 2 no. of 765 kV line bays at Maheshwaram
765 k¥ substation for termination of Bidar PS — Maheshwaram (PG) 765 kV
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D/C line.

The completion schedule for the scheme is December” 2021,

6 Transmission system strengthening scheme for evacuation of power from solar
energy zones in Rajasthan (8.1 GW) under Phase II —Part A

Scope:
Sl. | Scope of the Transmission Scheme Capacity /km
No

1 Establishment of 400/220 kV, 4x500 400/220 kV, 500 MVA
MVA at Ramgarh — II PS with 420kV ICT-4
(2x125 MVAR) bus reactor

400 kV ICT bays — 4

Future provisions: Space for 400/220 220 kV ICT bays — 4
kV ICTs along with bays: 2 400 kV line bays — 4
400 &V line bays along with 220 kV line bays — 7
switchable line reactor:2 125 MVAr, 420 kV bus
220 kV line bays:4 reactor-2
420 kV reactors along with bays. 1 420 kV reactor bay —2

2 Ramgarh-Il PS - Fatchgarh- II PS Length — 150
400kV D/ line (Twin HTLS*)

3 2 mno. of 400 kV line bays 400 kV line bays — 2
atFatehgarh- II for Ramgarh — II PS—
Fatehgarh-II PS 400kV D/c line

4 Ramgarh —II PS— Jaisalmer-II Length- 60
(RVPN) 400  kV D/t line (Twin
HTLS*)

5 2 no. of 400 kV line bays each 400 kV line bays - 2
atJaisalmer- II for Ramgarh — II -
Jaisalmer-1I 400kV D/c line

Note:

* with minimum capacity of 2200 MVA on each circuit at nominal voliage

(iv) Powergrid to provide space for 2 no of 400 kV bays at Fi atehgarh-II
(v) M/s RVPNL to provide space for 2 no of 400 kV bays at Jaisalmer-iI
(vi) The line lengths mentioned above are approximate as the exact length shall

be obtained afier the detailed survey

The completion schedule for the scheme is December’ 2021.

REC Transmission
Projects Company
Limited

7 Transmission system strengthening for evacuation of power from solar energy
zones in Rajasthan (8.1 GW) under Phase II —Part B

Scope:
Sl. | Scope of the Transmission Scheme Capacity /km
No

1 Fatehgarh-II PS — Bhadla-II PS Length-200
765kV D/c line (2)

2 2 no. of 765 kV line bays each at 765 kV linc bays — 4
Fatehgarh-II and Bhadla-II for
Fatehgarh-Il PS — Bhadla- II PS
765kV Dic line (2"9)

3 1x240 MV Ar Switchable line reactor 240 MVAr, 765 kV
for each circuit at each end of reactor- 4 (2 reactors each
Fatehgarh-fI — Bhadla- IT 765kV D/c at  Fatehgarh-Il  and
line (2nd) Bhadla-II)

Switching equipment for
765 kV reactor - 4 (2

REC Transmission
Prajects Company
Limited
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RFP for Selection of Bidder as Transmission Service Provider

STANDARD SINGLE STAGE REQUEST FOR
PROPOSAL DOCUMENT

FOR
SELECTION OF BIDDER AS TRANSMISSION
SERVICE PROVIDER THROUGH TARIFF BASED
COMPETITIVE BIDDING PROCESS
TO
ESTABLISH INTER-STATE TRANSMISSION SYSTEM
FOR

TRANSMISSION SCHEME FOR SOLAR ENERGY
ZONE IN BIDAR (2500 MW), KARNATAKA

ISSUED BY

REC Power Development and Consultarcy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

Registered Office:
Core-4, SCOPE Complex,
7, Lodhi Road, New Delhi — 110 003
Email: pshariharan@recpdclin & tbcb@recpdcl.in

—— e
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REP for Selection of Bidder as Transmission Service Provider

appropriate by the Commission under powers vested with it to amend the conditions of the
Transmission License.

The entire bidding process shall be conducted on electronic platform created by MSTC
Limited.

The Bid shall be a single stage two envelope bid comprising the Technical Bid and the
Financial Bid. The Bidders shall submit the Bid online through the electronic bidding
platform. In addition to the online submission, the Bidder with lowest Final Offer will be
required to submit original hard copies of Annexure 3, Annexure 4 (if applicable), Anpexure
6 (if applicable) and Annexure 14 before issuance of Lol. There shall be no physical

submission of the Financial Bid.

The Technical Bid shall be opened first and the Financial Bid of only the bidder who have
qualified in the Technical Bid shall be opened. The Financial Bid will comprise of two
rounds. In the first round the Initial Offer of the responsive bids would be opened and
Quoted Transmission Charges of Initial Offer shall be ranked on the basis of ascending
order. The Bidders, in the first fifty per cent of the ranking (with any fraction rounded off to
higher integer) or four Bidders, whichever is higher, shall qualify for participating in the
electronic reverse auction stage and submit their Final Offer.

. The objective of the bidding process is to select a Successful Bidder pursuant to this RFP,
who shall acquire one hundred percent (100%) of the equity shares of Bidar Transmission
Limited along with all its related assets and liabilities as per the provisions of the Share
Purchase Agreement, at the Acquisition Price to be intimated by the BPC, twenty (20) days

priot to the Bid Deadline.

The Bidar Transmission Limited, of which one hundred percent (100%) equity shares will
be acquired by the Selected Bidder, shall be responsible as the TSP, for ensuring that it
undertakes ownership, financing, development, design, engineering, procurement,
construction, commissioning, operation and maintenance of the Project, and to provide
Transmission Service as per the terms of the RFP Project Documents.

The TSP shall ensure transfer of all project assets along with substation land, right of way
and clearances to CTU or its successors or an agency as decided by the Central Government
after 35 years from COD of project at zero cost and free from any encumbrance and
liability. The transfer shall be completed within 90 days after 35 years from COD of project
failing which CTU shall be entitled to take over the project assets Suo moto.

. Commencement of Transmission Service: The Bidder shall have fo commence
Transmission Service in accordance with the provisions of the Transmission Service

Agreement.

. Transmission Charges: The Transmission Charges shall be payable by the Designated
ISTS Customers in Indian Rupees through the CTU as per Central Electricity Regulatory
Commission (Sharing of Inter-State Transmission Charges and Losses) Regptiinnec/ds
amended from time to time. Bidders shall quote the Transmission Charges as
specified structure, as mentioned in the RFP.

. Issue of RFP document: The detailed terms and conditions for qualification akgxe
of the Transmission Service Provider for the Project and for submission of Bid are #licatce
in the RFP document. All those interested in purchasing the RFP document may respond in

writing to Chief Executive Officer, pshariharan@recpdclin & tbcb@recpdelin at the
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By} Lieveiopment and Conselitanuy Linlied REC
N

{Formerly ;mwn als REC Power Distibution Compeny Limited,

Awholly ¢7'ned subsidiary of REC Limited, a 'Maharaina CPsk

under Mir 1y of Power, Govt. of India) Power DeVG|Opmeﬂ1
Ref No.: RECPDCL/TBCH/Bidar/2023-24/ Date' 05.01.2024
To,

M/s Power Grid Corporation of India Limited
'Saudamini', Plot no. 2, Sector - 29,
Gurgaon — 122001 (Haryana)

Kind Attention: Mr. Pankaj Pandey, ED

Subject: Establishment of “Transmission Scheme for Solar Energy Zone in Bidar (2500 MW),
Karnataka” through Tariff Based Competitive Bidding Process (TBCB) — Letter of

Intent.
Dear Sir,

We refer to:

1. The Request for Proposal (RfP) dated 10.03.2023 comprising RfP, Draft Transmission
Service Agreement & Share Purchase Agreement and Survey Report dated 15.03.2023
issued to M/s Power Grid Corporation of ndia Limited, as regards participation in the
Global Invitation for Bids for establishment of “Transmission Scheme for Solar Energy
Zone in Bidar (2500 MW), Karnataka® through Tariff Based Competitive Bidding

process including all correspondencefclarificationslamendmentlerrata!corrigendum
issued by REC Power Development and Consultancy Limited in regard thereto

{hereinafter collectively referred to as the

'Final RFP’) tifl the submission Bid Deadline

and as listed below:

(i}
(i)
(iii)
()
(v)
(vi)
(vii)
(viii)
(ix)
(x)
(i)
(xii)
(i)
(xiv)
(xv)
(xvi)
(xvii)
(xviii)

Clarifications dated 11.05.2023

Amendment-| dated 12.05.2023,

Amendment-1| and Additional Clarifications dated 12.06.2023,
Amendment-|{| dated 26.08.2023,

Amendment-IV daled 03.07.2023,

Amendment-V dated 10.07.2023,

Amendment-VI dated 24.07.2023,

Amendment-VI| dated 14.08.2023,

Amendment-Vll| dated 28.08.2023,

Amendment-1X and Additional Clarifications dated 31.08.2023,
Amendment-X dated 05.09.2023,

Amendment-XI| daled 19.09.2023,

Amendment-XIl dated 30.09.2023,

Amendment-XIll and Additional Clarifications dated 07.10.2023,
Amendment-X|V dated 16.10.2023,

Amendment-XV dated 27.10.2023,

Amendment-XVI dated 06.11.2023,

Amendment-XVIl dated 17.11.2023.

2. The offer of Mis Power Grid Corporation of India Limited by way of a Technical Bid
pursuant 1o (1) above submitted on 18.12.2023 in response to the Final RFP.

3. The Initial Price Offer of M/s Power Grid Corporation of India Limited as submitted B/a;

18.12.2023 in response to the Final RFP

B E-mail: co@recpdclin | & Tel: 01224 4441300 | @www.recpddlin |2|4No. RECPDCL-U40T8
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4 The final offer of M/s Power Grid Corporation of India Limited, discovered during e-
Reverse Auction, conducted on 29.12.2023 in response to the Final RFP.

5 The Technical Bid as in (2) above, the Initial Price Offer as in (3) above and the Final
Offer as in (4) above hereinafter collectively referred to as the 'Bid’

We are pleased to inform you that your proposal and offer received by way of the ‘Bid’ has
been accepted and M/s Power Grid Corporation of India Limited is here by declared as
Successful Bidder as per clause 3.6.1 of the Final RFP for the above project and consequently,
this Letter of Intent (hereinafter referred to as the 'Lol') is being issued in 2 copies, One origihal

plus One copy.

This Lol is based on the Final RFP and is further contingent upon you satisfying the following
conditions:

(a) Acknowledging its issuance and unconditionally accepting its contents and recording
'Accepted unconditionally' under the signature and stamp of your authorized signatory

on each page of the duplicate copy of this letter attached herewith and returning the

same to REC Power Development and Consultancy Limited within 7 {Seven) days from

the date of issuance of Lol.
(b) Completion of various activities as stipulated in the RFP including in particular Clause
2.15.2, Clause 2.15.3 and Clause 2.15.4 of the Final RFP within the timelines as
prescribed therein.
{c) Provide the Contracl Performance Guarantee of Rs. 85.90 Crore (Rupees Eighty-Five
Crore Ninety Lakh Only) within 10 (Ten) days from issue of this Lol, in favour of the
Central Transmission Utility of India Limited, as per the provisions of Clause 2.12.

it may be noted that REC Power Developmen{ and Consultancy Limited has the rights available
to them under the Final RFP, including rights under clause 2.16.5 and 3.6.3 thereof, upon your

failure to comply with the aforementioned conditions.

As you are aware, the issuance and contents of this Lol are based on the Bid submitted by you
as per the Final RFP including the Transmission Charges and other details regarding the
Scheduled COD as contained therein. The Quoted Transmission Charges as submitted by you
and the Scheduled COD of transmission elements as agreed by you in your Bid, as per
Annexure 21 and Format-1 of Annexure-8 respectively of the Final RFP is enclosed herewith

as Schedule-A and incorporated herein by way of reference.

Further, please note that relationship of M/s Power Grid Corporation of India Limited with the
REC Power Development and Consultancy Limited & Central Transmission Utility of India

Limited will be governed solely on the basis of the Final RFP.

You are requested to unconditionally accept the Lol, and record on one copy of the Lol,
‘Accepted unconditionally’, under the signature of the authorized signatory of your Company

and return such copy to us within 7 (Seven) days of issue of Lol.

Yours faithfuily

Enclosures:
1. Schedule A: Quoted Transmission Charges af®

element submitted in your Bid, as per A forK
respectively of the Final RfP
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Copy for kind information to:

1. The Secretary,
Ceniral Electricity Regulatory Commission,
3 & 4 Floor, Chandra Lok Building,
Janpath, New Delhi-110001.

2. The Chairperson,
Central Electricity Authority,
Sewa Bhawan, R K Puram,
New Delhi-110086.

3. The Joint Secretary (Transmission),
Ministry of Power,
Shram Shakti Bhawan,
Rafi Marg, New Delhi- 110 004.

4. The Director (Transmission),
Ministry of Power, Govt, of India,
Shram Shakti Bhawan, Raft Marg,
New Delhi 1 10001

5. The Chief Engineer (PSP & PA -l
Central Electricity Authority,
Sewa Bhawan, R.K. Puram,
New Delhi — 110066.

6. The Chief Operating Officer
Central Transmission Utility of India Limited,
Power Grid Corporation of India Lid.,
* Saudamini”, Plot No 2 Sector ~ 29,
Gurgaon — 122001.

Page3of4
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Notes:

ANNEXURE 21 - FORMAT FOR FINANCIAL BID

Quoted Annual Transmission Charges: Rs. 2368.09 Million

The Bidders are required to ensure compliance with the provisions of Clause 2.5.3 of
this RFP.

Quotes to be in Rupees Millions and shall be up to two (2) decimal points.
The contents of this format shall be clearly typed.

The Financial Bid shall be digitally signed by the authorized signatory in whose name
power of attorney as per Clause 2,5.2 is issued.

Ensure only one value for annual Transmission Charges is quoted. The same charge
shall be payable every year to TSP for the term of TSA.

Page 4 of 4
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UNDERTAKING AND DETAILS OF EQUITY INVESTMENT

Format 1: Bidders' Undertakings
Date: ’51[2/"‘10&3
LA

To,

Chief Executive Officer,
REC Power Development and Consultancy Limited

(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

REC Corporate Head Quarter,

D Block, Plot No. 1 -4,

Sec — 29 Gurugram - 122 001

Dear Sir,

Sub: Bidders' Undertakings in respect of Bid for selection of Bidder as TSP to establish
Inter-State transmission system for “Transmission Scheme for Solar Energy Zone in

Bidar (2500 MW), Karnataka”.

We hereby undertake on our own behalf and on behalf of the TSP, that if selected as the
Successful Bidder for the Project:
The Project shall comply with all the relevant electricity laws, codes, regulations,

standards and Prudent Utility Practices, environment laws and relevant technical,
operational and safety standards, and we shall execute any agreements that may be

required to be executed as per law in this regard.

1.

2. We confirm that the Project shall also comply with the standards and codes as per
Clause 1.6.1.2 of the RFP and the TSP shall comply with the provisions contained in
the Central Electricity Regulatory Commission Grant of Connectivity, Long-term
Access and Medium-term Open Access in inter-state Transmission and related matters

Open Access) Regulations, 2009.
We give our unconditional acceptance to the RFP dated 10.03.2023 issued by the

3.
BPC and the RFP Project Documents, as amended, and undertake to ensure that the
TSP shall execute all the RFP Project Documents, as per the provisions of this RFP.
4, We have submitted the Bid on the terms and conditions contained in the RFP and the

RFP Project Documents. Further, the Financial Bid subrmtt by is strictly as per
the format provided in Annexure 21 of the RFP, without 3 2 iati

conditions, assumptions or notes in the said Annexure.

4

Fdg wrfay - HSrefEr e 9 2 Gacs--20, THEAW-122001 (SRET), B
Corporate Office : “Saudamini®, Plot No. 2, Sector-29, Gurugram-122001, (Haryana) Tel .

iy : fi-9 wemiv wwE, 78 Rweh—110016 011-26560112, 26564&&;9&&04&9?: 11-'-:'-'-
Bl.: 011 26560112 265 mmalmm

wofraga Feiegeae iR,
Registerad Offfce : B—Saz—lgl.?(ab Institution Area, Katwaria Sarai, New Delhi- m w
Website : rgrid.in No.-2, Sector-29 Gurgaon- 122 001 (Haryana)




0.

Cur Bid has been duly signed by authorized signatory and stamped in the manner and
to the extent indicated in this RFP and the power of attomey / Board resolution in
requisite format as per RFP has been enclosed with this undertaking.

7. [NOT APPLICABLE)].
8. We confirm that our Bid meets the Scheduled COD of each transmission Element and
the Project as specified below:
Percentage
of Quoted i
Scheduled | Transmissi E:sz:-tl(':) w!":;l
COD in on Charges p ~quin
fordeclaring the
Sl . . months recoverable .
Name of theTransmission Element commercial
No. T . operation (COD)
Effective | Scheduled o‘f’ the resmective
Date CODof the © resp
Element
Element of
the Project
Establishment of Ix1500MVA
'(765/400kV) and 5x500MVA
1. | (400/220kV) Pooling Station at Bidar 38.07 # Elemze”; zil' No
with 765k V(1x240MVAR) and 2
400k V(1X125MVAR) bus reactor.
5 Bidar PS — Maheshwaram (PG) 765kV 5481 # Element at Sl. No
" | D/c line ’ 1,3&4
765 kV line bays at Maheshwaram | 24 months '
3. [ (PG) for termination of Bidar PS — 2924 Elen;elg a‘;LS41 No
Maheshwaram (PG) 765kV D/c line. -
765kV, 1x240MVAR Switchable Line
Reactor for each circuit at Bidar PS
4, | end & Maheshwaram end of Bidar PS 4.20# Elen}er;t ?;CS;I' No
— Maheshwaram (PG) GIS 765kV D/C T
line
Note :

# On basis of minutes of 4th NCT.

We agree that the payment of Transmission Charges for any Element irrespective of its
successful commissioning on or before its Scheduled COD shall only be considered after the
successful commissioning of Element(s) which are pre - required for declaring the
commercial operation of such Element as mentioned in the above table.

Scheduled COD for the Preject: 24 months

We confirm that our Financial Bid conforms to all the conditions mentioned in this

9.

RFP, and in particular, we confirm that:

a. Financial Bid in the prescribed format of /fod

signed by the authorized signatory.
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b. Financial Bid is unconditional,

c. Only one Financial Bid has been submitted.

10.  We have neither made any statement nor provided any information in this Bid, which
to the best of our knowledge is materially inaccurate or misleading. Further, all the
confirmations, declarations and representations made in our Bid are true and accurate.
In case this is found to be incorrect after our acquisition of Bidar Transmission
Limited, pursuant to our selection as Selected Bidder, we agree that the same would
be treated as a TSP's Event of Defauit under Transmission Service Agreement, and
relevant provisions of Transmission Service Agreement shall apply.

We confirm that there are no litigations or other disputes against us which materiaily
affect our ability to fulfill our obligations with regard to the Project as per the terms of

RFP Project Documents.

1.

12. Power of attormney/ Board resolution as per Clause 2.5.2 is enclosed.

Signature and name of the authorized signatory

’ l Y

i ¥ U739 / PANKAJ PANDE
= weiows Pus (88841 / Executive Direclor (TBCE)
(Signature) e R o it ¥R lndmia s

Name; PANKAT PANDEY Wmmgq;um&%m;

Frecuhve Disectan
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RFP for Selection of Bidder as Transmission Service Provider

Written clarifications on the RFP and other RFP Project Documents as per Clause 2.3
and 2.4 may be sought from:

Chief Executive Officer,

REC Power Development and Consultancy Limited
(formerly REC Power Distribution Company Limited)
(A wholly owned subsidiary of REC Limited)

REC Corporate Head Quarter,

D Block, Plot No. 14,

Sec — 29 Gurugram — 122 001

Email: pshariharan@recpdcl.in & tbcb@recpdcl.in

2.15 Other Aspects

2.15.1. The draft of the Transmission Service Agreement has been attached to this RFP. In addition
to above, the following documents have also been attached to this RFP:

a} Share Purchase Agreement

When the drafts of the above RFP Project Documents are provided by the BPC, these
RFP Project Documents shall form part of this RFP as per Formats — 1 & 2 of Annexure

20.

Upon finalization of the RFP Project Documents after incorporating the amendments
envisaged in Clause 2.4 of this RFP, all the finalized RFP Project Documents shall be
provided by BPC to the Bidders at least fifieen (15) days prior to the Bid Deadline.

The Transmission Service Agreement and Share Purchase Agreement shall be signed in
required number of originals so as to ensure that one (1) original is retained by each
party to the Agreement(s) on the date of transfer of SPV.

2.15.2. Within ten (10) days of the issue of the Letter of Intent, the Selected Bidder shall:

a)

b)
)

provide the Contract Performance Guarantee in favour of the Nodal Agency as per
the provisions of Clause 2.12;

execute the Share Purchase Agreement and the Transmission Service Agreement;

acquire, for the Acquisition Price, one hundred percent (100%) equity
shareholding of Bidar Transmission Limited from REC Power Development and
Consultancy Limited, who shall sell to the Selected Bidder, the equity
shareholding of Bidar Transmission Limited, along with all its related assets and

liabilities;

Stamp duties payable on purchase of one hundred percent (100%) of the equity
shareholding of Bidar Transmission Limited, along with all its related assets and
liabilities, shall also be borne by the Selected Bidder.

Provided further that, if for any reason attributable to the BPC, the above activities
are not completed by the Selected B1dder within the abo : -:{t*"'_") dhof ten (10) days as

L/
A

REC Power Development and Consultancy Limited

N
. —— y )
3 wﬂb




RFP for Selection of Bidder as Transmission Service Provider

2.15.3.

2.154.

2.15.5,

2.15.6.

2.15.7.

2.15.8.

2.16

2.16.1.

After the date of acquisition of the equity shareholding of Bidar Transmission Limited,
along with all its related assets and liabilities, by the Selected Bidder,

i. the authority of the BPC in respect of this Bid Process shall forthwith cease and
any actions to be taken thereafter will be undertaken by the Nodal Agency,

ii. all rights and obligations of Bidar Transmission Limited, shall be of the TSP,

iii. any decisions taken by the BPC prior to the Effective Date shall continue to be
binding on the Nodal Agency and

iv. contractual obligations undertaken by the BPC shall continue to be fulfilled by the
TSP.

V. Further, the TSP shall execute the Agreement(s) required, if any, under Central
Electricity Regulatory Commission (Sharing of Inter-State Transmission Charges
and Losses) Regulations as amended from time to time.

Within five (5) working days of the issue of the acquisition of the SPV by the Successful
Bidder, the TSP shall apply to the Commission for grant of Transmission License and
make an application to the Commission for the adoption of Transmission Charges, as
required under Section — 63 of The Electricity Act 2003.

If the Selected Bidder / TSP fails or refuses to comply with any of its obligations under
Clauses 2.15.2, 2.15.3 and 2.15.4, and provided that the other parties are willing to
execute the Share Purchase Agreement and REC Power Development and Consultancy
Limited is willing to sell the entire equity shareholding of Bidar Transmission Limited,
along with all its related assets and liabilities, to the Selected Bidder, such failure or
refusal on the part of the Selected Bidder shall conmstitute sufficient grounds for
cancellation of the Letter of Intent. In such cases, the BPC / its authorized
representative(s) shall be entitled to invoke the Bid Bond of the Selected Bidder.

If the TSP fails to obtain the Transmission License from the Commission, it will
constitute sufficient grounds for annulment of award of the Project.

The annulment of award, as provided in Clauses 2.15.5 and 2.15.6 of this RFP, will be
done by the Government on the recommendations of National Committee on
Transmission. However, before recommending so, National Committee on
Transmission will give an opportunity to the Selected Bidder / TSP to present their

view point.

The annulment of the award, under Clause 2.15.5 or 2.15.6 of this RFP, shall be
sufficient grounds for blacklisting the bidder, whose award has been annulled, for a
period of five years or more, as decided by the National Committee on Transmission,
provided that the blacklisting shall be done only after giving the bidder an opportunity

for showing cause.

Confidentiality

oject Documents and not

The parties undertake to hold in confidence
plated hereby to third parties,

to disclose the terms and conditions of the trat}
except:

REC Power Development and Consultancy Lin&%d
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(Formerly - el Ittreth [rrrip
Awholly owned subsidiary of REC Limited = Maharatne CPSE
under Ministry of Power. Gowvt. of Indiz}

Ref No: RECPDCL/TBCB/Bidar/2023-24/ ~ Date: 09.02.2024

To,
M/s Power Grid Corporation of india Limited

*Saudamini’, Plof no. 2, Sector — 29.
Gurgaon — 122001 (Haryana)

Sub: Establishment of Transmission System for “Transmission Scheme for Solar
Energy Zone in Bidar (2500 MW), Karnataka” through tariff based competitive

bidding process — Extension of L.ol- regarding.

Ref.: RECPDCL/TBCB/Bidar/2023-24/3552, Dated 05.01.2024

Dear Sir,

This is in reference to above referred Letter of Intent dated 05t January, 2024 issued to
M/s Power Grid Corporation of India Limited for Transmission scheme for Solar Energy

Zone in Bidar (2500 MW}, Karnataka.

To complete the activities mentioned under Clause 2.15.2, Clause no. 2.15.3 and Clause
no. 2.15.4 of the Final Request for Proposal (RFP) document, validity of above referred

Lol is extended till 161 February, 2024.

Thanking You,
Yours faithfully,

O\ .C
(P S Hariharan)
Chief General Manager (Tech)

9 D-Block, REC Headquarter, Plot No. i-4, Sector-29, Gurugram, (Haryana)-122001, ‘
8 E-mail: co@recpdclin| @ Tel.: 0124-4441300 |e&www.recpdcl.in | CIN N@RECPDCL-U40101DL2007G01165779 | G5T No. 06AADCR7399K1ZP A




SHARE PURCHASE AGREEMENT

BETWEEN

REC POWER DEVELOPMENT AND CONSULTANCY LIMITED

AND

BIDAR TRANSMISSION LIMITED

AND

POWER GRID CORPORATION OF INDIA LIMITED

Dated: 09' February, 2024

L
L3
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The Government of India, Ministry of Power, vide its notification no. 354.(F.
No. 15/3/2018-Trans-Pi(1)] dated 27" January, 2020 has.notified REC. Power
Development and Consultancy Limited to be the Bid Process Coordinator
(BPC) for the purpose of selection of Bidder as Transmission Service Provider
(TSP) to establish Transmission System for “Transmission Scheme for
Solar Energy Zone in Bidar (2500 MW), Karnataka” through tariff based
competitive bidding process (hereinafter referred to as the “Project). The
single stage RFP bid process for the transmission scheme was initiated with

the issuance of RFP on 05.03.2020.

Subsequently, National Committee on Transmission in its 10" meeting has
approved the additional space (Future provision) for ICTs/bays which have
been incorporated in the scope of the Transmission Scheme. The bidding
process Initiated with the issuance of RFP dated 05.03.2020, has been

annulled and is being re-initiated on 10.03.2023.

In accordance with the Bidding Guidelines, the BPC had initiated a competitive
bidding process through issue of RFP for selecting a Successful Bidder fo
build, own, operate and transfer the Project comprising of the Elements
mentioned in Schedule 2 of the TSA. BPC had initiated this process in
accordance with and on the terms and conditions mentioned in the RFP

Project Documents (as defined hereinafter). .

BPC has incorporated the Company and has undertaken the preliminary
studies, obtained certain approvals, etc. regarding the Project on behalf of the

Company

REC PDCL along with the Nominees hold one hundred per cent (100%); of the
total issued and paid Up equity share capital of the Company.

Pursuant to the said Bid Process, Power Grid Corporation of India Limited has
been identified as the Selected Bidder vide Letter of Intent dated 05" January

2024 jssued by the BPC in favour of the Selected Bidder.

As envisaged in the RFP, the Shares Seller (as defined hereinaftar) has
agreed to sell the Saje Shares (as defined hereinafter) fo the Selected Bidder
and the Selected Bidder has agreed to purchase the Sale Shares from the
Shares Seller, subject to and on the terms and conditions set forth in this

Agreement.

NOW THEREFORE, IN CONSIDERATION OF THE MUTUAL COVENANTS AND
AGREEMENTS SET FORTH IN THIS AGREEMENT AND FOR OTHER GOOD
AND VALUABLE CONSIDERATION, THE PARTIES HEREBY AGREE AS

FOLLOWS:




1.1

12

DEFINITIONS

Capitalised terms in this Agreement, unless defined in this Agreement shall,
in so far as the context admits, have the same meaning in this Agreement

as has been ascribed fo them in the TSA.

Additionally, the following terms shall have the meaning hereinafter
respectively assigned to them herain below:

(i

(i)

(i)

(iv)
{v)

(vi)

(wvii)

{vili)

“Acquisition Price” shallmean INR 18,88,27,034 (Rupees Eighteen
Crore Eighty-Eight Lakhs Twenty-Seven Thousand Thirty-Four Only),
which is the aggregate consideration payable by the Selected Bidder
towards purchase of the Sale Shares at par and for taking over of all
assets and liabilities of the Company as on the Closing Date subject
to adjustment as per the audited accounts of the Company as on the

Closing Date;

“Agreement” or “the Agreement” or “this Agreement” shall mean
this Share Purchase Agreement and shall include the recitals and/or
annexures attached hereto, and the contracts, certificates,
disclosures and other documents to be executed and delivered
pursuant hereto, if arty, and any amendments made to this Agreement

by the Parties in writing;

“Bid Process” shall mean the competitive bidding process initiated
by the BPC, by issuance of RFP for selecting a Successful Bidder to
build, own, operate and transfer the Project in accordance with and
on the terms and conditions mentioned in the RFP Project

Documents;

“Board” shall mean the board of directors of the Company;

“Closing Date” shall mean a mutually agreed date between the
Parties falling within the pericd as mentioned in clause 2.15.2 of RFP
or on failure of such mutual agreement between the Parties shall be

the date falling on the last date of such period;

“Encumbrance” shall mean any mortgage, pledge, lien, charge,
security assignment, hypothecation, trust, encumbrance or any other
agreement having the effect of creating security interest,

“Letter of Intent* shall have the meaning ascribed thereto under the
Bid Documents; ' :

"Nomineés” shall mean the Persons, who are named in Annexure A
of ‘this Agreement, holding the Sale Shares as nominees of REC

PDCL;
“Party” shall mean REC PDCL, Company 2 PisSelected Bidder,
Sl s P

referred to individually, and "Parties" /&3
Company and the Selecies g colleciigy |
S /(_(_.‘ ' :




1.3

()

{xi)

(xii)

{xiii)

{xiv)

(xv)

(xvi)

(xvii)

“Person” shall include an individual, an association, a corporation, a
partnership, a joint venture, a trust, an unincorporated organisation, a
joint stock company or other entity or organisation, including a
govemment or political subdivision, or an agency or instrumentality

thereof, and/or any other legal entity;

“RFP Project Documents” shall mean the following documents,
referred to coliectively:

a. Transmission Service Agreement; and
b. this Agreement.

“Representations and Warranties® shall mean the representations
and warranties mentioned in Clatuse 4 hereto;

“RoC” shall mean the Registrar of Companies;

"Sale Shares” shail mean 50,000 shares, representing one hundred
percent (100%) of the total issued, subscribed and fully paid-up equity
share capital of the Company held by the Shares Seller and Nominees
as more particularly described in Annexure A attached hereto;

“Shares” shall mean the fully paid-up equity shares of Company, of
face value Rs. 10 each;

“Shares Seller” shall mean REC PDCL; and

“Transmission Service Agreement’ or “TSA" means the agreement
fitted ‘Transmission Service Agreement’ to be executed on 0g*
February, 2024 between Central Transmission Utility of India Limited
(CTUIL) and Bidar Transmission Limited, pursuant to which the TSP
shall build, own, operate and transfer the Project and make available

the assets of the Project on a commercial basis.

Interpretation Clause

Unless the context otherwise requires, the provisions of the TSA relating to
the lnterpretatlon of the TSA shall apply to this Agreement as if they were set
out in full in this Agreement and to this end are incorporated herein by

reference.




2.1

2.2

3.1

3.2

3.3

TRANSFER OF SHARES

Subject to the terms and conditions of this Agreement, the Shares Seller
agrees o sell and transfer to the Selected Bidder and the Selected Bidder
hereby agrees to purchase from the Shares Seller, the Sale Shares free from
Encumbrances together with all assets and liabilities of the Company with
rights and benefits attached thereto in consideration of the Acquisition Price
and the covenants, undertakings and the agreements of the Selected Bidder

contained in this Agreement.

The Shares Seller hereby undertakes to cause the Nominees to transfer part
of the Sale Shares held by them as nominees of the Shares Selier to the
Nominees of Selected Bidder and execute any documents reguired to deliver
good title to the Sale Shares to the Selected Bidder.

CLOSING

Prior to the Closing Date, the Selected Bidder shall provide to the Shares
Seller, valid share transfer forms duly stamped with requisite amount of
stamp duty payable on the transfer of the Sale Shares ("Share Transfer

Forms”).

On the Closing Date, the Shares Seller shall hand over to the Selected
Bidder or its authorised representative, the original share certificates
representing the Sale Shares ("Sale Share Certificates”) executed by the
Shares Seller and the Nominees, simultanecusly against the Selected
Bidder handing over to the Shares Seller, demand drafts drawn in favour of
the Shares Selier or by confirnation of RTGS transfer in favour of the Shares

Seller, for the Acquisition Price payable to it.

Provided that prior to the handing over of the Sale Share Certificates to the
Selected Bidder as mentioned above, the Selected Bidder shail provide
satisfactory evidence to REC PDCL that on the Closing Date, the Selected
Bidder has furpished, the Contract Performance. Guarantee to Central
Transmission Utility of India Limited (CTUIL) and is in a position to comply
with all other requirements of Clause 2.15.2 of the RFP.

The Selected Bidder shall immediately upon receiving the Sale Share
Certificates and the Share Transfer Forms, duly execute the Share Transfer
Forms and duly lodge the Share Transfer Forms and the Share Certificates
with the Company along with the names of its nominees to be appointed on
the Board of the Company and the address within the jurisdiction of the RoC
of New Delhi and Haryana, which would be the new repistered office of the
Company. The Company shall, upon receipt of the said documents from the

Selected Bidder, do the following:

(i} Immediately on the Closing Date convene a meeting of the Board,
wherein'the Board shall pass the follgy

ng necessary resolutions:




(i)

(i)

(a) approving the transfer of the Shares constituting the Sale
Shares from the Shares Seller and the Nominges {o the name
of the Power Grid Corporaticn of India Limited and its
‘nominees and transfer of all assets and iiabilities of the

Company as on Clesing Date

(b) approving the Power Gﬂd Cc:rporatron of India Limited and
its nominees as the members of the Company and entering the
name of the Power Grid Corporation of India Limited and its
nominges in the register of members.

(¢)  changing the address of the registered office of the Company
to the new address as provided by the Selected Bidder as per

clause 3.3 above.

(d) appointing the nominees of the Selected Bidder on the Beard
and accepting the resignations of the other existing Directors
on the Board and the Chair of the meeting which was {aken by
one of the existing Directors shall be vacated and appeintment
of 8 new Chairman who shall be one of the newly appointed

Director, for the rest of the meeting.

Immediately pursuant to the acceptance of resignation of the exrstmg
Directors and appointment of new Chairman, the newly constituted
Board of Directors shall continue with the meeting and pass’ the

following resolution:

(e} terminating all the authorizations granted regarding  the
business and/or operations of the Company or the opergt:ons
of the bank accounts of the Company, with prospective effect:

end

{f acknowledgmg and accepting the ferms and conditions” as
contained in the executed copies of the RFP Project
Documents and to abide by the provisions contajned therein.

Enter the name of the Power Grid Corporation of India Limited'aiid
its nominees as the legal and beneficial owner of the Sale Shares,
free of all Encumbrances in the register of members ofthe Company;

Make the necessary endorsements on the Sale, Share Certlﬂcates
indicating the name of the Power Grid Corporatlon of India Limited
and its nominees as the legal and beneficlal owner of the Sale Shares

evidenced there under; .

Return thie original Sale Share Certificates, duly endorsed in the name
of the Power Grid Corporation of India Limited and its nominegs
fo the Power Grid Corporation of India Limited and its nominees.
as the case may be or its autherized representative, s S

\ O '5@-?.2‘-‘-"--"' 3




3.4

3.6

(v} Handover all the statutory registers and records, if any, of the
Company to the Selecied Bidder.

(vi) Handover certified true copies of the Board resolution passed.by the
Company as per (i) (a) to () (f) of Clause 3.3 (i} fo the Central
Transmission Utility of India Limited (CTUIL).

The Parties to this Agreement agree to take ali measures that may be
required to ensure that all the events contemplated in the Clauses 3.1 to 3.3
above on the Closing Date are completed on the same day.

‘Notwithstanding the provisions of Clause 3.3 hereto, all proceedings to be

taken and all documents to be executed and delivered by the Parties at the
Closing Date shall be deemed to have been taken and executed
simultaneously and no proceedings shall be deemed to have been taken nor
documents executed or delivered until all have been taken, executed and

delivered.

The Selected Bidder hereby acknowledges and agrees that after the date of
acquisition of one hundred percent (100%) of the Shares of the Company by
the Selected Bidder as per Clause 3.3, (a) the authority of the BPC'in respect
of the Bid Process shall forthwith cease and any actions to be taken
thereafter regarding the Bid Process will be undertaken by the Central
Transmission Utility of India Limited {(CTUIL) themselves, (b) alf rights and
obligations of the BPC shall cease forthwith, (c) all other rights and
obligations of the Company shall be of the TSP and (d) any decisions taken
by the BPC on behalf of the Compariy prior to the date of acquisition, shall
continue to be binding on the Company and/or Central Transmission Utility

of Ingia Limited (CTUIL)as the case may be.

This Agreement shall be effective from the date of its signing by tne Pames
and shall.remain in force until all the obligations of the,respective Parties

under Clause 3.3 hereto are fulfilled.

REPRESENTATIONS AND WARRANTIES

The Selected Bidder hereby represents and warrants to the Shares Seller
that: '

4:1.1 The Selected Bidder has full legal right, power and authority to enter
" into, execute and deliver this” Agreement and to perform the
obligations, undertakings and transactions set forth, herein, and this
Agreement has been duly and validly executed and delwered by the
Selected Bidder and constitutes its legal, valid and binding
obligations, enforcéable against it in accordance with its terms;
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4.3

1.2 The execution, delivery and performance of this Agreement by the
Selected Bidder will not violate or contravene any provision of the
Memorandum of Association or. Articles of the Selected Bidder. (ii) will
not viclate or contravene any law, statute, rule; regulation,licensing
requirement, order, writ, injunction or decree of any cour,
govermnmental instrumentality or other regulatory, governmental or
public body, agency or authority by which the Sélected Bidder is
bound or by which any of its and/or their properties or assets are
bound, and (i} except to the extent that the same have been duly and
properly completed or obtained, will not require any filing with, or
permit, consent or approval of or license from, or the giving of any
notice to, any court, governmental instrumentality or other regulatory,
governmental or public body, agency or authority, joint venture party,
or any other entity or person whatsoever; and

4.1.3 The Selected Bidder is not restricted in any manner whatsoever,
including without limitation, on account of any judicial or governmental
order, action or proceeding, or any contractual obligation assumed by
the Selected Bidder, from purchasing the Sale Shares from the
Shares Seller in the manner provided for in this Agreement.

The Shares Seller hereby represents and warrants to the Selected Bidder
that;

421 The Shares Seller and the Nominees are the lega! and beneficial
owners of the Sale Shares, free and clear of any Encumbrance and
the delivery to the Selected Bidder of the Sale Shares pursuant to the
provisions of this Agreement will transfer to the Selected Bidder a

good title to the Saie Shares.

422 The Shares Seller has full legal right, power and authority to enter
into, execute and deliver this Agreement and to perform the
obligations, undertakings and transactions set forth herein. The
execution, delivery and performance of this Agreement will not viclate
the Memorandum and Articles of Association of the Shares Seller or

contravene any contract by which it is bound.

423 The Shares Seller has obtained requisite authorizations to sell and
transfer the Sale Shares to the Selected Bidder. The Shares Selier
also represent that it is not prevented from transferring and sefling the
Sale Shares. Also, to the best of its knowledge, the Sale Shares are
not the subject matter of any claim or pending proceeding or
threatened by any legal proceeding made by any third party.

Except as specified in Clause 4.2 above, the ‘Shares Seller shall not be
deemed to have, made any representation or warranty whatsoever, whether
express or implied, in relation to the Sale Shareg @IE"' pany, including but
not limited to any implied warranty or repre z BYAR the business or
affairs of Company. ?amr;%

\ -




4.4

4.5

4.6

6.

The Representations and Warranties are given as at the date of this
Agreement except that where a Representation and Warranty is expressed
to be made as at ancther date, the Representation and Warranty is given

with respect to that date only.

Each Representation and Warranty is to be construed independently of the
others and is not limited by reference to any other Warranty. The
Representations, Warranties and undertakings contained in this Clause 4
hereto or in any document delivered pursuant to or in connection with this
Agreement are continuing in nature and shall survive the Closing Date for a

period of one (1) year.

The Parties represent to each other that all Representations and Warranties
provided herein by the respective Party shall be true as of Closing Date.

OBLIGATIONS OF THE SELECTED BIDDER

The Selected Bidder agrees that the Shares Seller shall not be liable in any
manner, nor shall it assume any responsibility or liability whatsoever, in
respect of the business of the Company and its operations or activities,
arising after the Closing Date, to any Person or any authority, central, state,
local or municipal or otherwise and the same shall be the sole responsibility

of the Selected Bidder.
MISCELLANEOQUS

8.1 NOTICES

All notices to be given under this Agreement shall be in wriling and in

a)
tne English langurage.

b) Ali notices must be delivered personally or by registered or certified
mail or by recognised courier to the addresses below:

Selected Bidder:  Power Grid Corporation of India Limited,
B-9, Qutub Institutional Area, Katwaria Sarai.

New Delhi-110016

REC PDCL. REC Power Development and Consultancy
Limited
Core-4, SCOPE Complex, 7. Lodhi Road,
New Delhi-110003

Company: Bidar Transmission Limited
Core-4, SCOPE Complex, 7, Lodhi Road, New

Delhi-110003

c) Any Party may by notice of at ieast ﬁ 2103
Parties change the address and I ora i




6.2 RESOLUTION OF DISPUTES

6.2.1 If any dispute arises between the Parties, in connection with the
validity, interpretation, implementation or alleged breach of any
provision of this Agreement ("Dispute”), the disputing Parties hereto
shall endeavor to settle such Dispute amicably. The attempt to bring
about an amicable setflement shall be considered to have failed if not
resclved within sixty (60) days from the date of the Dispute.

6.2.2 if the Parties are unable to amicably settle the Dispute in accordance
with Clause 6.2.1 within the perlod specified therein, any of the Parties
shall be entitled to within thirty (30) days after expiry of the aforesaid
pericd, refer the Dispute to the Chief Executive Officer/Director of
REC PDCL and Chief Executive/ Managing Director of the Selected
Bidder for resolution of the said Dispute. The atiempt to bring about
such resolution shall be considered to have failed if not resolved
within thirty (30) days from the date of receipt of a written notification

in this regard.

6.2.3 Inthe event the Dispute is not settled in accordance with Clause 6.2.2
above, any Party to the Dispute shall be entitlad to serve a notice
invoking this Clause and making a reference to a sole arbitrator. If the
Parties to the Dispute cannot agree as to the appointritent of the sole
arbitrator within thirty (30) days of receipt of the notite of the Party
making the reference, then the Shares Seller aiong with the Company
shall appoint one arbitrator and the Selected Bidder shait appoini one
arbitrator and the two arbitrators, so appointed shail appoint a third
arbitrator. However, after the Closing Date, in such an event the
Shares Seller shall appoint one arbitrator and the Selected 2idder
along with the Company shall appoint one arbitrator and the' two
arbitrators, so appointed shall appoint the third arbitrator.

6.2.4 The place of the arbitration ‘shall be New Dethi. The’ Arbltratlan
proceedings shall be governed by the Arbitration and Conciliation"Act;

1596.
6.25 The praceedings of arbitration shall be in English Ieﬁguege‘. N

62.6 The arbitrator's award shall be substantiated in wntmg The arbitrators
shall also decide on the costs of the arbitratiori proceedings. In ciase
the arbitrators have not decided on the costs of the arbitration
proceedings, each Party to the Dispute shall bear its own cosﬁ in
relation to the arbitration proceedings. o

i

6.3 AUTHORISED PERSON

For the purposes cf this Agreement, the Selected B:dder is represented by

Shri Mrinal Shravastava Company Secrei.ary, pEEaat to an suthorization
1 rough necessary

NENany -Secegtaryis.
jS®) whicri- ma’yu\é;g.
il 12T




6.4

6.5

required to be taken, do all acts and execute all documents which are or may
be required by the Selected Bidder for the proper and effective fulfilment of
the .rights and obhgatlons under this - Agreement. Any action taken or
document executed by Shri Mrinal Shrivastava, Company Secretary shall be
deemed to be acts done or documents executed by the Selected Bidder and

ghall be binding on the Selected Bidder. .

!

RESERVATION OF RIGHTS =~ . s

No forbearance, induigence or relaxation or inaction by any Party at any time
to require performance of any of the provisjons of this Agreement shall in any
way affect, diminish or prejudice the right of such Party to require
performance of that provision, and any waiver or acquiescence by any Party
of any breach of any of the provisions of this Agreement shall not be
construed as a waiver or acquiescence of any continuing or succeeding
breach of such provisions, a waliver of any right under or arising out of this
Agreement or acquiescence to or recognition of rights other than that

expressly stipulated in this Agreement.

CUMULATIVE RIGHTS

All remedies of either Party under this Agreement whether provided nerein
or conferred by statute, civil law, common law, custom or trade usage, are
cumulative and not alternative and may be enforced successively or

conhcurrently.

PARTIAL INVALIDITY

If any provision of this Agreement or the application thereof to any person or
circumstance shall be invalid or unenforceable to @ny extent, the remainder
of this Agreement and the application of such provision to persons or
circumstances other than those as to which itis held invalid or unenforceahle
shall not be affected thereby, and each provision of this Agreement shall be
valid and enforceable to the fullest extent permitted by law. Any invalid or
unenforceable provision of this Agreement shall be replaced with a provision,
which is valid and enforceable and most nearly reflects the original intent of

the unenforceable provision.




6.9

6.10

6.11

6.12

TERMINATION

If (i) the Closing does not occur on the Closing Date for any reason
whatsoever, or (i} the Letter of Intent is withdrawn or terminated for any
reason, or (fii) due to termination of the TSA by the Central Transmission
Utility of India Limited (CTUIL) in accordance with Articie 3.3.2 or Article 13
of the TSA thereof, REC PDCL shall have a right to terminate this Agreement
forthwith by giving a written notice to the other Parties hereto.

AMENDMENTS

No modification or amendment of this Agreement and no waiver of ‘any of
the terms or conditions hereof shall be valid or binding unless made in writing

and duly executed by all the Parties.

ASSIGNMENT

This Agreement and the rights and liabilities hereunder shall bind and inure
to the benefit of the respective successors of the Parties hereto, but no Party
hereto shall assign or transfer its rights and liabilities hereunder to any other
Person withouit the prior written consent of the other Parties, which will not

be unreasonably withheld.

ENTIRE AGREEMENT

This Agreement constitutes the entire Agreement between the Parties with
respect to the subject matter herein and supersedes and cancels any prior
oral or written agreement, representation, understanding, arrangement,
communication or expression of intent relating to the subject matter of this

Agreement.

COSTS

Each of the Parties hereto shall pay their own ccsts and expenses reiating
to the negotiation, preparation and execution of this Agreement and the

transactions contemplated by this Agreement.

The Selected Bidder shall be liable to bear and pay the costs in respect of
this Agreement and transfer of Sale Shares.

RELATIONSHIP

None of the provisions of this Agreement shall be deemed to constitute a
partnership between the Parties hereto and nd Party shall have any authority
to bind the other Parly otherwise than under this Agreement or shall be
deemed to be the agent of the other in any way.




6.14

6.15

6.16

W ";;..'....___.r._. 10N

This Agreement shall be governed by and construed in accordance with the
laws of India and shall be subject to the exclusive jurisdiction of the courts of
Delhi.

COUNTERPARTS

This Agreement may be exacuted in counterparts by the Parties and each
fully executed counterpart shail be deemed to be original.

CONFIDENTIALITY

The Parties undertake to hold in confidence and not to disclose the terms
and conditions of the transaction contemplated hereby to third parties,

except:
{a) to their professional advisors;

(o) to their officers, employees, agents or representatives, who need to
have access to such information for the proper performance of their

activities;
(c) disclosures required under Law,
without the prior written consent of the other Parties.

Provided that the Central Transmission Utility of India Limited (CTUIL)and
REC PDCL may at any time, disclose the terms and conditions of
transactions contemplated hereby to any person, to the extent stipulated
under the law or the' Bidding Guidelines.

INDEMNIFICATION

The Parties hereby agree that transfer of Sale Shares to the Selected Bidder
shall vest all the rights, privileges, licenses, responsibilities, liabilities and
other obligations pertaining to the Company in the Selected Bidder.

= The Selected Bidder hereby agrees that the Selected Bidder shal! not be
entitied to any claims or initiate any fegal proceedings by itself or through
the Transmission Service Provider against the Shares Seller, its
directors, officers, employees and the subscribers including the members
of any committees appointed by them in respect of any actions or
decisions taken by any of them up to the Closing Date in furtherance of
the Project referred to in recital A of this Agreement.

. FLirther, the Selected Bidder hereby indemnifies and holds harmless at
all times the Shares Seller against all pas S

htand future third party
taken by any of
Be Closing Date in
8k conceming the:.




Company. All such actions shail be defended by the Selecied Bidde:
either itself or through the TSP at its own cost.

The Parties hereby agree that the provisions of this clause shall survive
the termination of this Agreement.

6.17 SURVIVAL

6.18

The provisions of Clause 1 (Definitions and Interpretation), Clause 4
(Representatibns and Warranties), Clause 6.2 (Resolution of Disputes),
Clause 6.7 (Termination), Clause 6.15 (Confidentiality), Clause 6.16
(Indemnification) and other representations, warranties, covenants and
provisions contained herein that by their nature are intended to survive, shail

survive the termination of this Agreement

FORCE MAJEURE

No parfy shall be liable for its inability or delay in performing any of its
obligations kereunder if such delay is caused by circumstances beyond the
reasonable control of the party including delay caused through flocd, riot, Act
of God, lighting civil commotion, storm, tempest and earthquake.

IN WITNESS WHEREOF, THE PARTIES HERETO HAVE CAUSED THIS
AGREEMENT TO BE DULY EXECUTED AND DELIVERED AS OF THE

DAY AND YEAR FIRST ABOVE WRITTEN

I




SIGNED AND DELIVERED by the within
hamed REC POWER DEVELOPMENT
AND CONSULTANCY LIMITED by the
hand of Sh, Rajesh Kumar, CEQ

(Authorised pursuant to the resolution =X 5
passed by its Board of Directors in its "-:E_“jé_;;_;-';:-;g'.f’
meeting held on 16% January, 2024) Y e

IN THE PRESENCE OF-

WITNESS:
(Name and address) ,J W (Core-d', SCOPE Comple_x,
’. P-S MRAI ARR r/.t 7, Lodhi Road, New Delhi-110003)

{Core-4, SCOPE Complex,
7, Lodhi Road, New Delhi-110003)

j YABAN :Moa)

SIGNE=D AND DELIVERED by the within
named .. BIDAR TRANSMISSION
LIMITED by the hand of Sh. Kuldeep Rai,

Director -

{Authorised pursuant to the resolution
passed by its Board of Directors in its
meeting held on 4% February, 2024)

WITNESS: ‘
(Name and address) (Core-4, SCOPE Complex,
7. Lodhi Road, New Delhi-110003)

1. P Kawass Pesala %

:
?
|

{Core-4, SCOPE Complex,
7, Lodhi Road, New Delhi-11C003)




SIGNED AND DELIVERED by the withir
named POWER GRID CORPORATION
OF INDIA LIMITED by the hand of Shri
Mrinal Shrivastava, Company Secretary

(Authorised pursuant to the resolution
passed by Board of Directors in its
meeting held on 23% March, 2023)

WITNESS:
{Name and address)

/
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B-9, Quiub Institutional Area,
Katwaria Sarai, New Delhi-110016

B-9, Qutub Institutional Area,
Katwaria Sarai, New Delhi-110016




DESCRIPTION OF THE SALE SHARES

T " 7 | NUMBER OF | PERCENTAGE OF]|
8. EQUITY THE TOTAL PAID
NO. NAME OF THE SHAREHOLDER SHARES UP EQUITY |

HELD CAPITAL |
REC POWER DEVELOPMENT AND
1. | CONSULTANCY LIMITED through | 49,994 99.988
its Chief Executive Cfficer*
2. | Shri Kuldeep Rai* 4 0.002
3. | Shri Ajay Mathur* 1 0.002 '
4. | Shri Subrata Aich* 1 0.002
5. | Shri Satyaban Sahoo” 1 0.002
6. ; Shri Subhas Chandra Garg* 1 0.002
Shri Puthiyarkattu Shivaraman
7. Hariharan* 1 0.002
Total 50,000 100.000

* Held as nominee of REC PDCL.




TRANSMISSION SERVICE AGREEMENT
FOR

DEVELOPMENT AND OPERATION OF
INTER-STATE TRANSMISSION SYSTEM

FOR TRANSMISSION OF ELECTRICITY
THROUGH TARIFF BASED COMPETITIVE
BIDDING FOR

TRANSMISSION SCHEME FOR SOLAR

ENERGY ZONE IN BIDAR (2500 MW),
KARNATAKA
BETWEEN THE

CENTRAL TRANSMISSION UTILITY OF
INDIA LIMITED
(NODAL AGENCY)
AND

BIDAR TRANSMISSION LIMITED
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MName: Central Yransmission utility of india lid
H.No/Floor : 2 Sector/Ward : 2¢ Landmark ; Na
City/Village : Gurugram District : Gurugram State : Haryana

me: g&lil!lliﬁ

THIS TRANSMISSION SERVICE AGREEMENT (hersinafier referred to as “TSA™ or
“Agreement” or "the Agreement” or “this Agreement") is made on the ..... g {Insert day]
of.?:r(aw.%'f& [Insert month] of Two Thousand and.. 48 4%.. [Insert Year]

BETWEEN:

The Central Transmission Utility of India Limited, "Saudamini",1st Floor, Plot No. 2, Sector-
29, Gurugram-122001, Haryana acting as a Nodal Agency (referred to as the “Nodal
Agency”), which expression shall unless repugnant to the context or meaning thereof include

its successors, and permitted assigns) as Party of the one part;

AND

Bidar Transmission Limited incorporated under the Companies Act, 2013, having its
registered office at Core-4, Scope Complex 7, Lodhi Road Delhi, South Delhi, Delhi 110003
(herein after referred to as “Transmission Service Provider” or “TSP” or “ISTS Licensee”,
which expression shall unless repugnant to the ]

successors, and permitted assigns) as Party of the ‘/.‘-'T,
] e to as “Party” and collget]
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arvice Agreement

AND WHEREAS:

In accordance with the Bidding Guidehnes, the Bid Process Coordinator (hereinafier
referred to as BPC) had initiated a competitive e-reverse bidding process through
issue of RFP for selecting a Successful Bidder to build, own, operate and transfer the
Project comprising of the Elements mentioned in Schedule 1 (hereinafter referred to

as the Project)

A)

Pursuant to the said e-reverse bidding process, the BPC has identified the Successful
Bidder, who will be responsible to set up the Project on build, own, operate and
transfer basis to provide Transmission Service in accordance with the terms of this

Agreement and the Transmission License.

B)

The Selected Bidder bave submitted the Contract Performance Guarantee and
acquired one hundred percent (100%) of the equity sharcholding of Bidar
Transmission Limited, along with all its related assets and liabilities in terms of the

provisions of the Share Purchase Agreement.

%)

D)  The TSP has agreed to make an application for a Transmission License to the
Commission for setting up the Project on build, own, operate and transfer basis.

E)  The TSP has further agreed to make an application to the Commission for the
adoption of the Transmission Charges under Section 63 of the Electricity Act, 2003,
along with a certification from the Bid Evaluation Committee in accordance with the

Bidding Guidelines issued by Ministry of Power, Government of India.

F)  The TSP has agreed to execute the agreement(s) required, if’ any, under Sharing
Regulations within fifteen (15) days from the date of grant of Transmission License

from the Commission,

The TSP agrees to the terms and conditions laid down under Sharing Regulations, for

G)
making available the ISTS and charge the Transmission Charges in accordance with
the terms and conditions of Sharing Regulations.

H) The billing, collection and disbursement of the Transmission Charges by the CTU to

the ISTS Licensee shall be governed as per Sharing Regulations.

I) The terms and conditions stipulaied in the Transmission License issued by the
Commission to the TSP shall be applicable to this Agreement and the TSP agrees to
comply with these terms and conditions, In case of inconmsistency between the
Transmission License terms & conditions and the conditions of this Agreement, the
conditions stipulated in the Transmission License granted by the Commissicn shall

prevail.

NOW, THEREFORE, IN CONSIDERATION OF THEF®
GOBORTH HEREIN, IT IS

AGREEMENTS, COVENANTS AND CONDITI }4?- 3]
HEREBY AGREED BY AND BETWEEN THE P 4 HENMTO AS FOLLOWS:




ARTICLE: ]

Definitions and Interpretations

Definitions:

The words / expressions used in this Agreement, unless as defined below or repugnant
to the context, shall have the same meaning as assigned to them by the Electricity Act,
2003 and the rules or regulations framed there under including those issued / framed
by the Commission (as defined hereunder), as amended or re-enacted from time to
time or the General Clauses Act, failing which it shall bear its ordinary English

meaning.

The words/expressions when used in this Agreement shall have the respective
meanings as specified below:

“Acquisition Price” shall have the same meaning as defined in the Share Purchase
Agreement;

“Act” or "Electricity Act" or “Electricity Act 2003” shall mean the Electricity Act,
2003 and any amendments made to the same or any succeeding enactment thereof,

“Affiliate* shall mean a company that either directly or indirectly

i. controls or
il. is conirolled by or
ifi. is under common control with

a Bidding Company (in the case of a single company) or 8 Member (in the case of a
Consortium) and “control” means ownership by one entity of at least twenty six

percent (26%) of the voting rights of the other entity;

“Availability” in relation to the Project or in relation to any Element of the Project,
for a given period shall mean the time in hours during that period the Project is
capable to transmit electricity at its Rated Voltage and shall be expressed in

percentage of total hours in the given period and shall be calculated as per the
procedure contained in Appendix —II to Central Electricity Regulatory Commission

(Terms and Conditions of Tariff) Regulations, 2019, attached herewith in Schedule 6;

“Bid” shall mean technical bid and financial bid submitted by the Bidder, in response
to the RFP, in accordance with the terms and conditions of the RFP;

“Bid Deadline” shali mean the last date and time for submission of the Bid in
response to RFP, as specified in the RFP;

“Bidding Company” shall refer to such single co(ES/Es
RFP for the Project; :
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Transmission Service Agreement

“Bidding Consertium / Consortium” shall refer to a group of companies that has
collectively made 2 Response to RFP for the Project;

“Bid Documents” or “Bidding Documents” shall mean the RFP, along with all
attachments thereto or clarifications thereof;

“Bidding Guidelines” shall mean the “Tariff Based Competitive Bidding Guidelines
for Transmission Service” and “Guidelines for Encouraging Competition in
Development of Transmission Projects” issued by Government of India, Ministry of
Power under Section — 63 of the Electricity Act as amended from time o time;

“Bid Process Coordinator” or “BPC” shall mean a person or its authorized
representative as notified by the Government of India, responsible for carrying out the
process for selection of Bidder who will acquire Transmission Service Provider;

“Bill” shall mean any bill raised by the CTU on the DICs to recover the Transmission
Charges pursuant to the Sharing Regulations;

“Business Day” shall mean a day other than Sunday or a statutory holiday, on which
the banks remain open for business in the State in which the Nodal Agency’s

registered office is located and the concerned TSP are located,

“CEA” shall mean the Central Electricity Authority constituted under Section -7¢ of
the Electricity Act;

“Change in law” shall have thc meaning ascribed thereto in Article 12;
“Commercial Operation Date” or “COD” shall mean the date as per Article 6.2;

“Commission” or “CERC” shall mean the Central Electricity Regulatory
Commission referred to in sub-section (1) of Section 76 of the Electricity Act,

2003 or its successors and assigns;

“Competent Court of Law” shall mean the Supreme Court or any High Court, or
any tribunal or any similar judicial or.quasi-judicial body in India that has jurisdiction

to adjudicate upon issues relating to the Project;

“Conaection Agreement” shall mean the agreement between the CTU or STU or any
other concerned parties and the TSP, setting out the terms relating to the connection
of the Project to the Inter-connection Facilities and use of the Inter State Transmission

System as per the provisions of the IEGC, as the case may be;

“Consultation Period” shall mean the period of sixty (60) days or such longer petiod
as the Parties may agree, commencing from the date cof issue of a TSP’s Preliminary
Notice or a Nodal Agency’s Preliminary Termination Notice, as provided in Article
13 of this Agreement, for consultation between the Partics to mitigate the
consequence of the relevant event having regard to all the circumstances;

“Consents, Clearances and Permits” @
istrations, permits, waivers, Ji
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or concessions required to be obtained from or provided by any concerned authority
for the development, execution and operation of Project including without any
limitation for the construction, ownership, operation and maintenance of the

Transmission Lines and/or sub-stations;

“Construction Period” shall mean the period from (and including) the Effective
Date of the Transmission Service Agreement up to (but not including) the COD of the
Element of the Project in relation to an Element and up to (but not including) the

COD of the Project in relation to the Project;

“Contractors” shall mean the engineering, procurement, construction, operation &
maintenance contractors, surveyors, advisors, consultants, designers, suppliers to the
TSP and each of their respective sub-contractors (and each of their respective

successors and permitted assigns) in their respective capacities as such;

“Contract Performance Guarantee” shall mean the irrevocable unconditional bank
guarantee, submitted and to be submitted by the TSP or by the Selected Bidder on
behalf of the TSP to the Nodal Agency from a bank mentioned in Annexure 17 of the
RFP, in the form attached here to as Schedule 8, in accordance with Article 3 of this
Agreement and which shall include the additional bank guarantee furnished by the

TSP under this Agreement;
“Contract Year”, for the purpose of payment of Transmission Charges, shall mean
the period beginning on the COD, and ending on the immediately succeeding March

31 and thereafter each period of 12 months beginning on April 1 and ending on March
31 provided that the last Contract Year shall end on the last day of the term of the

TSA;
“CTU” or “Central Transmission Utility” shall have same meaning as defined in
the Electricity Act, 2003;

“Day* shall mean a day starting at 0000 hours and ending at 2400 hours;

“D/C* shall mean Double Circuit;

“Designated ISTS Customers” or “DICs” shall have the meaning as ascribed in the
Sharing Regulations;
“Dispute” shall mean any dispute or difference of any kind between the Parties, in

connection with or arising out of this Agreement including any issue on the
interpretation and scope of the terms of this Agreement as provided in Article 16;

“Effective Date” for the purposes of this Agreement, shall have the same meaning as
per Article 2.1 of this Agreement;

son_appointed as such by the Government

February 2024




Transmission Service Agreement

“Electricity Kules 2005” shall mean the rules framed pursuant to the Electricity Act
2003 and as amended from time to time,

“Element” shall mean each Transmission Line or each circuit of the Transmission
Lines (where there are more than one circuit) or each bay of Sub-station or switching
station or HVDC terminal or inverter station of the Project, including ICTs, Reactors,
SVC, FSC, etc. forming part of the ISTS, which will be owned, operated and
maintained by the concerned ISTS Licensee, and which has a separate Scheduled
COD as per Schedule 2 of this Agreement and has a separate percentage for recovery
of Transmission Charges on achieving COD as per Schedule 5 of this Agreement;

“Event of Default” shall mean the events as defined in Article 13 of this Agreement;

“Expiry Date” shall be the date which is thirty five (35) years from the COD of the
Project;

“Financial Closure” shall mean the first Business Day on which funds are made
available to the TSP pursuant to the Financing Agreements;

“Financially Evaluated Entity” shall mean the company which has been evaluated
for the satisfaction of the financial requirement set forth in the RFP;

“Financing Agreements” shall mean the agreements pursuant to which the TSP is to
finance the Project including the loan agreements, security documents, notes,
indentures, security agreements, letters of credit and other documents, as may be
amended, modified, or replaced from time to time, but without in anyway increasing
the liabilities of the Designated ISTS Customers / Nodal Agency;

“Financial Year” shall mean a period of twelve months at midnight Indian Standard
Time (IST) between 1st April & 31st March;

“Force Majeure” and “Force Majeure Event” shall have the meaning assigned
thereto in Article 11;

“GOI” shall mean Government of India;

“Grid Code” / “IEGC” shall mean the Grid Code specified by the Central
Commission under Clause (h) of sub-section (1) of Section 79 of the Electricity Act;

“Independent Engineer” shall mean an agency/ company, appointed by Nodal
Agency in accordance with the Guidelines for Encouraging Competition in

Development of Transmission Projects.

“Indian Governmental Instrumentality® shall mean Government of India,
Government of any State in India or any ministry, department, board, authority,
agency, corporation, commission under the direct or indirect control of Government
of India or any State Government or both, any RIS ?.ub—dmsxon of any of them
including any court or Commission or tribungl¥drjudi ~-"._=f or quasi ;

India but excluding the CTU, TSP and the Dol ‘ £y
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“Imsurances” shall mean the insurance cover to be obtained and maintained by the
TSP in accordance with Article 9 of this Agreement;

“Interconnection Facilities” shall mean the facilities as may be set up for
transmission of electricity through the use of the Project, on either one or both side of
generating station’s / CTU’s / STU’s / ISTS Licensee’s / Designated ISTS Customer’s
substations (as the case may be) which shall include, without limitation, all other
transmission lines, gantries, sub-stations and associated equipments not forming part

of the Project;

“ISTS Licensee” shall be the TSP under this Agreement, consequent to having been
awarded a Transmission License by the CERC and shall be referred to as the TSP or

the ISTS Licensee, as the context may require in this Agreement;

“Law” or “Laws” in relation to this Apgreement, shall mean all laws including
electricity laws in force in India and any statute, ordinance, rule, regulation,
notification, order or code, or any interpretation of any of them by an Indian
Governmental Instrumentality having force of law and shall include all rules,
regulations, decisions and orders of the Commission;

“Lead Member of the Bidding Consortium” or “Lead Member” shall mean a
company who commits at least 26% equity stake in the Project, meets the technical
requirement as specified in the RFP and so designated by other Member(s) in Bidding

Consortium;

“Lenders” means the banks, financial institutions, multilateral funding agencies, non
banking financial companies registered with the Reserve Bank of India (RBI),
Insurance companies registered with the Insurance Regulatory & Development
Authority (IRDA), pension funds regulated by the Pension Fund Regulatory &
Development Authority (PFRDA)mutual funds registered with Securities &
Exchange Board of India (SEBI), etc., including their successors and assigns, who
have agreed on or before COD of the Project to provide the TSP with the debt
financing described in the capital structure schedule, and any successor banks or
financial institutions to whom their interests under the Financing Agreements may be

transferred or assigned;
Provided that, such assignment or transfer shall not relieve the TSP of its obligations

to the Nodal Agency under this Agreement in any manner and shall also does not lead
to an increase in the liability of the Nodal Agency;

“Lenders Representative” shall mean the person notified by the Lender(s) in writing
as being the representative of the Lender(s) or the Security Trustee and such person
may from time to time be replaced by the Lender(s) pursuant to the Financing

Agreements by written notice to the TSP;

9
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“Month” shall mean a period of thirty (30) days from (and excluding) the date of the
event;

“Monthly Transmission Charges” for any Element of the Project, after COD of the
Element till COD of the Project, and for the Project after COD of the Project, shall
mean the amount of Transmission Charges as specified in Schedule 5 of this
Agreement multiplied by no. of days in the relevant month and divided by no. of days

in the year;
“National Load Despatch Centre” shall mean the centre established as per sub-
section (1) of Section 26 of the Electricity Act 2003;

“Nodal Agency” shall mean CTU, which shall execute and implement the
Transmission Service Agreement (TSA);

Provided that while taking major decisions, CTU shall consult CEA on technical
matters and any other matier it feels necessary.

“Notification” shall mean any notification, issued in the Gazette of India;

“QOperating Period” for any Element of the Project shall mean the period from (and
including) the COD of such Element of the Project, up to (and including) the Expiry
Date and for the Project, shall mean the period from (and including) the COD of the

Project, up to (and including) the Expiry Date;

“Parent Company” shall mean an entity that holds at least twenty six percent (26%)
of the paid - up equity capital directly or indirectly in the Bidding Company or in the
Member in a Bidding Consortium, as the case may be;

“Preliminary Termination Notice” shall mean a Nodal Agency’s Preliminary
Termination Notice as defined in Article 13 of this Agreement;

“Project” shall mean Transmission Scheme for Solar Energy Zone in Bidar (2500
MW),

Karnataka, as detailed in Schedule 1 of this Agreement;

“Project Assets” shall mean all physical and other assets relating to and forming part
of the Project including:

(a) rights over the Site for substations, ROW for transmission lines;

(b)  tangible & intangible assets such as civil works and equipment including
foundations, embankments, pavements, elgetsMis
systems, relief centres, administrative offi
and sub-stations designs etc;

jystems, communication
bions, software, tower

ol w08 I
A
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(d)  all rights of the TSP under the project agreements;

(e) financial assets, such as receivables, security deposits ctc;

® insurance proceeds; and

{(g) Applicable Permits and authorisations relating to or in respect of the
Transmission System;”

“Project Execution Plan” shall mean the plan referred to in Article 3.1.3(c) hereof;

“Pprudent Utility Practices” shall mean the practices, methods and standards that are
generally accepted internationally from time to time by electric transmission utilities
for the purpose of ensuring the safe, efficient and economic design, construction,
commissioning, operation, repair and maintenance of the Project and which practices,
methods and standards shall be adjusted as necessary, to take account of:

{ operation, repair and maintenance guidelines given by the manufacturers to be
incorporated in the Project,

(ii) the requirements of Law, and
(iii)  the physical conditions at the Site;
(@iv) the safety of operating personnel and human beings;

“Rated Voltage” shall mean voltage at which the Transmission System is designed to
operate or such lower voltage at which the line is charged, for the time being, in
consultation with the Central Transmission Utility;

“Rebate” shall have the meaning as ascribed to in Article 10.3 of this Agreement;

“RFP” shall mean Request for Proposal dated 10.03.2023 along with all schedules,
annexures and RFP Project Documents attached thereto, issued by the BPC for tariff
based competitive bidding process for selection of Bidder as TSP to execute the
Project, including any modifications, amendments or alterations thereto;

“RFP Project Documents” shall mean the following documents to be entered into in
respect of the Project, by the Parties to the respective agreements:

a. Transmission Service Agreement,

b.  Share Purchase Agreement,

11 Ston Lintt
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“RPC” shall mean the relevant Regional Power Committee established by the
Govemnment of India for the specific Region(s) in accordance with the Electricity Act,
2003 for facilitating integrated operation of the Power System in that Region;

“Scheduled COD” in relation 1o an Element(s) shall mean the date(s) as mentioned
in Schedule 2 as against such Element(s) and in relation to the Project, shall mean the
date as mentioned in Schedule 2 as against such Project, subject to the provisions of
Article 4.4 of this Agreement, or such date as may be mutually agreed among the
Parties;

“Scheduled Outage" shall mean the final cutage plan as approved by the RPC as per
the provisions of the Grid Code;

“Selected Bid” shall mean the technical Bid and the Final Offer of the Selected
Bidder submitted during e-reverse bidding, which shall be downloaded and attached

in Schedule 7 on or prior to the Effective Date;

“Share Purchase Agreement” shall mean the agreement amongst REC Power
Development and Consultancy Limited, Bidar Transmission Limited and the
Successful Bidder for the purchase of one hundred (100%) per ceant of the
shareholding of the Bidar Transmission Limited for the Acquisition Price, by the

Successful Bidder on the terms and conditions as contained therein;

“Sharing Regulations” shail mean the Central Electricity Regulatory Commission
(Sharing of Inter-State Transmission Charges and Losses) Regulations, 2020 and as

amended from time to time;

“Site” in relation to a substation, switching station or HVDC terminal or inverter
station, shall mean the land and other places upon which such station / terminal is to

be established;

“SLDC” shall mean the State Load Despatch Centre established as per sub-section
(1) of Section 31 of the Electricity Act 2003;

“STU? or “State Transmission Utility” shall be the Board or the Government
company, specified as such by the State Government under sub-section (1) of Section

39 of the Electricity Act 2003;

“Successful Bidder” or “Selected Bidder” shall mean the Bidder selected pursuant
to the RFP and who has to acquire one hundred percent (100%) equity shares of Bidar
Transmission Limited, along with all its related assets and liabilities, which will be
responsible as the TSP to establish the Project on build, own, operate and transfer
basis as per the terms of the TSA and other RFP Project Documents;

“TSP’s Preliminary Notice” shall mean a notice issyedia the TSP in pursuant to the
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“Technically Evaluated Entity” shall mean the company which has been evaluated
for the satisfaction of the technical requirement set forth in RFP;

“Termination Notice” shall mecan a Nodal Agency’s Termination Notice given by
the Nodal Agency to the TSP pursuant to the provisions of Articles 3.3.2, 3.3.4, 4.4.2,
5.8, 13.2 and 13.3 of this Agreement for the termination of this Agreement;

“Term of Agreement” for the purposes of this Agreement shall have the meaning
ascribed thereto in Article 2.2 of this Agreement;

“Transmission Charges” shall mean the Final Offer of the Selected Bidder during
the e-reverse bidding and adopted by the Commission, payable to the TSP as per

Sharing Regulations;

“Transmission License” shall mean the license granted by the Commission in terms
of the relevant regulations for grant of such license issued under the Electricity Act;

“Transmission Service® shall mean making the Project available as per the terms
and conditions of this Agreement and Sharing Regulations;

“Unscheduled Ountage” shall mean an interruption resuiting in reduction of the
Availability of the Element(s) / Project (as the case may be) that is not a result of a
Scheduled Outage or a Force Majeure Event.

“Ultimate Parent Company” shall mean an entity which owns at least twenty six
percent (26%) equity in the Bidding Company or Member of a Consortium, (as the
case may be) and in the Technically Evaluated Entity and / or Financially Evaluated
Entity (as the case may be) and such Bidding Company or Member of a Consortium,
(as the case may be) and the Technically Evaluated Entity and / or Financially
Evaluated Entity (as the case may be) shall be under the direct control or, indirectly

under the common contro! of such entity;
Interpretation:

Save where the contrary is indicated, any reference in this Agreement fo.

“Agreement" shall be construed as including a reference to its Schedules,
Appendices and Annexures;

"Rupee", "Rupees’ and “Rs.” shall denote lawful currency of India;

“crore” shall mean a reference to ten million (10,000,000) and a “lakh” shall mean a
reference to one tenth of a million (1,06,000);

&0 ortgage charge, pledge, lien

“"encumbranece" shall be construed as a referenge o
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1.23

1.2.4

1.2.5

1.2.6
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"holding company" of a company or corporation shall be construed as a reference to
any company or corporation of which the other company or corporation is a

subsidiary;
"indebtedness™ shall be construed so as 1o include any obligation (whether incurred
as principal or surety) for the payment or repayment of money, whether present or
future, actual or contingent;

"person” shall have the meaning as defined in Section 2 (49) of the Act;

"subsidiary"” of a company or corporation (thé holding company) shall be construed
as a reference to any company or corporation:

@ which is controlled, directly or indirectly, by the holding company, or

(ii)  more than half of the issued share capital of which is beneficially owned,
directly or indirectly, by the holding company, or

(iii}  which is a subsidiary of another subsidiary of the bolding company,
for these purposes, a company or corporation shall be treated as being

controlled by another if that other company or corporation is able to direct its
affairs and/or to control the composition of its board of directors or equivalent

body;
"winding-up", "dissolution", "insolvency", or "reorganization" in the context of
a company or corporation shall have the same meaning as defined in the Companies
Act, 1956/ Companies Act, 2013 (as the case may be).

Words importing the singular shall include the plura! and vice versa.

This Agreement itself or any other agreement or document shall be construed as a
reference to this or to such other agreement or document as it may have been, or may

from time to time be, amended, varied, novated, replaced or supplemented.

A Law shall be construed as a reference to such Law including its amendments or r¢-
enactments from time to time.

A time of day shall, save as otherwise provided in any agreement or document be
construed as a reference to Indian Standard Time.

Different parts of this Agreement are to be taken as mutually explanatory and
supplementary to each other and if there is any inconsistency between or among the
parts of this Agreement, they shall be interpreted in a harmonious manner so as to

give effect to each part.

¥Preement have been
bipretation of this




1.2.7

1.2.8

1.2.9

rusnismission Service Agreement

All interest payable under this Agreement shall accrue trom day to day and be
calculated on the basis of a year of three hundred and sixty five (365) days.

The words “hereof” or “herein”, if and when used in this Agreement shall mean a
reference to this Agreement.

The contents of Schedule 7 shall be referred tfo for ascertaining accuracy and
correctness of the representations made by the Selected Bidder in Article 17.2.1

hereof,

15 Bid Transmisstertimited
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2.1

2.2

2.3

ARTICLE: 2
Effectiveness and Term of Agreement

Effective Date:
This Agreement shall be effective from later of the dates of the following events:

The Selected Bidder, on behalf of the TSP, has provided the Contract
Performance Guarantee, as per terms of Article 3 of this Agreement; and

b. The Selected Bidder has acquired for the Acquisition Price, one hundred
percent (100%) of the equity shareholding of REC Power Development and
Consultancy Limited in Bidar Transmission Limited along with ail its related
assets and liabilities as per the provisions of the Share Purchase Agreement.

and

ol The Agreement is executed and delivered by the Parties;

Term and Termination:

22.1 Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to be
effective in relation to the Project until the Expiry Date, when it shall

automatically terminate.

22,2 Post the Expiry Date of this Agreement, the TSP shall ensure transfer of
Project Assets to CTU or its successors or an agency as decided by the Central
Government at zero cost and free from any encumbrance and liability. The
transfer shall be completed within 90 days of expiry of this Agreement failing
which CTU shall be entitled to take over the Project Assets Suo moto.

2.2.3 This Agreement shall terminate before the Expiry Date in accordance with
Article 13 or Article 3.3.2 or Article 3.3.4.

Conditions prior to the expiry of the Transmission License

2.3.1 In order to continue the Project beyond the expiry of the Transmission
License, the TSP shall be cbligated to make an application to the Commission
at least two (2) years before the date of expiry of the Transmission License,
seeking the Commission’s approval for the extension of the term of the

Transmission License up to the Expiry Date.

2.3.2 The TSP shall timely comply with all the requirements that may be laid down

by the Commission for extension of the term of the Transmission License

beyond the initial term of twenty-five (25) years & the Expiry Date and

the TSP shall keep the Nodal Agency fully e 2 4:,0 the progress on its
ation for extension of the term of the TEZ@SmissionN ense.

¥ pf India Limited 16
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Survival:

The expiry or termination of this Agreement shall not attect any accrued rights,
obligations/ roles and liabilities of the Parties under this Agreement, including the
right to receive liquidated damages as per the terms of this Agreement, nor shall it
effect the survival of any continuing obligations/ roles for which this Agreement
provides, either expressly or by necessary implication, which are to sarvive after the
Expiry Date or termination including those under Articles 3.3.3, 3.3.5, Article 9.3
(Application of Insurance Proceeds), Article 11 (Force Majeure), Article 13 (Events
of Default and Termination), Article 14 (Liability & Indemnification), Articie 16
(Governing Law & Dispute Resolution), Article 19 (Miscellaneous).

Applicability of the provisions of this Agreement

2.5.1 For the purpose of Availability, Target Availability and the computation of
Availability, Incentive, Penalty, the provisions provided in this Agreement
shall apply and any future modifications in the relevant Rules and Regulations

shall not be applicable for this Project.

2.5.2 For the purposes of this Agreement for ISTS systems developed under the
tariff based competitive bidding framework, the provisions relating to the
definitions (Awailability and COD), Article 3 (Contract Performance
Guarentee and Conditions Subsequent), Article 5 (Construction of the
Project), Article 6 (Connection and Commissioning of the Project), Article 8
(Target Availability and calculation of Availability), Article 11 (Force
Majeure), Article 12 (Change in Law), Article 13 (Event of Default), Article
14 (Indemnification), Article 15 (Assignment and Charges), Articles 16.1,
16,2 and 16.4 (Governing Laws and Dispute Resolution) and Article 17
(representation and warranties of the ISTS Licensee) of this agreement shall
supersede the corresponding provisions under Sharing Regulations.

Bidar Transmission#Li
February 2024
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3.1

ARTICLE: 3

Conditions Subsequent

Satisfaction of conditions subsequent by the TSP

3.1.1

3.1.2

3.13

Within ten (10) days from the date of issue of Letter of Intent, the Selected
Bidder, shall:

a. Provide the Contract Performance Guarantee, and

b. Acquire, for the Acquisition Price, one hundred percent (100%) equity
shareholding of Bidar Transmission Limited from REC Power
Development and Consultancy Limited, who shall sell to the Selected
Bidder, the equity shareholding of Bidar Transmission Limited, along
with all its related assets and liabilities.

c. Execute this Agreement;

The TSP shall, within five (5) working days from the date of acquisition of
SPV by the Selected Bidder, undertake to apply to the Commission for the
grant of Transmission License and for the adoption of tariff as required under

section-63 of the Electricity Act.

The Selected Bidder, on behalf of the TSP, will provide to the Central
Transmission Utility of India Limited (being the Nodal Agency) the Contract
Performance Guarantee for an amount of Rs. 85.90 Crore (Rupees Eighty five

Crore Ninety Lakh only).

The Contract Performance Guarantee shall be initially valid for a period up to
three (3) months after the Scheduled COD of the Project and shall be extended
from time to time to be valid for a period up to three (3) months after the COD
of the Project. In case the validity of the Contract Performance Guarantee is
expiring before the validity specified in this Article, the TSP shall, at least
thirty (30) days before the expiry of the Contract Performance Guarantee,
replace the Contract Performance Guarantee with another Contract
Performance Guarantee or extend the wvalidity of the existing Contract
Performance Guarantee until the validity period specified in this Article.

The TSP agrees and undertakes to duly perform and complete the following
activities within six (6) months from the Effective Date (except for ¢) below),
unless such completion is affected due to any Force Majeure Event, or if any
of the activities is specifically waived in writing by the Nodal Agency:

a. To obtain the Transmission
Commission;

To obtain the order for 2
ommission, as required
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To submit to the Nodal Agency, CEA & Independent Enginesr, the
Project Execution Plan, immediately after award of contract(s) and
maximum within one hundred and twenty (120) days from the
Effective Date. Also, an approved copy each of Manufacturing Quality
Plan (MQP) and Field Quality Plan (FQP) would be submitted to
Independent Engineer & Nodal Agency in the same time period. The
TSP’s Project Execution Plan should be in conformity with the
Scheduled COD as specified in Schedule 2 of this Agreement, and
shall bring out clearly the organization structure, time plan and
methodology for executing the Project, award of major contracts,
designing, engineering, procurement, shipping, construction, testing
and comimissioning to commercial operation;

To submit to the Nodal Agency, CEA & Independent Engineer a
detailed bar (GANTT) chart of the Project outlining each activity
(taking longer than one Month), linkages as well as durations;

To submit to the Nodal Agency, CEA & Independent Engineer
detailed specifications of conductor meeting the functional

specifications specified in RFP:
To achieve Financial Closure;

To provide an irrevocable letter to the Lenders duly accepting and
acknowledging the rights provided to the Lenders under the provisions
of Article 153 of this Agreement and all other RFP Project

Documents;

To award the Engineering, Procurement and Construction contract
(“EPC contract™) for the design and construction of the Project and
shall have given to such Contracior an irrevocable notice to proceed;

and

To sign the Agreement(s) required, if any, under Sharing Regulations,

3.2  Recognition of Lenders’ Rights by the Nodal Agency

3.2.1 The Nodal Agency hereby.accepts and acknowledges the rights provided to
the Lenders as per Article 15.3 of this Agreement and all other RFP Project

Documents.

3.3 Consequences of non-fulfilment of conditions subsequent

33.1

If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the
TSP even w1th1n three (3) Months after the t1ma specified therein, then on and

he TSP has satisfied all the
3 g 1 on a monthly basis, be




33.2

333

334
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Nodal Agency) additional Contract Performance (uarantee of Rupees Eight
Crore and fifty nine Lakh Only (Rs. 8.59 Crore) within two (2) Business Days
of expiry of every such Month. Such additional Contract Performance
Guarantee shall be provided to Central Transmission Utility of India Limited
(being the Nodal Agency) in the manner provided in Article 3.1.1 and shall
become part of the Contract Performance Guarantee and all the provisions of
this Agreement shall be construed accordingly. Central Transmission Utility of

India Limited (being the Nodal Agency) shall be entitled to hold and / or
invoke the Contract Performance Guarantee, including such additional
Contract Performance Guarantee, in accordance with the provisions of this

Agreement.

Subject to Article 3.3.4, if:

@) the fulfilment of any of the conditions specified in Article 3.1.3 is
delayed beyond nine (9) Months from the Effective Date and the TSP
fails to furnish additional Conftract Performance Guarantee to the
Nedal Agency in accordance with Article 3.3.1 hereof; or

(iiy the TSP furnishes additional Performance Guarantee to the Nodal
Agency in accordance with Article 3.3.1 hereof but fails to fulfil the
conditions specified in Article 3.1.3 within a period of twelve (12)

months from the Effective Date,

the Nodal Agency shall have the right to terminate this Agreement, by giving a
Termination Notice to the TSP, in writing, of at least seven (7) days, with a
copy to CEA and the Lenders’ Representative in order to enable the Lenders
to exercise right of substitution in accordance with Article 15.3 of this

Apreement.

If the Nodal Agency elects {0 terminate this Agreement as per the provisions
of Article 3.3.2, the TSP shall be liable to pay to the Nodal Agency an amount
of Rs. 85.90 Crore (Rupees Eighty Five Crore Ninety Lakh only) as liquidated
damages. The Nodal Agency shall be entitled to recover this amount of
damages by invoking the Contract Performance Guarantee to the extent of

liquidated damages, which shall be required by the Nodal Agency, and the
balance shall be returned to TSP, if any.

It is clarified for removal of doubt that this Article shall survive the
termination of this Agreement.

In case of inability of the TSP to fiufil the conditions specified in Article 3.1.3

‘due to any Force Majeure Event, the time period for fulfilment of the

condition subsequent as mentioned in Article 3.1.3, may be extended for a
period of such Force Majeure Event. Alternatively, if deemed necessary, this
Agreement may be terminated by the Nodal Agency by giving a Termination

Notice to the TSP, in writing, of at les days, with a copy to CEA
W% the Lenders to exercise
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3.4

3.3.5

3.3.6

Transmission Service

Contract Performance Guarantee shall be returmed as per the provisions of
Article 6.5.1.

Provided, that due to the provisions of this Article 3.3.4, any increase in the
time period for completion of conditions subsequent mentioned under Articie
3.1.3, shall lead to an equal increase in the time period for the Scheduled
COD. If the Scheduled COD is extended beyond a period of one hundred
eighty (180) days due to the provisions of this Article 3.3.4, the TSP will be
allowed to recover the interest cost during construction corresponding to the
period exceeding one hundred eighty (180) days by adjustment in the
Transmission Charges in accordance with Schedule 9.

Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the Nodal
Agency may take steps to bid out the Project again.

The Nodal agency, on the failure of the TSP to fulfil its obligations, if it
considers that there are sufficient grounds for so doing, apart from invoking

the Contract Performance Guarantee under para 3.3.3 may also initiate
proceedings for blacklisting the TSP as per provisions of Article 13.2 of TSA.

Progress Reports

The TSP shall notify the Nodal Agency and CEA in writing at least once 2 Month on
the progress made in satisfying the conditions subsequent in Articles 3.1.3.

P A
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4.1

ARTICLE: 4

Development of the Project

TSP's obligations in development of the Project:

Subject to the terms and conditions of this Agreement, the TSP at its own cost and
expense shall observe, comply with, perform, undertake and be responsible:

a.

for procuring and maintaining in full force and effect all Consents, Clearances
and Permits, required in accordance with Law for development of the Project;

b. for financing, constructing, owning and commissioning each of the Element of
the Project for the scope of work set out in Schedule 1 of this Agreement in

accordance with:

i the Electricity Act and the Rules made thereof;

ii. the Grid Code;

i1,

the CEA. Regulations applicable, and as amended from time to time,

for Transmission Lines and sub-stations:

the Central Electricity Authority (Technical Standards for
Connectivity to the Grid) Regulations, 2007

Central Electricity Authority (Technical Standards for
construction of Electrical Plants and Electric Lines) Regulation,

201Q;

Central Electricity Authority (Grid Standard) Regulations,
2010;

Central Electricity Authority (Safety requirements for
construction, operation and maintenance of Electrical Plants

and Electrical Lines) Regulation, 2011;

Central Electricity Authority (Measures relating to Safety and
Eleetricity Supply) Regulation, 2010;

Central Electricity Authority (Technical Standards for
Communication System in Power System Operation)

Regulations, 2020,




)

not later than the Scheduled COD as per Schedule 2 of this Agrecment;

for entering into a Connection Agreement with the concerned parties in
accordance with the Grid Code.

for owning the Project throughout the term of this Agreement free and clear of
any encumbrances except those expressly permitted under Article 15 of this

Apgreement;

to co-ordinate and liaise with concerned agencies and provide on a timely
basis relevant information with regard to the specifications of the Project that
may be required for interconnecting the Project with the Interconmection

Facilities;
for providing all assistance to the Arbitrators as they may require for the
performance of their duties and responsibilities;

to provide to the Nodal Agency and CEA, on a monthly basis, progress reports
with regard to the Project and its execution (in accordance with prescribed
form) to enable the CEA to monitor and co-ordinate the development of the

Project matching with the Interconnection Facilities;

to comply with Ministry of Power order no. 25-11/6/2018 — PG dated
02.07.2020 as well as other Guidelines issued by Govt. of India pertaining to

this;

to procure the products associated with the Transmission System as per
provisions of Public Procurement (Preference to Make in India) orders issued
by Ministry of Power vide orders No. 11/5/2018 - Coord. dated 28.07.2020 for
transmission sector, as amended from time to time read with Department for
Promotion of Industry and Internal Trade (DPIIT) orders in this regard
(Procuring Entity as defined in above orders shall deemed to have included
Selected Bidder and/ or TSP).

Also, to comply with Department of Expenditure, Ministry of Finance vide
Order (Public Procurement No 1) bearing File No. 6/18/2019-PPD dated
23.07.2020, Order (Public Procurement No 2) bearing File No. 6/18/2019-
PPD dated 23.07.2020 and Order (Public Procurement No. 3) bearing File No,
6/18/2019-PPD, dated 24.07.2020, as amended from time to time, regarding
public procurement from a bidder of a country, which shares land border with

India;

to submit to Nodal Agency information in the prescribed format [To be
devised by Nodal Agency] for ensuring compliance to Article 4.1 i) above,

to comply with all its obligations undertaken in this Agreement.




Transmission Service Agreement

4.2  Roles of the Nodal Agency in implementation of the Project:

4.2.1 Subject 1o the terms and conditions of this Agreement, the Nodal Agency shall
be the holder and administrator of this Agreement and shall inter alia:

a. appoint an Independent Engineer within 90 days of the Effective Date

b. provide letters of recommendation to the concerned Indian
Governmental Instrumentality, as may be requested by the TSP from
time to time, for obtaining the Consents, Clearances and Permits

required for the Project;

coordinate among TSP and upstream/downstream entities in respect
of Interconnection Facilities; and

d. monitor the implementation of the Agreement and take appropriate
action for breach thereof including revocation of guarantees,

cancellation of Agreement, blacklisting etc

provide all assistance to the Arbitrators as required for the performance
of their duties and responsibilities; and

f perform any other responsibility (jes) as specified in this Agreement.

43  Time for Commencement and Completion:

The TSP shall take all necessary steps to commence work on the Project from
the Effective Date of the Agreement and shall achieve Scheduled COD of the
Project in accordance with the time schedule specified in Schedule 2 of this

Agreement;

a.

b. The COD of each Element of the Project shall occur no later than the
Scheduled COD or within such extended time to which the TSP shall be

entitled under Article 4.4 hereto.

4.4 Extension of time:

4.4.1 In the event that the TSP is unable to perform its obligations for the reasons
solely attributable to the Nodal Agency, the Scheduled COD shall be
extended, by a ‘day to day’ basis, subject to the provisions of Article 13.

24 77 Bidar Transmission Limited
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4.5

4.6

Central’Tra

Transmission Service Agreement

4.4.2 In the event that an Element or the Project cannot be commissioned by its

4.4.3

Scheduled COD on account of any Force Majeure Event as per Article 11, the
Scheduled COD shall be extended, by a ‘day to day’ basis for a period of such
Force Majeure Event. Alternatively, if deemed necessary, the Nodal Agency
may terminate the Agreement as per the provisions of Article 13.4 by giving a
Termination Notice to the TSP, in writing, of at least seven (7) days, with a
copy to CEA and the Lenders® Representative in order to enable the Lenders
to exercise right of substitution in accordance with Article 15.3 of this

Apgreemnent.

If the Parties have not agreed, within thirty (30) days after the affected Party’s
performance has ceased to be affected by the relevant circumstance, on how
long the Scheduled COD should be deferred by, any Party may raise the
Dispute to be resolved in accordance with Article 16.

Metering Arrangements:

4.5.1

The TSP shall comply with all the provisions of the IEGC and the Central

Electricity Authority (Installation and Operation of Meters) Regulations, 2006
as amended from time to time, with regard to the metering arrangements for
the Project. The TSP shall fully cooperate with the CTU / STU / RLDC and

extend all necessary assistance in taking meter readings.

Interconnection Facilities:

4.6.1

4.6.2

Subject to the terms and conditions of this Agreement, the TSP shall be
responsible for connecting the Project with the interconnection point(s)
specified in Schedule 1 of this Agreement. The Interconnection Facilities shall
be developed as per the scope of work and responsibilities assigned in
Schedule 1 of this Agreement. The Nodal Agency shall be responsible for
coordinating to make available the Interconnection Facilities.

In order to remove any doubts, it is made clear that the obligation of the TSP
within the scope of the project is to construct the Project as per Schedule-1 of
this Agreement and in particular to connect it to the Interconnection Facilities

as specified in this Agreement.




5.1

ARTICLE: §

Construction of the Project

TSP’s Construction Responsibilities:

5.1.1 The TSP, at its own cost and expense, shall be responsible for designing,
constructing, erecting, testing and commissjoning each Element of the Project
by the Scheduled COD in accordance with the Regulations and other
applicable Laws specified in Article 4.1 of this Agreement.

5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any of its
obligations under this Agreement or be entitled to any extension of time or any
compensation whatsoever by reason of the unsuitability of the Site or

Transmission Line route(s).

5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and
Permits related but not limited to road / rail / river / canal / power line /
crossings, Power and Telecom Coordination Committee (PTCC), defence,
civil aviation, right of way / way-leaves and environmental & forest clearances
from relevant authorities required for developing, financing, constructing,
maintaining/ renewing all such Consents, Clearances and Permits in order to
carry out its obligations under this Agreement in general and shall furnish to
the Nodal Agency such copy/ies of each Consents, Clearances and Permits, on
demand. Nodal Agency shall provide letters of recommendafion to the
concerned Indian Governmental Instrumentality, as may be requested by the
TSP from time to time, for obtaining the Consents, Clearances and Permits

required for the Project.

5.1.4 The TSP shall be responsible for:

(a) acquisition of land for location specific substations, switching stations
or HVDC terminal or inverter stations, the actual location of
Greenfield substations (Switching Stations or HVDC Terminal or
Inverter Stations) for a generation pooling substation and for load
serving substations in the scope of TSP shall not be beyond 3 Km
radius of the location proposed by the BPC in the survey report.
However, actual location of any Greenfield Intermediate Substations in
the scope of TSP shall not be beyond 10 Km radius of the location

proposed by the BPC in the Survey Report.;
(b)  final selection of Site including its geo-technical investigation;
{c) survey and geo-technical investigation of line route in order to
determine the final route of the Transmission Lines;
executed, at its own risk and costyed)

compensation or any other

fhfUtility of India Limited
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5.2

53

54

¥ ceptance Test (FAT)) in accordance wif

Transmissicn Sem

5.1.5 In case the Project nvolves any resettiement and rehabilitation, the
resettlement and rehabilitation package will be implemented by the State
Government authorities, for which the costs is to be borne by the TSP and no
changes would be allowed in the Transmission Charges on account of any
variation in the resettlement and rehabilitation cost. The TSP shall provide
assistanice on best endeavour basis, in implementation of the resettlement and
rehabilitation package, if execution of such package is in the interest of
expeditious implementation of the Project and is beneficial to the Project

affected persons.

Appointing Contractors:

5.2.1 The TSP shall conform to the requirements as provided in this Agreement
while appointing Contractor(s) for procurement of goods & services.

52,2 The appointment of such Contractor(s) shall neither relieve the TSP of any of
its obligations under this Agreement nor make the Nodal Agency liable for the

performance of such Contractor(s).

Monthly Progress Reporting:

The TSP shall provide to the CEA, Nodal Agency & Independent Engineer, on a
monthly basis, progress reports along with likely completion date of each Element
with regard to the Project and its execution (in accordance with prescribed form). The
Nodal Agency/ CEA shall monitor the development of the Project for its timely
completion for improving and augmenting the electricity system as a part of its

statutory responsibility.
Quality of Workmanship:

The TSP shall ensure that the Project is designed, built and completed in a good
workmanship using sound engineering and construction practices, and using only
materials and equipment that are new and manufactured as per the MQP and
following approved FQP for erection, testing & commissioning and complying with
Indian /International Standards such that, the useful life of the Project will be at least
thirty five (35) years from the COD of the Project.

The TSP shall ensure that all major substation equipment / component (e.g.
transformers, reactors, Circuit Breakers, Instrument Transformers (IT), Surge
Arresters (SA), Protection relays, clamps & connectors etc.), equipment in terminal
stations of HVDC installations including Thyristor/ IGBT valves, Converter
Transformers, smoothing reactors, Transformer bushings and wall bushings, GIS bus
ducts, towers and gantry structures and transmission towers or poles and line
materials (conductors, earthwire, OPGW, insulator, accessories for conductors,

OPGW & earthwires, hardware fittings for i W aviation lights etc), facilities
and system shall be demgned, copstructed éﬂ”‘h ‘b\ test, Routine tests, Factory

(EA Regulations and Indian
Hjment/ system/ process is

ards. In case Indian Standards for an
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55

not available, IEC/ 1IEEE or equivalent International Standards and Codes shall be
followed.

Progress Monitoring & Quality Assurance:

5.5.1

5.5.2

5.53

554

5.5.5

The Project Execution Plan submitted by the TSP in accordance with Article
3.1.3 ¢) shall comprise of defailed schedule of all the equipments/items
/materials required for the Project, right from procurement of raw material till
the dispatch from works and receipt at the site. Further, it should also include
various stages of the construction schedule up to the commissioning of the

Project.

Nodal Agency, CEA & Independent Engineer shall have access at all
reasonable times to the Site and to the Manufacturer’s works and to all such

places where the Project is being executed.

Independent Engineer shall ensure conformity of the conductor specifications
with the functional specifications specified in RFP.

The Independent Engineer shall monitor the following during construction of
the Project: -

a) Quality of equipments, material, foundation, structures and
workmanship etc. as laid down in Article 5.4 and 6.1.4 of the TSA.
Specifically, quality of Sub-station equipments, transmission line
material and workmanship etc, would be checked in accordance with

the Article 5.4.
b) Progress in the activities specified in Condition Subsequent

c) Verification of readiness of the elements including the statutory
clearances & completion of civil works, fixing of all components and
finalisation of punch points (if any) prior to charging of the elements

d) Progress of construction of substation and Transmission Lines

The progress shall be reviewed by the Independent Engineer against the
Project Execution Plan. The Independent Engineer shall prepare its report on
monthly basis and submit the same to Nodal Agency highlighting the progress
achieved till the end of respective month vis-a-vis milestone activities, areas of
concern, if any, which may result in delay in the timely completion of the
Project. Based on the progress, Nodal Agency and/ or CEA shall issue written
instructions to the TSP to take corrective measures, as may be prudent for the

timely completion of the Project. In case of any deficiency, the Nodal Agency

would be at liberty to take action in accordance with the procedure of this

t
R
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5.6

5.7

5.8

5.5.6 For any delay in commissioning any critical Element(s), as identified in
Schedule 1 & Schedule 2 of this Agreement, beyond a period of 45 days shall
lead to a sequestration of 10% of the Contract Performance Guarantee.

Site regulations and Construction Documents

The TSP shall abide by the Safety Rules and Procedures as mentioned in Schedule 3
of this Agreement

The TSP shall retain at the Site and make available for inspection at all reasonable
times, copies of the Consents, Clearances and Permits, construction drawings and

other documents related to construction.

Supervision of work:

The TSP shall provide all necessary superintendence for execution of the Project and
its supervisory personnel shall be available to provide full-time superintendence for
execution of the Project. The TSP shall provide skilled personnel who are experienced

in their respective fields.

Remedial Measures:

The TSP shall take all necessary actions for remedying the shorttali in achievement of
timely progress in execution of the Project, if any, as intimated by the Independent
Engineer and/ or CEA and/ or the Nodal Agency. However, such intimation by the
Independent Engineer and/ or CEA and/ or the Nodal Agency and the subsequent
effect of such remedial measures carried out by the TSP shall not relieve the TSP of
its obligations in the Agreement. Independent Engineer and/ or CEA and/ or the
Nodal Agency may carry out random inspections during the Project execution, as and
when deemed necessary by it. If the shortfalls as intimated to the TSP are not
remedied to the satisfaction of the CEA and/ or the Nodal Agency, this Agreement
may be terminated by the-Nodal Agency by giving a Termination Notice to the TSP,
in writing, of at least seven (7) days, with a copy to CEA and the Lenders’
Representative in order to enable the Lenders to exercise right of substitution in

accordance with Article 15.3 of this Agreement .

r :',-:-. H
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6.1

| Service Apr

ARTICLE: 6

Connection and commissioning of the Project

Connection with the Inter-Connection Facilifies;

6.1.1

6.1.2

6.1.3

The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and any
other agencies as required, at least sixty (60) days advance written notice of
the date on which it intends to connect an Element of the Project, which date
shall not be earlier than its Scheduled COD or Schedule COD extended as per
Article 4.4.1 & 4.4.2 of this Agreement, unless mutually agreed to by Parties.
Further, any preponing of COD of any element prior to Scheduled COD must

be approved by the Nodal Agency.

The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may
be), for reasonable cause, including non-availability of Interconnection
Facilities as per Article 4.2, can defer the connection for up to fifteen (15)
days from the date notified by the TSP pursuant to Article 6.1.1, if it notifies
to the TSP in writing, before the date of connection, of the reason for the
deferral and when the connection is to he rescheduled. However, no such
deferment on one or more occasions would be for more than an aggregate
period of thirty (30) days. Further, the Scheduled COD would be extended as
required, for ail such deferments on “day to day™ basis.

Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be connected
with the Interconnection Facilities when:

it has been completed in accordance with this Agreement and the
Connection Agreement;

a.

b. it meets the Grid Code, Central Electricity Authority (Technical
Standards for Connectivity to the Grid) Regulations, 2007 as amended
from time to time and all other Indian legal requirements, and

The TSP has obtained the approval in writing of the Electrical
Inspector certifying that the Element is ready from the point of view of
safety of supply and can be connected with the Interconnection

Facilities.

d. It has satisfactorily met all the testing requirements as per Articles
6.1.4




6.2

6.3

6.1.4

Site Acceptance Test (SAT)/ pre-commissioning tests of all major substation
equipment, component, system, facilities shall be successfully carried out
before commissioning. The Type tests, FAT and SAT reports should be
available at the substation / terminal station of HVDC installations for ready
reference of operation and maintenance staff and has to be made available to
the Independent Engineer appointed for quality monitoring or their authorised
representatives, as and when they wish to examine the same.

Commercial Operation:

6.2.1

6.2.2

An Element of the Project shall be declared to have achieved COD twenty
four (24) hours following the connection of the Element with the
Intercopnection Facilities pursuant to Article 6.1 or seven (7) days after the
date on which it is declared by the TSP to be ready for charging but is not able
to be charged for reasons not atiributable to the TSP subject to Article 6.1.2,

Provided that an Element shall be declared to have achieved COD only after
all the Element(s), if any, which are pre-required to have achieved COD as
defined in Schedule 2 of this Agreement, have been declared to have achieved

their respective COD.

Once any Element of the Project has been declared to have achieved deemed
COD as per Article 6.2.1 above, such Element of the Project shall be deemed
to have Availability equal to the Target Availability till the actual charging of
the Element and to this extent, TSP shall be eligible for the Monthly
Transmission Charges applicable for such Element

Compensation for Direct Non Natural Force Majeure Event or Indirect Non
Natural Force Majeure Event or Natural Force Majeure Event (affecting the

Nodal Agency)

6.3.1

If the TSP is otherwise ready to connect the Element(s) of the Project and has
given due notice, as per provisions of Article 6.1.1, to the concerned agencies
of the date of intention to connect the Element(s) of the Project, where such
date is not before the Scheduled COD, but is not able to connect the
Element(s) of the Project by the said date specified in the notice, due to Direct
Non Natural Force Majeure Event or Indirect Non Natural Force Majeure
Event or Natural Force Majeure Event affecting the Nodal Agency, provided
such Direct Non Natural Force Majeure Event or Indirect Non Natural Force
Majeure Event or Natural Force Majeure Event affecting the Nodal Agency
has continued for a period of more than three (3) continuous or non-
continuous Months, the TSP shall, until the effects of the Direct Non Natural
Force Majeure Event or of Indirect Non Natural Force Majeure Event or
Natural Force Majeure Event affecting the Nodal Agency no longer prevent
the TSP from connecting the Element(s) of the Project, be deemed to have
achieved COD relevant to that date and to this extent, be deemed to have been
providing Transmission Service with effect from the date notified, and shall be

treated as follows:




is entitled for Transmission Charges calculated on Target Availability
for the period of such events in excess of three (3) continuous or non
continuous Months in the manner provided in {c) below.

b.  In case of delay due to Indirect Non Natural Force Majeure Event or
Natural Force Majeure Event affecting the Nodal Agency, TSP is
entitled for payment for debt service which is due under the Financing
Agreements, subject to a maximum of Transmission Charges
calculated on Target Availability, for the period of such evenis in
excess of three (3) continuous or non continuous Months in the manner

provided in (c) below.

In case of delay due to Direct Non Natural Force Majeure Event or
Indirect Non Natural Force Majeure Event or Natural Force Majeure
Event affecting the Nodal Agency, the TSP is entitled for payments
mentioned in (a) and (b) above, after commencement of Transmission
Service, in the form of an increase in Transmission Charges. These
amounts shall be paid from the date, being the later of a} the date of
cessation of such Indirect Non Natural Force Majeure Event or Natural
Force Majeure Event affecting the Nodal Agency and b) the
completion of sixty (60) days from the receipt of the Financing
Agreements by the Nodal Agency from the TSP.

Provided such increase in Transmission Charges shall be so as to put
the TSP in the same economic position as the TSP would have been in
case the TSP had been paid amounts mentioned in (a) and (b) above in
a situation where the Force Majeure Event had not occurred.

For the avoidance of doubt, it is clarified that the charges payable under this
Article 6.3.1 shall be recovered as per Sharing Regulations.

6.4  Liquidated Damages for Delay in achieving COD of Project:

6.4.1 If the TSP fails to achieve COD of any Element of the Project or the Project,
by the Element’s / Project’s Scheduled COD or such Scheduled COD as
extended under Articles 4.4.1 and 4.4.3, then the TSP shall pay to the Nadal
Agency, a sum equivalent to 3.33% of Monthly Transmission Charges
applicable for the Element of the Project [in case where no Elements have
been defined, to be on the Project as a whole] / Project, for each day of delay
up to sixty (60) days of delay and beyond that time limit, at the rate of five
percent (5%) of the Monthly Transmission Charges applicable to such
Element / Project, as liquidated damages for such delay and not as penalty,
without prejudice to any rights of the Nodal Agency under the Agreement.

The TSP’s maximum liability under this Article 6.4 shall be limited to the

amount of liquidated damages calculated. m&-% nce with Article 6.4.1 for

‘% Project,
{edalCOD of the Element of




6.5

6.4.3

6.4.4

64.5

Transmission

the Project even after the expiry of six (6) months from its Scheduled COD,
the provisions of Article 13 shall apply.

The TSP shall make payment to the Nodal Agency of the liquidated damages
calculated pursuant to Article 6.4.1 within ten (10) days of the earlier of:

a. the date on which the applicable Element achieves COD; or

b. the date of termination of this Agreement.

The payment of such damages shall not relieve the TSP from its obligations to
complete the Project or from any other obligation and liabilities under the

Agreement.

Tf the TSP fails to pay the amount of liquidated damages to the Nodal Agency
within the said period of ten (10) days, the Nodal Agency shall be entitled to
recover the said amount of the liquidated damages by invoking the Contract
Performance Guarantee. If the then existing Contract Performance Guarantee
is for an amount which is less than the amount of the liquidated damages
payable by the TSP to the Nodal Agency under this Articie 6.3 and the TSP
fails to make payment of the balance amount of the liquidated damages not
covered by the Contract Performance Guarantee, then such balance amount
shall be deducted from the Transmission Charges payable to the TSP. The
right of the Nodal Agency to encash the Contract Performance Guarantee is
without prejudice to the other rights of the Nodal Agency under this

Agreement.

For avoidance of doubt, it is clarified that amount payable by TSP under this
Article is over and above the penalty payable by TSP under Article 5.5.6 of

this Agreement.

Return of Contract Performance Guarantee

6.5.1

* Cop
. e

The Contract Performance Guarantee as submitted by TSP in accordance with
Article 3.1.1 shall be released by the Nodal Agency within three (3) months
from the COD of the Project. In the event of delay in achieving Scheduled
COD of any of the Elements by the TSP (otherwise than due to reasons as

" mentioned in Article 3.1.3 or Article 11) and consequent part invocation of the

Contract Performance Guarantee by the Nodal Agency, Nodal Agency shall
release the Contract Performance Guarantee, if any remaining unadjusted,
after the satisfactory completion by the TSP of all the requirements regarding
achieving the Scheduled COD of the remaining Elements of the Project. It is
clarified that the Nodal Agency shall also return / relcase the Confract
Performance Guarantee in the event of (i) applicability of Article 3.3.2 to the
extent the Contract Performance Guarantee is valid for an amount in excess of
Rs. 85.90 Crore (Rupees Eighty Five Cro - and mnety Lakh only) or {ii)
termination of this Agreement by thetMamifshe _ -
icle 3.3.4 of this Agreement.
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6.5.2 The release of the Contract Performance Guarantee shall be without prejudice
to other rights of the Nodal Agency under this Agreement.
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ARTICLE: 7
7 ‘Operation and Maintenance of the Project
7.1 Operation and Maintenance of the Project:
The TSP shall be responsible for ensuring that the Project is operated and

maintained in accordance with the regulations made by the Commission and CEA
from time to timc and provisions of the Act.

ity of India Limited
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ARTICLE: 8

8  Availability of the project

8.1

8.2

Central Trgfi

Calculation of Availability of the Project:

Calculation of Availability for the Elements and for the Project, as the case
may be, shall be as per Appendix -II to Central Electricity Regulatory
Commission (Terms and Conditions of Tariff) Regulations, 2019, as
applicable on the Bid Deadline and as appended in Schedule 6 of this

Agreement.

Target Availability:
The Target Availability of each Element and the Project shall be 98%.

Payment of monthly Transmission charges based on actual availability will be
calculated as per para 1.2 of Schedule 4 of this Agreement.

If the availability of any Element or the Project is below the Target
Availability, for six consecutive months in a Contract Year, the DIC(s) or the
Nodal Agency may issue a show cause notice to the TSP, asking them to show
cause as to why the Transmission Service Agreement be not terminated, and if
no satisfactory cause is shown it may terminate the Agreement. If the Nodal
Agency is of the opinion that the transmission system is of critical importance,
it may carry out or cause to carry the operation and maintenance of
transmission system at the risk and cost of TSP




ri Service Agreement
ARTICLE: 9
9 Insurances

9.1 Insurance:

9.1.1 The TSP shall effect and maintain or cause to be effected and maintained
during the Construction Period and the Operating Period, adequate Insurances
against such risks, with such deductibles including but not limited to any third
party liability and endorsements and co-beneficiary/insured, as may be

necessary under

a, any of the Financing Agreements,

b. the Laws, and

c. in accordance with Prudent Utility Practices.

The Insurances shall be taken effective from a date prior to the date of the
Financial Closure till the Expiry Date.

9.2 Evidence of Insurance cover:

9.2.1 The TSP shall furnish to the Nodal Agency copies of certificates and policies
of the Insurances, as and when the Nodal Agency may seek from the TSP as

per the terms of Article 9.1.

9.3  Application of Insurance Proceeds:

9.3.1 Save as expressly provided in this Agreement, the policies of Insurances and
the Financing Agreements, the proceeds of any insurance claim made due to
loss or damage to the Project or any part of the Project shall be first applied to
reinstatement, replacement or renewal of such loss or damage.

9.3.2 If a Natural Force Majeure Event renders the Project no longer economically
and technically viable and the insurers under the Insurances make payment on
a “total loss” or equivalent basis, the portion of the proceeds of such Insurance
available to the TSP (after making admissible payments to the Lenders as per
the Financing Agreements) shall be allocated only to the TSP. Nodal Agency
and / or concerned Designated ISTS Customers shall have no claim on such

proceeds of the Insurance.

Subject to the requirements of the Lenders under the Financing Agreements,
any dispute or difference between the Parties as to whether the Project is na
longer economically and technically viable due to a Force Majeure Event or
whether that event was adequately covered in accordance with this Agreement

by the Insurances shall be determined in g

933
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9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no
financial obligations or liability whatsoever towards the TSP in respect of this
Article 9.




ARTICLE: 10

10 Billing And Payment of Transmission Charges

10.1

10.2

10.3

10.4

Subject to provisions of this Articie 10, the Monthly Transmission Charges
shall be paid to the TSP, in Indian Rupees, on monthly basis as per the
provisions of the Sharing Regulations, from the date on which an Element(s)
has achieved COD until the Expiry Date of this Agreement, unless terminated
earlier and in line with the provisions of Schedule 4 of this Agreement.

Calculation of Monthly Transmission Charges:

The Monthly Transmission Charges for each Contract Year including
Incentive & Penalty payment shall be calculated in accordance with the

provisions of Schedule 4 of this Agreement.

Rebate & Late Payment Surcharge:

The rebate and late payment surcharge shall be governed as per Sharing
Regulations.

Disputed Bills, Default in payment by the Designated ISTS Customers &
Annual Reconciliation;

Any Disputed Bill, Default in payment by the Designated ISTS Customers &
Annual Reconciliation shall be governed as per Sharing Regulations.

_ *

39 " Bidar Transmigg%ﬂ Limited
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11.1

11.2

11.3

AREIRGIY = Agreemerni

ARTICLE: 11
Force Majeure

Definitions

11.1.1 The following terms shall have the meanings given hereunder.

Affected Party

11.2.1 An Affected Party means any Party whose performance has been affected by
an event of Force Majeure,

11.2.2 Any event of Force Majeure shall be deemed to be an event of Force Majeure
affecting the TSP only if the Force Majeure event affects and results in, late
delivery of machinery and equipment for the Project or construction,
completion, commissioning of the Project by Scheduled COD and/or operation

thereafter;

Force Majeure

A ‘Force Majeure’ means any event or circumstance or combination of events and
circumstances including those stated below that wholly or partly prevents or

unavoidably delays an Affected Party in the performance of its obligations/ roles
under this Agreement, but only if and to the extent that such events or circumstances
are not within the reasonable control, directly or indirectly, of the Affecied Party and
could not have been avoided if the Affected Party had taken reasonable care or

complied with Prudent Utility Practices:

(a) Natural Force Majeure Events:

act of God, including, but not limited to drought, fire and explosion (to
the extent originating from a source external to the Site), earthquake,
volcanic eruption, landslide, flood, cyclone, typhoon, tomado, or
exceptionally adverse weather conditions, which are in excess of the
statistical measures for the last hundred (100) years; and

i

H. epidemic/ pandemic notified by Indian Governmental Instrumentality.

(b) Non-Natural Force Majeure Events :
i. Direct Non—Natural Force Majeure Events

. Nationalization or compulsory acquisition by any Indian
Govemmental Instrumentality of any material assets or rights

of the Affected Party; o \35:55'0!?

. the unlawful, ynrez
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required by the Affected Party to perform their obligations/
roles under the RFP Project Documents or any unlawful,
unreasonable or discriminatory refusal to grant any other
Consents, Clearances and Permits required for the
development/ operation of the Project, provided that a
Competent Court of Law declares the revocation or refusal to
be unlawful, unreasonable and discriminatory and strikes the

same down; or

" any other unlawful, unreasonable or discriminatory action on
the part of an Indian Governmental Instrumentality which is
directed against the Project, provided that a Competent Court of
Law declares the action to be unlawful, unreasonable and

discriminatory and strikes the same down.
il Indirect Non - Natural Force Majeure Events
" act of war (whether declared or undeclared), invasion, armed

conflit or act of foreign enemy, blockade, embargo,
revolution, riot, insurrection, terrorist or military action; or

" radio active contamination or ionising radiation originating
from a source in India or resulting from any other Indirect Non
Natural Force Majeure Event mentioned above, excluding
circumstances where the source or cause of contamination or
radiation is brought or has been brought into or near the Site by
the Affected Party or those employed or engaged by the

Affected Party; or
industry-wide strikes and labour disturbances, having a
nationwide impact in India.

114 Force Majeure Exclusions

11.4.1 Force Majeure shall not include (i) any event or circumstance which is within
the reasonable control of the Parties and (ii) the following conditions, except
to the extent that they are consequences of an event of Force Majeure:

(@  Unavailability, late delivery, or changes in cost of the machinery,
equipment, materials, spare parts etc. for the Project;

(b)  Delay in the performance of any Contractors or their agents;

February 2024




to perform, and

®) Non-performance caused by, or connected with, the Affected Party’s:

L negligent or intentional acts, errors or omissions;

ii. failure to comply with an Indian Law; or

ifi.  breach of, or default under this Agreement or any Project
Documents.

()  Any error or omission in the survey report provided by BPC during the
bidding process.

11.5 Notification of Force Majeure Event

11.6

11.5.1

11.5.2

The Affected Party shall give notice to the other Party of any event of Force
Majeure as soon as reasonably practicable, but not later than seven (7) days
after the date on which such Party knew or should reasonably have known of
the commencement of the event of Force Majeure. If an event of Force
Majeure results in a breakdown of communications rendering it unreasonable
to give notice within the applicable time limit specified herein, then the Party
claiming Force Majeure shall give such notice as soon as reasonably
practicable afier reinstatement of communications, but not later than one (1)

day after such reinstatement.

Provided that, such notice shall be a pre-condition to the Affected Party’s
entitlement to claim relief under this Agreement. Such notice shall include full
particulars of the event of Force Majeure, its effects on the Party claiming
relief and the remedial measures proposed. The Affected Party shall give the
other Party regular reports on the progress of those remedial measures and
such other information as the other Party may reasonably request about the

Force Majeure.

The Affected Party shall give notice to the other Patty of (i) the cessation of
the relevant event of Force Majeure; and (ii) the cessation of the effects of
such event of Force Majeure on the performance of its rights or obligations/
roles under this Agreement, as soon as practicable after becoming aware of

each of these cessations.

Duty to perform and duty to mitigate

To the extent not prevented by a Force Majeure Event, the Affected Party shall
continue to perform its obligations/ roles as provided in this Agreement. The Affected
Party shall use its reasonable efforts to mitigate the effect of any event of Force

Majeure as soon as practicable.

42
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Subject to this Article 11,

(@)

(b)

(©

@)

no Party shall be in breach of its obligations/ roles pursuant to this Agreement

“to the extent that the performance of its obligations/ roles was prevented,

hindered or delayed due to a Force Majeure Event;

each Party shall be entitled to claim relief for a Force Majeure Event affecting
its performance in relation to its obligations/ roles under Articles 3.3.4, 4.4.2

and 6.3.1 of this Agreement.

For the avoidance of doubt, it is clarified that the computation of Availability
of the Element(s) under outage due to Force Majeure Event, as per Article
11.3 affecting the TSP shall be as per Appendix —II to Central Electricity
Regulatory Commission (Terms and Conditions of Tariff) Regulations, 2019
as on Bid Deadline. For the event(s) for which the Eilemeni(s} is/are deemed
to be available as per Appendix -II to Central Electricity Regulatory
Commission (Terms and Conditions of Tariff} Regulations, 2019, then the
Transmission Charges, as applicable to such Element(s), shall be payable as

per Schedule 4, for the duration of such event(s).

For so long as the TSP is claiming relief due to any Force Majeure Event
under this Agreement, the Nodal Agency may, if it so desires, from time to
time on one (1) day notice, inspect the Project and the TSP shall provide the
Nodal Agency’s personnel with access to the Project to carry out such
inspections.

For avoidance of doubt, the TSP acknowledges that for extension of
Scheduled COD a period up fo one hundred eighty (180) days due to Force
Majeure event, no compensation on the grounds such as interest cost, incident
expenditure, opportunity cost will be made to the TSP, However, if Scheduled
COD is extended beyond a period of one hundred eighty (180) days due to
Force Majeure event, the TSP will be allowed to recover the interest cost
during construction corresponding to the period exceeding one hundred eighty
(180) days by adjustment in the Transmission Charges in accordance with

Schedule 9.

—B— gy
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ARTICLE: 12

12 Changein Law

12.1 Change in Law

12.1.1 Change in Law means the occurrence of any of the following after the Bid
Deadline resulting into any additional recurring / non-recurring expenditure by

the TSP or any savings of the TSP;

. the enactment, coming into effect, adoption, promulgation,
amendment, modification or repeal (without re-enactment or
consolidation) in India, of any Law, including rules and regulations
framed pursuant to such Law, subject to the provisions under Article

12.1.2;

a change in the interpretation or application of any Law by any Indian
Governmental Instrumentality having the legal power to interpret or
apply such Law, or any Competent Court of Law;

the imposition of a requirement for obtaining any Consents, Clearances
and Permits which was not required earlier;

a change in the terms and conditions prescribed for obtaining any
Consents, Clearances and Permits or the inclusion of any new terms or
conditions for obtainipg such Consents, Clearances and Permits; l

any change in the licensing regulations of the Commission, under
which the Transmission License for the Project was granted if made
applicable by such Commission to the TSP;

° change in wind zone; or

any change in tax or introduction of any tax made applicable for
providing Transmission Service by the TSP as per the terms of this

Agreement.

12.1.2 Notwithstanding anything contained in this Agreement, Change in Law shall
not cover any change:

a) Taxes on corporate income; and

b) Withholding tax on income or dividendg.éa

— PG .
44 Bidar Tran& She
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Relief for Change in Law

12.2.1 During Construction Period, the impact of increase/decrease in the cost of the
Project on the Transmission Charges shall be governed by the formula given

in Schedule 9 of this Agreement.

12.2.2 During the Operation Period:

During the operation period, if as a result of Change in Law, the TSP suffers
or is benefited from a change in costs or revenue, the aggregate financial effect
of which exceeds 0.30% (zero point three percent) of the Annual Transmission
Charges in aggregate for a Contract Year, the TSP may notify so to the Nodal
Agency and propose amendments to this Agreement so as to place the TSP in
the same financial position as it would have enjoyed had there been no such
Change in Law resulting in change in costs or revenue as aforesaid.

12.2.3 For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP shall

provide to the Nodal Agency documentary proof of such increase / decrease in
cost of the Project / revenue for establishing the impact of such Change in

Law.

In cases where Change 1 Law results in decrease of cost and it comes to the
notice of Nodal Agency that TSP has not informed Nodal Agency about such
decrease in cost, Nodal Agency may initiate appropriate claim.

Notification of Change in Law:

12.3.1 If the TSP is affected by a Change in Law in accordance with Article 12.1 and
wishes to claim relief for such Change in Law under this Article 12, it shall
give notice to Nodal Agency of such Change in Law as soon as reasonably

practicable after becoming aware of the same.

12.3.2 The TSP shall also be obliged to serve a notice to the Nodal Agency even
when it is beneficially affected by a Change in Law.

12.3.3 Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide,
amongst other things, precise details of the Change in Law and its estimated
impact on the TSP.

Payment on account of Change in Law

124.1 The payment for Change in Law shall be through a separate Bill. However, in

case of any change in Monthly Transmission Charges by reason of Change in

Law, as determined in accordance with this Agreement, the Bills to be raised

by the Nodal Agency after such x‘l}j jo. T ission Charges shall
L ot * i

smiission Limited
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ARTICLE: 13

13 Events of Default and Termination

13.1

TSP’s Event of Default

The oceutrence and continuation of any of the following events shall constitute a TSP
Event of Default, unless any such TSP Event of Default ocours as a result of any non-
fulfilment of its obligations as prescribed under this Agreement by the Nodal Agency

or a Force Majeure Event;
After having taken up the construction of the Project, the abandonment by the
TSP or the TSP's Contractors of the construction of the Project for a

continuous period of two (2) months and such default is not rectified within
thirty (30) days from the receipt of notice from the Nodal Agency in this

regard;

a.

b. The failure to commission any Element of the Project by the date falling six
(6) months after its Scheduled COD unless extended by Nodal Agency as per

provisions of this Agreement;

c. If the TSP;

assigns, mortgages or charges or purports to assign, mortgage or
charge any of its assets or rights related to the Project in contravention

of the provisions of this Agreement; or

transfers or novates any of its obligations pursuant to this Agreement,
in a manner contrary to the provisions of this Agreement;

ii.

Except where such transfer is in pursuance of 8 Law and

it does not affect the ability of the transferee to perform, and
such transferee has the financial and technical capability to
perform, its obligations under this Agreement;

is to a transferee who assumes such obligations under the
Project and this Agreement remains effective with respect to

the transferee;

The TSP becomes voluntarily or involuntarily the subject of any
bankruptcy or insolvency or winding up proceedings and such
proceedings remain uncontested for a period of thirty (30) days; or

46
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iii.

L iy sy

the TSP goes into liquidation or dissolution or a receiver or any similar
officer is appointed over all or substantially all of its assets or official
liquidator is appointed to manage its affairs, pursuant to Law,

Provided that a dissolution or liquidation of the I'SP will not be a
TSP’s Event of Default, where such dissolution or liquidation of the
TSP is for the purpose of a merger, consolidation or reorganizatjon
with the prior approval of the Commission as per the provisions of
Central Electricity Regulatory Commission (Procedure, terms and
Conditions for grant of Transmission License and other related
matters) Regulations, 2006 or as amended from time to time; or

Failure on the part of the TSP to comply with the provisions of Article 19.1 of
this Agreement; or

the TSP repudiates this Agreement and does not rectify such breach even
within a period of thitty (30) days from a notice from the Nodal Agency in this

regard; or

after Commercial Operation Date of the Project, the TSP fails to achieve
monthly Target Availability of 98%, for a period of six (6) consecutive
months or within a non-consecutive period of six (6) months within any
continuous aggregate period of eighteen(18) months except where the
Availability is affected by Force Majeure Events as per Article 11; or

any of the representations and warranties made by the TSP in Article 17 of this
Agreement being found to be untrue or inaccurate, Further, in addition to the
above, any of the undertakings submitted by the Selected Bidder at the time of
submission of the Bid being found to be breached or inaccurate, including but
not limited to undertakings from jts Parent Company / Affiliates related to the

minimum equity obligation; or

the TSP fails to complete / fulfil all the activities / conditions within the
specified period as per Article 3; or

except for the reasons solely attributable to Nodal Agency, the TSP is in
material breach of any of its obligations under this Agreement and such
material breach is not rectified by the TSP within thirty (30) days of receipt of
notice in this regard from the Nodal Agency; or

the TSP fails to take the possession of the land required for location specific

substations, switching stations or HVDC terminal or inverter stations and / or
fails to pay the requisite price to the parties and / or any State Government
inchigreiyve (12) months from the

authority from whom the land is acquired, withia e
Effective Date. 4

N A Y,
¥of India Limited 47 Bidar Transmission Limited
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13.2 Terminsation Procedure for TSP Event of Default

a.

Upon the occurrence and continuance of any 1'5P’s Event of Default under
Article 13.1 the Nodal Agency may serve notice on the TSP, with a copy to
the CEA and the Lenders’ Representative, of their intention to terminate this
Agreement (a "Nodal Agency’s Preliminary Termination Notice"), which shall
specify in reasonable detail, the circumstances giving rise to such Nodal

Agency’s Preliminary Termination Notice.

Following the issue of & Nodal Agency’s Preliminary Termination Notice, the
Consultation Period shall apply and would be for the Parties to discuss as to
what steps shall be taken with a view to mitigate the consequences of the
relevant Event of Default having regard to all the circumstances.

During the Consultation Period, the Parties shall, save as otherwise provided
in this Agreement, continue to perform their respective obligations/ roles
under this Agreement, and the TSP shall not remove any material, equipment
or any part of the Project, without prior consent of the Nodal Agency.

Following the expiry of the Consultation Period, unless the Parties shail have
otherwise agreed to the contrary or the circumstances giving rise to Nodal
Agency’s Preliminary Termination Notice shall have ceased to exist or shall
have been remedied, this Agreement may be terminated by the Nodal Agency
by giving a Termination Notice to the TSP, in writing, of at least seven (7)
days, with a copy to CEA. and the Lenders’ Representative in order to enable
the Lenders to exercise right of substitution in accordance with Article 15.3 of

this Agreement.

Further, the Nodal Agency may also initiate proceedings to blacklist the TSP
& its Affiliates from participation in any RFP issued by BPCs for a period of 5

years.

133 Procedure for Nodal Agency’s non-fulfilment of Role

a.

Upon the Nodal Agency not being able to fulfil its role under Article 4.2, the
TSP may serve notice on the Nodal Agency, with a copy to CEA and the
Lenders’ Representative (a "TSP’s Preliminary Notice"), which notice shall
specify in reasonable detail the circumstances giving rise to such non-

fulfilment of role by the Nodal Agency.
Following the issue of a TSP’s Preliminary Notice, the Consultation Period
shall apply.

The Consultation Period would be for the Parties to discuss as to what steps

shall be taken with a view to mitigate the 5
fulfilment of role by the Nodal Agency #®

48
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13.4

13.5

13.6

d. During the Consultation Period, both Parties shall, save as otherwise provided
in this Agreement, continue to perform their respective obligations/ roles

under this Agreement,

Termination due fo Force Majeure

13.4.1 In case the Parties could not reach an agreement pursuant to Articles 3.3.4 and
4.4.2 of this Agreement and the Force Majeure Event or its effects continue to
be present, the Nodal Agency shall have the right to cause termination of the
Agreement. In case of such termination, the Contract Performance Guarantee

shall be returned to the TSP as per the provisions of Article 6.5.1.

13.4.2 In case of termination of this Agreement, the TSP shall provide to the Nodal
Agency the full names and addresses of its Contractors as well as complete
designs, design drawings, manufacturing drawings, material specifications and
technical information, as required by the Nodal Agency within thirty (30) days

of Termination Notice.

Termination or amendment due to non-requirement of any Element or Project
during construction

13.5.1 In case any Element or Project, which is under construction, is no longer
required due to any reason whatsoever, the Nodal Agency may issue a notice

to this effect to the TSP.

13.5.2 Nodal agency may also issue notice to the TSP seeking their response to the
proposed termination/ amendment (as the case may be) of the Agreement. The
Nodal Agency shall issue copy of such notice to Lenders. In the notice, Nodal
Agency shall also include an assessment of the physical progress made by TSP
in the Element/ Project (as the case may be) that is no lenger required.

13.5.3 The TSP shall neither carry out further investment nor carry out any work on
the Element/ Project (as the case may be) that is no longer required after

delivery of the notice.

13.5.4 After taking into account the comments of the TSP, the Nodal Agency may
terminate the Agreement or amend it if both Parties agree to the amendment.

Revocation of the Transmission License

13.6.1 The Commission may, as per the provisions of the Electricity Act, 2003,
revoke the Transmission License of the ISTS Licensee. Further, in such a case,

the Agreement shall be deemed to have been teiREm

PO
49 Bidar Transmission Cimited
February 2024

103




13.7 Termination Paymeni

13.7.1 If Agreement is terminated on account of Force Majeure Events, non-
requirement of any Element or Project during Construction, Nodal Agency's
non-fulfilment of Role & TSP’s Event of Default, the TSP shall be entitled for
Termination Payment equivalent to valuation of Project Assets. Upon
payment, the Nodal Agency shall take over the Project Assets.
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ARTICLE: 14

14 Liability and Indemnification

141 Indemnity
14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless

14.1.2

against:

(a)  any and all third party claims, actions, suits or proceedings against the
Nodal Agency for any loss of or damage to property of such third
party, or death or injury to such third party, arising out of a breach by
the TSP of any of its obligations under this Agreement, except to the
extent that any such claim, action, suit or proceeding has arisen due to
a negligent act or omission, breach of this Agreement or non-fulfilment
of statutory duty on the part of Nodal Agency; and

(b)  any and all losses, damages, costs and expenses including legal costs,
fines, penalties and interest actually suffered or incurred by the Nodal

Agency from third party claims arising by reason of:

i

i.

a breach by the TSP of any of its obligations under this
Agreement, (provided that this Article14 shall not apply to such
breaches by the TSP, for which specific remedies have been
provided for under this Agreement) except to the extent that
any such losses, damages, costs and expenses including legal
costs, fines, penalties and interest (together to constitute
“Indemnifiable Losses”) has arisen due to a negligent act or
omission, breach of this Agreement or non-fulfilment of

statutory duty on the part of the Nodal Agency, or

any of the representations and warranties of the TSP under this
Agreement being found to be inaccurate or untrue.

The Nodal Agency shall, in accordance with the Regulations framed by CERC in
this regard, indemnify, defend and hold the TSP harmless against:

(a) any and all third party claims, actions, suits or proceedings against the TSP,
for any loss of or damage to property of such third party, or death or injury
to such third party, arising out of any material breach by the Nodal Agency
of any of their roles under this Agreement, except to the extent that any such
claim, action, suit or proceeding has arisen due to a negligent act or
omission, breach of this Agreement or breach of statutory duty on the part of

the TSP, its Contractors, servants or agents; and

(b) any and all losses, damages, cogt®

RN 2 ses mcludmg leal costs, fines,
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any material breach by the Nodal Agency of any of its roles under this
Agreement (provided that, this Article 14.2 shall not apply to such
breaches by the Nodal Agency, for which specific remedies have been
provided for under this Agreement), except to the extent that any such
Indemnifiable Losses have arisen due to a negligent act or omission,
breach of this Agreement or breach of statutory duty on the part of the

TSP, its Contractors, servants or agents or

any of the representations and warranties of the Nodal Agency under this
Agreement being found to be inaccurate or untrue.

14.2  Patent Indemnity:

14.2.1

@

(®)

(c)

i§4ion Utility of India Limited 52

The TSP shall, subject to the Nodal Agency’s compliance with Article
14.2.1 (b), indemnify and hold harmless the Nodal Agency and its
employees and officers from and against any and all suits, actions or
administrative proceedings, claims, demands, losses, damages, costs,
and expenses of whatsoever nature, including attorney’s fees and
expenses, which the Nodal Agency may suffer as a result of any
infringement or alleged infringement of any patent, utility model,
registered design, trademark, copyright or other intellectual property
right registered or otherwise existing at the date of the Agreement by

reason of the setting up of the Project by the TSP.

Such indemnity shall not cover any use of the Project or any part
thereof other than for the purpose indicated by or to be reasonably
inferred from the Agreement, any infringement resulting from the
misuse of the Project or any part thereof, or any products produced in
association or combination with any other equipment, plant or
materials not supplied by the TSP, pursuant to the Agreement.

If any proceedings are brought or any claim is made against the Nodal
Agency arising out of the matters referred to in Article 14.2.1(a), the
Nodal Agency shall promptly give the TSP a notice thereof, and the
TSP shall at its own expense take necessary steps and aitend such
procecdings or c¢laim and any negotiations for the settlement of any
such proceedings or claim. The TSP shall promptly notify the Nodal
Agency of all actions taken in such proceedings or claims.

If the TSP fails to notify the Nodal Agency within twenty-eight (28)
days after receipt of such notice from the Nodal Agency under Article
14.2.1(b) above, that it intends to attend any such proceedings or
claim, then the Nodal Agency shall be free to attend the same on their
own behalf at the cost of the TSP. Lig -v':::».n_ TSP has so falled to
notify the Nodal Agency within the& :
Nodal Agency shall make no adigesi
defence of any such proceedings d 1
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(d)  The Nodal Agency shall, at the TSP’s requesi, afford all available
assistance to the TSP in attending to such proceedings or claim, and
shall be reimbursed by the TSP for all reasonable expenses incurred in

so doing.

(8) The Nodal Agency, in accordance with the Regulations framed by
CERC in this regard, subject to the TSP’s compliance with Article
14.2.2(b} shall indemnify and hold harmless the TSP and its
employees, officers from and against any and all suits, actions or
administrative proceedings, claims, demands, losses, damages, costs
and expenses of whatsoever nature, including attomey’s fees and
expenses, which the TSP may suffer as a result of any infringement or
alleged infringement of any patent, utility model, registered design,
trademark, copyright or other intellectual property right registered or
otherwise existing at the date of the Agreement by reason of the
setting up of the Project by the TSP.

14.2.2

(b)  If any proceedings are brought or any claim is made against the TSP
arising out of the matters referred to in Article 14.2.2 (a) the TSP shall

promptly give the Nodal Agency a notice thereof, and the Nodal
Agency shall at its own expense take necessary steps and attend such
proceedings or claim and any negotiations for the settlement of any
such proceedings or claim. The Nodal Agency shall promptly notify
the TSP of all actions taken in such proceedings or claims.

(¢} If the Nodal Agency fails to notify the TSP within twenty-eight (28)
days after receipt of such notice from the TSP under Article 14.2.2(b)
above, that it intends to attend any such proceedings or claim, then the
‘['SP shall be free to attend the same on its own behalf at the cost of the
Nodal Agency. Unless the Nodal Agency has so failed to notify the
TSP within the twenty (28) days period, the TSP shall make no
admission that may be prejudicial to the defence of any such

proceedings or claim.

(d) The TSP shall, at the Nodal Agency request, afford all available
assistance to the Nodal Agency in attending to such proceedings or
claim, and shall be reimbursed by the Nodal Agency for all reasonable

expenses incurred in so doing.
14.3 Monetary Limitation of liability

14.3.1 A Party ("Indemnifying Party") shall be liable to indemnify the other Party
("Indemnified Party") under this Article 14 for any indemnity claims made in

Lakh only (Rs. 5.72 Crore ).

14.4  Procedure for claiming indemnity




Indemnifying Party pursuant 10 Articles 14.1 or 14.2 the Indemnified Party
shall promptly notify the Indemnifying Party of such claim, proceeding, action
or suit referred to in Articles 14.1 or 14.2 in respect of which it is entitled to be
indemnified. Such notice shall be given as soon as reasonably practicable afier
the Indemnified Party becomes aware of such claim, proceeding, action or
suit. The Indemnifying Party shall be liable to settle the indemnification claim

within thirty (30) days of receipt of the above notice.

Provided however that, if:

the Parties choose to contest, defend or litigate such claim, action, suit
or proceedings in accordance with Article 14.4.3 below; and
the claim amount is not required to be paid/deposited to such third

party pending the resolution of the Dispute,

i,

il.

the Indemnifying Party shall become liable to pay the claim amount to the

Indemnified Party or to the third party, as the case may be, prompﬂy following
the resolution of the Dispute, if such Dispute is not settled in favour of the

Indemnified Party.

14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, suit or
proceeding for which it is entitled to be indemnified under Articles 14.1 or
14.2 and the Indemnifying Party shall reimburse to the Indemnified Party all
reasonable costs and expenses incurred by the Indemnified Party. However,
such Indemnified Party shall not settle or compromise such claim, action, suit
or proceedings without first getting the consent of the Indemnifying Party,
which congent shall not be unreasonably withheld or delayed.

14.4.3 An Indemnifying Party may, at its own expense, assume control of the defence
of any proceedings brought against the Indemnified Party if it acknowledges
its obligation to indemnify such Indemnified Party, gives such Indemnified
Party prompt notice of its intention to assume control of the defence, and
employs an independent legal counsel at its own cost that is reasonably

satisfactory to the Indemnified Party.

145 Limitation on Liability

14.5.1 Except as expressly provided in this Agreement, neither the TSP nor the Nodal
Agency nor their respective officers, directors, agents, employees or Affiliates |
(including, officers, directors, agents or employees of such Affiliates), shall be 1
liable or responsible to the other Party or its Affiliates including its officers,

directors, agents, employees, successors, insurers or permitted assigns for
incidental, indirect or consequential, punitive or exemplary damages,
connected with or resulting from performance or non-perfonnance of th:s
Agreement, or anything done in connection herewith, including claims-in-h
nature of lost revenues, income or profits {other than paymen Y& eress:
w and properly due under this Agreement), any increasedf@ Ygs

tion in or loss of transmission capacity or equipment usfty the
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14.6

4 & 1

(including negligence, whether of the Nodal Agency, the TSP or others), strict
liability, contract, breach of statutory duly, operation of law or otherwise.

14.5.2 The Nodal Agency shall have no recourse against any officer, director or
shareholder of the TSP or any Affiliate of the TSP or any of its officers,
directors or shareholders for such claims excluded under this Article. The TSP
shall also have no recourse against any officer, director or shareholder of the
Nodal Agency, or any Affiliate of the Nodal Agency or any of its officers,
directors or shareholders for such claims excluded under this Article.

Duty to Mitigafe

The party entitled to the benefit of an indemnity under this Article 14 shall take all
reasonable measures to mitigate any loss or damage which has occurred. If the Party
fails to take such measures, the other Party’s liabilities shall be correspondingly

reduced.
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ARTICLE: 15

15 Assignments and Charges

151 Assignments:

15.1.1 This Agreement shall be binding upon, and inure to the benefit of the Parties
and their respective successors and permitted assigns. This Agreement shall

not be assigned by any Party, except as provided in Article 15.3.

15,2 Permitted Charges:

15.2.1 Neither Party shall create or permit to subsist any encumbrance over all or any
of its rights and benefits under this Agreement.

15.2.2 However, the TSP may create any encumbrance over all or part of the
receivables, or the Project Assets of the Project in favour of the Lenders or the i
Lenders’ Representative on their behalf, as security for amounts payable under ;
the Financing Agreements and any other amounts agreed by the Parties.

Provided that:

the Lenders or the Lenders’ Representative on their behalf shall have
entered into the Financing Agreements and agreed in writing to the
provisions of this Agreement; and

any encumbrance granted by the TSP in accordance with this Article
15.2.2 shall contain provisions pursuant to which the Lenders or the
Lender’s Representative on their behalf agrees unconditionally with
the TSP to release from such encumbrances upon payment by the TSP
to the Lenders of all amounts due under the Financing Agreements.

ii.

15.2.3 Article 15.2.1 does not apply to:

liens arising by operation of law (or by an agreement evidencing the

8.
same) in the ordinary course of the TSP developing and operating the
Project;

b. pledges of goods, the related documents of title and / or other related
documents, arising or created in the ordinary course of the TSP
developing and operating the Project; or

c. security arising out of retention of title provisions in relation to goods

acquired in the ordinary course of the TSP developing and operating
the Project.

4 of India Limited 56
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15.3 Substitution Rights of the Lenders

15.3.1 The TSP would need to operate and maintain the Project under the provisions
of this Agreement and cannot assign the Transmission License or transfer the
Project or part thereof to any person by sale, lease, exchange or otherwise,

without the prior approval of the Nodal Agency.

15.3.2 However, in the case of default by the TSP in debt repayments or in the case
of default by the TSP as per Article 13 of this Agreement during the debt
repayments, the Commission may, on an application from the Lenders, assign
the Transmission License to the nominee of the Lenders subject to the
fulfilment of the qualification requirements and provisions of the Central
Electricity Regulatory Commission (Procedure, terms and Conditions for grant
of Transmission License and other related matters) Regulations, 2006 and as

amended from time to time.

o
&

Central Trah
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ARTICLE: 16

16 Governing Law and Dispute Resolution

16.1

16.2

163

Governing Law:

This Agreement shall be governed by and construed in accordance with the Laws of
India. Any legal proceedings in respect of any matters, claims or disputes under this

Agreement shall be under the jurisdiction of appropriate courts in Delhi.

Amicable Settlement:

16.2.1

16.2.2

16.2.3

Either Party is entitled to raise any claim, dispute or difference of whatever
nature arising under, out of or in connection with this Agreement, including its
existence or validity or termination or whether during the execution of the
Project or after its completion and whether prior to or after the abandonment
of the Project or termination or breach of the Agreement by giving a written

notice to the other Party, which shall contain:

§)] a description of the Dispute;

(i) the grounds for such Dispute; and

(iii)  all written material in support of its claim.

The other Party shall, within thirty (30) days of issue of notice issued under
Article 16.2.1, furnish:

§)) counter-claim and defences, if any, regarding the Dispute; and
(ii)  all written material in support of its defences and counter-claim.

Within thirty (30) days of issue of notice by the Party pursuant to Article
16.2.1, if the other Party does not furnish any counter claim or defense under
Article 16.2.2, or thirty (30) days from the date of furnishing counter claims or
defence by the other Party, both the Parties to the Dispute shall meet to settle
such Dispute amicably. If the Parties fail to resolve the Dispute amicably
within thirty (30) days from the later of the dates mentioned in this Article
16.2.3, the Dispute shall be referred for dispute resolution in accordance with

Article 16.3.

Dispute Resolution:

All Disputes shall be adjudicated by the Commission.

February 2024
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16.4 Parties to Perform Obligations:

Notwithsianding the existence of any Dispute and difference referred to the
Commission as provided in Article 16.3 and save as the Commission may otherwise
direct by a final or interim order, the Parties hereto shall continue to perform their

respective obligations/ roles (which are not in dispute) under this Agreement.

59
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ARTICLE: 17

17 Representation and Warranties

17.1  Representation and warranties of the Nodal Agency

17.1.1 The Nodal Agency hereby represents and warrants to and agrees with the TSP
as follows and acknowledges and confirms that the TSP is relying on such
representations and warranties in ¢connection with the transactions described in

this Agreement:

a.

It has all requisite powers and authority fo execute and consummate
this Agreement;

This Agreement is enforceable against the Nodal Agency in
accordance with its terms;

The consummation of the transactions contemplated by this Agreement
on the part of Nodal Agency will not viclate any provision of nor
constitute a default under, nor give rise to a power to cancel any
charter, mortgage, deed of trust or lien, lease, agreement, license,
permit, evidence of indebtedness, restriction, or other contract to which
the Nodal Agency is a Party or to which the Nodal Agency is bound,
which violation, default or power has not been waived;

17.2 Representation and Warranties of the TSP:

17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal Agency
as follows and acknowledges and confirms that the Nodal Agency is relying
on such representations and warranties in connection with the transactions

described in this Agreement:

a.

It has all requisite powers and has been duly authorized to execute and
consummate this Agreement;

This Agreement is enforceable ageinst it, in accordance with its terms;

The consummation of the transactions contcmplated by this Agreement
on the part of the TSP will not violate any provision of nor constitute a
default under, nor give rise to a power to cancel any charter, mortgage,

deed of trust or lien, lease, agreement, license, permit, evidence of
indebtedness, restriction, or other contract to which the TSP is a Party

or to which the TSP is bound which violation, defanlt or power has not
been waived;

The TSP is not insolvent and no msolvency proceedings have
instituted, nor threatened or pending LGRS Lk
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There are no actions, suits, claims, proceedings or investigations
pending or, to the best of the TSP’s knowledge, threatened in writing
against the TSP at law, in equity, or otherwisc, and whether civil or
criminal in nature, before or by, any court, commission, arbitrator or
governmental agency or authority, and there are no outstanding
Jjudgments, decrees or orders of any such courts, commission, arbitrator
or governmental agencies or authorities, which materially adversely
affect its ability to execute the Project or to comply with its obligations

under this Agreement,

17.2.2 The TSP makes all the representations and warranties above to be valid as on
the Effective Date of this Agreement.

itility of India Limited

February 2024

115




18

18.1

18.2

18.3

18.4

ARTICLE: 18

Independent Engincer
Appointment of Independent Engineer

The Nodal Agency shall appoint an agency/ company as Independent Engmecr as per
framework provided in the Guidelines for Encouraging Competition in Development
of Transmission Projects for selection of Independent Engineer.

Roles and functions of Independent Engineer

The role and functions of the Independent Engineer shall include the following;
a. Progress Monitoring as required under this Agreement;
b. Ensuring Quality as required under this Agreement;

determining, as required under the Agreement, the costs of any works or
services and/or their reasonableness during construction phase;

d. determining, as required under the Agreement, the period or any extension
thereof, for performing any duty or obligation during construction phase;

‘determining, as required under the Agreement, the valuation of the Project
Assets.

f. Assisting the Parties in resolution of Disputes and

g Undertaking all other duties and functions in accordance with the Agreement,

Remuneration of Independent Engineer

The fee and charges of the Independent Engineer shall be paid by the Nodal Agency
as per terms & conditions of appointment.

Termination of appointment

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the
Independent Engineer at any time, but only after appointment of another

Independent Engineer.

18.4.2 If the TSP has reason to belicve that the Independent Engineer is not
discharging its duties and functions in a fair, efficient and diligent manner, it
may make a written representation to the Nodal Agency and seek termination
of the appointment of the Independent Engmcer Upon rccclpt of such

representation, the Nodal Agency shall hold atxipa
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Engineer is terminated hereunder, the Nodal Agency shall appoint forthwith
another Independent Engineer.

18.5 Authorised signatories

The Nodal Agency shall reguire the Independent Engineer to designate and notify to
the Nodal Agency up to 2 (two) persons employed in its firm to sign for and on behalf
of the Independent Engineer, and any commumication or document required to be
signed by the Independent Engineer shall be valid and effective only if signed by any
of the designated persoms; provided that the Independent Engineer may, by notice in
writing, substitute any of the designated persons by any of its employees.

mission Limited
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ARTICLE: 19

19 Miscellaneous Provisions

19.1

Equity Lock-in Commitment:

19.1.1

19.1.2

19.1.3

19.1.4

The aggregate equity share holding of the Selected Bidder in the issued and
paid up equity share capital of Bidar Transmission Limited shall not be less
than Fifty 'one percent (51%) up to a period of one (1) year after COD of the

Project.

Provided that, in case the Lead Member or Bidding Company is holding
equity through Affiliate/s, Ultimate Parent Company or Parent Company, such
restriction as specified above shall apply to such entities.

Provided further, that in case the Selected Bidder is a Bidding Consortium, the
Lead Member shall continue to_hold equity of at least twenty six percent
(26%) upto a period of one (1) year after COD of the Project and any Member
of such Bidding Consortium shall be aliowed to divest its equity as long as the
other remaining Members (which shall always include the Lead Member) hold

the minimum equity specified above.

If equity is held by the Affiliates, Parent Company or Ultimate Parent
Company of the Selected Bidder, then, subject to the second proviso to Article
19.1.1, such Affiliate, Parent Company or Ultimate Parent Company shall be
eligible to fransfer its shareholding in Bidar Transmission Limited to another
Affiliate or to the Parent Company / Ultimate Parent Company of the Selected
Bidder. If any such shareholding entity, qualifying as an Affiliate / Parent
Company / Ultimate Parent Company, is likely to cease to meet the criteria to
qualify as an Affiliate / Parent Company / Ultimate Parent Company, the
shares held by such entity shall be transferred to another Affiliate / Parent
Company / Ultimate Parent Company of the Selected Bidder.

Subject to Article 19.1.1, all transfer(s) of shareholding of Bidar Transmission
Limited by any of the entities referred to in Article 19.1.1 and 19.1.2 above,
shall be after prior written intimation to the Nodal Agency.

For computation of effective Equity holding, the Equity holding of the
Selected Bidder or its Ultimate Parent Company in such Affiliate(s) or Parent
Company and the equity holding of such Affiliate(s) or Ultimate Parent
Company in Bidar Transmission Limited shall be computed in accordance

with the example given below:

A directly holds thirty percent (30%) of the equity inRidg
Limited]] then holding of Selected Bidder A in Bidg($%s RGP
: thirty percent (30%);

1f the Parent Company or the Ultimate Parent Company of the Selected Bidder

AaTEN g 21
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19.2

19.3

19.4

Transmission Service Apreemen

Affiliate holds fifty percent (50%) equity in Bidar Transtnission Limited, then,
for the purposes of ascertaining the minimum -equity/equity lock-in

requirements specified above, the effective holding of Bidder A in Bidar
Transmission Limited shall be fifteen percent (15%), (i.e., 30% x 50%)

19.1.5 The provisions as contained in this Article 19.1 shall override the terms of the
consortium agreement submitted as part of the Bid.

19.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30)
days from the occurrence of any event that would result in any change in its
equity holding structure from that which existed as on the date of signing of
the Share Purchase Agreement. In such cases, the Nodal Agency would
reserve the right to ascertain the equity holding structure and to call for all
such required documents / information / clarifications as may be required.

Commitment of maintaining Qualification Requirement

19.2.1 The Selected Bidder will be required to continue to maintain compliance with
the Qualification Requirements, as stipulated in RFP Document, till the COD
of the Project. Where the Technically Evaluated Entity and/or the Financially

Evaluated Entity is not the Bidding Company or a Member in a Bidding
Consortium, as the case may be, the Bidding Company or Member shall
continue to be an Affiliate of the Technically Evaluated Entity and/or

Financially Evaluated Entity till the COD of the Project.

19.2.2 Failure to comply with the aforesaid provisions shall be dealt in the same
manner as TSP’s Event of Default as under Article 13 of this Agreement.

Language:

19.3.1 All agreements, correspondence and communications between the Parties
relating to this Agreement and all other documentation to be prepared and
supplied under the Agreement shall be writien in English, and the Agreement
shall be construed and interpreted in accordance with English language.

19.3.2 If any of the agreements, correspondence, communications or documents are
prepared in any language other than English, the English transiation of such
agreements, cotrespondence, communications or documents shall prevail in

matters of interpretation.

Affirmation

The TSP and the Nodal Agency, each affirm that:

1. neither it nor its respective directors, empioyees, or agents has_g
undertaken to pay or shall in the future pay any unlawful commisgb}:
pay-off or kick-back; and
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19.5°

19.6

19.7

19.8

19.9

foreign currency and whether in India or abroad to the other Party to procure
this Agreement, and the TSP and the Nodal Agency hereby undertake not to
engage in any similar acts during the Term of Agreement.

Severability

The invalidity or enforceability, for any reason, of any part of this Agreement shall
not prgjudice or affect the validity or enforceability of the remainder of this
Agreement, uniess the part held invalid or unenforcesble is fundamental to this

Agreement,

Counterparts

This Agreement may be executed in one or more counterparts, each of which shall be
deemed an original and all of which collectively shall be deemed one and the same

Agreement.
Breach of Obligations/ Roles

The Parties acknowledge that & breach of any of the obligations/ roles contained
herein would result in injuries. The Parties further acknowledge that the amount of the
liquidated damages or the method of calculating the liquidated damages specified in
this Agreement is a genuine and reasonable pre-estimate of the damages that may be
suffered by the non-defaulting Party in each case specified under this Agreement.

Restriction of Shareholders / Owners Liability

19.8.1 Parties expressly agree and acknowledge that none of the shareholders of the
Parties hereto shall be liable to the other Parties for any of the confractual

obligations of the concerned Party under this Agreement.

19.8.2 Further, the financial liabilities of the shareholder(s) of each Party fo this
Agreement shall be restricted to the extent provided in the Indian Companies

Act, 1956 / Companies Act, 2013 (as the case may be).

Taxes and Duties;

19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies and
cess, assessed/levied on the TSP, its Contractors or their employees that are

required to be paid by the TSP as per the Law in relation to the execution of
the Project and for providing Transmission Service as per the terms of this

Agreement.
19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP against
any claims that may be made against the Nodal Agency in relation to the
matters set out in Article 19.9.1.

66
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Agency on behalf of TSP or its personnel, provided the TSP has consented in
writing to the Nodal Agency for such work, for which consent shall not be

unreasonably withheld,

19.10 No Consequential or Indirect Losses

19.11

19.12

19.13

The liability of the TSP shall be limited to that explicitly provided in this Agreement.

Provided that, notwithstanding anything contained in this Agreement, under no event
shall the Nodai Agency or the TSP claim from one another any indirect or

consequential Josses or damages.

Diseretion:

Except where this Agreement expressly requires a Party to act fairly or reasonably, a
Party may exercise any discretion given to it under this Agreement in any way it
deems fit.

Confidentiality

19.12.1The Parties undertake to hold in confidence this Agreement and RFP Project
Documentis and not to disclose the terms and conditions of the transaction

contemplated hereby to third parties, except:
(a)  to their professional advisors;

(b) to their officers, confractors, employees, agents or representatives,
financiers, who need to have access to such information for the proper

performance of their activities; or
(¢) disclosures required under Law,

without the prior written consent of the other Parties.

Provided that, the TSP agrees and acknowledges that the Nodal Agency, may,
at any time, disclose the terms and conditions of the Agreement and the RFP
Project Documents to any person, to the extent stipulated under the Law and

the Competitive Bidding Guidclines.

Order of priority in application:

Save as provided in Article 2.5, in case of inconsistencies between the terms and
conditions stipulated in Transmission License issued by the Commission to the TSP,
agreement(s) executed between the Parties, applicable Law including rules and
regulations framed thereunder, the order of priority as between them shall be the order

in which they are placed below:

. terms and conditions of Transmissjon License;

gnsmission Utility of India Iimited 67 FEmission Limited
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19.14

19.15

19.16

19.17

® this Agreement;

. Agreement(s), if any, under Sharing Regulations.

Independent Entity:

19.14.1The TSP shall be an independent entity performing its obligations pursuant to
the Agreement,

19.14.28ubject to the provisions of the Agreement, the TSP shall be solely
responsible for the manner in which its obligations under this Agreement are
to be performed. All employees and representatives of the TSP or Contractors
engaged by the TSP in connection with the performance of the Agreement
shall be under the complete control of the TSP and shall not be deemed to be
employees, representatives, Contractors of the Nodal Agency and nothing
contained in the Agreement or in any agreement or contract awarded by the
TSP shall be construed to create any contractual relationship between any such

employees, representatives or Contractors and the Nodal Agency

Amendments:

19.15.1This Agreement may only be amended or supplemented by a written
agreement between the Parties.

Waiver:

19.16.1No waiver by either Party of any default or breach by the other Party in the
performance of any of the provisions of this Agreement shall be effective
unless in writing duly executed by an authorised representative of such Party,

19.16.2Neither the failure by either Party to insist on any occasion upon the
performance of the terms, conditions and provisions of this Agreement nor

time or other indulgence granted by one Party to the other Parties shall act as a
waiver of such breach or acceptance of any variation or the relinquishment of
any such right or any other right under this Agreement, which shall remain in

full force and effect,

Relationship of the Parties:

This Agreement shall not be interpreted or construed to create an association, joint
venture, or partnership or agency or any such other relationship between the Parties or
to impose any partnership obligation or liability upon either Party and neither Party
shall have any right, power or authority to enter into any agreement or undertaking
for, or act on behalf of, or to act as or be an agent or )

bind, the other Party.

T :;.; of, or to otherwise
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19.18 Entirety:

19.18.1This Agreement along with its sections, schedules and appendices is intended
by the Parties as the final expression of their agreement and is intended also as
a complete and exclusive statement of the terms of their agreement.

19.18.2Except as provided in this Agreement, all prior written or oral understandings,
offers or other communications of every kind pertaining to this Agreement or
the provision of Transmission Service under this Agreement to the Nodal

Agency by the TSP shall stand superseded and abrogated.
15.1% Notices:

19.19.1All notices or other communications which are required to be given under this
Agreement shall be in writing and in the English language

19.19.21f to the TSP, all notices or communications must be delivered personally or
by registered post or facsimile or any other mode duly acknowledged to the P

[ Hee ! fe ‘ o .
addressee below: %’Qﬁﬁ‘;;\ﬂ?ﬁﬁ & mr:r{f';,}m.-‘.' go::vg:?d,l( oo,
oaed A by 1 2 Vool ook 29, Gurgii 11200 R-Hl";j'.' i underared
Address . " dndexanox
Attention D W8 LT Tvoicd i -
Email Y5 = Solprasad @rowzsg*ﬁd-fn -1 Yo b (@ g vyl 0
Fax. No. .
Telephone No. 8430634149 , U124~ 2£22000

19.193 If to the Nodal Agency, all notices or communications must be delivered
personally or by registered post or facsimile or any other mode duly

acknowledged to the addresses below:

() CENTRAL TRANSMISSION UTILITY OF INDIA LIMITED

Address : Plot No.2, Sector — 29, Gurugram, Haryana-
122001, India

Attention : Mr. Atu] Kumar Agarwal, CGM

Email : atul ag@powergrid.in

Fax. No. :

Telephone No. : 9910378059

19.19.4All notices’ or communications given by facsimile shall be confirmed by
sending a copy of the same via post office in an envelope properly addressed
to the appropriate Party for delivery by registered mail. All notices shall be
deemed validly delivered upon receipt evidenced by an acknowledgement of
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19.19.5Any Party may by notice of at least fifteen (15) days to the other Party change
the address and/or addresses to which such notices and communications to it

are to be dehivered or mailed.

19.20 Fraudulent and Corrupt Practices

19.20.1The TSP and its respective officers, employces, agents and advisers shall
observe the highest standard of ethics during the subsistence of this
Agreement. Notwithstanding anything to the contrary contained in the
Agreement, the Nodal Agency may terminate the Agreement without being
liable in any manner whatsoever to the TSP, if it determines that the TSP has,
directly or indirectly or through an agent, engaged in corrupt practice,
fraudulent practice, coercive practice, undesirable practice or restrictive
practice in the Bid process. In such an event, the Nodal Agency shall forfeit
the Contract Performance Guarantee of the TSP, without prejudice to any
other right or remedy that may be available to the Nodal Agency hereunder or

subsistence otherwise.

19.20.2Without prejudice to the rights ot the Nodal Agency under Clause 19.20.1
hereinabove and the rights and remedies which the Nodal Agency may have
under this Agreement, if a TSP is found by the Nodal Agency to have directly
or indirectly or through an agent, engaged or indulged in any corrupt practice,
fraudulent practice, coercive practice, undesirable practice or restrictive
practice during the Bid process, or after the issue of Letter of Intent
(hereinafter referred to as Lol) or after the execution of the agreement(s)
required under Sharing Regulations, the Nodal Agency may terminate the
Agrecment without being liable in any manner whatsoever to the TSP.
Further, the TSP & its Affiliates shall not be eligible to participate in any
tender or RFP issued by any BPC for an indefinite period from the date such
TSP is found by the Nodal Agency to have directly or indirectly or through an
agent, engaged or indulged in any corrupt practice, fraudulent practice,
coercive practice, undesirable practice or restrictive practices, as the case may

be.

19.20.3For the purposes of this Clause 19.20, the following terms shall have the
meaning hereinafter respectively assigned to them:

(a) “corrupt practice” means (i) the offering, giving, receiving, or
soliciting, directly or indirectly, of anything of value to influence the
actions of any person connected with the Bid process (for avoidance of
doubt, offering of employment to or employing or engaging in any
manner whatsoever, directly or indirectly, any official of the BPC who
is or has been associated or dealt in any manner, directly or indirectly
with the Bid process or the Lol or has dealt with matters conceming
the RFP Project Documents or arising there from, before or after the
execution thereof, at any time prior to the expiry of one year fropa-dW
date such official resigns or retires from or otherwise ceases "(‘ -
the service of the BPC, shall be deempd® ﬁf
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actions of a person connected with the Bid Process); or (ii) engaging in
any manner whatsoever, whether during the Bid Process or afier the
issue of the Lol or after the execution of the RFP Project Documents,
as the case may be, any person in respect of any matter relating to the
Project or the Lol or the RFP Project Documents, who at any time has
been or is a legal, financial or technical adviser of the BPC in relation

to any matier concerning the Project;

()  “fraudulent practice” means a misrepresentation or omission of facts
or suppression of facts or disclosure of incomplete facts, in order to

influence the Bid process;

()  “coercive practice” means impairing or harming, or threatening to
impair or hatm, directly or indirectly, any person or property to
influence any person’s participation or action in the Bid process;

(d)  “undesirable practice” means (i) establishing contact with any person
connected with or employed or engaged by the BPC with the objective
of canvassing, lobbying or in any manner influencing or attempting to
influence the Bid process; or (ii) having a Conflict of Interest; and

(¢)  “restrictive practice” means forming a cartel or arriving at any
understanding or arrangement among Bidders with the objective of
restricting or manipulating a full and fair competition in the Bid

process;

19.21 Compliance with Law:

Despite anything contained in this Agreement but without prejudice to Article 12, if
any provision of this Agreement shall be in deviation or inconsistent with or
repugnant to the provisions contained in the Electricity Act, 2003, or any rules and
regulations made there under, such provision shall be deemed to be amended to the
extent required to bring it into compliance with the aforesaid relevant provisions as

amended from time to time.
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IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS
AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED
REPRESENTATIVES AS OF THE DATE AND PLACE SET FORTH ABOVE.

1. For and on behalf of TSP

2, For and on behalf of ..o ...
Nodal AgencyL

-------------------

[Signature, Name, Designation and Address]

WITNESSES:
1. For and on behalf of

e B
[Signature
[Insert, Name, Designation and Address of the Witness)

B For and on behalf of
: Nodal Agency

[Signature]
Deepak KeZhoan, mpy ept . ...
[Insert Name, Designation and Address of the Wimess]

)
n
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namission Service Agreement

Schedule: 1

Project Description and Scope of Project

Scope of the Project:
SL Scope of the Transmission Scheme Scheduled COD in
No. months frem Effective
Date
1 { Establishment of 3x1500 MVA (765/400 kV), 5x500
MVA (400/220 kV) station at suitable border location
near Bidar with 765 kV (1x240 MVAR) and 400 kV
(1x125 MVAR) Bus Reactor
A. 765kV
1y ICT: 10x500MVA, 765/400kV (including
1x500 MVA, 765/400kV Transformer unit
as common spare for three banks)
i1) ICT bay: 3 nos.
iii) Line bay: 2 nos.
iv) Bus Reactor: 3x80 MVAR (one bank of 240
MVAR)
v) Line Reactor: 6x80 MVAR (two banks of
240 MVAR each)
vi) Spare Reactor: 1x80 MVAR (common spare
unit for banks of Bus Reactor & Line
Reactor)
vii} Bus Reactor bay: 1 no.
viif) Switching equipments for Switchable Line 24 months
Reactor: 2 nos.
ix) Space for future 765/400 kV ICT along with
associated bay: 1 no.
x) Space for future 765kV Bus Reactor along
with associated bay: 1 no.
xi) Space for additional future line bay with
SLR: 8 nos.
xii) Space for additional future 765/400 kV ICT
along with associated 765kV bay: 2 nos.
B. 400kV
iy ICT: 5x500MVA, 400/220kV
ii) ICT bay: 8 nos. (3 nos. for 765/400kV and 5
nos. for 400/220kV)
iify Bus Reactor: 1x125 MVAR, 420kV
iv) Bus Reactor bay: 1 nos.
v)  Space for future line bay: 8 nos.
vi) Space for future 765/400kV ICT bay: I nos.
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Scheduled COD in |
No. months from Effective
Date

vii) Space for future 400/220kV ICT along with
associated bay: 2 nos,
viii) Space for additional future line bay with

SLR: 2 nos.
ix) Space for additional future 765/400kV ICT

bay: 2 nos
X)  Space for additional future 400/220 kV ICT

along with associated bay: 4 nos.

[ st Scope of the Transmission Scheme

C. 220kV

i)  ICT bay: 5 nos.

ii) Line bay: 8 nos.

iii) Bus sectionalizer: 1 set

iv)  Bus coupler bay: 2 nos.

v)  Transfer Bus coupler bay: 2 nos.

vi) Space for future 400/220kV ICT bay: 2 nos.

vii) Space for future line bay: 4 nos.

viii) Space for additional future 400/220kV ICT
bays: 4 nos.

ix) Space for additional future line bay: 6 nos.

x) Space for additional future 220 kV Bus
Sectionalizer : 2 sets

xi) Space for additional future 220 kV TBC bay

: 2 nos.
xii) Space for additional future 220 kV BC bay :

2 nos.
2 | Bidar PS — Maheshwaram (PG) 765kV D/C line

3 | 2 nos. of 765 kV GIS Line bays at Maheshwaram
(PG) GIS substation for termination of Bidar PS —
Maheshwaram (PG) GIS 765kV D/C line

4 | 765kV, 1x240MVAR Switchable Line Reactor for
each circuit at Bidar PS end [as per A. v), vi} & viii)
above] & Maheshwaram end of Bidar PS -
Maheshwaram (PG) GIS 765kV D/C line

Note:

(i) POWERGRID shall provide space for 2 no. of 765 kV line bays with provision for

240 MVAr SLR at Maheshwaram (PG) substation for terminatjpazo o Ridar PS

Maheshwaram (PG) 765 kV D/c line.

3
o




A PTEEINENT

Project Description

The transmission system was earlier identified for integration of 66.5 GW potential REZ in
various states including18.5 GW of identified prioritized potential SEZs and WEZs in states
of Tamil Nadu, Andhra Pradesh and Karnataka with the ISTS network in Southern Region.

Out of the 18.5 GW identified REZs in Southern Region, Transmission System for Bidar in
Karnataka shall cater to 2.5 GW RE in Bidar area of Karnataka, The subject transmission
scheme involves establishment of Bidar Pooling Station and its interconnection with ISTS
grid for evacuation of solar potential from Bidar area of Karnataka.

meeting of Southern Region Standing
0.06.2019. The National Committee on
had recommended the implementation of
route. Ministry of Power vide Gazette

The transmission systerh was agreed in the 2™
Committee on Transmission (SRSCT) held on 1
Transmission in its 4" meeting held on 31.07.2019

the subject transmission scheme through TBCB
notification dated 24.01.2020 had appointed REC Transmission Projects Company Limited as

BPC for bidding of the subject scheme through TBCB route. Subsequently, the transmission
scheme was kept on-hold on the directions of MNRE vide letter No. 367-12/9/2020-GEC

dated 13.10.2020 and MNRE letter No. 367-12/2/2019-GEC dated: 03.11.2020.

SECI vide letter dated 01.09.2022 has requested CTUIL to initiate the bidding process for
establishment of a number of ISTS sub-stations for evacuation of power from various
potential RE Zones including Bidar. In a meeting held under the chairmanship of
Chairperson, CEA on 03.11.2022, it was decided that bidding for associated transmission
system for evacuation of power from Bidar RE zone (part of 66.5 GW RE target) would be
started immediately. BPCs were advised to immediately start the bidding process for the
above schemes with implementation timeframe of 24 months.

Further, during the 10% NCT meeting held on 07.11.2022, considering RE potential in
specific areas and optimization of RoW, additional space for fiture provisions have been

specified under the proposed substation.

The Central Government has modified the scope of above-mentioned scheme after examining
the recommendations of the 15th meeting of National Committee on Transmission (NCT).
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ALD

A20

A2l

A22

A3l0

A4l

A.5.0

A.60

ETvive Agreement

JEIC TECHNILAL BEOUIREMENTS FOR TRANSMISS] ; Wl

The design, routing and construction of transmission lines shall be in accordance with
Chapter V, Part A of CEA (Technical Standards for Construction of Electrical Plants
and Electric Lines) Regulations 2010, as amended from time to time.

Selection of tower type shall be made as per CEA Regulations, however in case lattice
type towers are used, the following shall aiso be applicable:

Stec! section of grade E 250 and/or grade E 350 as per IS 2062, only are permitted for
use in towers, extensions, gantry structures and stub setting templates. For towers in
snowbound areas, steel sections shall conform to Grade-C of IS-2062.

Towers shall be designed as per 1S-802:2015, however the drag coefficient of the
tower shall be as follows: -

Solidity Ratin |Drap Coelficient

Transmission Service Provider (TSP) shall adopt any additional loading/design
criteria for ensuring reliability of the line, if so desired and /or deemed necessary.

Transmission line shall be designed considering wind zones as specified in wind map
given in National Building Code 2016, Vol.1. The developer shall also make his own
assessment of local wind conditions and frequent oceurrences of high intensity winds
(HIW) due to thunderstorms, dust-storms, downburst etc. along the line route and
wherever required, higher wind zone than that given in wind map shall be considered
for tower design for ensuring reliability of line. Further, for transmission line sections
passing within a distance of 50 km from the boundary of two wind zones, higher of
the two wind zones shall be considered for design of towers located in such sections.

Selection of reliability level for design of tower shall be as per CEA Regulation
(Technical Standards for Construction of Electrical Plants and Electric Lines)

Regulations 2010, as amended from time to time.

A) For power line crossing of 400kV or above voltage level (if crossed over the
existing line), large angle & dead end towers (i.e. D/DD/QD) shall be used on

either side of power line crossing.

B) For power line crossing of 132kV and 220kV (or 230kV) voltaggdewe
towers (B/C/D/DB/DC/DD/QB/QC/QD) shall be used on either /&
line crossing depending upon the merit of the prevailing site corl@¥{i
deviation requirement.

dission Utility of India Limited 77
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8)) For power line crossing of 66kV and below voltage level, suspension/tension
towers shall be provided on either side of power line crossing depending upon
the merit of the prevailing site condition and line deviation requirement.

D) For crossing of railways, national highways and state highways, the
Rules/Regulations of appropriate authorities shall be followed.

A.7.0  The relevant conductor configuration shall be as follows: -

Transmissio | ACSR Equivalent Equivalent Sub-

n line Conductor AAAC minimum size of; conductor
specified conductor based | AL59 Spacing

on 53.5% | conductor based

conductivity of | on 59%

Al Alloy conductivity  of
AL Alloy*

765kV D/C| Zebra : Stranding | Stranding Stranding details:

(Hexa 54/3.18 mm-Al| details: 61/3.08mm,

Zebra) + 7/3.18 mm-| 61/3.19mm, 27.72 mm

transmissio | Steel, 428 sq|28.71 mm | diameter;

n lines mm, Aluminium | diameter; 454 sq.mm | 457 mm
area, 28.62 mm | 4875  sq.mm| Aluminium alloy
diameter Aluminium area

alloy area Maximum  DC
Maximum DC | Resistance at
Maximum DC| Resistance  at| 20°C (/km):
Resistance at| 20°C  (Q/km): | 0.0653
20°C  (S¥km): | 0.06815 Minimum UTS:
0.06868 Minimum UTS: | 108 kN
Minimum UTS:| 135.6 kN
130.32 kN

Note: *1. To select any size above the minimum, the sizes mentioned in the relevant
Indian standard i.c IS-398(part-6) shall be followed.

2. The transmission lines shall have to be designed for a2 maximum operating
conductor temperature of 85 deg C for ACSR as well as AAAC and AL59.

A.80 The required phase to phase spacing and horizontal spacing for 765kV line shall be
governed by the tower design as well as minimum live metal clearances for 765kV
voltage level under different insulator swing angles. However, the phase to phase
spacing for 765kV lines shall not be less than 15m.

A.9.0  All electrical clearances including minimum live metal clearance, groyéy
d minimum mid span separation between earth wire and conductor (4




Regulations as amended from time io time and 1S:5613. Since these clearances for
765kV are not included in CEA Regulation/ Indian Standard, following values shali

be considered:
a) Minimum live metal clearances for 765 kV line:

@) Under stationary conditions

From tower body: ~ For 765kV D/C: 6.1 m
For 765 kV S/C: 5.6 m

(i}  Under swing conditions

Wind pressure Minimum electrical
Condition clearance

a) Swing angle (25°) 4.4 mtrs

b) Swing angle (55°) . 1.3 mtrs

b) Minimum ground clearance: 18 m

c) Minimum mid span separation between earthwire and conductor; 9.0 m
A.10.0 Shielding angle shall not exceed 20 deg for 765kV D/C Line transmission line.
A.11.0 The Fault current for design of line shall be 50kA for 1 sec for 765kV.

A.12.0 In case of 765kV voltage class lines, at least one out of two earth wires shall be
OPGW and second earth wire, if not OPGW, shall be either of galvanized standard
steel (GSS) or AACSR or any other suitable conductor type depending upon span
length and other technical consideration,

A.13.0 Each tower shall be earthed such that tower footing impedance does not exceed 10
ohms. Pipe type or Counterpoise type earthing shall be provided in accordance with
relevant IS, Additional earthing shall be provided on every 7 to 8 kms distance at
tension tower for direct earthing of both shield wires. If site condition demands,
multiple earthing or use of earthing enhancement compound shalf be used.

A.14.0 Pile type foundation shall be used for towers located in river or creek bed or on bank
of river baving scourable strata or in areas where river flow or change in river course
is anticipated, based on detailed soil investigation and previous years’ maximum flood
discharge of the river, maximum velocity of water, highest flood level, scour depth &
anticipated change in course of river based on river morphology data of at least past
20 years to ensure availability and reliability of the transmission line.

A.15.0 Transmission line route shall be finalized, in consultation with appropriau ;\(grﬂw-,“ lies
so as to avoid the habitant zones of endangered species and other progd B ,_ N
Bird diverters, wherever required, shall be provided on the line. -




A.16.0 Wherever, transmission lines are passing through cyclone prone areas i.c. areas upto
60 km from coast following shall also be applicable:

a)

b)

Terrain category-1, with terrain roughness factor (K2) of 1.08 shall be
considered for tower design for exposed open terrain with few or no
obstruction which also includes open sea coasts, open stretch of water, desert

and flat treeless plains.

Importance factor for cyclonic region (K4) of 1.3 shall be considered for tower
design.

The number of consecutive spans between the section points/ angle point shall
not exceed 10 spans or 3km instead of conventional practice of 15 spans or
Skm, in order to reduce the failure of such towers in coastal areas due to
cascading effect. The section shall be terminated with tension tower/ angle
tower and angle of deviation should be based on the site requirement.

A.17.0 Wherever, transmission lines are passing through cyclone prone areas (i.e. areas upto
60 km from coast)/ creek regions/ aggressive soil areas following shall ‘also be

applicable:

a)

b)

d)

The fabricated tower parts and stubs shall have a minimum overall zinc

coating of 900 gram/sq m of surface area except for plates and sections below
Smm which shail have a minimum overall zinc coating of 610 gram/ sq m of
surface area. The average zinc coating for all sections and plates 5 mm and
above shall be maintained as 127 microns and that for plates and sections

below 5mm shall be maintained as 87 microns.

Ready mix concrete of M30 Grade shall be used to avoid use of locally
available saline water, However, design mix concrete of M30 Grade
conforming to IS 456 with potable water can be used at locations where
transportation of ready-mix concrete is not feasible. Minimum cement content

in any case shall not be less than 330kg/m3.

The surface of the reinforced steel may be treated with epoxy-based coating to
enhance corrosion performance of foundation. Use of epoxy coated
reinforcement in foundation shall be as per IS 13620. In addition, two 2
coats of bituminous painting of minimum 1.6kg/m2 per coat shall be applied
on all exposed faces of foundation (i.e. pedestal & base slab).

Double coat 20 mm thick cement plaster shall be provided on all exposed
concrete surface as well up to 300 mm below ground level to give protection
to concrete surface from environmental and saline effect.

Before coping of chimney top portion, three coats f anti-corrosive paint of
minimum 30-35 microns dry film thickness capl{aNRighs
in the 50mm coping portion as well as up to 3%
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A.18.0 The raised chimney foundation is fo be provided in areas prone to flooding/water
stagnation like paddy field /agricultural field & undulated areas to avoid direct contact
of water with steel part of tower. The top of the chimney of foundation should be at
least above HFL (High Fleod Level) or the historical water stagnation/ logging level
(based on locally available data) or above High Tide Level or S00 mm above Natural

Ground level (whichever is higher).

A.19.0 Routing of transmission line through protected areas of India shall be avoided to the
extent possible. In case, it is not possible to avoid protected areas, the towers of the
transmission line upto 400 kV level which are installed in protected areas shall be
designed for Multicircuit (4 circuits) configuration of same voltage level considering
reliability level of at least two (2). The top two circuits of these multi-circuit towers
shall be used for stringing of the transmission line under present scope and the bottom
two circuits shall be made available for stringing of any future transmission line of
any transmission service providers/ State transmission utilities/Central transmission
utilities passing through the same protected area. Further, the configuration and
coordinates of such transmission towers shall be submitted to CEA, CTU & BPC by

the TSP.

A.20.0 The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission lines for
NHAI projects and other projects.




B.1.0 Salient features of Substation Equipmenrt and Facilities

B.1.1

PECIFI

The proposed 765/400/220kV Bidar PS shall be conventional AIS type and 765kV
Maheshwaram extension shall be GIS type generally conforming to the requirements of
CEA (Technical Standards for Construction of Electrical Plants and Electric Lines)
Regulations 2010 & CEA (Safety requirements for construction, operation and maintenance
of electrical plants and electric lines) Regulations 2011, as amended from time to time

The design and specification of substation equipment are to be governed by the

following factors:

Insulation Coordination

The system design parameters for substations/switchyards shall be as given below:

S1. No| Description of 765/400/220kV Bidar PS [ 765 kV
parameters Masaheshwaram
GIS Extn
765 kV 400 kV 220 kV 765 kV
System System System System
1. | System operating voltage 765kV 400kV 220kV 765kV
2. | Maximum voltage of the | gyey | go0kv | 245KV 800KV
system (rms)
3. | Rated frequency 50H=z 50Hz 50Hz 50H=z
4. | No. of phase 3 3 3 3
5. | Rated Insulation levels
i) | Lighting Impulse
withstand voltagefor
(1.2/50 micro sec.)
- for Equipment other
than Transformer and | 2100kVp | 1425kVp | 1050kVp 2100kVp
Reactors
- _for Insulator String 2100kVp 1550kVp 1050kVp 2100kVp
if} | Switching impulse
withstand voltage
(25072500 micro sec.) dry | 1550kVp 1050kVp 1550kVp
and wet
iii) | One minute power
frequency dry withstand 960 kV 630kV - 9260 kV
voltage (rms)
iv) | One minute power
frequency dry and wet -
withstand voltage (rms)
6. | Corona extinction
| yoltage 508 kV
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SL NoI Description o} i i i 765 kY
parameters Maheshwaram
) I _(GISExty |
765 kV 400 kv 220 kV 765 kV
System System System System
7. | Max. radio interference 2500 1000 1000
voltage for frequency micro- micro- micro- 2500 micro-
between 0.5 MHz and 2 volts at volts at volts at volts at
MHz 508kY 266kV 156kV 508kV rms
rms rms rms
8. | Minimum creepage
distance for insulator 2(4381?3 e 1(33‘;20 o (;f 2> | 24800 mm
string/ longrod insulators/ V) V) ) (3 1lmn/kV)
outdoor bushings
9. | Minimum creepage 20000 mm | 10500mm { 6125 mun 20000 mm
distance for switchyard (25mm/k (25mm/k | 25mm/kV 25mm/kV)
equipment V) V) )
10. | Max, fault current 50kA 63kA S0kA S0kA
11. | Duration of fault 1 Sec 1 sec 1 Sec 1 Sec

B.1.2 Switching Scheme

The switching schemes, as mentioned below, shall be adopted at various voltage
levels of substation/switchyard;

Substation 765KV side 400KV side 220kV side
765/400/2206 kV Bidar | One & half breaker [ One & half breaker | Double Main &
P.S. (AIS) (AIS) Transfer (AIS)
765kV Maheshwaram | One & half breaker | —- = [ ==
GIS Extn (GIS)

Notes: -

i) At 765kV & 400kV voltage level, any double circuit line consisting of two
numbers feeders and originating from a transmission or generating
switchyard shall not be terminated in one diameter.

ii)

connected in the same diamefter,

iii)

of 2 numbers feeders.

Two transformers of same HV rating shall not be connected in the same
diameter and similarly two bus reactors of same HV rating shall also not be

A diameter in one and half breaker scheme is a set of 3 circuit breakers with
associated isolators, earth switches, current iransformers etc. for controlling

Connection arrangement of Switchable Line reactors shall be such that it can
be used as Line reactor as well as Bus reactor with suitable NGE




ii.

i,

v) One (1) set of bus sectionalizer for 220 kV shall comprise 2 nos. of bus
sectionalizer bays with associated Circuit Breakers, Isolators and Current

Transformers for both buses.

Bidar S/5: Provision of 220kV Bus Sectionalization & space provisions shall

vi)
be with the following feeder distribution,
220kV Bus 220kV Bus 220KV Bus 220kV Bus
Section-1 Section-2 Section-3(F) Section-4
{F)
) S5nos.of 220 | a) 3nos. of 220kV | a) 5 nos. of future | a) 3 nos. of
kV Line Line 220 kV Line future 220kV
b) 3 nos. of 500 | b) 2 nos. of 500 b) 3 nos. of future lines
MVA MVA 400/220 kV 500 MVA b) 2 nos. of
400/220kV ICT 400/220kV ICT future
ICT ¢) 2 nos. of future 500MVA
220 kV Line 400/220kV
d) 1 no. of future ICT
500 MVA
400/220kV ICT

ISP shall plan distribution of line and transformer feeders to bus bar in such
a way that all power can be evacuated successfully without crossing thermal

limir at any point of bus-bar.

For AIS type substation, TSP shall keep space provisions for future elements
such that interconnection arrangement fo the corresponding future bays can
be done with overhead AIS type connection without any cable/ GIS duct.

Maheshwaram GIS Extension: Refer atiached SLD drawing no.

C/ENGG/SR/REZ/MAHESHWARAM/SLD/001 (Rev (). For termination of
765kV Bidar S/S-Maheshwaram (GIS) D/c Line at 765kV Maheshwaram S/S,

one circuit of the line shall be terminated in bay no. 821 (existing diameter)

and other circuit shall be terminated in bay no. 822 of new diameter (822-

823-824) in Line-Tie-ICT(F) configuration to be construcied under present
scope at Maheshwaram GIS. GIS duct of the future ICT bay shall be brought
outside the GIS hall/building with extension/interface module suitably.

B.2.0 Substation Equipment and facilities (Voltage level as applicable):

Cents

The switchgear shall be designed and specified to withstand operating conditions
and duty requirements. All equipment shall be designed considering the following

capacity.
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i .
. . 6S/4007220 LV Bidar &/8 Waheshivenrar
SLN¢ | Description of bay | GISExt
ool T765kV [400kV [ 220KV | 765KV
1. Bus Bar 4000A | 4000A | 3000A bk
with existing
2 Line bay 3150A 3150A 1600A 3150A
3. ICT bay 3150A 3150A 1600A 3150A
4, Bus Reactor bay 3150A 3150A N/A N/A
5 Bus Coupler bay N/A N/A 3150A N/A
6 Transfer Bus N/A N/A 1600A N/A
coupler bay
7 ]])3;1; Sectionalizer N/A N/A 3000A N/A

B.2.1 (765/v/3)/(400/43)/33 kV, Single Phase Autotransformer

500 MVA, (765/43)/(400/3)/33kV, 1-phase Transformer (including arrangement for
3-phase bank formation of 1500 MVA) shall conform to CEA’s “Standard
Specifications and Technical Parameters for Transformers and Reactors (66 kV and

above)” available on CEA website. .

Spare 1-phase Transformer unit shall be placed and connected in such a way that in
case of fault in any unit of any of the transformer banks (including for future

transformer banks) can be replaced by spare unit without physically moving it.

B.2.2 (765/V3) kV, Single Phase Shunt Reactor

80 MVAR, 765/¥3 kV, 1-Phase Reactor (including arrangement for 3-phase bank
formation of 330 MVAR) shall conform to CEA’s “Standard Specifications and
Technical Parameters for Transformers and Reactors (66 kV and above)” available on

CEA website.

Spare 1-phase Shunt Reactor unit shall be placed and connected in such a way that the
spare unit can be utilized for all the bus and line reactor banks (including for fature
reactor banks) without its physical movement.

Nentral Grounding Reactor and Surge Arrester for 765kV Line Reactors (as
applicable):

The neutral of the line reactors (wherever provided) shall be grounded through
adequately rated Neutral Grounding Reactors (NGR) to facilitate single phase auto-
reclosure, provided that the NGR shall be provided with bypass arrangement through a
breaker so that the line reactor can be used as Bus reactor as and when required. The

neutral of bus reactor shall be solidly grounded.

NGR shall be oil filled or dry type air core for outdoor application. NGR shall conf oI
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reactors (66kV and above)”. Technical parameters of NGR shall be as specified in
Annexure-A of abovementioned document,

The surge arresters (raied voltage of arrester in co-ordination with ochmic value of NGR
shall be decided by the TSP) shall be provided & physically located between the neutral
of shunt reactor (brought out at 145kV class bushing) and neutral grounding reactor,
The surge arresters shall be of Station Medium (SM) class duty gapless Metal oxide
(Zn0) type conforming in general to IEC-60099-4. Arresters shall be hermetically
sealed units, of self-supporting construction, suitable for mounting on structures.

The Ohmic value of NGR for Line Reactors shall be as follows:

[ 8L Line Name NGR value
No.
1, Bidar PS — Maheshwaram (PG) 765kV 500 Ohms
D/C line at Bidarend

B.2.3 400/220/33kV, 3-phase Autotransformer

500 MVA 400/220/33kV, 3-phase Transformer shall conform to CEA’s “Standard
Specifications and Technical Parameters for Transformers and Reactors (66 kV and
above)” as amended up to date available on CEA website.

B.2.4 420kV, 3-Phase, Shunt Reactor

125 MVAR & 80 MVAR, 420 XV, 3-Phase Reactor shall conform to CEATs
“Standard Specifications and Technical Parameters for Transformers and Reactors (66
kV and above)” as amended up to date available on CEA website.

B.2.5 765kV, 400kV & 220kV AIS Substation equipment (as applicable)

B.2.5.1Circuit Breakers (AIS)

The circuit breakers and accessories shall conform to IEC: 62271-100, IEC:; 62271-1
and shail be of SF6 Type. The circuit breakers shall be of class C2-M2 (as per IEC)
with regard to restrike probability during capacitive current breaking and mechanical
endurance. The rated break time shall not exceed 40ms for 765kV & 400kV circuit
breakers and 60ms for 220kV circuit breakers. The Circuit breakers controlling
763kV lines shall be provided with pre-insertion closing resistor of about 450 chms
maximum with 9 ms insertion time or Controlled Switching Device. The Circuit
breakers controlling 400kV lines shall be provided with pre insertion closing resistor
of about 400 ohms with 8 ms insertion time or Confrolled Switching Device (CSD)
for lines longer than 200 km. 765kV, 400kV and 220kV Circuit breakers shall be
provided with single phase and three phase auto reclosing. The short line fault
capacity shall be same as the rated capacity and this is proposed to be achieved
wnhout use of opening resistors. The controlled switching device shall be provided in
cakers of switchable Jine reactor and in Main & Tie circuit breakers of line
9¥itchable line reactors and Bus reactors and 765/400kV Transformersc{EMISS>

4

2
1-3
5
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B.2.5.21solators (AIS)

The isolators shall comply to IEC 62271-102 in general.765kV Isolator design shall
be double break or vertical break or knee-type. 400kV & 220kV shall be double break
type. All Isolators and earth switches shall be motor operated. Earth switches shail be
provided at various locations to facilitate maintenance. Isolator rated for 765kV,
400kV & 220kV shall be of extended mechanical endurance class - M2 and suitable
for bus transfer current switching duty as per JEC-62271-102. Main blades and earth
blades shall be interlocked and interlock shall be fail safe type. 765kV, 400kV &
220kV earth switches for line isolator shall be suitable for induced current switching

duty as defined for Class-B

B.2.5.3 Current Transformers (AIS)

Current Transformers shall comply with IEC 61869 in general. All ratios shall be
obtained by secondary taps only. Generally, Current Transformers (CT) for 765kV &
400kV shall have six cores (four for protection and two for metering). 220kV Current
Transformers shall have five cores (four for protection and one for metering), The
burden and knee point voltage shall be in accordance with the requirements of the
system including possible feeds for telemetry. Accuracy class for protection core shall
be PX and for metering core it shall be 0.28. The rated burden of cores shall be closer
to the maximum burden requirement of metering & protection system for better
sensitivity and accuracy. The instrument security factor shall be less than 5 for CTs
upto 400kV and less than 10 for CTs of 765kV voltage class.

B.2.5.4 Capacitor Voltage Transformer (AIS) (as applicable)

Capacitive Voltage transformers shall comply with IEC 61869 in general. These shall
have three secondaries out of which two shall be used for protection and one for
metering. Accuracy class for protection cores shall be 3P and for metering core shall
be 0.2. The Capacitive voltage transformers on lines shall be suitable for Carrier
Coupling. The Capacitance of CVT for 400kV and 220kV shall be of 4400/8800 pF
depending on PLCC requirements whereas the Capacitance of CVT for 765kV shall
be 8800 pF. The rated burden of cores shall be closer to the maximum burden
requirement of metering & protection system (oot more than 50VA for metering core)

for better sensitivity and accuracy.

B.2.5.5Surge Arresters (AIS)

624kV & 336kV Station High (SH) duty gapless type Surge arresters with thermal
energy (W) of minimum 13 kJ/kV and 12 kJ/kV conforming to IEC 60099-4 in
general shall be provided for 800kV and 420kV systems respectively. 216kV Station
Medium (SM) duty gapless type Surge  arresters with thermal energy (Wm) of
minimum 7 kJ/kV conforming to IEC 60099-4 in general shall be provided for 245kV
systems. Other characteristics of Surge arrester shall be chosen in accordance with
system requirements. Surge arresters shall be provided near line entrances,
Transformers & Reactor so as to achieve proper insulation coordination. Surge
esters shall be provided with porcelain/ polymer housing fitted with pressure relie
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B.2.6:;

devices, A leakage current monitor with surge counter shall be provided with each
surge arrester.

765kV GIS Substation equipment (as applicable)

GIS (Gas Insulated Switchgear) shall be Indoor type in accordance to IEC: 62271-
203. The switchgear shall be designed and specified to withstand operating conditions
and duty requirements. All the switchgear such as Circuit Breaker, isolator, earth
switch including CT, PT etc. shall be GIS type. The Surge Arrestor and Voltage

Transformer shall be either GIS or outdoor AIS type.

The GIS assembly shall consist of separate modular compartments e.g. Circuit
Breaker compartment, Bus bar compartment filled with SFs Gas and separated by gas
tight partitions so as to minimize risk to human lifc, allow ease of maintenance and
limit the effects of gas leaks failures & internal arcs ete. These compartments shall be
designed to minimize the risk of damage to adjacent sections and protection of
personnel in the event of a failure occurring within the compartments. Rupture
diaphragms with suitable deflectors shall be provided to prevent uncontrolled bursting
pressures developing within the enclosures under worst operating conditions, thus
providing controlled pressure relief in the affected compartment. The arrangement of
gas sections or compartments shall be such as to facilitate future extension of any
make without any drilling, cuiting or welding on the existing equipment. To add
equipment, it shall not be necessary to move or dislocate the existing switchgear bays.
The layout of Gas Insulated Bus Ducts shall be properly planned to optimize the
length of bus ducts and for easy accessibility for maintenance. The length of busbars,
bus ducts, isolator sections shall be optimized considering effects of fast transient

voltage due to isolator operations.

The bus bar modules including auxiliary bus modules (wherever applicable) shall be
provided with suitable End Piece (Interface) module with the test link facility for
future extension as per provisions of future requirement. The end piece module shall
be designed in such a way so that future GIS module may be tested without extending
test voltage fo existing bus and vice-versa by removing the test link,

TSP shall make available the complete details for the design of interface module such
as cross section, enclosurc material, enclosure dimensions (inner & outer), Flange
diameter (inner & outer), conductor cross-section & connection arrangement, bolt
spacing & dimension, rated gas pressure, Gasket detail etc. Further, adequate space
for GIS busbar interface module shall be taken into account for future scope.

Each section shall have plug-in or easily removable connection pieces to allow for
easy replacement of any component with the minimum disturbance to the remainder
of the equipment. Inspection windows (View Ports) shall be provided for
Disconnector Switches and both type of earth switches i.e. Maintenance and fast

operating.
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The material and thickness of the enclosures shall be such as to withstand an internal
flash over without burns through for a period of 300 ms at rated short time withstand
current. The material shall be such that it has no effect of environment as well as from
the by-products of SF6 breakdown under arcing condition. This shall be validated

with Type Test.
Service continuity requirement for GIS:

The GIS equipment with the given bus switching arrangement shall be divided into i
different gas compartments. During the work such as a fault repair or major !
maintenance, requiring the dismantling of a ‘gas compartment for which more than i

one compartments may need to be de-gassed.

TSP shall meet following Service continuity conditions (to the extent possible) with
ensuring equipment and operating personnel’s safety:

For One & half breaker bus switching scheme, during a fault in Circuit
Breaker compartment, no bus bar and feeder is permitted out of service

during maintenance and repair/replacement.

During a fault in GIS compartment other than Circuit Breaker compartment,
maximum one bus bar and/or one feeder is permitted out of service during

maintenance and repair/replacement.
UHF sensors in GIS for PD (Partial Discharge) detection:

Adequate number of UHF sensors shall be provided in the offered GIS alongwith
suitable portable type PD measuring instrument for detection of Partial discharge {of 5
pC and above as per IEC 60270). The number and location of these sensors shall be
based on laboratory test on typical design of GIS as per recommendations of CIGRE
Document No. 654 (Application Guide for sensitivity verification for UHF Partial

discharge detection system for GIS).

B.2.6.1Circuit Breakers (GIS)

GIS Circuit breakers shall in general be of C2-M2 class and comply to IEC-62271-
100. The rated break time shall not exceed 40 ms (milli second) for 765kV. Circuit
breakers shall be provided with single phase and three phase auto reclosing. The
Circuit breakers controlling 765kV lines shall be provided with pre-insertion closing
resistor of about 450 chms with 9 ms insertion time or Controlled Switching Device
(CSD). The short line fault capacity shall be same as the rated capacity and this is
proposed to be achieved without use of opening resistors. Control switching device
shall be provided in Circuit Breaker of switchable line reactor bay and in Main & Tie
bay circuit breakers of line with non-switchable line reactors, Bus reactors and

765/400kV Transformers.
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B.2.6.2Isolators (GIS)

The isolators shall comply to 1IEC 62271-102 in general. Earth switches are provided
at various locations to facilitate maintenance. Main blades and earth blades shall be
interlocked and interlock shall be fail safe type. All isolators and earth switches shall
be motor operated type.

Isolator shall be of extended mechanical endurance class-M2 and suitable for Bus
Transfer Current Switching duty as per JEC standard. High speed earthing switches
shall be provided for grounding purpose at overhead line terminations & cable
terminations & cable terminations and shall bave fanlt making capability as specified.
Earth switch for line isolator shall be of earthing switch class E1 and shall be suitable
for induced current switching duty as defined for Class-B as per relevant standard.

B.2.6.3Current Transformers (GIS)

Current Transformers shall comply with IEC 61869 in general. All ratios shail be
obtained by secondary taps only. Generally, Current Transformers (CT) shall have
five cores (four for protection and one for metering) whereas; CT in Tie bays shall
have six cores (four for protections & two for metering) suitably distributed on both
sides of CB. The burden and knee point voltage shall be in accordance with the
requirements of the system including possible feeds for telemetry. Accuracy class for
protection core shall be PX and for metering core it shall be 0.2S. The rated burden of
cores shall be closer to the maximum burden requirement of metering & protection

system (not more than 20VA for metering core) for better sensitivity and accuracy.

The instrument security factor shall be less than 10 for CTs of 765 kV voltage class.

B.2.6.4 Voltage Transformers (GIS)

The voltage transformers shall conform to IEC-61869. Voltage transformers shall be
of electromagnetic type with SF6 gas insulation. The earth end of the high voltage
winding and the ends of the secondary winding shall be brought out in the terminal
box. The voltage transformers shall be located as a separate bay module and will be
connected phase to ground and shall be used for protection, metering and
synchrenization, The voltage transformers shall be of inductive type, nonresistant and
shall be contained in their own-SF6 compartment, separated from other parts of
installation, The voltage transformer shall be effectively shielded against high
frequency electromagnetic transients. The voltage transformer shall have three
secondary windings. The voltage transformer should be thermally and dielectrically
safe when the secondary terminals are loaded with the guaranteed thermal burdens.
The accuracy class for protection cores shall be 3P. The accuracy of 0.2 on metering
core should be maintained throughout the entire burden range on all the three
windings without any adjustments during operation. The rated burden of cores shall
be closer to the maximum burden requirement of metering & protection systern (not
more than SOV A for metering core) for better sensitivity and accuracy.
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B.2.6.5 Surge Arresters (GIS) (i applicable)

624 kV Station High (SH) duty gapless type Surge arresters with thermal energy
(Wth) of minimum 13 kJ/kV conforming to IEC 60099-4 in general shall be provided
for 800kV system. Other characteristics of Surge arrester shall be chosen in
accordance with system requirements. Surge arresters shall be provided at line
entrances, near iransformers & Reactor so as to achieve proper insulation
coordination. A leakage current monitor with surge counter shall be provided with

each surge arrester.

B.2.6.6 SF6 to Air Bushing

Outdoor bushings, for the connection of conventional external conductors to the SFg
metal enclosed switchgear, shail be provided. Bushings shall generally be in
accordance with the requirements of IEC-60137. The creepage distance over the
external surface of outdoor bushings shall not be less than 31 mm/kV. SFs to air
Bushing shall be of Polymer / composite type and shall be robust and designed for
adequate cantilever strength to meet the requirement of seismic condition. The
electrical and mechanical characteristics of bushings shall be in accordance with IEC-
60137. Polymer / composite insulator shall be seamless sheath of silicon rubber
compound. The housing & weather sheds should have silicon content of minimum
30% by weight. It should protect the bushing against environmental influences,
external pollution and humidity. The hollow silicon composite insulators shall comply
with the requirements of IEC 61462 and the relevant parts of IEC-62217.

B.2.7 Protection Relaying & Control System

The protective relaying system proposed to be provided for transmission lines, auto-
transformers, reactors and bus bars to minimize the damage to the equipment in the
events of faults and abnormal conditions, is dealt in this section. All main protective
relays shall be numerical type with IEC 61850 communication interface and should
have Interoperability during integration of numerical relays to communicate over
IEC61850 protocol with RTU/SAS/IEDs of different OEMs. All numerical relays

shall have built in disturbance recording feature.

The protection circuits and relays of transtormer and reactor shall be electrically and
physically segregated into two groups each being independent and capable of
providing uninterrupted protection even in the event of one of the protection groups
failing, to obtain redundancy, and to take protection systems out for maintenance

while the equipment remains in service.
a) Transmission Lines Protection

765kV, 400kV and 220kV lines shall have Main-I numerical three zone distance
protection scheme with carrier aided inter-tripping feature. 765kV, 400kV and
220kV lines shall also have Main-II numerical distance protection scheme like
Main-I but from different make that of Main-I. The Main-I and Main-II protection
relays of same make may be provided only if they are of different hardware &
ufacturing platform or different principle of operation. q
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However, Line Current Differential relay (with back up distance protection
feature) as Main~1 and Main-II shall be considered at both ends for short liries
(line length below 30kM) having Fibre Optic communication link. Differential
relay at remote end shall be provided by the TSP. Associated power & control
cabling and integration with SAS at remote end shall be provided by respective

bay owner.

In case of 220kV line bays where the line lengths are not indicated, Numerical
Distance protection relay as Main-I and Line Current differential relay (with back
up distance protection feature) as Main-IT shall be provided. Further, in such case,
the matching line current differential relay for remote end shall be provided by the

remote end bay owner.

Further, all 765kV, 400kV and 220kV lines shall be provided with single and
three phase auto- reclosing facility to allow reclosing of circuit breakers in case of
transient faults. These lines shall also be provided with distance to fault locators to

identify the location of fault on transmission lines.

All 765KV & 400KV lines shall also be provided with two stages over voltage
protection, Over voltage protection & distance to fault locator may be provided as
in-built feature of Main-1 & Main-II protection relays. Auto reclose as built-in

function of Bay Control Unit (BCU) is also acceptable.

The Main-I and Main-II protection relays shall be fed from separate DC sources
and shall be mounted in separate panels.

For 765kV, 400kVand 220kV transmission lines, directional IDMT earth fault
relay should be provided as standalone unit or in-built feature of Main-I and Main

-1 feature.

b) Auto Transformer Protection

These shall have the following protections:
i) Numerical Differential protection
ii)  Numerical Restricted earth fault protection

Numerical Back-up Over-current and earth fault protection on HV & MV
side

i)
Numerical Over fluxing protection on HV & MYV side

v}  Numerical Overload alarm

3 autotransformer shall not be combined with other protective fung
relays and shall be independent relays Besides thes
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transformers shall also be provided with Buchholz relay, protection against high
oil and winding temperature and pressure relief device etc.

Suitable monitoring, contro] (operation of associated circuit breaker & isolator)
and protection for LT auxiliary transformer connected to tertiary winding of auto-
transformer for the purpose of auxiliary supply shall be provided, The Over
current and other necessary protection shall be provided for the auxiliary
transformer. These protection and control may be provided as built in feature
either in the bay controller to be provided for the auxiliary system or in the control

& protection IEDs to be provided for autotransformer.

¢) Reactor Protection

Reactor shall be provided with the following protections:

i.Numerical Differential protection.
ii. Numerical Restricted earth fault protection

iil. Numerical Back-up impedance protection

Besides these, reactors shall also be provided with Buchholz relay, MOG with low
oil level alarm, protection against oil and winding temperatures & pressure relief

device, etc.

d) Bus bar Protection

The high speed low impedance type bus bar differential protection, which is
essential to minimize the damage and maintain system stability at the time of bus

bar faults, shail be provided for 765kV, 400kV and 220kV buses.

Duplicated bus bar protection is envisaged for 765kV & 400kV bus-bar
protection. Bus bar protection scheme shall be such that it operates selectively for
each bus and incorporate necessary features required for ensuring security. The
scheme shall have complete bus bar protection for present as well as future bays
envisaged i.e. input / output modules for future bays shall also be provided.

Bus Bar protection system for new substation shall be de-centralized (distributed)
type.

In case, the bus section is provided, then each side of bus section shall have
separate set of bus-bar protection schemes.

For existing substations, the existing bus bar protection shall be augmented as
perrequirement.

-~
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At Maheshwaram GIS S/S, existing Central Module of Bus Bar protection do not
have adequate provision for the bays under present scope. TSP shall upgrade the

same as per requirement.

€) [Local Breaker Back up Protection

This shall be provided for each 765kV, 400k vand 220kV circuit breakers and
will be connected tode-energize the affected stuck breaker from both sides.

Notes:

1. LBB & REF relays shall be provided separately from transformer differential
relay.

2. LBB relay may also be provided as built-in protection function of distributed
bus bar protection scheme; however, in such case separate LBB relay shall
be provided for tie bays (in case of One and Half breaker scheme).

3. Over fluxing & overload protection can be provided as built-in feature of
differential relay

4. In 763kV & 400KV switchyard, if spare bay of half diameter is identified as
Juture, Tie CB relay panel shall be with Auta-reclosure feature.

B.28 Substation Automation System

For all the new substations, state of art Substation Automation System (SAS)
conforming to IEC-61850 shall be provided. The distributed architecture shall
be used for Substation Automation system, where the controls shall be
provided through Bay control units. The Bay control unit is to be provided
bay wise for voltage level 220kV and above, All bay control units as well as
protection units are normally connected through an Optical fibre high speed
network. The control and monitoring of circuit breaker, -dis-connector, re-
setting of relays etc. can be done from Human Machine Interface (HMI) from

the control room.

a)

The functions of control, annunciation, disturbance recording, event logging
and measurement of electrical parameters shall be integrated in Substation

Automation System.

At new substations, the Substation Automation System (SAS) shall be
suitable for operation and monitoring of the complete substation including

proposed future bays/clements,

In existing substations with Substation automation system (SAS),
augmentation of existing SAS shall be done for bays under present scope.
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Transmission Service Agreement

Necessary gateway & modems (as required) shall be provided to send data fo
RLDC/SLDC as per their requirement. Any augmentation work at
RLDC/SLDC is excluded from TSP’s scope. However, all the configuration
work at substation end required to send data to RLDC/SLDC shall be in the

scope of TSP.

b) Time synchronisation equipment

Time synchronization equipment complete in all respect including antenna,
cable, processing equipment required to receive time signal through GPS or

from National Physical Laboratory (NPL) through INSAT shall be provided
at new substations. This equipment shall be used to synchronize SAS & IEDs

etc.

B.2.9 Phasor Measurement Units (PMUs)

B.3.0

B.3.1
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TSP shall supply, install & commission required no. of Phasor Measurement Units
(PMUs) for all 400kV and above voltage line bays under the scope of work and
PMUs shall support latest IEEE C-37.118 protocols. The supplied PMUs may be
mounted in the C&R/SAS panels. These PMUs shall be provided with GPS clock
and LAN switch and shall connect with LAN switch of control room with Fibre
Optic cable which shall further be interfaced with the FOTE. These PMUs shall be
integrated with the existing PDC (Phasor Data Concentrator) located at respective
RLDC. Configuration work in existing PDC at RLDC for new PMU integration is
not in scope of TSP (shall be done by respective RLDC), however all the necessary
co-ordination and support in this regard shall be ensured by TSP.

In case of bay extensions work, TSP shall also provide separate WAMS (PMU,
switches, iuterface cabling and other associated accessories) required for extended

bays at existing s/s.

Substation Support facilities

Certain facilities required for operation & maintenance of substations as described
below shall be provided at new substation. In existing substation, these facilities have
already been provided and would be extended/ augmented as per requirement.

AC & DC power supplies

For catering the requirements of three phase & single phase AC supply and DC

supply for various substation equipment (for present and future scope), the following

arrangement is envisaged:-

@ For LT Supply at each new Substation, two (2) nos. of auxiliary Transformers
(minimum 800kVA for substations with highest voltage rating as 765kV) shall

be provided from two independent sources as per the CEA (Tec ‘
Standards for Connectivity to the Grid) Regulations, 2007,
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Metering arrangement with Special Energy Meters (SEMs) shall be provided
by TSP at 33KV tertiary of Transformer for drawing auxiliary supply at new
substation. Such SEMs shall be provided by CTU at the cost of the TSP.
Accounting of such energy drawn by the TSP shall be done by RLDC/RPC as

part of Regional Energy Accounting,

Additionally, Active Energy Meters may be provided at the same point in the
33kV tertiary of Transformer by local SEB/DISCOM for energy accounting.

2 sets of 220V battery banks for control & protection and 2 sets of 48V battery
banks for PLCC/ communication equipment shall be provided at each new
Substation. Each battery bank shall have a float-cum-boost charger.

At new substation, sizing of 220 V battery and battery charger shall be done
based on the number of bays specified (including future bays) as per CEA
Regulations and relevant IS. 2 sets of 48 V battery banks for PLCC and
communication equipment for present and future scope shall be provided at
each new Substation with at least 10-hour battery backup and extended

backup, if required,

Suitable AC & DC distribution boards and associated LT Switchgear shall be
provided at new substation.

For new substation, following switch boards shall be considered with duplicate
supply with bus coupler/ sectionalizer and duplicate outgoing feeders except
for Emergency lighting distribution board which shall have only one incoming

feeder:

() 415V Main Switch board ~ 1 nos.

(b)  AC distribution board — 1 nos.

(¢)  Main lighting distribution board - 1 no.

(d  Emergency lighting distribution board — 1 no.
(e) 220 Volt DC distribution board — 2 nos.

® 48 Volt DC distribution board — 2 nos.

Sizing of LT Switchgear shall be suitable to cater the requirement for all
present and future bays. AC & DC distribution boards shall have equipped

modules for all the feeders (including future as specified).

At new Substation, one no. of DG set (minimum 500kVA for substations
with highest voltage rating as 765kV) shall be provided for emergency

applications.




B.3.2 Fire Fighting System

Fire-fighting system for substation including transformer & reactor shall conform to
CEA (Measures Relating to Safety & Electric Supply) Regulations.

Further, adequate water hydrants and portable fire extinguishers shall be provided in
the substations. The main header of firefighting system shall be suitable for extension
to bays covered under the firture scope; necessary piping interface in this regard shall

be provided.
Optical Beam type heat detection for GIS hall fire protection system shall be
provided for all the GIS halls.

At existing substations, the fire-fighting systems as available shall be extended to
meet the additional requirements.

B.3.3 Oil evacuating, filtering, testing & filling apparatus

B34

B.3.5

B.3.6 GIS hall

To monitor the quality of oil for satisfactory performance ot transformers, shunt
reactors and for periodical maintenance necessary oil evacuating, filtering, testing and
filling apparatus would be provided at new substations. Qil storage tanks of adequate

capacities for storage of transformer oil would be provided.

INMumination

Normal & emergency AC & DC illumination shall be provided adequately in the
control room & other buildings of the substation. The switchyard shall also be
provided with adequate illumination.

Lighting of the entire control room building, fire-fighting pump house, other building
(if any) end switchyard shall be done by LED based low power consumption
luminaires.

Control Room

For new substation, substation control room shall be provided to house substation
work stations for station level control (SAS) along with its peripheral and recording
equipment, AC & DC distribution boards, DC batteries & associated battery
chargers, Fire Protection panels, Telecommunication panels & other panels as per
requirements. Air conditioning shall be provided in the building as functional
requirements. Main cable trenches from the control room shall have adequate space
provision for laying of cables from control room for all the future bays also.

At existing substations, the adequacy of size of control room shall be ascertzined and
the same shall be augmented as per requirement,
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B.3.7
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B.4.0
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constructed in separate transmission scheme associated with Kurnool-IT1} shall be
utilized.

Control Concept

All the EHV circuit breakers in substation/switching stations shall be controlled and
synchronized from the switchyard control room/remote control center. Each breaker
would have two sets of trip circuits which would be connected to separate DC
supplies for greater reliability. All the isolators shall have control from remote/local

whereas the earth switches shall have local contrel only.
Visual monitoring system (VMS) for watch and ward of substation premises:

Visual monitoring system for effective watch and ward of substation premises shall
cover all the transformers and reactors, all other major AIS Equipment (such as CB,
isolators, CT, CVT, SA etc. as applicable), GIS bays, panel room, all the gates of
switchyard and all entry and exit points of control room building and accordingly the
location of cameras shall be decided. The camera shall be high definition color CCD
camera with night vision feature. The VMS data partly/completely shall be recorded

(minimum for 15 days) at least @25fps (or better) and stored on network video
recorder. The system shall use video signals from various cameras installed at

different locations, process them for viewing on workstations/monitors in the control
room and simultaneously record all the cameras.

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of
the desired camera. The Visual Monitoring System shall have provision of WAN

connectivity for remote monitoring.

All camera recordings shall have Camera LU & location/area of recording as well as
date/time stamp. The equipment should generally conform to Electromagnetic
compatibility requirement for outdoor equipment in EHV substation,

At existing substations, the visual monitoring system if available shall be augmented
as per existing or better specification as required,

General Facilities

a) Line Gantry/Towers are envisaged for bays under present scope only.
However, for adjacent future line bay, tower shall be designed for extension
(considering Quad conductors for 765kV & 400kV future lines and Twin

conductor for 220 kV future lines) wherever applicabie.

Bay extension works at existing substation shall be executed by TSP in
accordance with the requirement/provisions mentioned above. However,
interface points shall be considered keeping in view the existing
design/arrangement at the substation. <THIG 8

b)
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d) All outdoor steel structures including anchor/foundation bolts shall be fully
galvanized, The weight of the zinc coating shall be at least 610 gm/sq.m.
however, for coastal/creek regions it shall be at least 900 gm/sq.m.

e) In 765kV & 400kV switchyard, if spare bay of half diameter is identified as
future, all the equipment for Tie & Future bay shall be designed considering

the current rating of line bay i.e. 3150A.

1) Boundary wall shall be brick masonry wall with RCC frame or Stone
masonry wall or Precast RCC wall under present scope along the property
line of complete substation area including future switchyard area to prevent
encroachment and unauthorized access. Minimum height of the boundary
wall shall be of 1.8m from fihished ground level (FGL) as per CEA Measures
Relating to Safety and Electric Supply Regulations.

The finished ground level of the entire substation area including the areas for

g
future bays shall be at least 0.5 m above highest flood level.

B.5.0 EXTENSION OF EXISTING SUBSTATION

The following drawings/details of existing substation are attached with the RFP
documents for further engineering by the bidder.

SL Drawing Title Drawing Ne./Details Rev.
No No.
765kV Maheshwaram GIS
1. [ Single Line Diagram | C/ENGG/SR/REZ/MAHESHWARAM/SLD/001 | 1
2. | General Arrangement | C/ENGG/SR/REZ/MAHESHWARAM/GA/001 | 1
3. | Earthmat Lavout Drg. No, 017129-E-IS-HY-ES-1004 Rev A. ~-
4. [ Visual Monitoring [ Make : DELCOM --
System
5. | Bus Bar Protection Make : SCHNEIDER Electric Make --
CU-P741/PU-P743
6. | Substation Automation | Make : SCHNEIDER Electric Make -
System (SAS)

Bidder is also advised to visit the substation sites and acquaint themselves with the
topography, infrastructure such as requirement of roads, cable trench, drainage etc.

and also the design philosophy.
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[IREMENTS FOR COMMUNIUCATION

The communication requirement shall be in accordance to CEA (Technical Standards for
Communication System in Power System Operations) Regulations, 2020, CERC
(Communication System for inter-State transmission of electricity) Regulations, 2017 and
CEA (Cyber Security in Power Sector) Guidelines, 2021, all above documents as amended

from time to time.,

In order to meet the requirement for grid management and operation of substations,
Transmission Service Provider (TSP) shall provide the following;

C.1.0 Establishment of 3x1500MVA (765/400kV), 5x500MVA (400/220kV) station at
suitable border location near Bidar with 765kV (1x240 MVAR) and 400kV

(I1x125 MVAR) Bus Reactor.

U]
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(V)

TSP shall supply, install & commission FODPs to accommodate 264F (11X24
F) or higher alongwith panel and Approach Cable (24F) with all associated
hardware fittings from gantry tower to Control Room for all the incoming

lines envisaged under the present scope.

TSP shall supply, install & commission Une or more STM-16 (FOTE)
equipment alongwith panel/s supporting minimum Eleven (11) directions with
MSP (Multiplex Section Protection — 1+1). These directions shall exclude
protected (1+1) locel patching among equipment (if any), Communication
Equipment shall be provided with necessary interfaces to meet the voice and
data communication requirement between Bidar PS, Maheshwaram (PG) §/s
and 220kV upcoming RE plants. The suitable DC Power Supply and backup

to be provided for communication equipment.

FOTE & FODP equipment with panel shall be installed in the Control Room
of Bidar PS. FOTE & FODP Equipment can be accommodated in the same
panel to optimize space at Control Room.

The new communication equipment under the present scope shall be
compatible for integration with existing regional level ceniralized NMS. The
local configuration of the new communication equipment shall be the
responsibility of TSP. The configuration work in the existing centralized NMS
for integration of new Communication equipment shall be done by Regional
ULDC Team, however all the necessary support in this regard shall be

ensured by TSP.

TSP shall supply, install & commission Firewall in redundant mode (1+1) in
line with the specification attached at Appendix E.1.

The maintenance of all the communication equipment including FOTE,
FODP, approach cable, DCPS alongwith Battery Bank shall be the
responsibility of TSP P L

20N
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C.2.0 Bidar PS — Maheshwaram (PG) 765kV D/C line.

On Bidar PS — Maheshwaram (PG) 765kV D/C line TSP shall supply, install &
commission one (1) no. OPGW cable containing 24 Fibres (24F) on one E/W peak
and conventional earth wire on other E/W peak. The TSP shall install this OPGW
from gantry of Bidar PS up to the gantry of Maheshwaram (PG) S/s with all
associated hardware including Vibration Dampers, mid-way & gantry Joint Boxes
(called OPGW Hardware hereafter) and finally terminate in Joint Boxes at ends
Substations. The transmission line length is 160 kms (approx.) which can be
managed as a repeater less link, hence repeater is not envisaged.

Maintenance of OPGW Cable & OPGW Hardware shall be responsibility of TSP.

C.3.0 2 nos. of 765kV Line bays at Maheshwaram (PG) GIS substation for termination
of Bidar PS — Maheshwaram (PG) GIS 765kV D/C line.

)

(if)

{iny
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TSP shall supply, install & commission 1 no. FODP (72 F or higher)
alongwith panel and required Approach Cable (24F) with all associated
hardware fittings from gantry tower to Bay Kiosk and from the Bay Kiosk to

Control room.

TSP shall supply, install & commission One STM-16 (FOTE) equipment
alongwith panel/s supporting minimum three (3) directions with MSP
(Multiplex Section Protection — 1+1) with necessary interfaces to meet the
voice and data communication requirement between Bidar PS

Maheshwatam (PG). The suitable DC Power Supply and backup o be

provided for communication equipment.

FOTE/FODP panel shall be instalied in the new Bay Kiosk. The FOTE under
present scope shall be integrated by TSP with the existing FOTE at control
room of Maheshwaram (PG) which is communicating/ to be communicated
with respective regional control center. TSP to provide necessary FODP sub
tack / Splice trays/ Patch cords etc. and suitable optical interfaces/ equipment
in the existing FOTE/FODP panels in control room for integration with the

existing FOTE for onwards data transmission.

In case spare optical direction is not available in the existing FOTE at the
control room, the TSP shall coordinate with station owner to reconfigure the
directions in existing FOTE at control room. Alternatively, the TSP may
integrate the FOTE under the present scope with existing FOTE in the nearby
Kiosk connected to the control room FOTE (if available with spare direction).
For this purpose, TSP shall provide necessary FODP sub rack / Splice trays/
Patch cords etc. and suitable optical interfaces/ equipment in the existing

FOTE/FODP panels in another Kiosk.
FOTE & FODP can be accommodated in same panel to optimize space.

The new communication equipment under the present scope shall be
compatible for integration with existing regional level

155




Transmission Furviey

local configuration of the new communication equipment shall be the
responsibility of TSP. The configuration work in the existing centralized NMS
for integration of new Communication equipment shall be done by Regional
ULDC Team, however all the necessary support in this regard shall be ensured

by TSP.

(V) The maintenance of all the communication equipment including FOTE,
FODP, approach cable, DCPS alongwith Battery Bank shall be the

responsibility of TSP.

Note: Existing Station owner/s to provide necessary support to integrate different equipment
& applications of new extended bays with the existing substation e.g. Communication

(through FOTE), PMUs, Voice etc. for smooth operation and monitoring of new
added grid elements.

102
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Appendix-E.}
Next Generation Firewall (NGFW)

TSP shall provide 2 NGFW one in Main & another in Standby mode having electrical
ethernet interfaces/ports and placed between FOTE & SAS gateway/s at the substation. All
ethernet based applications shall be terminated in the firewall ports directly (e.g. PMU,

AMR, VOIP, SAS/SCADA etc.). Each port of firewall shall work as a separate zone.
Firewall shall be hardware based with features of Block/Allow/drop and IPSec VPN

(network encryption).

The number of ports/interfaces in each firewall (i.e. Main & Standby) shall be minimum 16

nes. TSP shall provide cither single firewall or multiple firewalls to meet this interfaces
requirement, each for main as well as standby firewall. Minimum throughput of firewall

shall be 300 Mbps.

The Firewall shall be managed/ configured as standalone at present and shall also have
compatibility to manage/configure through Centralized Management Console (CMC)

remotely in future.

Firewall shall be tested and certified for ISO15408 Common Criteria for least EAL4+.
Further, the OEM must certify that it conforms to Secure Product Development Life Cycle
requirements as per IEC62443-4-1. The firewali shall generate reports for NERC-CIP

Compliance.

The specifications for the firewalls are given at Appendix-E.2 and schematic diagram
showing firewall placement given at Figure E.2.

s NS\
Bidar Transmigsidn
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10.

11.

J ransmission Service Agreemeni

Appendix E.2
Specifications of Next Generation Firewall (NGFW)

NGFW shall have following features inclading but not limited to:
Encryption through IPSec VPN (Virtual Private Network), Deep Packet Inspection

(DPT), Denial of service (DoS) & Distributed Demnial of Service (DDoS) prevention,
Port Block/ Allow, rules/ policies for block/allow, IP (Intemet Protocol) & Media
Access Control (MAC) spoofing protection, threat detection, Intrusion Prevention
System (IPS), Anti-Virus, Anti-Spyware, Man In The Middle (MITM) attack

prevention.

The proposed firewall shall be able to handle (alert, block or allow) unknown
/unidentified applications e.g. unknown TCP & UDP packets. It shall have the
provision to define application control list based on application group and/or list.

Firewall shall have feature and also have capability to update the definition/
Sipnatures of Anti-Virus online as well as offline. Firewall shall also be compatible to
update the definitions/signatures through CMC. There shall be a defined process for
security patching and firmware up-gradation. There shall be a feature to field validate
firmware checksum. The same shall also be validated before using the OEM provided

file/binary in the process of firmware up-gradation and security patching
Firewall shall have Management Console port to configure remotely.
Firewall shall be EMI/EMC compliant in Substation environment as per IEC 61850-3.

Firewall shall be rack mounted in existing standard equipment cabinets.

Firewsll shall have support of SCADA applications (IEC-60870-5-104), ICCP, PMU
(IEEE C37.118), Sub-Station Automation System (IEC 61850), Ethernet and other

substation environment protocols.

Client based Encryption/ VPN must support different Operating System platforms e.g.
Windows, Linux & Mac.

The solution must have content and comprehensive file detection policies, blocking
the files as function of their types, protocols and directions.

Firewall shall have logging facility as per standard logs/events format. Firewall shall
have features to export the generated/stored logs/events in csv (Comma Separated
Value) and also any other standard formats for offline usage, analysis and compliance.
Firewall shal! have suitable memory architecture and solution to store and be enable
to export all logs/events for a period of last 90 days at any given time.

Firewall shall have features and be compatible with local as well as central
authentication system (RADIUS, LDAP, or TACACS+) for user account and access
right management. It shall also have Role Based User management feature.




13.

14,

15.

16.

17.

18.
19.

20.
2L

22,

23.

Firewall shall have the capability to support sufficient number of sessions.

Firewall shall have provision to configure multiple IP Sec VPNs, at least 100 nos.,
{one-to-many or many-to-one). Shall support redundant operation with a similar
router after creation of all the IP Sec VPN. IPSec VPN shall support encryption
protocols as AES128, AES256 and hashing algorithms as MD5 and SHAL. IPSec

VPN throughput shall support at least 300 Mbps.

Firewall shall be capable of SNMP v3 for monitoring from Network Management
system. It shall also have SNMPv3 encrypted authentication and access security

Firewall shall support in Active/Passive or Active-Active mode with High
Auvailability features like load balancing, failover for firewall and IPsec VPN without

losing the session connectivity.

Firewall should have integrated traffic shaping (bandwidth, allocation, prioritisation,
etc.) functionality.

Shall support sirnultaneous operation with both IPv4 and IPv6 traffic.

Firewall shall be compatible with SNTP/NTP or any other standards for clock
synchronization.

Firewall shall have the features of port as well as MAC based security,

Firewall shall support exporting of logs to a centralized log management system (e.g.
syslog) for security event and information management.

Firewall time shall be kept synchronised to official Indian Timekeeping agency,
time.nplindia.org.

Firewall product shall be provided with ali applicable updates at least until 36 months
since the applicable date of product shipping to the concerned utility.
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Firewall Placement Diagram F.,ewau Proposed
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C.6.0 PLCC & PABX:

Power line carrier communication (PLCC) equipment complete for speech, tele-
protection commands and data channels shall be provided on each transmission line.
The PLCC equipment shall in brief include the following:

Coupling device, line traps, carrier terminals, protection couplers, HF cables, PABX
(if applicable) and maintenance and testing instruments.

At new substation, a telephone exchange (PABX) of 24 lines shall be provided at as
means of effective communication among various buildings of the substation, remote

end substations and with control cenires (RLDC/SLDC) ete.

Coupling devices shall be suitable for phase to phase coupling for 400kV
Transmission lines. The pass band of coupling devices shall have sufficient
marginfor adding communication channel in future if required. Necessary protection
devicesfor safety of personnel and low voltage part against power frequency voltages

and transient over voltage shall aiso be provided.

The line traps shall be broad band tuned suitable for blocking the complete range of
carrier frequencies. Line Trap shall have necessary protective devices such as
lightning arresters for the protection of tuning device. Decoupling network consisting
of line traps and coupling capacitors may also be required at certain substation in

caseof extreme frequency congestion.

The carrier terminals shall be of single side-band (SSB) amplitude modulation (AM)
type and shall have 4 kHz band width. PLCC Carrier terminals and Protection

couplers shall be considered for both ends of the line.

PLCC equipment for all the transmission lines covered under the scheme {consisting
of one set of analog PLCC channel along with circuit protection coupler and one set
of Digital protection coupler for both ends) shall be provided by TSP, PLCC to be

provided for following lines under present scope:

SL Line name PLCC configuration

No
1 Bidar PS- Maheshwaram |1 set Analog PLCC + 1 set Digital
(PG) 765 kV D/C Protection Coupler for each circuit at

both ends.

Further, CVT & Wave trap for all 765kV, 400kV & 220kV line bays under present
scope shall be provided by TSP

¥ of India Limited 108
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All other associated equipment like cabling, coupling device and HF cable shall also
be provided by the TSP.

2 sets of 48V battery banks for PLCC and communication equipment shall be
provided at each new Substation with at least 10 hours battery backup and extended

backup, if required.

109  Bidar Trahsmission 140
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1.0
1.1

Reply:

1.2

Reply:

13

Reply:

1.4

Reply:

Transmission Service Agreement

| HETIINSIG | INRE:

Please clarify that whether shutdowns for crossing of existing transmission lines
of POWERGRID/STUs/ Power Evacuation Lines from Generation Plants/ Any
other Transmission Licensee will be given to TSP on chargeable basis or free of

cost.

Shutdowns for crossing of existing transmission lines of POWERGRID/ STUs/
Power Evacuation Lines from Generation Plants/ Any other Transmission Licensee
will be given to TSP by the concemed owner of the lines as per their own terms &
conditions. As far as shutdown of ISTS lines are concerned the same can be availed

by approaching respective Regionzl Power Committee.

We understand that the suggested swing angle criteriza are applicable for
Suspension Insulator in Suspension Tower. Further, you are requested to provide
similar swing angle and clearance criteria for Pilot Insulator with Jumper &

Jumper.

It is clarified that the swing angle criteria (as mentioned in RFP) for transmission
lines is applicable for Suspension Insulator in Suspension Tower. Further, as per
Clause 3.0 of Specific Technical Requirements for transmission lines,
Transmission service Provider (TSP) shall adopt any additional icading/design
criteria for ensuring reliability of the line, if so desired and /or deemed necessary.

We request you to kindly allow that use of diamond configuration at Power line
crossings and the existing owner of the lines may be directed to allow the same

for the successful bidders.
Power line crossing including Diamond configuration is responsibility of the
TSP. TSP shall formally submit the profile of the crossing section to the owner

of the existing line suggesting proposed crossing alternatives. The crossing will
have to be carried out as per approval of owner of the existing line.

It is requested you to kindly provide present status of Forest Clearances if any
transmission line corridor area falling in wildlife forest / reserve forest/
mangroves.

Based on the preliminary route survey, the process of initiation of forest
clearance for the forest stretches, if any, enroute the proposed line alignmentwill

be initiated by way of writing letters to the concemed authority (ies).

Rrility of India Limited 110
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2.0

2.1
Reply:

2.2

Reply:
2.3

Reply:

24

Reply:

2.5

Reply:

Transmission Service Agreement

However, it may be noted that it will be the respensibility of TSP for obtaining
forest clearance for the forest stretches as provided in the survey report and also
for any forest area encountered during detailed survey.

Substation
We understand that space for storage of O&M spare shall be provided by existing
owner within the station boundary without any cost. Kindly confirm.

Space for storage of O&M spares shall be arranged by TSP on its own.

We presume that the O&M for the end Termination bays will be in the scope of
the TSP and TSP shall not be liable for any payment towards O&M to the
existing owner of the substation. Kindly confirm.

Operation and maintenance of the bays is solely responsibility of the TSP.

With reference to subject scheme of existing sub-station, we assumed following
scope of work:

(a)

We assumed internal road is available and need not to consider in the
presentscope of work.

(b)  Drainage is available and need not to consider in the present scope of
work.

() Cable trench extension in adjacent to Main cable trench only under
presentscope of work.

(d)  Levelled area being provided by developer for bay extension.

Regarding requirement of internal road, drainage, cable trench, leveling of the
bay extension area, bidder is advised to visit site and acquaint themselves with

the provisions/facilities available at substation.

Kindly provide the soil investigation report of soil parameters of existing
substation.

Bidder is advised to visit the substation site and ascertain the requisite
parameters.

Kindly confirm, energy accounting of aux. power consumption. Whether it will
be on chargeable basis or part of transmission loss.

It will be on chargeable basis.

111
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Reply: VMS shall be provided in line with requirements of RfP document.

27 Tt is understood that Construction water and power shall be provided free of cost
to TSP by respective substation owner for construction of new bays.

Reply: Arrangement of construction power & water is in the scope of TSP

It is understood that existing fire hydrant system shall be extended by the TSP for
bay extension.

Reply: Existing fire hydrant system shall be extended from existing system (if required)

2.8

2.9  Please clarify that Status of land acquisition for Substations. Whether the lands
havebeen acquired by BPC and will be transferred to TSP.

Reply: The acquisition of land for substation is in the scope of TSP,

2.10 We understood that no any dedicated metering CT & CVT required for
Line/feeders. Further, we understood that requisite Energy meters for various
765kV, 400kV & 220kV Feeders shall be provided & installed by CTU free of

cost to TSP.

Dedicated metering CT and CVT are not required for line/feeders. Metering core
of existing CT/CVT can be used provided accuracy class is matching with
metering requirement. Requisite Special Energy Mecters shall be provided and
installed by CTU at the cost of TSP in C&P panel subject to space availability,
else, in separate metering panel (to be provided by TSP atits cost).

Reply:

It is understood that TSP to follow the RFP for Technical Requirement. Only
interface drawings like CRP & SCADA shall be coordinated with existing S/8

OwICrK,

All necessary coordination shall be done with exiting s/s owner w.r.t interface
alongwith augmentation required as per RfP.

2.11

Reply:

We understand that there are only two communication chanpels, Chanel-1 for
protection-1+ Speech via. PLCC, Chanel-2 for Protection-2 + data via. FOTE.
Hence, we do not envisage any separate channel for speech + data as the same
can be achieved with FOTE system. Therefore, we understand that TSP is
allowed to implement best possible solutions accordingly. Kindly confirm.

2.12

Reply: PLCC equipment for all the transmission lines covered under the scheme

(consisting of one set of analog PLCC channel along with circuit protection
coupler and one set of Digital protection coupler for both ends) shall be provided
SR Further, OPGW based terminal equipment shall be utilized _:, sage:

¥sipn Utility of India Limited 112
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2.15 We understand that one set ot analog circuit protection coupler shall be for FLCC

and another set for Digital protection coupler for FOTE. Kindly confirm.

Reply: PL.CC equipment for all the transmission lines covered under the scheme
(consisting of one set of analog PLCC channel along with circuit protection
coupler and one set of Digital protection coupler for both ends) shall be provided
by TSP. Further, OPGW based terminal equipment shall be utilized for Speech+

Data.

3.0 Communication

3.1 What are the usages of OPGW, FOTE, PMU efc. under communication
requirement of REP?

Reply: User shall be responsible for providing compatible equipment along with
appropriate interface for uninterrupted communication with the concerned control
center and shall be responsible for successful integration with the communication

system provided by CTU.

Communication systems e.g. OPGW, FOTE, PMU etc. are required for grid
operation through RLDC/SLDC, speech communication, tele-protection andtele-

metering.
3.2  Is space for installation of communication panels are provided to TSP in existing
Substations incase new bays are in the scope of TSP?

The space replated issues are deliberated in the RFP itself. TSP to carry out
survey of the existing substation for physical space requirement. In case space is
not available in the existing substation then TSP shall accommodate

Reply:

the same in the respective bay SPR (Switchyard Panel Room)/Bay Kiosk/ Relay
panel room in case of GIS s/s. Further, TSP to connect and integrate the proposed

FOTE with the existing FOTE in the control room.

In Case 132kV Substation TSP shall accommodate the said panels either by
extension of existing control room or other arrangements.

3.3 How is the OPGW laying done in case of LILO lines?

Reply: In case LILO lines are on same towers (e.g. both Line in and Line Qut portion are
on same towers, generally done LILO of S/C lines). Then 2x24F OPGW shall be
required to install by TSP on both earthwire peak on 400kV& 765kV lines where
two E/W peaks are available. On 220 & 132kV lines where only one E/W peak is

available TSP to install one no. 48F OPGW.

Incase LILO lines are on different towers (e.g. both Line In and Line Out portion
are on different towers, generally done LILO of D/C lines). Then 1x24F OPGW
be required to install by TSP on one earthwire peak, on both Line In g

‘raftsmission Utility of India Limited 113 | 4“ ¢ LransmisggH:
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34

Reply:

Transmission Service Agreement

Line Out portions of 400kV & 765kV lines. On 220 &132kV lines where only
one E/W peak is available TSP to install one no. 24F OPGW in place of

conventional earthwire.
How is the OPGW laying done in case Multi circuit Towers?

In case two different lines are using common multi circuit portion for some
distance (originating from different stations, may be terminating on same or on
different stations). Two no. 24F OPGW to be installed on both E/W peaks for

common M/C portion of 765kV & 400kV lines.

Incase 220/132kV lines using multi circuit portion where single E/W peak is
available one no, 48F may be installed for common multi circuit portion.

ston Utility of India Limited 114
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Scheduie: 2
Scheduled COD

[Note: As referred to in the detinition of “Element”, “Scheduled COD”, and in Articles
3.1.3 (¢c), 4.1 (b) and 4.3 (a) of this Agreement]

SL No., Name of the Transmission Element Scheduled | Percentage | Elemeni(s) which
COD of Quoted | are pre-required
Transmissio | for declaring the
1 Charges commercial
recoverable |operation (COD) o
on the respective
Scheduled Flement
COD of the
Element of
the Project
1. | Establishment of 3x1500MVA
(765/400kV) and 5x500MVA Element at S1. No
{400/220kV) Pooling Station at Bidar | 24 months 38.07# 2 3 &4 ’
with 765kV(1x240MVAR) and ’
400kV(IX125MVAR) bus reactor
2. g;dar PS — Maheshwaram (PG) 765kV 24 months 54.81# Element at S1. No
¢ line 1,3&4
3. | 765 kV line bays at Maheshwaram (PG)
for termination of Bidar PS — | 24months | 2924 | lementatSlNo
Maheshwaram (PG) 765kV D/c line R
4. | 1x240MVAR, 765 kV switchable line
reactor for each circuit at Bidar PS end Element at Sl. No
& Maheshwaram end of Bidar P§ - | 24menths | 4.20# 1,2,&3
Maheshwaram (PG) 765kV D/c line
Note :
# On basis of minutes of 4 NCT.

The payment of Transmission Charges for any Element, irrespective of its successful
commissioning on or before its Scheduled COD, shall only be considered after successful
commissioning of the Element(s), which are pre-required for declaring the commercial
operation of such Element as mentioned in the above table.

Scheduled COD for the Project is: 24 months.
[Note: List of Element(s) along with the critical Element(s) to be provided by CEA)
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Schedule: 3
Safety Rules and Procedures

[Note: As referred to in Articles 5.6 of this Agreement]

Site Regulations and Safety:

The TSP shall establish Site regulations within sixty (60) days from fulfilment of
conditions subsequent, as per Prudent Utility Practices setting out the rules to be
observed till expiry of the Agreement at the Site and shall comply therewith.

Such Site regulations shall include, but shall not be limited to, rules in respect of
security, safety of the Project, gate control, sanitation, medical care, and fire
prevention, public health, environment protection, security of public life, etc.

Copies of such Site regulations shall be provided to the Nodal Agency and the CEA
for the purpose of monitoring of the Project.

Emergency Work:

In cases of any emergency, the TSP shall carry out all necessary remedial work as
may be necessary.

If the work done or caused to be done by any entity , other than the TSP, the TSP
shall, reimburse the actual costs incurred, to the other Party carrying out such

remedial works.

Site Clearance:

In the course of execution of the Agreement, the TSP shall keep the Site reasonably
free from ali unnecessary obstruction, storage, remove any surplus materials, clear
away any wreckage, rubbish and temporary works from the Site, and remove any
equipment no longer required for execution of the Agreement. After completion of all
Elements of the Project, the TSP shall clear away and remove all wreckage, rubbish
and debris of any kind from the Site, and shall leave the Site clean and safe.

Watching and Lighting:

The TSP shall provide and maintain at its own expense all lighting, fencing, and
watching when and where necessary for the proper construction, operation,
maintenance / repair of any of the Elements of the Project, or for the safety of the
owners and occupiers of adjacent property and for the safety of the public, during

such maintenance / repair.

j - /
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1.1 General

Transmission Service Apreement

Schedule: 4

Computation of Transmission Charges

The Monthly Transmission Charges to be paid to the TSP for providing Transmission Service
for any Contract Year during the term of the Agreement shall be computed in accordance
with this Schedule and paid as per Sharing Regulations.

Hlustration regarding payment of Transmission Charges under various scenarios (considering
definitions of Contract Year, Expiry Date & Monthly Transmission Charges above) is as

below:; -

Hlustration-1: In case the Project Elements achieve COD as per Schedule

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:
| ElementNo. | Completion | Scheduled CoD | Actual CoD of the % Charges
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
the
Element

Element 1 28 1-Feb-2018 1-Feb-2018 25%
Element 2 38 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as follows:
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IRustration-2; ln case of extension of Scheduled COD as per Article 4.4.1 & 4.4.2 of this
Agreement

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:
Element No. Completion Scheduled CoD | Actual CoD of the % Charges
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
the
Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%
Tariff Payable as follows:
||
|
of India Limited 118
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Illustration-3: In case of delay in achieving COD of Project & all individual Elements
{COD of the Project achieved in Contract Year 1)

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:
Element No. Completion Scheduled CoD | Actual CoD of the % Charges
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
the
Element

Element 1 20 1-Feb-2018 1-Dec-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%

Tariff Payable as follows:
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T i i F .
{ ! i i F
{
] \ i
T T |
r ol |_| J - I I |
| DApEls o T .00 |' D00
30-Sepr-18 | I |
[ 1-Oct-1810 | | 000 -Qel-1810 | . [ d00
[ 30-Nov-1¥ R 30:Nov:1§ | -
1-Dec-1810 ]- a0 X 100% X (121(165) 4641
J _31:Mur-19
2 | _ 140 X 160% X | 10
3 l - 140 X 100% X | - ! 140
4 N 140 X 100% X | 140
_[ s | 140 X 100% X 1 |_149
fr — R X! a2 __l —
| | o I
3 .59

140 X 100% X (243/365) | |
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Hlustontiond: Lis esve ol delas fu selieving COD of Profect & all in dividou| Elemenis
{C03) af the T‘mlzu_t echieved m € autract Yenr oiher than Contuet Yoitr 1)
Quoted Transmission Charges: Rs. 140 Million
Completion Schedule:
I' Elembitnt Nix r Ce npletiog | Schedulid Cob | Actuml Cal? uf the J % éﬁ?a.rg?s
Schedule i of the Element Element recoverable on
I Months Scheduled CoD of
the
‘ — i I | Elemen:
Element | | ik _| I 012019 | 1 -~ 1-May-2020) | _28% I
|_Element2 | a8 1-0ci-2019 J {-Misy-2020 75% |

Tariff Payment to be paid as:

Transmission Charges for Element } Transmission Charges for Element 2
- 1-0et-19t0 | - 0.00 1-Oct-19 to I Y
31-Mar-20 31-Mar-20
1-Apr-20 to 0.00 1-Apr-20 to - 0.00
30-Apr-20 30-Apr-20
1-May-20 to 140 X 100% X (335/365) 128.49
31-Mar-21 -
2 140X 100% X 1 140
3 140X 100% X 1 140
4 140 X 100% X 1 140
5 140X 100% X 1 140 |
36 140 X 100% X (30/ 365) 11.51
(1-Apr to 30-
Apr)

P o

121 Bidar Transmission L@
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ustrationd: In case of delav ds achieving CUD willemeni but Project COD nchieved

an fimge

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:
Element No. Completion Scheduled CoD | Actual CoD of the % Charges
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
the
Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 30 1-Dec-2018 1-Dec-2018 75%
Tariff Payable as follows:

Transmission Charges for Element ] Transmission Charges for Element 2
1-Feb-18 to - 0.00 = 0.00
31-Mar-18
1-Apr-18 to - 0.00 - 0.00
30-Jun-18
1-Jul-18 te 140 X 25% X 14,67 - 6.00
30-Nov-18 (153/365) _
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19

2 140X 100% X 1 140

3 140 X 100% X 1 140

4 140X 100% X 1 140

5 140X 100% X 1 140

36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov)
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HEC Gl clTly eomuin Lissonmnp ol ' jeel

Hlsirufion6; (o ey

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:
Element No Unmplation Scheduled Cold. | Actual Ceb of the | & Chrges
| | Schedule in of the Element Element | 1mcovorbie '
| | Months ’ Scheduled CoD of |
‘ the
| s . ! ! Il Elemen |
Hlgamen, 1 L] I Oct-2019 ! Jul-2010 2508 '
| Flement2 | 18 | 1-0a201¢ | tel2009 | 7594

Tariff Payment to be paid as:

f Traosmission Charwes for Elemont 2

Transmission Charges for Element |
AT T MG [00% X (2747365) 1 165,00
:-'.';\';:I:' 21 |

| 2 140 X |L;r:‘:—;_-. X1 | 140 |
I 140X 100% X | |40 |
l_ 4 _ MOX R X - [ 140
. 5 — 140 X 100% X 1 | 140
!I b s — — I
36 140 X 100% X (91/365) { 34.9]
(!-Aprto 3 [
Jun) | |

Hlustration-7: In case of early commissioning of an element

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:
Element No. Completion Scheduled CoD | Actual CoD of the % Chargces
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
the
Element
Element 1 38 1-O¢t-2019 1-Apr-2019 25%
Element 2 38 1-Jul-2019 1-Jul-2019 75%
of India Limited 123
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Tariff Payment to be paid as:

—ea
iy

(| =-Apr-30

.'..l'!.l

140 X 100% X (91/365)
I

The Transmission Charges shall be payable on monthly basis as computed above.

1.2 Computation of Monthly Transmission Charges

The Monthly Transmission Charges for any month m in a Contract Year n shall be
calculated as below:

For AC System:

a.

Central Transrask

If Actual Transmission System Availability for the month m of contract year n
is greater than or equal to 98% and less than or equal to 98.5%;

Monthly Transmission Charges MTC(m) = Tmmn *1

If Actual Transmission System Availability for the month m of contract year n
exceeds 98.5% and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%)

If Actual Transmission System Availability for the month m of confract year n
is greater than 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%)

If Actual Transmission System Availability for the month m of contract year n
is less than 98%and greater than or equal to 95.00%,;

178




ST £
If Actual Transmission System Availability for the monib m of confract yea
falls below 95%;

Monthly Transmission Charges MTC(m) Tmn * (AA/ 98%)  0.02 * (Tmn
* (AA/95%)

For DC System:

a

where:

If Actual Transmission System Availability for the month m of contract year n
is greater than or equal to 95% and less than or equal to 96%;

Monthly Transmission Charges MTC(m) = Tmn *1

If Actual Transmission System Availability for the month m of contract year n
exceeds 96% and ess than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%)

If Actual Transmission System Availability for the month m of contract year n
is greater than 99.75%;

Monthly Transmission Charges MTC(m) - Tmn * (99.75% / 96%)

If Actual Transmission System Availability for the month m of contract year n
is less than 95% and greater than or equal to 92.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%)

If Actual Transmission System Availability for the month m of contract year
falls below 92%,;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn *
(AA/92%)

AA is the actual Availability, as certified by RPC, as per procedure provided
in Schedule 6.
m is the month in Contract Year ‘n’

Tmn= Transmission Charges for the month ‘m’ in Contract Year ‘n’
(=Transmission Charge/ no. of days in the Year n)* no. of days in month m

Provided, no Transmission Charges shall be paid during the period for which the
RLDC has not allowed the operation of the Element/Project due to the failure of the

TSP

Central

it as per the provisions of the Grid Code.
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1.3 RLDC Fee & Charges

The payment of RLDC fee & charges, in accordance with relevant regulations of CERC,
shall be the responsibility of the TSP

of India Lirnited 126
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Schedule: -

Quoted Transmission Charges

-[Quoted Transmission Charges from Apnexure - 21 of the RFP of the Selected Bidder to
be inserted here]

[To be incorporated from the Bid of the Selected Bidder submitted during the e-reverse
auction after its selection]

Quoted Transmission Charges: Rs, 2368.09 Million

Proportionate Transmission Charges payable for each Element of the Project:

SL. No Name of the Transmission Element | Percentage Element(s) which
of Quoted | are pre-required
Transmissio | for declaring the
n Charges commercial
recoverable (operation (COD) o
on the respective
Scheduled Element
COD of the
Element of
the Project
1. | Establishment of 3x1500MVA 38.07#
(765/400kV) and 5xS00MVA
(400/220kV) Pooling Station at Bidar Hlement p 3‘- No
with 765kV(1x240MVAR) and ’
400kV(1X125MVAR) bus reactor.
2. [ Bidar PS — Mzheshwaram (PG) 765kV 54.81# Element at SI. No
D/c line 1,3&4
3. | 765 kV line bays at Maheshwaram (PG) 2.92#
for termination of Bidar PS(P - Elerr;ex;t aiil No
Maheshwaram (PG) 765kV D/c line .
4. | 1x240MVAR, 765 kV switchable line 4.20#
reactor for each circuit at Bidar PS end Element at S]. No
& Maheshwaram end of Bidar PS - 1,2, &3
Maheshwaram (PG) 765kV D/c line )
Note ;
# On basis of minutes of 4" NCT.
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Appendix Il of the Central Electricity Regulatory Commission (Terms and Conditions

of Tariff) Regulations 2019

Procedure for Caleulation of Transmission System Availability Factor for a Month

1. Transmission system availability factor for nth calendar month (“TAFPn™) shall be
calculated by the respective transmission licensee, got verified by the concemed
Regional Load Dispatch Centre (RLDC) and certified by the Member-Secretary,
Regional Power Committee of the region concemed, separately for each AC and

HVDC transmission system and grouped according to sharing of transmission
charges. In case of AC system, transmission System Awvailability shall be calculated
separately for each Regional Transmission System and inter-regional transmission
system. In case of HVDC system, transmission System Availability shall be
calculated on consolidate basis for all inter-state HVDC system,

2. Transmission system availability factor for nth calendar month (“TAFPn") shall be

calculated by consider following:
AC transmission lines: Each circuit of AC transmission line shall be
considered as one element;

i)

Inter-Connecting Transformers (ICTs): Each ICT bank (three single phase

i)
transformer together) shall form one element;

Static VAR Compensator (SVC): SVC along with SVC transformer shall
form one element;

ifi)
Bus Reactors or Switchable line reactors: Each Bus Reactors or Switchable
line reactors shall be considered as one element;

v) HVDC Bi-pole links: Each pole of HVDC link along with associated
equipment at both ends shall be considered as one element;

HVDC back-to-back station; Each block of HVDC back-to-back station
shall be considered as one element, If associated AC line (necessary for
transfer of inter- regional power through HVDC back-to-back station) is not
available, the HVDC back-to-back station block shall also be considered as

unavailable;

Static Synchronous Compensation (“STATCOM™): Each STATCOM shall
be considered as separate element.
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FAFMs (in %) for AC system:

Where,
AVe
AVp
AVyg
AVr

u
AVu

o X AVo)+(p X AVp} + (g X AVq)} + (r X AVr)+{u X AVu)

(o+p+q+1‘+u]

Total number of AC lines,
Availability of 0 number of AC lines.

Total number of bus reactors/switchable line reactors
Availability of p number of bus reactors/switchable line reactors
Total number of ICTs,
Availability of q number of ICTs.
Total nuniber of SVCs.

: Availability of r number of SVCs

. Total number of STATCOM.,
= Availability of u number of STATCOMs

i

il

u

TAFMn (in %) for HVDC Svstem:

¥i-3 Cxbpiact) X Avxbp+ Ti_ 1Cyiactibth X AV_vbtb
= : x 100

Where
Cxbpiact)
Cxbp

%1 Cxbp+ E{-::. Cybtb

Tofal actual operated capacity of x® HVDC pole

Total rated capacity of xt HVDC pole




Transmisgion &r

AVxbp Availability of xh HVDC pole

Crbtbact) Total actual operated capacity of yﬂ‘ HVDC back-to-back station
tlock

Cybib Total rated capacity of vt HVDC back-to-back station block

AVvbtb Availability of yt HVDC back-to-back station block

s Total no of HVDC poles

t - Total no of HVDC Back to Back blocks

4, The availability for each category of transmission elements shall be calculated based
on the weightage factor, total hours under consideration and non-available hours for
cach element of that category. The formulae for calculation of Availability of each
category of the transmission elements are as per Appendix-III. The weightage factor
for each category of transmission elements shall be considered asunder:

(2) For each circuit of AC line — Number of sub-conductors in the line multiplied by
ckt-km;

(b) For each HVDC pole- The rated MW capacity x ckt-km;

(¢) For each ICT bank — The rated MV A capacity;

(d) For SVC- The rated MVAR capacity (inductive and capacitive);
(e) For Bus Reactor/switchable line reactors — The rated MVAR capacity;

() For HVDC back-to-back station connecting two Regional grids- Rated MW
capacity of each block; and

(g) For STATCOM — Total rated MVAR Capacity.

5. The transmission elements under outage due to following reasons shall be deemed to
be available:

Shut down availed for maintenance of another transmission scheme or
construction of new clement or renovation/upgradation/additional
capitalization in existing system approved by the Commission, If the other
fransmission scheme belongs to the fransmission licensee, the Member
Secretary, RPC may restrict the deemed availability period to that considered
reasonable by him for the work involved. In case of dispute regarding deemed
availability, the matter may be referred to Chairperson, CEA within 30 days.

i

xwitching off of a transmission line to restrict over voltage ang

L) PO

ififsion Utility of India Limited 130
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ripping of switched reactors as per tiie directions of concerned RLDC.

For the following contingencies, outage period of transmission elements, as certified
by the Member Secretary, RPC, shall be excluded from the total time of the element

under period of consideration for the following contingencies:

i) Outage of elements due to acts of God and force majeure events beyond the
control of the transmission licensee. However, whether the same outage is due
to force majeure (not design failure) will be verified by the Member Secretary,
RPC.A reasonable restoration time for the element shall be considered by
Member Secretary, RPC and any additional time taken by the transmission
licensee for restoration of the element beyond the reasonable time shall be
treated as outage time attributable to the transmission licensee. Member
Secretary, RPC may consult the transmission licensee or any expert for
estimation of reasonable restoration time. Circuits restored through ERS
(Emergency Restoration System) shall be considered as available;

Outage caused by grid incident/disturbance not attributable to the transmission
licensee, e.g. faulis in substation or bays owned by other agency causing
outage of the transmission licensee’s elements, and tripping of lines, ICTs,
HVDC, efe. due to grid disturbance. However, if the element is not restored on
receipt of direction from RLDC while normalizing the system following grid
incident/disturbance within reasonable time, the element will be considered
not available for the period of outage after issuance of RLDC’s direction for

restoration;

if)

Provided that in case of any disagreement with the transmission licensee regarding
reason for outage, same may be referred to Chairperson, CEA within 30 days. The
above need to be resolved within two months:

Provided forther that where there is a difficulty or delay beyond sixty days, from the
incidence in finalizing the recommendation, the Member Secretary of concerned RPC

shall allow the outage hours on provisional basis till the final view.

Time frame for certification of transmission system availability: (1) Following
schedule shall be followed for certification of availability by Member Secretary of

concerned RPC:

Submission of outage data by Transmission Licensees to RLDC/ constituents

- By 5th of the following month;

Review of the outage data by RLDC / constituents and forward the same to
respective RPC — by 20th of the month;
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FORMULAE FOR CALCULATION OF AVAILABIITTY OF EACH CATEGORY OF

TRANSMISSION ELEMENTS

Fox AC transmission system
TP, WitTl -TNAITE

AVo{Avnilability of o no. of AC lines) T
imy

AVglAvailability of g no. of ICTs) —L'—-ﬁ-———?’ M;Tk :;kw CLhy
k=1

T, WLTI-TNALT]

AVr{Availability of 1 no. of SVCs) T

» -
AVp(Availability of p no. of Switched Bus reactors) - RER Wnér,?;r: “.:m"m

AVu(Availability of uno. of STATCOMs) w_:‘_;h_m__mx
mTI=

ITx=TX

AVippAvailability of an individuwal HVDC polej = —

AV [Availability of an individual HVDC
Back-to-back Blocks) =13':-'_-1_I‘;{A—"';—

For HVDC transmission system

For the new HVDC conmnissioned but not completed twelve months;

For first 12 months: [{AVap or AVyix95% /835 -a]. subject to ceiling of 95%.

Where,

o = Total number of AC lines;

AVo = Availability of o nuumher of AC lines;

P = Total number of bus reactors/switchable line yeactors;

AVp = Availability of p number of bus reactors/switchable line reactors;
q = Total ;musmber of ICTs;

AVq " Availability of q uumber of ICTs;

T = Total nuinber of SV s;

Availability of r number of SVCs;.
Total mmmber of STATCOM;

186




AVu

Ti,, Tk 11, , -
Tm, Tn, Tx. Ty
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Tal, Tuaitt,

Tyan, Tas Teeay

Transmission Service Agreement

Availability of u number of STATCOMs;

Weighitage factor for ith transinission line;

Weightage factor for kth ICT;

Weightage factors for inductive & capacitive operation of Ith SVC;
Weightage factor for mth bus reactor;

Weightage factor for nth STATCOM.

The total hours of it AC line, kit ICT, It SVC, 1™ Switched Bus Reactor
& 0™ STATCOM, x* HYDC pole, y* HVDC back-to-back blocks during
the period under consideration (excluding time period for outages not
attributable to transmission licensee for reasons given in Para Sof the
procedure)

The non-availability hours (exchuding the time period for outages not
attributable to transmission licensee taken as deemed availability as
per Para 5 of the procedure) for i AC line, M ICT, 18 SVC, mts Switched

Bus Reactor, nth STATCOM, xth HVDC pole and y®HVDC back-to-back

hlock

133
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Schedule; 7

Entire Bid (both financial bid and technical bid) of the Sclected Bidder to be
attached here

Bld  ol#d. 1812023 bhall be a parnt 7

W&mad‘

ity of India Limited 134
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Schedule: 8

Contract Performance Guarantee

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to
place of execution. Foreign entities submitting Bids are required to follow the applicable

law in their country.)

In consideration of the ..............ceennnnnne, [Insert name of the SPV or Selected Bidder on
behalf of the TSP, or Lead Member in case of the Consortium, with address] agreeing to
undertake the obligations under the Transmission Service Agreement dated ..........
other RFP Project Documents and the Nodal Agency and the ............ccceennne..... [Insert the
name of the BPC], agreeing to execute the RFP Project Documents with the Selected Bidder,

regarding setting up the Project, the ..............cocviviiienrnninnnn.. [Insert name and address
of the bank issuing the guarantee and address of the head office] (hereinafter referred to as
“Guarantor Bank”) hereby agrees unequivocally, irtevocably and unconditionally to pay to

(being the Nodal Agency) _at ....cc.ccoeevvvvennnene. [Insert the Place from the

address -of the Nodal Agency indicated in the TSAI forthwith on demand in writing from the
Nodal Agency_or any Officer authorized by it in this behalf, any amount up to and not

exceeding Rupees ...............oviiiiniinnnan, Crores (Rs. .......... ) only [Insert the amount of
the bank guarantee] on behalf of M/s. .......coccovveiiiiiiiiiiiincien, [Insert name of the
Selected Bidder or SPV].

This guarantee shall be valid and binding on the Guarantor Bank up to end including
............................ and shall not be terminable by notice or any change in the constitution

of the Bank or the term of the Transmission Service Agreement or by any other reasons
whatsoever and our liability hereunder shall not be impaired or discharged by any extension

of time or variations or alternations made, given, or agreed with or without our knowledge or
consent, by or between parties to the respective agreement.

Our liability under this Guarantee is restricted to RS. ..........ccovrerrnnnn. Crores (Rs.
) only. Our Guarantee shall remain in force wuntil

............................................... [Insert the date of validity of the Guarantee as per

Article 3.1.2 of this Agreement]. The Nodal Agency, shall be entitled to invoke this
Guarantee up to three hundred sixty five (365) days of the last date of the validity of this

Guarantee.

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition to
the written demand from ............... (in its roles as the Nodal Agency), made in any format,

raised at the above mentioned address of the Guarantor Bank, in order to make the said
payment to Nodal Agency.

-----------------------------------

The Guarantor Bank shall make payment hereunder on first demand without restriction or

conditions and notwithstanding any objection by ........c.ccoeeieremiceorcerenns [Insert name of the
Selected Bidder], ..........cocvveiiiiinnnnnnn [Insert name of the TSP] and / or any other person.

The Guarantor Bank shall not require Nodal Agency to justify the invocation of this BANK
GUARANTEE nor shall the Guarantor Bank have any recourse against Nogal SEp
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THIS BANK GUARANTEE shall be interpreted in accordance with the laws of India.

The Guarantor Bank represenis that this BANK GUARANTEE has been established in such
form and with such content that it is fully enforceable in accordance with its terms as against

the Guarantor Bank in the manner provided herein.

THIS BANK GUARANTEE shall not be affected in any manner by reason of merger,
amalgamation, restructuring, liquidation, winding up, dissolution or any other change in the

constitution of the Guarantor Bank.

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and
accordingly Nodal Agency shall not be obliged before enforcing this BANK GUARANTEE

to take any action in any court or arbitral proceedings against ...........c.ocieveienns {Insert
name of the SPV] or the Selected Bidder, as the case may be, to make any claim against or
any demand On .........oveeviienrnenns [Insert name of the SPV] or the Selected Bidder, as the

case may be, or to give any notice 10 ......coovvininiinninn, [Insert name of the SPV] or the
Selected Bidder, as the case may be, or to enforce any security held by the Nodal Agency or
levy or enforce any distress, diligence or other process against

to exercise,
[Insert name of the SPV] or the Selected Bidder, as the case may be.

........................

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to Nodal
Agency and may be assigned, in whole or in part, (whether absolutely or by way of security)
by Nodal Agency to any entity to whom the Nodal Agency is entitled to assign its rights and

obligations under the Transmission Service Agreement.

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency shall have a right to
invoke this Bank Guarantee either in part or in full, as it may deem fit.

Notwithstanding anything contained hereinabove, our liability under this Guarantee is
restricted to Rs. .ovvcviiiivnininnnin Crores (RS. «ocvvvvvieinerenannns ) only and it shall remain
in force until ......o.coveiviiiiienininnns [Date to be inserted on the basis of Article 3.1.20f the

Transmission Service Agreement], with an additional claim period of three hundred sixty five
(365) days therecafter, This BANK GUARANTEE shall be extended from time to time for

such period, as may be desired by ........coooviiiiiiiiiiinicc [Insert name of the
Selected Bidder or Lead Member in case of the Consortium or SPV]. We are liable to pay the

guaranteed amount or any part thereof under this Bank Guarantee only if Nodal Agency
serves upon us a written claim or demand.

of India Limited 136
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In witness where of:

Power of attorney No.: ......ccoiviiiiniiiiiiiienrnnnes

For:
......................................... {Insert Name of the Bank]

Banker's Seal and Full Address, including mailing address of the Head Office

Central Théukmist¥on Utility of India Limited 137

191
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Schedule: 9

Methodology for determining the Relief Under Force Majeure Event & Change in Law
during Construction Period

The relief in the form of revision in tariff due to Force Majeure Event leading to extension of
Scheduled COD for a period beyond one hundred eighty (180) days and/ or Change in Law

during the construction period shall be as under:
AT =[P x d)J+[1-(1+ d)y*(-n)]
Where,

AT = Change in Transmission Charges for each year

P = Sum of cumulative increase or decrease in the cost of the Project due to Change in Law

and interest cost during construction corresponding to the period exceeding one hundred
eighty (180) due to Force Majeure Event leading to extension of Scheduled COD for a period

beyond one hundred eighty (180) days

i = number of years over which the Transmission Charges has to be paid

d = 7.70 % (Discount rate as notified by the CERC, applicable on the Bid Deadline as per
CERC notification dated 05.04.2023)

The increase in Transmission Charges as stated above shall be applicable only if the value of
increase in Transmission Charges as cailculated above exceeds 0.30% (zero-point three
percent) of the quoted Transmission Charges of the TSP

G kem e .
138 Bidar Transmission Limited

February 2024
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1. Particulars of the Applicant

Form-I

St Particulars Particulars
No
I Name of the Applicant Bidar Transmission Limited
IT Status Public Limited Company
Jill Address B-9, Qutab Institutional Area, Katwaria Sarai, New
Delhi 110 016
Iv Name, Designation & Address of Shri Y S Sai Prasad
the contact person Project Incharge, Bidar Transmission Limited
(100% wholly owned subsidiary of Power Grid
Corporation of India Limited)
C/o ED (TBCB)
Power Grid Corporation of India Limited
Saudamini, Plot no.2, Sector -29, Gurgaon 122001
\% Contact Tele. No. 9490634149
VI Fax No. 0124-2822062
VII | Email ID thecb@powergrid.in
VIII | Place of Incorporation / Registration | New Delhi, India
IX | Year of Incorporation / Registration | 2020
X Copies of the following documents
are enclosed:
a. Certificate of Registration Enclosed as Enclosure 1
b. Copy of Power of Attomey Enclosed as Enclosure 3
2. Particulars of the Project:
(a) Transmission lines .
SNo | Name (end points location) | Voltage class (kV) | Lengthi# (km) g}’g)e (S/C or
Bidar PS — Maheshwaram
1. (PG) 765KV DIC lino 765 kV 241.668 km D/C
2 s

# As per the survey report furnished by BPC
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(b) Sub-stations :

S.N | Name of Voltag | Transformer Reactive STATC | No of bays
0 substation e Level Compensation OM
3x80 MVAR 765kV ICT bays — 3 nos.
(one bank of
240 MVAR) 765kV Line bays — 2 nos.
10x500MVA, Line Reactor: 765kV Bus Reactor bay: 1
765/400 6x80 MVAR no.
kV(including {two banks of
. 1x500 MVA, 240 MVAR 765kV switchable line
1, Bidar §/s 765KV | 2651400 kV each) " | reactor bays — 2 nos.
Transformer unit
as common spare | Spare Reactor:
for three banks) 1x80 MVAR
{common spare
unit for banks of
Bus Reactor &
Line Reactor)
Bus Reactor: 400kV ICT bays — 8 nos.
! 5x500MVA, 1x125 MVAR,
4 Sisas WKV 400200V | 420KV " | 400 kV Bus Reactor bays
~ 1 no.
220kV ICT bays — 5 nos.
220kV Line bays — 8 nos.
Bus sectionalizer: 1 set
3 Bidar 5/s 220kV
Bus coupler bay: 2 nos.
Transfer Bus coupler bay:
2 nos.
240 MV Ar, 765kV GIS line bays: 2
765kV nos.
4, g’;:hes}lwm 765 kV : Switchable line -
reactor - 2 nos. 765kV switchable line
reactor bays — 2 nos.
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(c) Commissioning schedule

Sl Ne.

Name of the
Transmission Element

Scheduled
COD in
months from

Percentage of
Quoted
Transmission
Charges
recoverable on

Effective Date |gcheduled COD

of the Element
of the Project

Element(s) which
are pre-required for
declaring the
commercial
operation (COD) of
the respective
Element

Establishment of 3x1500
MVA (765/400 kV),
5x500 MVA (400/220
kV) station at suitable
border location near
Bidar with 765 kV
(1x240 MVAR) and 400
kV (1x125 MVAR}) Bus
Reactor

A. 765kV

1} ICT: 10x500MVA,
765/400 kV(including
1x500 MVA, 765/400
kV Transformer unit as
common spare for three
banks)

ii} ICT bay: 3 nos.
iii) Line bay: 2 nos.

iv) Bus Reactor: 3x80
MVAR (one bank of 240
MVAR)

v} Line Reactor: 6x80
MVAR (two banks of
240 MVAR each)

vi) Spare Reactor: 1x80
MVAR (common spare
unit for banks of Bus
Reactor & Line Reactor)

vii)Bus Reactor bay: 1

24 months

38.07
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no.

viii)Switching
equipments for
Switchable Line
Reactor: 2 nos.

ix) Space for future
765/400 kV ICT along
with associated bay: 1
no.

x) Space for future
765kV Bus Reactor
along with associated
bay: 1 no.

xi) Space for additional
future line bay with
SLR: 8 nos.

xii) Space for additional
future 765/400 kV ICT
along with associated
765kV bay: 2 nos.

B. 400kV

i) ICT: 5x500MVA,
400/220kV

ii) ICT bay: 8 nos. (3
nos. for 765/400 kV and
5 nos. for 400/220 kV)

iii) Bus Reactor: 1x125
MVAR, 420kV

iv) Bus Reactor bay: 1
nos.

v) Space for future line
bay: 8 nos.

vi) Space for future
765/400kV ICT bay: 1
nos.
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vii)Space for future
400/220kV ICT along
with

associated bay: 2 nos.

viii) Space for additional
future line bay with
SLR: 2 nos.

ix) Space for additional
future 765/400kV ICT
bay: 2 nos

x) Space for additional
foture 400/220 kV ICT
along with associated
bay: 4 nos

C. 220kV
i) ICT bay: 5 nos.

ii} Line bay: 8 nos.

iii)  Bus sectionalizer:
1 set

iv) Bus coupler bay:
2 nos.

V) Transfer Bus
coupler bay: 2
nos.

vi) Space for future
400/220kV ICT
bay: 2 nos.

vii)  Space for future
line bay: 4 nos.

.| viii}  Space for
additional future
4060/220kV ICT
bays: 4 nos.
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ix) Space for
additional future
line bay: 6 nos.

X) Space for
additional future
220 kV Bus
Sectionalizer : 2
sets

xi) Space for
additional future
220 kV TBC bay:
2 nos.

xii)  Space for
additional firture
220 kV BC bay:
2 nos

Bidar PS -
Maheshwaram (PG)
765kV D/C line

2 nos. of 765 kV GIS
Line bays at
Maheshwaram (PG) GIS
substation for
termination of Bidar PS —
Maheshwaram (PG) GIS
765kV D/C line

765kV, 1x240 MVAR
Switchable Line Reactor
for each circuit at Bidar
PS end [as per A. v), vi)
& viii} above] &
Maheshwaram end of
Bidar PS -
Maheshwaram (PG) GIS
765kV D/C line

54.81

IElement at S1. No 1, 3
&% 4 Element at Sl. No
1,3&4

292

Flement at S1. No 1, 2,
& 4

4.20

[Element at S1. No 1, 2,
& 3

Note:
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POWERGRID shall provide space for 2 no. of 765 kV line bays with provision for
240 MVAr SLR at Maheshwaram (PG) substation for termination of Bidar PS -
Maheshwaram (PG) 765 kV D/c line

(d) Nodal Agency of the Project: Central Transmission Utility of India Limited
(CTUIL)

(¢} Any other relevant information : Nil

3. Single Annual transmission charges : Rs. 2368.09 millions per annum

{a) Recommendation of selection
by the empowered committee Certificate of Bid Evaluation Committee
as furnished by BPC is enclosed
(b) Evaluation report made public | as Enclosure-3.
by the Bid Process Coordinator

5. List of documents enclosed:
a) Certificate of Registration, MoA & AoA: Enclosure-1
b) Certificate of Bid Evaluation Committee as furnished by BPC: Enclosure-2
¢) Copy of Power of Attorney: Enclosure-3

Signature of the Applicant

Date: 9?[0‘»] 2024

Place: New Delhi

201




GOVERNMENT OF INDIA
MINISTRY OF CORPORATE AFFAIRS

Central Registration Centre

Certificate of Incorporation

[Pursuant to sub-section (2) of section 7 and sub-section (1) of section 8 of the Companies Act, 2013 (18 of 2013) and
rule 18 of the Companies (Incorporation) Rules, 2014]

I hereby certify that BIDAR TRANSMISSION LIMITED is incorporated on this Eighth day of June Two thousand
twenty under the Companies Act, 2013 (18 of 2013) and that the company is limited by shares.

The Corporate Identity Number of the company is U40106DL2020G0OI364498.

*

The Permanent Account Number (PAN) of the company is AAJCB0304L
The Tax Deduction and Collection Account Number (TAN) of the company is DELB22178C

Given under my hand at Manesar this Eighth day of June Two thousand twenty .

Digital Signature Certificate

SHIVARAJ C RANJERI

ASST. REGISTRAR OF COMPANIES

For and on behalf of the Jurisdictional Registrar of Companies
Registrar of Companies

Central Registration Centre

Disclaimer: This certificate only evidences incorporation of the company on the basis of documents and declarations
of the applicant(s). This certificate is neither a license nor permission to conduct business or solicit deposits or funds
from public. Permission of sector regulator is necessary wherever required. Registration status and other details of the

company can be verified on www.mca.gov.in

Mailing Address as per record available in Registrar of Companies office:

BIDAR TRANSMISSION LIMITED =
' 9
&

CORE-4, SCOPE COMPLEX, 7, LODHI ROAD, DELHI, South Delhi, (:
Delhi, India, 110003

ARy,

.

oL

7

* ag issued by the Income Tax Department
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[Pursuant to Schedule I {see sections 4 and 5) to
the Companies Act, 2013] FORM NO. INC-33

SPICE+MOA

{e-Memorandum of Association}

* Table applicable to company as notified under schedule 1 of the companies Act, 2013 |A |

Table A- MEMORANDUM OF ASSOCIATION OF A COMPANY LIMITED BY SHARES

2.The Registered office of the company will be situated in the state of Deihi-DL

3.{a)The objects to be pursued by the company on its incorporation are

1.To plan, promote and develop an integrated and efficient power transmissicn system network in all its aspects including planning,
investigation, research, design and engineering, preparation of preliminary, feasibility and definite project reports, construction, operation
and maintenance of transmission lines, sub-stations, load dispatch stations and communication facilities and appurtenant works,
coordination of integrated operation of regional and national grid system, execution of turn-key jobs for other utilities/organizations and
wheeling of power in accordance with the policies, guidelines and objectives laid down by the Central Government from tme to time,

2. To study, investigate, collect information and data, review operation, plan, research, design and prepare Report, diagnose operational
difficulties and weaknesses and advise on the remedial measures to improve, undertake development of new and innovative product
connected with business of the Company as well as modernize existing EHV, HV lines and Sub-Stations.

3.To act as consultants, technical advisors, surveyors and providers of technical and other services to Public or Private Sector enterprises
engaged in the planning, investigation, research, design and preparations of preliminary, feasibility and definite project reports,
manufacture of power plant and equipment, construction, generation, operation and maintenance of power transmission system from
power generating stations and projects, transmission and distribution of power,

4.To plan, promote, develop, erect and maintain, operate and otherwise deal in Telecommunication networks and services in all its aspects
including planning, investigation, research, design and engineering, preparation of preliminary, feasibility and definite project reports: to
purchase, sell, import, export, assemble, manufacture, install, commissian, maintain, operate commercially whether on own or aleng with
other, on lease or otherwise. These networks and for such purposes to set up andfor install all requisite communications facilities and other
facilities including fibre optic links, digital microwave links, communication cables, other telecommunication means, telephone and other
exchanges, co-axial stations, microwave stations, repeater stations, security system databases, billing systems, subscriber management
systems and other communication systems whether consisting of sound, visual impulse, or otherwise, existing or that may be developed or
invented in the future and to manufacture, purchase, sell, import, export, assemble, take or give on leasefrental/subscription basis or by
similar means or otherwise deal in all components and other support and ancillary hardware and software systems, accessories, parts and
equipments etc. used in or in connection with the aperation of the above communication systems and networks including to deal with
telecommunication operations or directly with the general public, commercial companies or otherwise.

3.{b)Matters which are necessary for furtherance of the objects specified in clause 3(a) are

1.To cbtain license, approvals and authorization from Govemmental Statutory and Regulatory Authorities, as may be necessary to carry
out and achieve the Objects of the Company and connected matters which may seem expedient to develop the business interests of the

Company in india and abroad,

2.To enter into any arrangement with the Government of India or with any State Government or
bodies or public sector or private sector undertakings, Power UHilities, Financial Institutions, B ar iy

obtain such charters, subsidies, loans, advances or cther money, gran IIIEP 8 i
whatsoever (whether statutory or otherwise) which the Company may- (]

Atdesked fﬁw
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interests of the Company or its members.

3.To enter into any agreement, contract or any arrangement for the implementation of the power generation, evacuation, transmission and
distribution system and network with Power/Transmission Utilities, State Electricity Boards, Vidyut Boards, Transmission Companies,
Generation Companies, Licensees, Statutory bodies, other organizations (whsther in Private, Public or Joint Sector Undertaking) and bulk

consumers of power etc.

4.To secure the payments of money, receivables on transmission and distribution of electricity and sale of fuel, as the case may be, to the
State Electricity Boards, Vidyut Boards, Transmission Utilities, Generating Companies, Transmission Companies, Distribution Companies,
State Governments, Licensees, statutory bodies, other organizations (whether in Private, Public or Joint Sector Undertaking) and bulk
consumers of power etc. through Letter of Credits/ESCROW and cother security documents.

5.To coordinate with the Central Transmission Utility of electricity generated by it under the refevant provisions of Electricity Act 2003 and
any amendments thereto,

6.Subject to provisions of Sections 73, 74, 179, 180 & 186 and other applicable provisions of the Companies Act, 2013 and rules made
thereunder and subject to other laws or directives, if any, of SEBI/RBI, to borrow money in Indian rupees or foreign currencies and obtain
foreign lines of credits/ grants/aids etc. or to receive meney or deposits fram public for the purpose of the Company’s business in such
manner and on such terms and with such rights, privileges and obligations as the Company may think fit. The Company may issue bonds/
debentures whether secured or unsecured; bills of exchange, promissory notes or other securities, mortgage or charge on all or any of the
immovable and movable properties, present or future and all or any of the uncalled capital for the time being of the Company as the
Company may deem fit and to repay, redeem or pay off any such securities or charges.

7.To lend money on property or on mortgage of immovable properties or against Bank guarantee and to make advances of money against
future supply of goods and services on such terms as the Directors may consider necessary and to invest money of the Company in such
manner as the Directors may think fit and to sell, transfer or to deai with the same.

B.To own, possess, acquire by purchase, lease or otherwise rights, title and interests in and to, exchange or hire real estate, equipment,
Transmission lines, lands, buildings, apartiments, plants, equipment, machinery, fuel blocks and hereditaments of any tenure or
descriptions situated in India or abroad or any estate or interest therein and any right over or connected with land so situated and turn the
same to account in any manner as may seem necessary or convenient for the purpose of business of the Company and to hold, improve,
exploit, re-organize, manage, lease, seil, exchange or otherwise dispose of the whole or any part thereof,

9.Subject to applicable provisions of Companies Act, 2013, to subscribe for, underwrite, or otherwise acquire, hold, dispose of and deal
with the shares, stocks, debentures or other securities and titles of indebtedness or the right to participate in profils or other similar
documents issued by any Government authority, Corporation or body or by any company or body of persons and any option or right in

respect thereof.

10.To create any depreciation fund, reserve fund, sinking fund, insurance fund, gratuity, provident fund or any other fund, for depreciation
or for repairing, improving extending or maintaining any of the properties of the Company or for any other purposes whatsoever conducive
to the interests of the Company.

11.To acquire shares, stocks, debentures or securities of any company carrying on any business which this Company is entitled to earry on
or acquisition of undertaking itself which may seem likely or calculated to promote or advance the interests of the Company and to sell or

dispose of or transfer any such shares, stocks or securities and the acquired undertaking.

12.To enter into partnership or into any agreement for joint working, sharing or pooling profits, joint venture, amalgamation, union of
interests, co-operation, reciprocal concessions or otherwise or amalgamate with any person or company carrying on or engaged in or
about o carry on or engaged in any business or transaction in India or abroad which the Company is authorized fo carry on or engage in
any business undertaking having objects identical or similar to, as are being carried con by this Company.

13.To establish and maintain agencies, branch offices and local agencies, to procure business in any part of India and world and to take
such steps as may be necessary to give the Company such rights and privileges in any part of the world as deemed proper in the interest

of the Company.

14.To promote and undertake the formation of any institution or Company or subsidiary company or for any aforesaid objects infended to
benefit the Company directly or indirectly and to coordinate, control and guide their activities.

15(a).To negotiate and enter into agreements and contracts with domestic and foreign companies, persons or other organizations, banks
and financial institutions, in relation to the business of the Company including that of technical know-how, import, expert, purchase or sale
of plant, machinery, equipment, tools, accessories and consumables, financial assistance and for carrying out all or any of the objects of

the Company.
15(b).To negotiate and enter into agreements and contracts for execution of tumkey jobs, works, supplies and export of plant, machinery,
tocls and accessories efc.

16.Upon and for the purpose of any issue of shares, debentures or any other securities of the Company, to enter into agreement with

intermediaries |nc|ud|ng brokers, managers of lssuelcommlssmn agents and underwriters and to prowde for-tha remuneration of such
selaR OGmbany or by granting

opticns to take the same or in any other manner as permissible under the law.

17.To enter into contracts of indemnity and get guarantee and allocations for the business of the (
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T8.To make arrangements for fraining of all categories of employees and o employ or otherwise engage experts, advisors, consuliants etc.
in the interest of achieving the Company's objects,

19,To promote conservation and protection of electricity from theft, safety of life and to protect environments including air, land and water
etc.

20.To pay and provide for the remuneration, amelioration and welfare of persons employed or formerly employed by the Company and
their families providing for pension, allowances, bonuses, other payments or by creating for the purpose from time te time the Provident
Fund, Gratuity and other Funds or Trusts. Further to undertake building or contributing to the building or houses, dwellings or chawls by
grants of money, or by helping persons employed by the Company to effect or maintain insurance on their fives by confributing to the
payment of premium or otherwise and by providing or subscribing or contributing towards aducational institutions, recreation, hospitals and
dispensaries, medical and other assistance as the Company may deem fit.

21.To ensure any rights, properties, underiakings, contracts, guarantses or obligations or profits of the Company of every nature and kind
in any manner with any person, firm, association, institution or company.

22.To distribute among members of the Company dividend including bonus shares out of profits, accumulated profits or funds and
resources of the Company in any manner permissible under law.

23.To institute, conduct, defend, compound or abandon any legal proceedings by or against the Company or its officers or otherwise
concerning the affairs of the Company and also to compound and to allow time for payment or satisfaction of any debts or recovery due,
claims or demands by or against the Company and to refer any claims or demands by or against the Company or any differences arising in
execution of contracts to conciliation and arbitration and to observe, comply with and/or challenge any awards preliminary, interim or final

made in any such arbitration.

24.To pay out of the funds of the Company all costs, charges, expenses and preliminary and incidental to the promotion, formation,
establishment and registration of the Company or other expenses incurred in this regard.

25.Subject to provisions of Sections 181, 182 & 183 of Companies Act, 2013 to contribute money or otherwise assist to charitable,
benevolent, refigious, scientific national, defense, public or other institutions or objects or purposes.

26.To open an account or accounts with any individual, firm or company or with any bank bankers or shroofs and fo pay into and withdraw
money from such account or accounts.

27.To accept gifts, bequests, devises and donations from members and others and to make gifts to members and others of money, assets
and properties of any kind.

28.To carry out all or any of the objects of the company and do all or any of the above things in any part of the world and either as
principal, agent, contractor or trustee or otherwise and either alone or in conjunction with others.

29 To negotlate and/or enter into agreement and contract with individuals, cempanies, corporations, foreign or Indian, for obtaining or
providing technical, financial or any other assistance for carrying on all or any of the objects of the Company and also for the purpose of
activating, research, development of projects on the basis of know-how and/or financial participation and for technical collaboration, and
to acquire or provide necessary formulate and patent rights for furthering the ebjects of the company.

30.To aid peculiarly or otherwise, any association, body or movement having for its object the solution, settlement or surmounting of
industrial or labour problems or trouble or the promotion of industry or trade.

31.8ubject to the provisions of Companies Act, 2013 or any amendment or re-enactment thereof in the event of winding up to distribute
among the members in specie any property of the Company or any proceeds of sale on disposal of any property in accordance with the

provisions of the Act.

32.To do all such other things as may be deemed incidental or conducive to the attainment of the above Objects or any of them and to
carry on any business which may seem to the Company capable of being conveniently carried in connection with any of the Company's
Objects or calculated directly or indirectly to enhance the value of or render profitable any of the Company's property or rights,

33.To establish, provide, maintain and conduct or otherwise subsidies research laboratories and experimental workshops for scientific,
technical or researches, experiments and to undertake and carry on directly or in collaboration with other agencies scientific and technical
research experiments and tests of all kinds and to process, improve and invent new products and their techniques of manufacture and to
promote, encourage, reward in every manner studies and research, scientific and technical investigations and inventions of any kind that
may be considered likely to assist, encourage and promote rapid advances in technology, economies, import substitution or any business

which the Company Is authorized to carry on.

34.Subject to provisions of the Companies Act, 2013, to evolve scheme for restructuring or arrangement, to amalgamate or merge or to
enter into partnership or into any consortium or arrangement for sharing of profits, union of interests, co-operation, joint venture with any
Person or Persons, partnership firm/firms, or company or companies carrying on or engaged in any operation capable of being conducted
so conveniently in co-operation with the business of the Company or to benefit the Company or to the activities for which the Company has
been established.

rd the like, conferring

35.To apply for purchase, or otherwise acquire any trade marks, patents, brevets, inventions, licenses, conc
any exclusive or nonexclusive or limited rights to use, or any secret or other information as to any mvenuo

Bcapable of being
exermvelop or grant

licenses in respect of or otherwise turn to account the property, rights or information so acquired.
£Uo
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36.To sell, dispese or hive off an undertaking of the Company or any part thereof for such consideration as the Company may think fit and

in particular for shares, debentures or securities of any other association, corporation or company.,

37.To sell, improve, manage, develop, exchange, loan, lease or let, under-lease, sub - let, mortgage, dispose of, deal with in any manner,
turn to account or otherwise deal with any rights or property of the Company.

4.The liability of the member{s) is limited and this liability is limited to the amount unpaid, if any, on the shares held by

them.
5.The share capital of the company is 500,000.00 rupess, divided into,
50,000.00 Equity shares of 10.00 rupees each Land

6 We, the several persons, whose names and addresses are subscribed, are desirous of being formed

into a company in pursuance of this memorandum of association, and we respectively agree to take

the number of shares in the capital of the company set against our respective names:

I, whose name and address is given below, am desirous of forming a company in pursuance of this
memorandum of association and agree to take all the shares in the capital of the company

{Applicable in case of one person company):
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S.No.

Subscriber Details

DIN/PAN/Passport

No. of shares

LIMITED
337, TOWER NO. 1, MOUNT KAILASH APARTMENTS,

EAST OF KAILASH, DELHI-110065

DCCUPATION - SERVICE

207

Name, Address, Description and Occupation Number taken DSC Dated
1 EC TRANSMESK)N PROJECTS COMPANY LlMlTED ALNPS16(]OG 9994 Equity T S CB'glu:y : 05/05/20
CCORE~4, SCOPE COMPLEX, 7, LODHI ROAD, BOS SeRol
INEW DELHi- 710003 H 22605
THROUGH ITS CEQ THANGARAJAN SUBASH Preference B
CHANDIRA BOSH
5/0 SHRI SITHAN THANGARAJAN
R/0O APARTMENT NO $-2, MIDDLE PORTION 2-B,
UANGPURA, NEW DELHI - 110014
OCCUPATION — SERVICE
5 ULDEEP RAI 08203134 i Equity Kuld o= [05/06/20
/O LATE SHRI HARI NARAIN SRIVASTAVA Kordpep R
NOMINEE OF REC TRANSMISSION PROJECTS oo o
COMPANY LIMITED Preference | Rai 5537
B-601, PAN QASIS SOCIETY , PLOT NO. GH-01, NEAR
GLOBAL INDIAN INTERNATIONAL SCHOOL, NOIDA,
SECTOR-70, GAUTAM BUDDHA NAGAR, UTTAR
PRADESH-201301
DCCUPATION - SERVICE
3 HARAN AIWPMA4360K { Equity |5  omey  [5/06/20
5/0 SRINIVASAN MURA, Hmalbro
NOMINEE OF REC TRANSMISSION PROJECTS LIDHA &%
COMPANY LIMITED Preference | RAN 555"
103 A, POCKET B, DILSHAD GARDEN, DELHI-110095
OCCUPATION - SERVICE
5/0 SHRI SURESH CHANDRA AICH RATA
NOMINEE OF REC TRANSMISSION PROJECTS COMPANY] AlCH e
| IMITED Preference
FLAT NO.9, 15T FLOOR, SOUTH PARK APPTS,
LKAJL, NEW DELHI-110019
OCCUPATION ~ SERVICE
5 HUPENDER GUPTA 06940041 1 Equity Bhup 2= 05/06/20
5/0 SHRI AMRIT SWAROOP GUPTA o
NOMINEE OF REC TRANSMISSION PROJECTS COMPANY] Gupta 5o
| IMITED Preference plaga:
(C-6/204, SECTOR-43, PWO COMPLEX, GURGAON-
122009, HARYANA
OCCUPATION — SERVICE |
6 ARINDER KAUR CHANI 01258347 1 Equity HARIN mniv 5/06/20
/0 SHRI HARJEET SINGH BADWAL DER ‘o
NOMINEE OF REC TRANSMISSION PROJECTS COMPANY] KAUR 53
LIMITED Preference | CHANI 355°
145, CHARAK SADAN, DOCTOR'S SOCIETY, NEAR DG,
DDA FLATS, VIKASPURI, NEW DELHI-110018
?ccuréalon - SERVICE 1 -
ri WATI PTA Equit: Digitally 05/06/20
D/0 SHRIROSHAN LAL MAINI e o el
INOMINEE OF REC TRANSMISSION PROJECTS COMPANY] A o
Preference 0530
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Total Shares taken

Preference

Signed before Me

DIN/PAN/Passport

Name Address, Description and Occupation i . DSC Dated
Membership
Number
FCA VINAY KUMAR 101, MARUTI APARTMENT, PLOT No-B-5, |402996 VINA ety 05/06/20
GURUDWARA ROAD, |.P. EXTENSION, Yy e
MANDAWALI, DELHI-110092 KUM B
AR liEs

Modify

Check Form

208

Page 6 of 6




[Pursuant to Schedule I (see Sections 4 and 5) to +
the Companies Act, 2013)] FORM NO, INC-34 SPICE + AOA

{e-Articles of Association)

*Table as notified under schedule | of the companies Act, 2013 is applicable to the company

BIDAR TRANSMISSION LIMITED

A COMPANY LIMITED BY SHARES

Che
ck if
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Interpretation

(1} In these regulations-

{a) "the Act" means the Companies Act, 2013,

(b) "the seal" means the common seal of the company.
(2) Unless the context otherwise requires, words or expressions contained in these regulations shall bear the
same meaning as in the Act or any statutory modification thereof in force at the date at which these regulations
become binding on the company.
(3) "Public company? means a company which?
{(a) is not a private company;
(b} has a minimum paid-up share capital as may be prescribed:
Provided that a company which is a subsidiary of a company, not being a private company, shall be deemed to
be public company for the purposes of this Act even where such subsidiary company continues to be a private

company in its arficles.

Share capital and variation of rights

Subject to the provisions of the Act and these Articles, the shares in the capital of the company shall be under
the control of the Directars who may issue, allot or otherwise dispose of the same or any of them to such
persons, in such proportion and on such terms and conditions and either at a premium or at par and at such
time as they may from time to time think fit.

(i} Every person whose name is enfered as a member in the register of members shall be entitled to receive
within two months after incorporation, in case of subscribers to the memorandum or after allotment or within
one month after the application for the registration of transfer or transmission or within such other period as the
conditions of issue shall be provided,-

(a) one certificate for ali his shares without payment of any charges; or

(b) several certificates, each for one or more of his shares, upon payment of twenty rupees for each

certificate after the first.
{ii) Every certificate shall be under the seal and shall specify the shares to which it relates and the amount

paid-up thereon.
(ifi} In respect of any share or shares held jointly by several persons, the company shall not be bound to issue

more than one certificate, and delivery of a certificate for a share to one of several joint holders shall be
sufficient delivery to all such holders

(i) If any share cerfificate be worn out, defaced, mutilated or torn or if there be no further space on the back for
endorsement of transfer, then upon production and surrender thereof to the company, a new certificate may be
issued in lieu thereof, and if any certificate Is lost or destroyed then upon proof thereof to the satisfaction of the
company and on execution of such indemnity as the company deem adequate, a new certificate in lieu thereof
shall be given. Every certificate under this Article shall be issued on payment of twenty rupees for each

certificate.

{ii) The provisions of Articles (2) and (3) shall mutatis mutandis apply to debegdrees of the company.
s fron

Except as required by law, no perscn shall be recognised by the comp#a3 diihany share upon any
trust, and the company shall not be bound by, or be compelled in anyags Jée\ (even when having
notice thereof) any equitable, contingent, future or partial interest in af terast in any fractional
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part of a share, or (except only as by these regulations or by law otherwise provided} any other rights in
respect of any share except an absolute right to the entirety thereof in the registered holder.

{i) The company may exercise the powers of paying commissions conferred by sub-section {6) of section 40,
provided that the rate per cent or the amount of the commission paid or agreed fo be paid shall be disclosed in

the manner required by that section and rules made thereunder.
(i) The rate or amount of the commission shall not exceed the rate or amount prescribed in rules made under

sub-section (6) of section 40.
{fii} The commission may be satisfied by the payment of cash or the allotment of fully or partly paid shares or

partly in the one way and partly in the other.

(i) If at any time the share capital is divided into different classes of shares, the rights attached to any class
(unless otherwise provided by the terms of issue of the shares of that class) may, subject to the provisions of
section 48, and whether or not the company is being wound up, be varied with the consent in writing of the
holders of three-fourths of the issued shares of that class, or with the sanction of a special resolution passed at
a separate meeting of the holders of the shares of that class.

(i) To every such separate meeting, the provisions of these regulations relating to general meetings shall
mutatis mutandis apply, but so that the necessary quorum shall be at least two persons holding at least one-

third of the issued shares of the class in question.

The rights conferred upon the holders of the shares of any class issued with preferred or other rights shall not,
unless otherwise expressly provided by the terms of issue of the shares of that class, be deemed to be varied

by the creation or issue of further shares ranking pari passu therewith.

Subject to the provisions of section 55, any preference shares may, with the sanction of an ordinary resolution,
be issued on the terms that they are to be redeemed on such terms and in such manner as the company
before the issue of the shares may, by special resolution, determine.

Lien

(i) The company shall have a first and paramount lien-
{a) on every share (not being a fully paid share}, for all monies {(whether presently payable or not)

called, or payable at a fixed time, in respect of that share; and
(b} on all shares (not being fully paid shares) standing registered in the name of a single person, for ali

monies presently payable by him or his estate to the company:
Provided that the Board of directors may at any time declare any share to be wholly or in part exempt from the

provisions of this clause.
(i) The company?s lien, if any, on a share shall extend to all dividends payable and bonuses declarad from

time to time in respect of such shares.

10

The company may sell, in such manner as the Board thinks fit, any shares on which the company has a lien:
Provided that no sale shall be made-

(a) unless a sum in respect of which the lien exists is presently payable; or

(b} until the expiration of fourteen days after a notice in writing stating and demanding payment of such
part of the amount in respect of which the lien exists as is presently payable, has been given to the registered
holder for the fime being of the share or the person entitled thereto by reason of his death or insolvency.

11

{i) To give effect to any such sale, the Board may authorise some person to transfer the shares sold to the
purchaser thereof. )

(i} The purchaser shall be registered as the holder of the shares comprised in any such transfer.

(iii) The purchaser shall not be bound to see to the appiication of the purchase money, nor shall his title to the
shares be affected by any irregularity or invalidity in the proceedings in reference to the sale.

12

{i) The proceeds of the sale shall be received by the company and applied in payment of such part of the

amount in respect of which the lien exists as is presently payable.
(i) The residue, if any, shall, subject to a like lien for sums not presently payable as existed upon the shares

before the sale, be paid to the person entitled to the shares at the date of the sale.

Calls on shares

13

(i) The Board may, from time to time, make calls upon the members in respect of any monies unpaid on their
shares (whether on account of the nominal value of the shares or by way of premium) and not by the
conditions of allotment thereof made payable at fixed times:

Provided that no call shall exceed one-fourth of the nominal value of the share or be payable at less than one
month from the date fixed for the payment of the last preceding call.

(il) Each member shall, subject to receiving at least fourteen days? notice specifying the time or times and
place of payment, pay fo the company, at the time or {imes and place so specified, the amount called on his

shares.
(ili) A call may be revoked or postponed at the discretion of the Board.

14

A call shall be deemed to have been made at the time when the resolution of the Board N he call
was passed and may be required to be paid by instalments.
P y g p Y A /"\4,,

18

The joint holders of a share shall be jointly and severally liable to pay all calls in resp V=

tﬂﬁﬁot;tm)’
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16

(i} If a sum called in respect of a share is not paid before or on the day appeinted for payment thereof, the
person from whom the sum is due shall pay interest therecn from the day appointed for payment thereof to the
time of actual payment at ten per cent per annum or at such lower rate, if any, as the Board may determine.
{ii) The Board shall be at liberty to waive payment of any such interest whally or in part.

17

(i} Any sum which by the terms of issue of a share becomes payable on allotment or at any fixed date, whether
on account of the nominal value of the share or by way of premium, shall, for the purposes of these
reguiations, be deemed to be a call duly made and payable on the date on which by the terms of issue such

sum becomes payable.
(i} In case of non-payment of such sum, all the relevant provisions of these regulations as to payment of

interest and expenses, forfeiture or otherwise shall apply as if such sum had become payable by virtue of a call
duly made and notified.

18

The Board-
(a) may, if it thinks fit, receive from any member willing to advance the same, all or any part of the monies

uncalled and unpaid upon any shares held by him; and

(b} upon all or any of the monies so advanced, may (until the same would, but for such advance, become
presently payable) pay interest at such rate not exceeding, unless the company in general meeting shall
otherwise direct, twelve per cent per annum, as may be agreed upon between the Board and the member

paying the sum in advance.

Transfer of shares

19

(i) The instrument of transfer of any share in the company shall be executed by or on behalf of both the

transferor and transferee.
{if) The transferor shall be deemed to remain a holder of the share until the name of the transferee is entered in

the register of members in respect thereof.

20

The Board may, subject to the right of appeal conferred by section 58 decline to register-
(a) the transfer of a share, not being a fully paid share, to a person of whom they do not approve; or

{b} any transfer of shares on which the company has a lien.

21

The Board may decline to recognise any instrument of transfer unless-

(a) the instrument of transfer is in the form as prescribed in rules made under sub-section {1) of section 56;

(b) the instrument of transfer is accompanied by the certificate of the shares to which it relates, and such other
evidence as the Board may reascnably require to show the right of the fransferor to make the transfer; and

{c) the instrument of transfer is in respect of only one class of shares.

22

On giving not less than seven days? previous notice in accordance with section 91 and rules made thereunder,
the registration of transfers may be suspended at such times and for such periods as the Board may from time

to time determine:
Provided that such registration shall not be suspended for meore than thirty days at any one time or for more

than forty-five days in the aggregate in any year.

Transmission of shares

23

(i) On the death of a member, the survivor or survivors where the member was a joint holder, and his nominee
or nominees or legal representatives where he was a sole holder, shall be the only persons recognised by the

company as having any title to his interest in the shares
(ii) Nothing in clause (i) shall release the estate of a deceased joint holder from any liability in respect of any

share which had been jointly held by him with other persons.

24

(i) Any person becoming entitled to a share in consequence of the death or insolvency of a member may, upon
such evidence being produced as may from time to time properly be required by the Board and subject as
hereinafter provided, elect, either-

(a) to be registered himself as holder of the share; or

(b} to make such transfer of the share as the deceased or insolvent member could have made.
(i) The Board shall, in either case, have the same right to decline or suspend registration as it would have had,
if the deceased or insolvent member had transferred the share before his death or insolvency.

25

(i} If the person so becoming entitled shall elect to be registered as holder of the share himself, he shall deliver
or send to the company a notice in writing signed by him stating that he so elects.
{ii} If the person aforesaid shall elect to transfer the share, he shall testify his election by executing a transfer of

the share.

(iii} All the limitations, restrictions and provisions of these regulations relating to the right to transfer and the
registration of transfers of shares shall be applicable to any such notice or transfer as aforesaid as if the death
or insolvency of the member had not occurred and the notice or transfer were a transfer signed by that

member.

26

Fdeed holder of the
: | M be entitled in
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himself or to {ransfer the share, and if the nolice is not complied with within ninely days, The Board may
thereafter withhold payment of all dividends, bonuses or other monies payabie in respect of the share, until the
requirements of the notice have been complied with.

Forfeiture of shares

27

If a member fails to pay any call, or instalment of a call, on the day appointed for payment thereof, the Board
may, at any time thereafter during such time as any part of the call or instalment remains unpaid, serve a
notice on him requiring payment of so much of the call or instalment as is unpaid, together with any interest

which may have accrued.

28

The notice aforesaid shall-
{a) name a further day (not being earlier than the expiry of fourteen days from the date of service of the notice}

on or before which the payment required by the notice is to be made; and
(b) state that, in the event of non-payment on or before the day so named, the shares in respect of which the

call was made shall be liable to be forfeited.

29

If the requirements of any such notice as aforesaid are not complied with, any share in respect of which the
notice has been given may, at any time thereafter, before the payment required by the notice has been made,
be forfeited by a resolution of the Board to that effect.

30

(i) A forfeited share may be sold or otherwise disposed of on such terms and in such manner as the Board

thinks fit.
(ii} At any time before a sale or disposal as aforesaid, the Board may cancel! the forfeiture on such terms as it

thinks fit.

KY|

(i} A person whose shares have been forfeited shall cease fo be a member in respect of the forfeited shares,
but shall, notwithstanding the forfeiture, remain liable to pay to the company all monies which, at the date of
forfeiture, were presently payable by him to the company in respect of the shares.

(i) The liability of such perscn shall cease if and when the company shall have received payment in full of all
such monies in respect of the shares.

32

{i} A duly verified declaration in writing that the declarant is a director, the manager or the secretary, of the
company, and that a share in the company has been duly forfeited on a date stated in the declaration, shall be
conclusive evidence of the facts therein stated as against al! persons claiming to be entitled to the share;

(i) The company may receive the consideration, if any, given for the share on any sale or disposal thereof and
may execute a transfer of the share in favour of the person to whom the share is sold or disposed of;

{iii} The transferee shall thereupon be registered as the holder of the share; and

(iv) The transferee shail not be bound to see to the application of the purchase meney, if any, nor shall his title
to the share be affected by any irregularity or invalidity in the proceedings in reference to the forfeiture, sale or

disposal of the share.

33

The provisions of these regulations as to forfeiture shail apply in the case of nonpayment of any sum which, by
the terms of issue of a share, becomes payable at a fixed time, whether on account of the nominal value of the
share or by way of premium, as if the same had been payable by virtue of a call duly made and notified.

Alteration of capital

34

The company may, from time to time, by ordinary resclution increase the share capital by such sum, to be
divided into shares of such amount, as may be specified in the resolution.

35

Subject to the provisions of section 61, the company may, by ordinary resolution,-
(a) consolidate and divide all or any of its share capital into shares of larger amount than its existing shares;
{b) convert all or any of its fully paid-up shares into stock, and reconvert that stock inte fully paid-up shares of

any denomination;
(c) sub-divide its existing shares or any of them into shares of smaller amount than is fixed by the

memorandum;
(d} cancel any shares which, at the date of the passing of the resolution, have nat been taken or agreed to be

taken by any person.

36

Where shares are converted into stock,-
{(a) the holders of stock may transfer the same or any part thereof in the same manner as, and subject to the
same regulations under which, the shares from which the stock arose might before the conversion have been
transferred, or as near thereto as circumstances admit:

Provided that the Board may, from time to time, fix the minimum amount of stock transferable, so, however,
that such minimum shall not exceed the nominal amount of the shares from which the stock arose.

{b) the holders of stock shall, according to the amount of stock held by them, have the same rights, privileges
and advantages as regards dividends, voting at meetings of the company, and other matters, as if they held
the shares from which the stock arose; but no such privilege or advantage {except participation in the
dividends and profits of the company and in the assets on winding up) shail be conferred by an amount of
stock which would not, if existing in shares, have conferred that privilege gradwan
{¢) such of the regulations of the company as are applicabie to paid-up gl¥apse

words "share” and "shareholder” in those regulations shall include "s
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37

The company may, by special resolution, reduce in any manner and with, and subject to, any incident
authorised and consent required by law,-

(a) its share capital;

(b) any capital redemption reserve account; or

{c) any share premium account.

Capitalisation of profits

38

(i) The company in general meeting may, upon the recommendation of the Board, resolve-

(a) that it is desirable to capitalise any part of the amount for the time being standing to the credit of any of the
company?s reserve accounts, or to the credit of the, profit and loss account, or otherwise available for
distribution; and

{b) that such sum be accordingly set free for distribution in the manner specified in clause (ii) amongst the
members who would have been entitled thereto, if distributed by way of dividend and in the same proportions.
(il) The sum aforesaid shall not be paid in cash but shall be applied, subject to the provision contained in
clause (iii), either in or towards-

{A) paying up any amounts for the time being unpaid on any shares held by such members respectiveiy;

(B) paying up in full, unissued shares of the company to be allotted and distributed, credited as fully paid-up, to
and amongst such members in the proportions aforesaid;

(C) partly in the way specified in sub-clause (A) and parily in that specified in sub-clause (B);

{D) A securities premium account and a capital redemption reserve account may, for the purpases of this
regulation, be applied in the paying up of unissued shares to be issued to members of the company as fully

paid bonus shares;
(E) The Board shall give effect to the resolution passed by the company in pursuance of this regulation.

39

(i) Whenever such a resolution as aforesaid shall have been passed, the Board shall-

{a) make all appropriations and applications of the undivided profits resolved to be capitalised thereby, and all
allotments and issues of fully paid shares if any; and

(b} generally do all acts and things required to give effect thersto.

(i} The Board shall have power-

{a) to make such provisions, by the issue of fractional certificates or by payment in cash or otherwise as it
thinks fit, for the case of shares becoming distributable in fractions; and

(b} to authorise any person to enter, on behalf of all the members entitied thereto, into an agreement with the
company providing for the allotment to them respectively, credited as fully paid-up, of any further shares to
which they may be entifled upon such capitaiisation, or as the case may require, for the payment by the
company on their behalf, by the application thereto of their respective proportions of profits resolved to be
capitalised, of the amount or any part of the amounts remaining unpaid on their existing shares;

(iii) Any agreement made under such authority shall be effective and binding on such members.

Buy-back of shares

40

Notwithstanding anything contained in these articles but subject to the provisions of sections 68 to 70 and any
other applicable provision of the Act ar any other law for the time being in force, the company may purchase its

own shares or other specified securities.

General meetings

41

All general meetings other than annual general meeting shall be called extraordinary general meeting.

42

(i} The Board may, whenever it thinks fit, call an extraordinary general meeting.

(i) If at any time directors capable of acting who are sufficient in number to form a quorum are not within India,
any director or any two members of the company may call an extraordinary general meeting in the same
manner, as nearly as possible, as that in which such a meeting may be called by the Board.

Proceedings ot general meetings

43

{i) No business shall be transacted at any general meeting unless a quorum of members is present at the time

when the meeting proceeds to business.
(i) Save as otherwise provided herein, the quorum for the general meetings shall be as provided in section

103.

44

The chairperson, if any, of the Board shall preside as Chairperson at every general meeting of the company.

45

if there is no such Chairperson, or if he is not present within fifteen minutes after the time appointed for holding
the meeting, or is unwilling to act as chairperson of the meeting, the directors present shall elect one of their
members to be Chairperson of the meeting.

46

If at any meeting ne director is willing to act as Chairperson or if no direciepsg paeent within fifteen minutes
after the time appointed for holding the meeting, the members presenj/&5gi OS85

Chairperson of the meeting. N4
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Adjournment of meeting

47

{i) The Chairperson may, with the consent of any meeting at which a quorum is present, and shall, if so
directed by the meeting, adjourn the meeting from time to time and from place to place.

(i) No business shall be transacted at any adjourned meeting other than the business left unfinished at the
meeting from which the adjournment tock place.

{iii) When a meeting is adjourned for thirty days or more, notice of the adjourned meeting shall be given as in
the case of an original meeting.

{(iv) Save as aforesaid, and as provided in section 103 of the Act, it shall not be necessary to give any notice of
an adjournment or of the business to be transacted at an adjourned meeting.

Voting rights

48

Subject to any rights or restrictions for the time being attached to any class or classes of shares,-

(a) on a show of hands, every member present in person shall have cne vote; and
{b) on a poll, the voting rights of members shall be in proportion to his share in the paid-up equity share capital

of the company.

[

a

49

A member may exercise his vote at a meeting by electronic means in accordance with section 108 and shail
vote only once.

L

O

50

{i} In the case of joint holders, the vote of the senior who tenders a vote, whether in person or by proxy, shall

be accepted to the exclusion of the votes of the other joint holders.
(i) For this purpose, seniority shall be determined by the order in which the names stand in the register of

members,

51

A member of unsound mind, or in respect of whom an order has been made by any court having jurisdiction in
lunacy, may vote, whether on a show of hands or on a poll, by his committee or other legal guardian, and any

such committee or guardian may, on a poll, vote by proxy.

52

Any business other than that upon which a poll has been demanded may be proceeded with, pending the
taking of the poll.

53

No member shall be entitled to vote at any general meeting unless all calls or other sums presently payable by
him in respect of shares in the company have been paid

Ojo(gal|l a

o(oja| a

54

(i) No objection shall be raised to the qualification of any voter except at the meeting or adjourned meeting at
which the vote objected {o is given or tendered, and every vote not disallowed at such meeting shall be valid

for all purposes.
(ii) Any such objection made in due time shall be referred to the Chairperson of the meeting, whose decision

shall be final and conclusive.

Proxy

55

The instrument appointing a proxy and the power-of-attorney or other authority, if any, under which it is signed
or a notarised copy of that power or authority, shall be deposited at the registered office of the company not
less than 48 hours before the time for hoiding the meeting or adjourned meeting at which the person named in
the instrument proposes to vote, or, in the case of a poll, not less than 24 hours before the time appointed for
the taking of the poll; and in default the instrument of proxy shall not be treated as valid.

56

An instrument appointing a proxy shall be in the form as prescribed in the rules made under section 105.

57

A vote given in accordance with the terms of an instrument of proxy shall be valid, notwithstanding the
previous death or insanity of the principal ar the revocation of the proxy or of the authority under which the
proxy was executed, or the transfer of the shares in respect of which the proxy is given:Provided that no
intimation in writing of such death, insanity, revocation or transfer shall have been received by the company at
its office before the commencement of the meeting or adjourned meeting at which the proxy is used.

Board of Directors

The day to day management of the business of the Company shall be vested with the Board of Directors of the
Company or such person(s), as may be authorized by the Board from time to time. The Board may exercise all
such powers of the Company and do all such acts, deeds and things as are not prohibited by the Act or any
other law for the time being in force or by the Memorandum of Assaciation of the Company and without
prejudice to the foregoing, shall be responsible for all policy matters and the supervision, direction and control
of the conduct of the business affairs and operations of the Company.

(i) The first Directors of the Company shall be:-

1. Puthiyarkattu Shivaraman Hariharan

2. Arun Kumar Tyagi

3. Jatin Kumar Nayak
(i} The first Directors shall hold office until the Directors are appoi

nnual General Meeting in
eligible for re-appointment.

accordance with the provisions hereinafter cgntgined. The retirin
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58

(i} Al every subsequent annual general meeting, one-third of such of the directors for the time being as are
liable to retire by rotation, or if their number is neither three nor a multiple of three then, the number nearest to
one-third, shall retire from office.

(iv) The directors to retire by rotation at every annual general meeting shall be those who have been longest in
office since their last appointment, but as between persons who bécame directors on the same day, those who
are to retire shall, in default of and subject to any subject to any agreement among themselves, be determined
by lot.

(v) At annual general meeting at which a director retires as aforesaid, the company may fill up the vacancy by
appointing the retiring director or some other person thereto.

The Board of Directors of the Company shall consist of not less than 3 but not more than 15 Directors.

The appointment of Directors including the Chairman, Managing Director, Whole time Director, Pari-time
Director shall be done in the General Meetings in accordance with the provisions of the Companies Act, 2013
and Rules made thereunder and shall be eligible for reappointment.

However, till the Company is a Government Company, REC Transmission Projects Company Limited
{RECTPCL)- the holding company shall have the full powers to recommend / nominate the name of any
Directars io be appointed on the Board of the Company.

Further, RECTPCL shall also have the power to remove any director from office at any time in its absolute
discretion. RECTPCL shall also have the right to fill any vacancies in the office of director caused by removal,
resignation, death or otherwise.

Subject to provisions of the Act, the Company may by passing the resolution in General Meeting increase/
decrease the maximum number of Directors, and may alter their gualification.

Further the Company may, subject to the provisions of the Act, remove any Director before the expiration of his
period of office and appoint another person in place of him.

The Board may appoint any person to act as alternate director for a Director during the later's absence for a
period of not less than three months from India and such appointment shall have effect and such appointee,
whilst he holds office as an alternate director, shall be entitled to notice of meeting of the Board and to attend
and vote there at accordingly; but he shall not require any qualification and shali ipse facto vacate office if and
when the absent Director returns to [ndia.,

Casual vacancies among Directors may be filled by the Board of Directors, at their meeting and any person so
appointed shall hold the office as per the provision of section 161 of the Act.

Subject to the provisions of Section 161 and other applicable provisions (if any) of the Act, the Board shall
have power at any time and from time to time, to appoint a person as an Additional Director but so that the
total number of Directors shall not at any time exceed the maximum number fixed by these Articles. The
Additional Director so appointed shall retire from Office at next annual General Meeting but shall be eligible for

election by the company at that meeting as a Director.

59

(i) The remuneration of the directors shall, in so far as It consists of a monthly payment, be deemed to accrue

from day-to-day.
(i} In addition to the remuneration payable to them in pursuance of the Act, the directors may be paid all

travelling, hotel and other expenses properly incurred by them-

(a) in attending and returning from meetings of the Board of Directors or any committee thereof or general
meetings of the company; or

{b) in connection with the business of the company.

60

The Board may pay all expenses incurred in getting up and registering the company.

61

The company may exercise the powers conferred on it by section 88 with regard to the keeping of a foreign
register; and the Board may (subject to the provisions of that section) make and vary such regufations as it
may thinks fit respecting the keeping of any such register.

62

All cheques, promissory notes, drafts, hundis, bilis of exchange and other negotiable instruments, and all
receipts for monies paid o the company, shall be signed, drawn, accepted, endorsed, or otherwise executed,
as the case may be, by such persen and in such manner as the Board shall from time to fime by resolution

determine.

63

Every director present at any meeting of the Board or of a committee thereof shall sign his name in a book to
be kept for that purpose.

64

(i) Subject to the provisions of section 149, the Board shall have power at any time, and from time to time, to
appoint a person as an additional director, provided the number of the directors and additional directors
together shall not at any time exceed the maximum strength fixed for the Board by the articles.

(i) Such person shall hold office only up to the date of the next annual general mesting of the company but
shall be eligible for appointment by the company as a director at that meeting subject to the provisions of the

Act.

Proceedings of the Board
ON' o
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65

(i} The Board of Directors may meet for the conduct of business, adjourn and otherwise regulate its meetings,

as it thinks fit,
(i) A director may, and the manager or secretary on the requisition of a director shall, at any time, summon a

meeting of the Board.

66

(i} Save as otherwise expressly provided in the Act, questions arising at any meeting of the Board shall be

decided by a majority of votes.
(i} In case of an equality of votes, the Chairperson of the Board, if any, shall have a second or casting vote.

67

The continuing directors may act notwithstanding any vacancy in the Board; but, if and so long as their number
is reduced below the quorum fixed by the Act for a meeting of the Board, the continuing directors or director
may act for the purpose of increasing the number of directors to that fixed for the guorum, or of summoning a

general meeting of the company, but for no other purpose.

68

(i} The Board may elect a Chairperson of its meetings and determine the pericd for which he is to hold office.
(ii} if no such Chairperson is elected, or if at any meeting the Chairperson is not present within five minutes
after the time appointed for holding the meeting, the directors present may choose one of their number to be

Chairperson of the meeting.

69

{i} The Board may, subject to the provisions of the Act, delegate any of its powers to committees consisting of

such member or members of its body as it thinks fit,
(ii) Any committee so formed shall, in the exercise of the powers so delegated, conform to any regulations that

may be imposed on it by the Board,

70

(i} A committee may elect a Chairperson of its meetings.
(ii) If no such Chairperson is elected, or if at any meeting the Chairperson is not present within five minutes
after the time appointed for holding the meeting, the members present may choose one of their members to be

Chairperson of the meeting.

71

(i} A committee may meet and adjourn as it thinks fit.
(i) Questions arising at any meeting of a committee shall be determined by a majority of votes of the members

present, and in case of an equality of votes, the Chairperson shall have a second or casting vote.

72

All acts done in any meeting of the Board or of a committee thereof or by any person acting as a director, shall,
notwithstanding that it may be afterwards discovered that there was some defect in the appointment of any one
or more of such directors or of any person acting as aforesaid, or that they or any of them were disqualified, be
as valid as if every such director or such person had been duly appointed and was qualified to be a director.

73

Save as otherwise expressly provided in the Act, a resolution in writing, signed by all the members of the
Board or of a committee thereof, for the time being entitled to receive notice of a meeting of the Board or
committee, shall be valid and effective as if it had been passed at a meeting of the Board or committee, duly

convened and held.

Chief Executive Officer, Manager, Company Secretary or Chief Financial Officer

74

Subject to the provisions of the Act,-
(i) A chief executive officer, manager, company secretary or chief financial officer may be appointed by the

Board far such term, at such remuneration and upon such conditions as it may thinks fit; and any chief
executive officer, manager, company secretary or chief financial officer so appointed may be removed by

means of a resolution of the Board;
(i) A director may be appointed as chief executive officer, manager, company secretary or chief financial

officer

75

A provision of the Act or these regulations requiring or authorising a thing to be done by or to a director and
chief executive officer, manager, company secretary or chief financial officer shall not be satisfied by its being
done by or to the same person acting both as director and as, or in place of, chief executive officer, manager,

company secretary or chief financial officer.

The Seal

76

i) The Board shall provide for the safe custody of the seal.

(i) The seal of the company shall not be affixed to any instrument except by the authority of a resolution of the
Board or of a committee of the Board authorised by it in that behalf, and except in the presence of at least two
directors and of the secretary or such other person as the Board may appoint for the purpose; and those two
directors and the secretary or other person aforesaid shall sign every instrument to which the seal of the

company is so affixed in their presence.

Dividends and Reserve

The company in general meeting may declare dividends, but no dividend shall exceed the amount
recommended by the Board.

78

Subject to the provisions of section 123, the Board may from time to time pay to the members such interim
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79

(i) The Board may, before recommending any dividend, set aside out of the profits of the company such sums
as it thinks fit as a reserve or reserves which shall, at the discretion of the Board, be applicable for any purpose
to which the profits of the company may be properly applied, including provision for meeting contingencies or
for equalizing dividends; and pending such application, may, at the like discretion, either be employed in the
business of the company or be invested in such investments (other than shares of the company) as the Board

may, from time to time, thinks fit.
(i) The Board may also carry forward any profits which it may consider necessary not to divide, without setting

them aside as a reserve.,

80

(i) Subject to the rights of persons, if any, entitled to shares with special rights as to dividends, all dividends
shall be declared and paid according to the amounts paid or credited as paid on the shares in respect whereof
the dividend Is paid, but if and so long as nothing is paid upon any of the shares in the company, dividends
may be declared and paid according to the amounts of the shares.

(ii} No amount paid or credited as paid on a share in advance of calis shall be treated for the purposes of this
regulation as paid on the share.

(iii) Al dividends shall be apportioned and paid proportionately to the amounts paid or credited as paid on the
shares during any portion or portions of the period in respect of which the dividend is paid; but if any share is
issued on terms providing that it shall rank for dividend as from a particular date such share shall rank for

dividend accordingly.

81

The Board may deduct from any dividend payable to any member all sums of money, if any, presently payable
by him to the company on account of calls or otherwise in relation to the shares of the company.

82

(i) Any dividend, interest or other monies payable in cash in respect of shares may be paid by cheque or
warrant sent through the post directed to the registered address of the holder or, in the case of joint holders, to
the registered address of that one of the joint holders who is first named on the register of members, or to such
person and to such address as the holder or joint holders may in writing direct.

(i) Every such cheque or warrant shall be made payable to the order of the person to whom it is sent.

83

Any one of two or more joint holders of a share may give effective receipts for any dividends, bonuses or other
monies payable in respect of such share.

O

n

84

Notice of any dividend that may have been declared shall be given to the persons entitled to share thersin in
the manner mentioned in the Act.

85

No dividend shall bear interest against the company.

Accounts

86

(i) The Board shall from time to time determine whether and to what extent and at what times and places and
under what conditions or regulations, the accounts and books of the company, or any of them, shall be open to
the inspection of members not being directors.

{ii} No member {not being a director) shall have any right of inspecting any account or book or document of the
company except as conferred by law or authorised by the Board or by the company in general mesting.

Winding up

87

Subject to the provisions of Chapter XX of the Act and rules made thereunder-

(i} If the company shall be wound up, the liquidator may, with the sanction of a special resolution of the
company and any other sanction required by the Act, divide amongst the members, in specie or kind, the
whole or any part of the assets of the company, whether they shall consist of property of the same kind or not.
{ii) Far the purpose aforesaid, the liquidator may set such value as he deems fair upon any property to be
divided as aforesaid and may determine how such division shall be carried out as between the members or
different classes of members.

(iii) The liquidator may, with the like sanction, vest the whole or any part of such assets in trustees upon such
trusts for the benefit of the contributories if he considers necessary, but so that no member shall be compelled
to accept any shares or other securities whereon there is any liability.

indemnity

88

Every officer of the company shall be indemnified out of the assets of the company against any liability
incurred by him in defending any proceedings, whether civil or criminal, in which judgment is given in his favour
or in which he is acquitted or in which relief is granted to him by the court or the Tribunal.
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Subscriber Details

Name, Address, Description and Occupation

DIN/PAN/Passport
Number

Place

D5C

Dated

REC  TRANSMISSION  PROJECTS COMPANY
LIMITED, CORE-4, SCOPE COMPLEX, 7, LODHI
ROAD, NEW DELHI- 110003, THROUGH ITS CEO
THANGARAJAN SUBASH CHANDIRA BOSH, S/0
SHRI SITHAN THANGARAJAN, R/O APARTMENT
NO S-2, MIDDLE PORTION 2-B, JANGPURA, NEW
DELHI ? 110014, OCCUPATION ? SERVICE

ALNPS1600G

NEW DELHI

T8 C 3w

BOSH=3zs, .

05/06/2020

KULDEEP RAl, S/O LATE SHRI HARI NARAIN
SRIVASTAVA, NOMINEE OF REC TRANSMISSION
PROJECTS COMPANY LIMITED, B-601, PAN QASIS
SOCIETY , PLOT NO. GH-01, NEAR GLOBAL INDIAN
INTERNATIONAL SCHOOL, SECTOR-70, NOIDA,
GAUTAM BUDDHA NAGAR, UTTAR
PRADESH-201301, OCCUPATION - SERVICE

08203134

NEW DELHI

Kulde el
ep Rai e

05/06/2020

SRINIVASAN MURALIDHARAN, S/O SRINIVASAN,
NOMINEE OF REC TRANSMISSION PROJECTS
COMPANY LIMITED, 103 A, POCKET B, DILSHAD
GARDEN, DELHI-110095, OCCUPATION - SERVICE

AIWPM4360K

NEW DELHI

5 Cighaly grnd by &
MURALIDHA. 5otStrerss’
RaN IO R

05/06/2020

SUBRATA AICH, S/0O SHRI SURESH CHANDRA AICH,
NOMINEE OF REC TRANSMISSION PROJECTS
COMPANY LIMITED, FLAT NQ. 9, 1ST FLOOR,
SOUTH PARK APPTS, KALKAJI, NEW DELHI-1100189,
OCCUPATION ? SERVICE

08203135

INEW DELHI

SUBRAT Jy v

AAICH FSE

05/06/2020

BHUPENDER GUPTA, S/0 SHRI AMRIT SWAROOP
GUPTA, NOMINEE OF REC TRANSMISSION
PROJECTS COMPANY  LIMITED,  C-6/204,
SECTOR-43, PWO COMPLEX, GURGAON- 122009,
HARYANA, OCCUPATION ? SERVICE

06940941

NEW DELHI

Bhupend ganaes

er Gupta S

05/06/2020

HARINDER KAUR CHANI, D/O SHRI HARJEET
SINGH BADWAL, NOMINEE OF REC
TRANSMISSION PROJECTS COMPANY LIMITED,
145, CHARAK SADAN, DOCTOR?S SOCIETY, NEAR
DG-IN, DDA FLATS, VIKASPURI, NEW
DELHI-110018, OCCUPATION ¢ SERVICE

01258347

NEW DELHI

HARINDE Doty sieomd
RKAUR BRE
CHANI  szdest vsne

05/06/2020

SWAT! GUPTA, D/O SHR! ROSHAN LAL MAINI,
NOMINEE OF REC TRANSMISSION PROJECTS
COMPANY LIMITED, 337, TOWER NO. 1, MOUNT
KAILASH APARTMENTS, EAST OF KAILASH,

DELHI-110065, OCCUPATION ? SERVICE

ABIPG2377B

NEW DELHI

SWATI peussrms
GUPT &

Dy 2020 65 65
154308 4020

05/06/2020

Signed Before Me

Name Address, Description

and Occupation

Membership

DIN/PAN/
Passport
Number/

Number

bsC

Dated

FCA

VINAY KUMAR
B-5, GURUDWARA

EXTENSION,
DELHI-110092

101, MARUTI APARTMENT, PLOT No-

ROAD,  IP.
MANDAWALI,

402996

05/08/2020
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[rate: 02 .01 2024

CERTIFICATE BY BID EVALUATION COMMITTEE

Selection of Successful Bidder as Transmission Service Provider to
establish “Transmission Scheme for Solar Energy Zone in Bidar (2500
MW), Karnataka” through tariff based competitive bidding process.

Subject:

It 15 certifred that:

a The entire bid process has been carried out in accordance with the "Tariff based
Competitive Bidding Guidelines for Transmission Service" and "Guidelines for
encouraging competition in development of the Transmisston Projects” issued by
Ministry of Power, Govt. of India under Section 63 of the Electricity Act. 2003 as

amended from time to time.

M/s Power Gnd Corporation of India Limited. with the lowest annual transmission
charges of Rs 2368.09 Million. emerged as the successful Bidder after the

conclusion of electronic reverse auction

The transmission charges of Rs. 2368.09 Million discovered after electronic reverse

auction is acceptable

%\ .
) .

{Rajesh Kumar Singh) (B. S. Bairwa) (A K V Bhaskar)

General Manager, Director (PSPA-I), Director (Grid &Tr. Mgmt), APTCL
CCGRO-II, SBI CEA Member, BEC
Chairman, BEC Member, BEC

.--/ b
/ o R T2 RaP i

o”Q@ “{Kuldeep Rai)
& hairman, SPV

Director gs160)-KPTCL
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Government of National Capital Territory of Delhi
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IN-DL40963988827 799W
08-Feb-2024 03:43 PM
SELFPRINT {PUY dl-seltl NERHRU/ DL-DLH

SUBIN-DLDL-SELF43723052482551W
POWER GRID CORPORATION OF INDIA LIMTED POWERGRID

Cettificate No.
Certificate Issued Date
Account Reference
Unique Doc. Reference
Purchased by

Description of Document Article 48{(c) Power of allorney - GPA

Praperty Description NOT APPLICABLE
Consideration Price (Rs.) 0
(Zerc)

First Party BIDAR TRANSMISSION LIMITED
Second Party NOT APPLICABLE
Stamp Duty Paid By BIDAR TRANSMISSION LIMITED
Stamp Duty Amouni(Rs.) 100

{Cne Hundred only}

SELF PRINTED CERTIFICATE TO BE
VERIFIED BY THE RECIPIENT AT
WWW.SHCILESTAMP.COM

S Wy

Daa W4

General Power of Attorney

O SR
Know alt gﬂang;" ese presents, we Bidar Transmission Limited (hereinafier referred to as
BTL which expression shall unless repugnant to the context or meaning thereof, include its
successors, administrator s, and assigns) having its Registered Office at B-9, Qutab Institutional
Arca, Katwaria Sarai, New Delhi — 110 016 do hereby constitute, appoint and authorize Shri Y
' S Sai Prasad, Project Incharge of BTL residing at Powergrid Corporation of India Lj§
Maheswaram 765 KV GIS SS, Meerkhanpet Village, Kandukuru Ma
Rangareddy (Dt), Telangana - 501509 as our true and lawfiil aitorney, to do in our namels
our behalf, all of the acts or things hereinafter mentioned, that is to say:-
Statutory Alert

[ —
2>




o constitute, and defend legal cases, sign and verify plainis. wnitten statements, petitions
and objections. memorandum of appeal, claims, aftidavits, applications, re-applications and
pleadings of all kinds and to file them in Central Electricity Regulatory Commission
(CERC), State Electricity Regulatory Commissions (SERCs), Appellate Tribunal for
Electricity (ATE}, Civil, Criminal or Revenue courts, Arbitration, Labour Court. Industrial
Tribunal, High Court and Supreme Court, whether having original or appellate jurisdiction
and before Government or Local Authorities or Registration Authorities, Tax Authorities,
Tribunals, ete,

To appear, before various Courts / Tribunals / CERC / SERCs ¢ Appellate Tribunal for

Electricity.

To appoint any Advocate, Vakil, Pleader, Solicitor or any other legal practitioner as
Attorney to appear and conduct case proceedings on behalf of the company and to sign

Vakalatnama.

To compromise, compound or withdraw cases from any Court / Tribunal / CERC / SERCs
{ Appellate Tribunal for Electricity.

To file petitions/applications or affidavits before the Supreme Court / High Court / CERC
/SERCs/ Appellate Tribunal for Electricity and to obtain the copies of documents, papers.
records etc.

To file and receive back documents, to deposit and withdraw money from Courts, Tribunal,
Registrar’s Office and other Government or Local Authorities and to issue valid receipts

thereof.
To apply for and obtain refund of stamp duty or court fee, etc.

To issue notices and accept service of any summons, notices or orders issued by any Court
/ Tribunal / CERC / SERCs / Appellate Tribunal for Electricity on behalf of the Company.

To execute deeds, agreements, bonds and other documents and returns in connection with
g.affairs of the company and file them or cause to be filed for Regisiration, whenever

A mm&l ication Systems, Transmission Systems etc. and to lodge claims with the

12,

13.

lways, Transporters, Shipping Agents and Clearing Agents and to settle/compromise

satisfactory settlement thereof, to issue lefters of subrogation/power of attorney in favour

of Insurance companies.
To execute, sign and file applications, undertakings, agreements etc. to or with the Central
/ State Government(s) / Body(ies) to obtain ‘right of way’ or any of other Right(s) /

Privilege(s) etc.

with the Central / State Government(s) / Body(ies) and other authorities / entities incl§
Central Transmission Utility (CTU)/Power System Operation Corporation Lif
(POSOCQ}) / Central Electricity Authority (CEA)Y CERC with respect to Commissig

.71
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of the Project. realization of Transmission charges. to obtain ‘right of way’ or any of other
Right(s) / Privilege(s) etc.

To execute Transmission Service Agreement (TSA) with Central Transmission Utility of
India Limited (CTUIL)

14.

i5. To execute Consultancy, Funding and other Agreements.

16. To act as administrator for e-filing process with CERC and other Statutory authorities.

17. Generally to do all lawful acts. necessary for the above mentioned purposes.

The Company hereby agrees 1o ratify and confirm all and whatsoever the said Attorney shall
lawfully do execute or perform or cause to be done, executed or performed in exercise of the
power or authority conferred under and by virtue of this Power of Attorney.

S:gned’by the within named
Bidar Transmission Limited
through the hand of
Duly authorized by the Board to issue such Power of Attomey ,/OT BT
Dated thls 07”‘ agﬁ- q?& 'E 2024 : U'\a" quh Magar
----- q B- 2 prempive ey * ‘mml'
R. Np. 1672

Accepted New Daihi (NG

o Expiry Date

s IR v

................................ Of,r o <
Signature of Attorney O
Name: Shri Y S Sai Prasad
Designation: Project Incharge, Bidar Transmission Limited
Address: Powergrid Corporation of India Ltd,

Maheswaram 765 KV GIS SS, Meerkhanpet Village, Kandukuru Mandal,
Rangareddy (Dt), Telangana - 501509

T ATTESTED

Attested =k
. N
o NOTARY PUBLIC
el et NEW DELHI, (INDIA,
(Signature of the Executant) U 9 FEB 202 4

Name: PANKAT PANDE b
Designation: £ necfth

Address: B-9, Qutab Institutional Area, Katwaria Sarai, New Delhi - 110 016

----------------------------------------------------------

Signature and Stamp of Notary of the place of execution

WITNESS
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